

**History of Turner Construction Company
Work Authorization No. WA001TC
For Construction Project Management (CPM) Services - Western and Eastern Expansions**

Work Authorization (WA) /Amendments	Amount
Original WA	\$25,175,738
Board-Level Amendments (1, 2, 3 and 4)	\$40,905,408
Director of Purchasing-Level Amendments (None)	\$0
TOTAL (to date)	\$66,081,146
Proposed Fifth Amendment	\$3,533,738
Revised Total Work Authorization Amount	\$69,614,884

On February 14, 2012 (Item No. 35), the Board approved the deliberately phased Work Authorization No. WA001TC, in accordance with the CPM Library Agreement between Broward County and Turner for CPM services for the T4 Gate Replacement Project; Western portion (“T4W”), in the amount of \$25,175,738, with a time period commencing upon Board approval and ending upon completion of all warranty periods for the project.

On October 1, 2013 (Item No. 2), the Board approved the First Amendment to the deliberately phased Work Authorization No. WA001TC between Broward County and Turner for CPM services for the T4 Gate Replacement Project, to add the Eastern Expansion (“T4E”), in the amount of \$21,395,192, for a revised total Work Authorization amount of \$46,570,930, with a time period commencing upon Board approval and ending upon completion of all warranty periods for the project.

On June 13, 2017 (Item No. 2), the Board approved the Second Amendment to the deliberately phased Work Authorization No. WA001TC for continued CPM services for the T4 Gate Replacement Project – Western and Eastern Expansions, in the amount of \$9,703,856, for a revised total Work Authorization amount of \$56,274,786.

On November 13, 2018 (Item No. 7), the Board approved the Third Amendment to the deliberately phased WA No. WA001TC for continued CPM services for the T4 Gate Replacement Project – Western and Eastern Expansions, in the amount of \$5,706,437, for a revised total Work Authorization amount of \$61,981,223.

On November 5, 2019, (Item No. 2B), the Board approved the Fourth Amendment to the deliberately phased WA No. WA001TC for continued CPM services for the T4 Gate Replacement Project - Western and Eastern Expansions, in the amount of \$4,099,923, for a revised total Work Authorization amount of \$66,081,146.