

ADDITIONAL MATERIAL
REGULAR MEETING

NOVEMBER 13, 2025

SUBMITTED AT THE REQUEST OF
TRANSPORTATION DEPARTMENT

**Work Authorization No. TYL-003 under
Agreement between Broward County and T.Y. Lin International for
Consultant Services for General Engineering Consulting Services for Rail Activities
(RFP TRN2125465P1) for Development of the Design Criteria Package (DCP), Request for
Qualifications (RFQ), and Request for Proposals (RFP) for the procurement of the BCR South
Progressive Design-Build Contractor**

1. This Work Authorization is issued pursuant to the Agreement between Broward County (“County”) and T.Y. Lin International (“Consultant”) (collectively referred to as the “Parties”) for Consultant Services for General Engineering Consulting Services for Rail Activities, RFP No. TRN2125465P1 (the “Agreement”), dated November 14, 2023.

2. This Work Authorization directs Consultant to provide the services described in Exhibit A of this Work Authorization (the “Project”) and is issued pursuant to Article 4 of the Agreement.

3. Compensation and Method of Payment.

3.1 Payment for the services authorized by this Work Authorization will be in accordance with Article 6 of the Agreement and the agreed method of compensation is as follows (check those boxes that apply):

3.1.1 Maximum Amount Not-To-Exceed Compensation. County shall pay Consultant for the performance of Services identified in Exhibit A to this Work Authorization as payable on a “Maximum Amount Not-To-Exceed” basis based upon the Salary Costs as described in Section 6.2 of the Agreement and Exhibit B of this Work Authorization, up to a maximum not-to-exceed amount of **\$7,847,189.92.**

3.1.2 Lump Sum Compensation. County shall pay Consultant for the performance of all Services identified in Exhibit A to this Work Authorization as payable on a “Lump Sum” basis and as set forth in Exhibit B of this Work Authorization, in a total lump sum amount of \$N/A.

3.1.3 Reimbursable Expenses. County has established a maximum not-to-exceed amount of **\$175,650.00** for potential Reimbursable Expenses for work under this Work Authorization, which may be utilized pursuant to Section 6.3 of the Agreement. County will retain any unused amounts of those reimbursable expenses.

3.2 Payments for this Work Authorization will be charged against:

Budget No. **35100-11600-50401010-560505-50000-107789-DESIGN-2026**

3.3 The work hours set forth in Exhibit B of this Work Authorization are estimates. The Contract Administrator may execute written amendments to Exhibit B of this Work Authorization, provided however, that the total payments for services authorized by this Work Authorization shall not exceed the amount set forth in Section 3.1.

4. Consultant shall perform the services described in Exhibit A within:

[_____] calendar days (“Time for Performance”);
 the time periods specified in the Project Schedule included in Exhibit A (“Time for Performance”); said time periods shall commence from the date of the Notice to Proceed for such services.

5. CBE Goals.

5.1 The Commitment for this Work Authorization is **13%**. However, Consultant shall remain obligated to meet the Commitment of CBE participation percentage for the total dollar amount of services performed under the Agreement and Work Authorizations by utilizing the CBE firms for the work and dollar values described in Section 5.2 below.

5.2 In performing services for this Project, County and Consultant hereby incorporate Consultant’s participating CBE firms, addresses, scope of work, and dollar value identified in Exhibit B to this Work Authorization, which is incorporated herein.

6. The terms and conditions of the Agreement are hereby incorporated into this Work Authorization. Nothing contained in this Work Authorization shall alter, modify, or change in any way the terms and conditions of the Agreement with the County.

7. This Work Authorization is effective upon complete execution by County and Consultant. This Work Authorization may be executed in multiple originals, and may be executed in counterparts, whether signed physically or electronically, each of which shall be deemed to be an original, but all of which, taken together, shall constitute one and the same agreement.

List of Exhibits:

Exhibit A: Scope of Services

Exhibit B: Negotiated Fee

[Remainder of This Page Is Intentionally Left Blank.]

IN WITNESS WHEREOF, the Parties hereto have made and executed this Agreement: Broward County, through its Board of County Commissioners, signing by and through its Mayor or Vice-Mayor, authorized to execute same by Board action on the ____ day of _____, 2025; and T.Y. Lin International, signing by and through its Senior Vice President, authorized to execute same.

COUNTY

ATTEST:

BROWARD COUNTY, by and through its Board of County Commissioners

By: _____
Broward County Administrator, as
ex officio Clerk of the Broward County
Board of County Commissioners

By: _____
Mayor
____ day of _____, 20__

Approved as to form by
Andrew J. Meyers
Broward County Attorney
115 South Andrews Avenue, Suite 423
Fort Lauderdale, Florida 33301
Telephone: (954) 357-7600

By **Benjamin Salzillo** Digitally signed by Benjamin Salzillo
Date: 2025.11.05
10:50:02 -05'00'
Benjamin Salzillo (Date)
Senior Assistant County Attorney

CONSULTANT

T.Y. Lin International

By: **Joseph M. Yesbeck** Digitally signed by Joseph M. Yesbeck
DN: C=US, E=joseph.yesbeck@tylin.com,
O=TYLin, OU=Rail + Transit Sector
Leader, CN=Joseph M. Yesbeck
Date: 2025.11.05 10:00:53-05'00'

Joseph Yesbeck, PE, Senior Vice President

____ day of _____, 2025.

EXHIBIT A
WORK AUTHORIZATION TYL-003
SCOPE OF SERVICES

Consultant: TYLin International

Project No. TRN2125465P1

Project Title: General Engineering Consulting Services for Rail Activities

Task Order #04: Development of the Design Criteria Package (DCP), Request for Qualifications (RFQ), and Request for Proposals (RFP) for the Procurement of BCR South Contractor

Overview / Background

The Broward County Transportation Department (“BCT”) requires the support of Consultant in connection with the procurement and implementation of the Broward Commuter Rail South Project (“BCR South” or the “Project”). Consultant may be requested to assist in the development or refinement of the Design Criteria Package (“DCP”), Request for Qualifications (“RFQ”), and/or Request for Proposals (“RFP”); and to provide related technical and advisory services in support of County’s progressive design-build delivery approach for the Project. BCT may also require Consultant to perform design reviews and provide other miscellaneous technical support during the design development and construction phases of the Project. To the extent requested, Consultant will work in collaboration with BCT’s Program Management Consultant in providing these Services.

The Project is currently expected to be procured and delivered through a progressive design-build approach by County. Consultant’s level of involvement in the preparation of procurement documents, evaluation support, and subsequent design or construction-phase services will be directed by County through a series of task-specific Notices to Proceed (each an “NTP”).

The Services in this scope are based on the progressive design-build delivery method.

Task Authorization and Time for Performance

Each task shall be initiated only upon issuance of an NTP and, unless otherwise specified, the time for performance for that task shall begin upon the effective date of such NTP and must be completed by the date specified in such NTP. County, in its sole discretion, may issue NTPs for any combination of tasks or subtasks identified in Exhibit B (Fee Estimate). No work shall proceed on any task or subtask without an NTP from the Contract Administrator (or their written designee) County expressly authorizing that work.

The overall Time for Performance for this Work Authorization commences upon issuance of the first NTP by County and shall continue until the BCR South project construction is complete and service operations begin, unless otherwise shortened or terminated in writing by County in accordance with the provisions relating to termination in the Agreement. Notwithstanding the foregoing, no new NTPs may be issued more than 10 years after the Effective Date of this Work Authorization absent an amendment extending this time period approved by the Broward County Board of County Commissioners and Consultant. Consultant must provide monthly input into the overall Project schedule throughout the duration of this Work Authorization.

Tasks shall generally follow this sequence and comply with the BCT-approved Project schedule; however, certain tasks may occur concurrently or in a different sequence if so directed by the Contract Administrator:

- **Task 1:** Review of Available Documentation
- **Task 2:** Draft Design Criteria Package
- **Task 3:** Draft Request for Qualifications (RFQ)
- **Task 4:** Draft Request for Proposals (RFP)
- **Task 5:** Technical and Design Support
- **Task 6:** Right-of-Way Acquisition Support

Consultant must update its internal schedule for completion of the Project on a monthly basis and must meet the overall project schedule maintained by BCT.

Task Budget Limitations

The amounts listed in Exhibit B for each task or subtask are not-to-exceed (NTE) amounts. Consultant will manage its expenditures and budget to ensure that total billings for each task or subtask do not exceed the corresponding NTE for that task or subtask as set forth in Exhibit B. Consultant shall not perform or bill for work that would exceed the total NTE amount for any task or subtask without a written amendment to this Work Authorization approved by County.

Scope of Work

Task 0 – Project Management and Schedule (applicable to all Tasks)

Consultant must submit a proposed Project schedule to the Contract Administrator within one week after issuance of the NTP regarding this task. The schedule must contain all the major activities, tasks, events, meetings, reviews, and deliverables for the Project. Consultant must propose recovery measures, mitigate delays, and update the sequence and logic of activities to avoid delays to the critical path and maintain the schedule. Consultant must provide an updated schedule to the

Contract Administrator on a monthly basis throughout the Time for Performance of this Work Authorization.

Consultant must develop and submit a draft Project Management Plan (“PMP”) within 30 days after the issuance of the NTP for that task for Contract Administrator. The PMP must include a Project overview, a list of key Consultant Project team members who will perform the work required by this Scope of Services,, and communication protocols between Consultant staff and BCT staff, with a special emphasis on the coordination between Consultant’s multidisciplinary teams (including any sub-consultants, if applicable). A detailed mapping of all Project tasks will include the responsible parties and cross-references to the Project schedule. The PMP will be updated by Consultant after: (i) the accomplishment of the significant milestones identified therein; (ii) any changes to Project schedule milestones approved by the Contract Administrator; and (iii) any changes to key Consultant Project team members. Consultant will also update the PMP upon Contract Administrator’s request.

Consultant must provide monthly invoices and progress reports for all tasks being performed. These reports will summarize the previous month’s major activities/accomplishments, earned value summary, and a summary of activities for the remainder of the Project.

Additional Consultant obligations relating to Task 0 include:

- Electronic and paper record keeping for the purpose of maintaining an administrative record, which must include, but is not limited to, electronic copies of all deliverables in native (Word, Excel, CAD, etc.) and PDF format.
- Progress Meetings – Monthly progress meetings, which includes the Kick-off meeting, will be held between BCT staff, other consultants working on the Project, and Consultant. Consultant will prepare and provide meeting minutes. Additional meetings may be scheduled at the Contract Administrator’s request.
- Internal Team Coordination Meetings – Due to the expedited nature of the work, bi-weekly internal Consultant project meetings will be held between the Contract Administrator and/or key BCT staff with Consultant’s project manager and technical leads.
- Quality Assurance and Quality Control - providing Quality Control (“QC”) reviews of all deliverables, ensuring Quality Assurance (“QA”) throughout the life of the Project and maintaining quality records. A QC checklist must accompany each major deliverable, and documentation of QA/QC reviews must be made available to County upon request.
- Broward County Review Meetings – For expedited review of key materials, Consultant will meet with BCT staff at the following key milestones, as directed by the Contract Administrator:
 - Review of Available Documentation (Task 1)
 - Review of draft Design Criteria Package and draft RFQ for Market Sounding Day
 - Review of Design Criteria Package and RFQ prior to advertisement(s)
 - Review of RFP prior to distribution

Participation in meetings related to the services under Tasks 1 through 5 will occur under those respective tasks.

Task 1 – Review of Available Documentation

Within 30 calendar days after issuance of the NTP for this task, Consultant will participate in and support a documentation review workshop with BCT staff and County’s program management consultant staff for the review of the available documentation for the Project. County will provide all available documentation, which is expected to include:

- a. 30% Design Plans for the Project
- b. Basis of Design Report
- c. Preliminary Engineering Report
- d. Environmental Assessment and Finding of No Significant Impact
- e. Construction Sequencing Report
- f. Additional information may be provided following BCT review of written requests from Consultant for information that pertains directly to this assignment.

After completion of the workshop, Consultant must prepare and submit to the Contract Administrator a brief memorandum summarizing: (1) documents reviewed; (2) data gaps or deficiencies identified; (3) coordination needs or clarifications requiring County action; and (4) any recommended next steps for incorporation into subsequent tasks. The memorandum must be submitted within 7 calendar days after the workshop for Contract Administrator review and concurrence. Consultant will revise and resubmit the memorandum for County Administrator review and concurrence should the Contract Administrator find deficiencies in the submitted draft(s).

Task 2 – Development of the Design Criteria Package (DCP)

After issuance of the NTP for this task, Consultant shall review the documentation supplied by the County from Task 1 as the foundation for Consultant’s preparation of the Design Criteria Package (“DCP”) for use in the procurement process, including industry review and County advertisement.

The intent of the DCP is to establish performance-based criteria compatible with a progressive design-build process. No new or additional design will be conducted by Consultant for this task.

The DCP shall be developed so that it can be easily separated into specific technical sections at the request of BCT if the Project is divided into smaller implementation packages (e.g., track, railroad signals, stations, utilities, parking garage, etc.). The DCP will include requirements and corresponding details for the following design and construction elements based on the material provided to Consultant by County under Task 1:

- a. **Track** – new commuter rail sidings, freight sidings and stub ended tracks, realignment of existing mainline track, and realignment/reconfiguration of existing sidings. Special

trackwork includes new universal No. 24 crossovers, No. 20 turnouts (for commuter rail sidings), and No. 10 turnouts (for freight sidings and spurs).

- b. **Railroad Signals and Communications** – new wayside signals and grade crossing protection equipment to accommodate the proposed track configuration, including modifications to the existing railroad signals and communications system. This includes positive train control (PTC) Interoperable Electronic Train Management System (I-ETMS) and automatic train control (ATC). Note that rolling stock will be acquired via a separate contract, and will be equipped with the required onboard PTC and ATC equipment.
- c. **Commuter Rail Stations** – three new commuter rail stations and associated architectural, mechanical, electrical, plumbing, fire protection, and communications. Includes station elements, wayfinding, and passenger amenities, such as fare gates, ticket vending machines, etc.
- d. **Parking Garage** – proposed park and ride structure for the South Fort Lauderdale station, using Alternative No. 1 location, as identified in the *2024 FTA Finding of No Significant Impact (FONSI) for the Broward Commuter Rail South Project*.
- e. **Construction Sequencing** – construction sequencing as required or recommended for all Project elements, including to minimize railroad operational impacts for Brightline and FECR. This also includes sequencing for affected grade crossings.
- f. **Structural** – two new pedestrian bridges for Fort Lauderdale-Hollywood International Airport (FLL) and Hollywood stations.
- g. **Vertical Circulation** – vertical circulation as required for two new pedestrian bridges (e.g., elevators and stairs)
- h. **Civil Work** – civil work as required for the drainage, right of way, roadways, and grade crossings to accommodate the proposed commuter rail infrastructure.
- i. **Utilities** – utilities including relocations, adjustments, and new service needed for the three commuter rail stations. Major utility relocations include Florida Power & Light Company (FPL) transmission lines located within the area of the Hollywood station.
- j. **Systems Integration** – system integration as required for the addition of new railroad infrastructure and new commuter rail rolling stock.
- k. **Testing and Start Up** – testing criteria and startup schedules, including all applicable regulatory and pre-revenue service requirements, along with a detailed list of required start-up tasks (e.g. running non-revenue trains, staff training, emergency drills, and overall system readiness verification.)
- l. **Other** – Any other criteria required to create a clear and biddable package for those contractor teams pursuing the design-build project.

Task 3 – Development of Request for Qualifications (RFQ)

After issuance of an NTP for this task, Consultant shall assist County, at the Contract Administrator’s direction, with the preparation of a Request for Qualifications (“RFQ”) for the BCR South Project. The RFQ may serve as the initial phase of a multi-step procurement process or, if directed by County, may be combined with additional solicitation stages. Consultant shall also participate, as directed by

County, in any associated question-and-answer processes conducted prior to or after publication of the RFQ. County anticipates that the first step will be the issuance of an RFQ to solicit statements of qualifications from contractor teams interested in pursuing the Project.

County will provide Consultant with a draft RFQ template, including utilizing required County terms, conditions, and administrative provisions. Consultant shall provide technical input to ensure that the RFQ accurately reflects the Project's scope, objectives, and progressive design-build delivery process. Consultant shall delineate desired qualifications and experience of contractor key personnel and provide recommendations for the evaluation criteria to be used by County for the purpose of shortlisting contractor teams to proceed to the RFP phase of the process (if applicable).

Additionally, prior to the advertisement of the RFQ, Consultant shall also collaborate with County on the development of a "Market Sounding Day". The purpose of the Market Sounding Day will be to provide contractors and industry firms with a notification of the forthcoming RFQ solicitation and to receive questions/feedback on the draft RFQ. Consultant will prepare and present a PowerPoint presentation of the Project scope and the proposed procurement process. Consultant must provide knowledgeable design staff to address questions during the event.

Task 4 - Development of Request for Proposal (RFP)

After issuance of an NTP for this task, Consultant will assist County with the development of the RFP for the BCR South Project. The framework of the RFP, including required County forms, commercial terms, legal forms and requirements, and other County requirements, will be provided to Consultant.

The RFP will outline the requirements for the detailed proposals to be submitted by contractor teams shortlisted in the RFQ phase. The intent is that the proposals will provide additional insight to a contractor's approach to completing the design development process, interface and coordination with FECR and Brightline for completing design and construction, innovations, risk management, and other criteria. The RFP shall include the following:

- a. Introduction and definition of responsibilities of the contractor, Broward County, and other stakeholders.
- b. Description of work
- c. Schedule of events from advertisement of solicitation through selection of contractor and issuance of Notice to Proceed to contractor
- d. Project requirements and provisions, including governing regulations, manuals, standards, and guidelines
- e. Design and construction criteria
- f. One-on-one meeting process with the County, Consultant and prospective contractors.
- g. Contractor schedule requirements for design and construction execution, including key milestones and deliverable submittals
- h. Technical proposal requirements
- i. Evaluation criteria

- j. Attachments and reference documents

Consultant must coordinate with BCT and the County's Purchasing Division throughout the RFP drafting, review, and approval process, and must incorporate County-approved revisions prior to County advertisement of the RFP. Consultant will review and provide comments on the risk assessment matrix (identifying and categorizing potential project risks by likelihood, impact, and responsible party) and the cost estimate (both of which will be maintained by others). Consultant must participate in the one-on-one meetings with prospective contractors. Consultant will also assist the County in the evaluation of proposals submitted by contractor teams.

Task 5 – Design and Other Miscellaneous Technical Support

Consultant must provide design and technical support services to BCT as requested and authorized by the Contract Administrator. Such support may include, but is not limited to, the following:

- a. **South Fort Lauderdale Station** – Development of alternative station location and/or configuration for South Fort Lauderdale Station (e.g., if the station and corresponding track are moved to the west side of railroad right of way as a single side platform, to accommodate a future third track for freight on the east side of the railroad right of way).
- b. **Fort Lauderdale-Hollywood International Airport (FLL) Station** – Development of alternative station location and/or configuration for FLL Station (e.g., if the station and corresponding track are moved to the west side of railroad right of way and reconfigured as a single side platform, etc.).
- c. **Hollywood Station** – Develop refinements for the Hollywood Station along with a proposed pedestrian bridge and vertical circulation elements for constructability and integration with the Broward County Complete Streets project on Dixie Highway.
- d. **Parking Structure** – Development of park and ride structure for South Fort Lauderdale Station, using Alternative No. 1 as the recommended location.
- e. **Design Development Participation** – Participation in the Design Development process, including reviews of the selected contractor's designs, specifications, cost estimates, risk logs and other products during this phase. Updating design documentation, including drawings, to address stakeholder comments. Consultant may be requested to participate in meetings with stakeholders including Brightline, FECR, other Broward County departments, Florida Department of Transportation (FDOT), Miami-Dade County, and the cities of Fort Lauderdale and Hollywood.
- f. **Construction-Phase Support** – Other miscellaneous technical support during the construction phase of the project as requested by BCT.

Task 6 – Right-of-Way Acquisition Support

Upon issue of an NTP by County for this task, Consultant (through its subconsultant, Urban Group) shall provide right-of-way ("ROW") support services related to property acquisition, coordination,

and documentation for the BCR South Project. Services may include, but are not limited to, the following:

Subtask 6.1 Acquisition:

Acquisition services will include all tasks related to the purchase of real property interests required for the Project. As directed by County, Consultant will hold discussions with fee owners and business owners, including interviewing owners, reviewing title searches and right-of-way maps, verifying legal descriptions and appraisals, and presenting purchase offers. Consultant must maintain accurate working files for each parcel in accordance with County requirements.

Subtask 6.2 Relocation:

Relocation services shall include aiding County with providing assistance and benefits to each displaced person, business, or other entity, in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act (“URA”), the Florida Administrative Code, and the FDOT Right-of-Way Procedures Manual.

Consultant will prepare a Relocation Needs Assessment Survey, establish and maintain a file for each displacee, and present all relocation offers made by County. Services shall include maintaining data on available replacement housing and business sites and calculating all applicable relocation payments. All contacts with displacees must be documented in Right of Way Management System and Consultant must be available to provide testimony at any relocation appeal hearing.

DELIVERABLES

Consultant shall provide DRAFT and FINAL versions of the following deliverables, in a form acceptable to County, only after issuance of an NTP authorizing such work, as applicable:

- a. Document Review Summary Memorandum
- b. DCP
- c. PowerPoint Presentation for Market Sounding Day
- d. RFQ
- e. RFP
- f. Design Support Documentation resulting from any of the services provided under Task 5.
- g. Subtask 6.1 Property Acquisition Deliverables:
 - Property acquisition preliminary cost estimates
 - Real and personal property inventories for each parcel.
 - Documentation of all contacts with property owners
 - Appraisal reports
 - Review appraisal reports by third parties.

- Documentation associated with acquisition negotiations
- PowerPoint Presentations for Best and Final Offer (BAFO) Meetings
- Documentation required for maintaining acquired property and ensuring site clearance.
- Documentation required to update FDOT's Production Status Report.

Subtask 6.2 Relocation Deliverables:

- Needs Assessment and Inventory Surveys
- Relocation Cost Estimates
- Documentation associated with relocation offers and statuses

Assumptions/Exclusions

- No survey or geotechnical investigations will be performed by Consultant.
- No field environmental information will be collected under this Scope of Services.
- No legal services will be provided under this Scope of Services.
- Sample RFQ and RFP templates will be provided to Consultant with County terms, conditions, and administrative requirements.

Exhibit B: Negotiated Fee and Estimated Hours of Work

TYIn Team Summary

17-Oct-25

Task No.	Task Description	TRN		RSM		STV		Pavilion + Wall		Electrification		Track (CBR)		Hammond (CBR)		Project Control (CBR)		Urban Group		Admin (CBR)		Station Control (CBR)		Cattle Hoop (CBR)		Gate (CBR)		Brower (CBR)			
		Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate	Hours	Fee Estimate		
01	Task Order Schedule	54	\$191,175.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00		
02	Task Order Schedule	486	\$1,117,977.00	296	\$68,887.20	40	\$97,024.40	46	\$109,516.40	144	\$357,915.60	72	\$179,863.20	96	\$242,841.60	16	\$40,766.40	16	\$40,766.40	16	\$40,766.40	32	\$81,532.80	20	\$50,931.20	24	\$60,115.20	40	\$99,464.00	0	\$0.00
03	Material from Coordination Meeting (Task 1 for meeting per month)	410	\$111,179.77	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00		
04	Agenda and Minutes of Meeting	94	\$23,833.92	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00		
05	Agenda and Minutes of Meeting	94	\$23,833.92	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00		
06	Agenda and Minutes of Meeting	94	\$23,833.92	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00		
07	Agenda and Minutes of Meeting	94	\$23,833.92	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00		
08	Agenda and Minutes of Meeting	94	\$23,833.92	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00		
09	Agenda and Minutes of Meeting	94	\$23,833.92	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00		
10	Agenda and Minutes of Meeting	94	\$23,833.92	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00		
11	Review of Public Documentation	1,461	\$368,176.18	423	\$105,291.24	296	\$74,003.84	144	\$36,184.64	336	\$84,914.88	144	\$36,184.64	32	\$8,046.72	32	\$8,046.72	48	\$12,061.44	48	\$12,061.44	64	\$16,081.92	20	\$5,020.48	24	\$6,024.96	40	\$9,941.60	0	\$0.00
12	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
13	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
14	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
15	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
16	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
17	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
18	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
19	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
20	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
21	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
22	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
23	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
24	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
25	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
26	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
27	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
28	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
29	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
30	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
31	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
32	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
33	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
34	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
35	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
36	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	4	\$10,184.00	0	\$0.00	0	\$0.00	0	\$0.00	0	\$0.00
37	30% Design Report	46	\$115,820.20	26	\$65,292.16	20	\$50,234.40	0	\$0.00	4	\$10,184.00	8	\$20,368.00	8	\$20,368.00	4	\$10,184.00	4	\$1												