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1/ INTRODUCTION 

CHAPTER 1/ INTRODUCTION  
The Broward County Transit (BCT) FY2019–2028 Transit Development Plan (TDP), known as BCT 
Connected, serves as the strategic guide for public transportation in Broward County over the next 10 
years.  The preparation of this TDP included several activities: documentation of study area conditions 
and demographic characteristics, evaluation of existing transit services in Broward County, market 
research and public involvement efforts, development of a situation appraisal and needs assessment, and 
preparation of a 10-year plan that provides guidance for BCT’s next decade. This plan was adopted by the 
Broward County Board of County Commissioners (BCC) on December 11, 2018. 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 
 

Broward County Transit’s mission is to provide safe and reliable transportation solutions 
that link people, connect communities, support employment and contribute to the overall 

economic growth of our region 
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This document serves as the fourth annual progress report to BCT Connected. This update will identify 
agency achievements within the past fiscal year (2022), identify plans and services for the upcoming fiscal 
year (2023) and provide recommendations for all subsequent years, including a new planning horizon 
tenth year (2032). 

TDP REQUIREMENTS 

BCT Connected is consistent with the requirements for the State of Florida Public Transit Block Grant 
(PTBG) program, a program enacted by the Florida Legislature to provide a stable source of funding for 
public transit.  The PTBG program requires public transit service providers to develop and adopt a 10-Year 
TDP using the requirements formally adopted by the Florida Department of Transportation (FDOT) on 
February 20, 2007 (Rule 14-73.001 – Public Transit).  Chief requirements of the rule include the following: 

• Major updates must be completed every five years and must cover a 10-year planning horizon.  
• A public involvement plan must be developed and approved by FDOT or be consistent with the 

approved Metropolitan Planning Organization (MPO) public involvement plan. 
• FDOT, the Regional Workforce Development Board, and the MPO must be advised of all public 

meetings where the TDP is presented and discussed, and these entities must be given the 
opportunity to review and comment on the TDP during the development of the mission, goals, 
objectives, alternatives, and 10-year implementation program.  

• Estimation of the community’s demand for transit service (10-year annual projections) must be 
made using the planning tools provided by FDOT or a demand estimation technique approved by 
FDOT. 

• Consistency with the approved local government comprehensive plans and the MPO’s Long Range 
Transportation Plans (LRTP) is required.  

An additional requirement for the TDP was added by the Florida Legislature in FY2007 when it adopted 
House Bill 985.  This legislation amended Section 341.071 of the Florida Statutes (FS), requiring transit 
agencies to “… specifically address potential enhancements to productivity and performance which would 
have the effect of increasing farebox recovery ratio.”  FDOT subsequently issued guidance requiring the 
TDP and each annual update to include a one- to two-page summary report on the farebox recovery ratio, 
and strategies implemented and any plans to improve (raise) the ratio (see Appendix A). 

TDP ANNUAL UPDATE CHECKLIST 
This TDP Annual Update meets the requirement for a major TDP update in accordance with Rule 14-73.001 
– Public Transit, Florida Administrative Code (F.A.C.). Per this code, TDP Annual Updates are required to 
document the following: 

• Past year’s accomplishments compared to the original implementation program 
• Analysis of any discrepancies between the plan and its implementation for the past year and steps 

that will be taken to attain original goals and objectives 
• Any revisions to the implementation program for the coming year 
• Revised implementation program for the tenth year 
• Added recommendations for the new tenth year of the updated plan 
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• A revised financial plan 
• A revised list of projects or services needed to meet the goals and objectives, including projects 

for which funding may not have been identified 

ORGANIZATION OF REPORT 
The report is broken into five (5) sections, including this one. 
 
Section 2, Overview and Accomplishments for FY2022 documents BCT’s system characteristics and public 
transportation accomplishments since the adopted BCT FY2019-2028 TDP Major Update. This section also 
includes a discussion of BCTs public outreach efforts in the past year. 
 
Section 3, Goals and Objectives Update and Assessment for FY2022, illustrates BCT’s performance and 
future steps in implementing the overall goals and objectives since the adopted BCT TDP Major Update in 
FY2018. 
 
Section 4, Implementation Plan for FY2023-2032, demonstrates BCT’s continued efforts and 
improvements in implementing the overall BCT Connected plan for the new fiscal year (2023) and the new 
tenth year (2032). 
 
Section 5, Financial Plan: FY2023-2032, outlines BCT’s updated Financial Plan’s for FY2023-2032. 
Additional documentation (Farebox Recovery Report) is provided in Appendix A. 
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2/  OVERVIEW AND ACCOMPLISHMENTS FOR 2022 

CHAPTER 2/ OVERVIEW AND ACCOMPLISHMENTS FOR FY2022 
The BCT Connected FY2023-2032 Annual Update serves as the fourth annual progress report to the 
FY2019-2028 TDP Major Update. This section identifies BCT’s achievements for the past fiscal year (2022). 
Plans and services for the upcoming fiscal year (2023) and recommendations for the new tenth year (2032) 
are provided in Section 4. 

BCT SYSTEM OVERVIEW 

Broward County Transit (BCT) is the major public transportation 
provider in Broward County. BCT provides public transportation 
services in Broward County, with service to downtown Miami and 
southern Palm Beach County. Fixed-route and Express bus 
services include 43 weekday routes, 33 Saturday routes, and 32 
Sunday routes. Fixed routes provide connections to the 
community’s multimodal transportation network as well as to 
system-wide connections at four transfer terminals: Broward 
Central Terminal (downtown Fort Lauderdale), West Regional 
Terminal (Plantation), Lauderhill Transfer Center (Lauderhill), and 
Northeast Transit Center (Pompano Beach). Major transfer 
locations are at Broward Westfield Mall, Downtown Miami, 
Golden Glades, Aventura Mall, Young Circle, Fort Lauderdale – 
Hollywood International Airport, Mizner Park, seven Tri-Rail 
stations, Sawgrass Mills Mall, Galt Ocean Mile, and Pompano Citi 
Centre (see Map 2-1).  

 

In addition to regular fixed-route bus services, BCT 
also operates Limited Stop (Breeze) service, Express 
service, provides paratransit service, and 
coordinates the municipal-operated Community 
Shuttle service (see Map 2-2: FY2022 Community 
Shuttle System Map). Breeze routes1 operate 
weekdays on major corridors, stopping only at 
major intersections, with headways of 20-25 
minutes all day (State Road 7/US 441 and US1), and 
30 minutes during morning and afternoon peak 
travel hours (University Drive and Broward 
Boulevard). Express (bus) service travels along the 
managed lanes network on either I-95 or I-595 to 
downtown Miami, Brickell, and Jackson Civic Center 
weekdays during morning and afternoon peak travel 
hours. Currently, the I-75 Express service is under 
review for reinstatement for peak travel service to 

 
 
1 With the exception of SR 441, all Breeze routes were suspended during the COVID-19 Pandemic. With the 
exception of the Broward Boulevard Breeze, all have since recommenced service. 
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the Miami International Airport (MIC). Free commuter park-and-ride locations are available for express 
bus customers at eight sites. BCT is the coordinator and funder of the municipally-operated Community 
Shuttle Program (CSP), which consists of 18 municipal partners operating 66 vehicles. 

BCT Fixed Route Ridership 
BCT’s fixed route system (including Breeze and Express) average weekday ridership increased 49.1% in 
the twelve-month period ending in May 2022 (see Figure 2-1). However, BCT is still experiencing 
significant ridership reductions due to ongoing effects of COVID-19 (Pandemic). In order to comply with 
social distancing guidelines, BCT was operating at 50% seated capacity at the start of the reporting period 
of this annual update, and resumed full seating capacity on October 25, 2021.  Fares, suspended since the 
start of the Pandemic, were  reinstated on June 1, 2021.  

The average weekday ridership across BCT’s system pre-Pandemic was approximately 88,000. In FY2021, 
that average dropped to approximately 40,000 weekday riders. Ridership gradually increased to 60,000 
weekday riders in FY2022. Overall, despite the encouraging ridership increases this current fiscal year, 
BCT still ended FY2022 with 16.4% fewer daily riders than FY2019.  

Figure 2-1: BCT Fixed-Route Ridership 
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BCT Community Shuttle Ridership 
Average Weekday Ridership for Community Shuttle Program (CSP) increased 21.8 % in the twelve-month 
period ending in May 2022 (see Figure 2-2). Like the fixed route system, CSP is also experiencing lasting 
ridership reductions attributed to the Pandemic. In order to comply with social distancing guidelines, CSP 
continued operating at 50% seated capacity from June 2020 through October 2021. The average weekday 
ridership across the CSP pre-Pandemic was approximately 7,400 in FY2021 that average dropped to 
approximately 3,400 weekday riders.  
 
In FY2022 ridership increased to 4,200 weekday riders. BCT continues to allow the cities to make service 
reductions based on the unique needs of each municipality. Although the ridership for community shuttle 
is much more sensitive than the fixed routed system, BCT has seen some increases in recent months. 
However, BCT does expect to end FY2022 with a double-digit loss in ridership.  

Figure 2-2: BCT Community Shuttle Ridership 
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Map 2-1: FY2022 BCT System Map 
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Map 2-2: FY2022 Community Shuttle System Map 
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Table 2-1: BCT Fixed-Route Ridership 
BCT Local Fixed-

Route 
June 2020 –  
May 2021 

June 2021 –  
May 2022 % Change Notes on Major Changes 

Route 1 925,919 1,109,779 20%  

US 1 Breeze NIS 246,934 * Route was suspended in March 2020 
and reinstated in August 2021 

Route 2 646,709 985,373 52%  
University Breeze NIS NIS * Route was suspended in March 2020 
Route 4 145,749 223,862 54%  
Route 5 148,849 198,688 33%  
Route 6 131,390 230,678 76%  
Route 7 351,070 496,045 41%  
Route 8 71,730 96,325 34%  
Route 9 205,807 225,611 10%  
Route 10 428,705 598,827 40%  
Route 11 295,393 414,373 40%  
Route 12 166,508 245,828 48%  
Route 14 426,519 614,061 44%  
Route 15 31,910 22,300 -30%  
Route 16 139,596 193,803 39%  
Route 18 1,019,359 1,208,012 19%  
Route 19 1,052,845 1,478,122 40%  

441 Breeze 175,061 555,943 218% Route was suspended in March 2020 
and reinstated in September 2020 

Route 20 118,655 159,024 34%  
Route 22 544,869 703,347 29%  
Broward Breeze NIS NIS * Route was suspended in March 2020 
Route 23 38,392 37,003 -4%  
Route 28 424,195 720,478 70%  
Route 30 193,771 300,436 55%  
Route 31 325,401 463,141 42%  
Route 34 318,373 460,644 45%  
Route 36 602,449 925,795 54%  
Route 40 405,732 587,173 45%  
Route 42 191,379 268,973 41%  
Route 48 54,384 120,452 121%  
Route 50 533,869 694,966 30%  
Route 55 307,379 449,312 46%  
Route 56 56,904 62,272 9%  
Route 60 420,860 582,448 38%  
Route 62 312,786 488,943 56%  
Route 72 956,426 1,489,263 56%  
Route 81 490,045 676,938 38%  
Route 83 137,774 197,329 43%  
Route 88 99,610 147,387 48%  
Unassigned 
Attribute 629 1,051 67% Route number unknown per farebox 

data 
BCT LOCAL FIXED 
ROUTE TOTAL 12,897,001 18,680,939 45%  
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Table 2-2: BCT Express Route Ridership 

BCT Express Fixed Route June 2020 – 
May 2021 

June 2021 – 
May 2022 % Change Notes on Major 

Changes 
I-95 X (106) – Miramar Regional 
Park/Miami 35,901 78,598 119%  

I-95 X (108) – North Perry Airport 
(HWO)/Miami 38,788 79,241 104%  

I-95 X – (109) CB Smith Park/Miami 13,515 53,712 297%  
I-595 X (110) – BB&T Center/Miami 11,359 38,078 235%  
I-595 X (114) – Westgate/Miami 34,023 78,068 129%  

I-75 X (115) - 75 Express 460 - -100% Service was 
suspended 

BCT EXPRESS FIXED ROUTE TOTAL 134,046 327,697 144%  
SYSTEM TOTALS: 13,031,047 19,008,636 46%  

Table 2-3: Community Shuttle Ridership 

Community Shuttle Routes June 2020 –
May 2021 

June 2021 –
May 2022 % Change Notes on Major Changes 

Coconut Creek - N Route 9,395 16,806 79% Reduced service 
Coconut Creek - S Route 13,982 22,252 59% Reduced service 
Coral Springs - Green Route 14,974 20,998 40% No service reduction 
Coral Springs - Blue Route 18,651 26,047 40% No service reduction 
Dania Beach - East Route (Blue) 11,714 15,533 33% No service reduction 
Dania Beach - West Route (Green) 7,136 21,633 203% No service reduction 
Davie - Green Route 9,529 6,402 -33% Reduced service 
Davie – SFEC 26,013 28,481 -37% Reduced service 
Davie - Blue Route 31,225 19,744 9% Reduced service 
Deerfield Beach - Route 1 8,802 10,315 17% Reduced service 
Deerfield Beach – Route 2 10,086 13,037 29% Reduced service 
Ft. Lauderdale – Downtown Link 7,911 14,138 79% Reduced service 
Ft. Lauderdale – Las Olas Link 3,205 4,689 46% Reduced service 
Ft. Lauderdale – Beach Link 17,839 28,654 61% Reduced service 
Ft. Lauderdale – Neighborhood Link 8,260 16,209 96% No service reduction 
Ft. Lauderdale – NW Community Link 39,231 52,181 33% No service reduction 
Hallandale Beach – Route 1 46,253 49,315 7% Reduced service 
Hallandale Beach – Route 2 26,101 32,745 25% Reduced service 
Hallandale Beach - Route 3 23,133 26,641 15% Reduced service 
Hallandale Beach – Route 4 22,367 26,517 19% Reduced service 
Hillsboro Beach 7,118 7,008 -2% No service reduction 
Lauderdale Lakes - Route 1 
(East/West) 24,394 25,107 3% No service reduction 

Lauderdale Lakes - Route 2 
(North/South) 34,846 33,006 -5% No service reduction 

Lauderdale By-The-Sea 13,999 14,867 6% Reduced service 
Lauderhill - Route 1 41,410 51,387 24% No service reduction 
Lauderhill - Route 2 33,183 34,910 5% No service reduction 
Lauderhill - Route 3 43,754 57,598 32% No service reduction 
Lauderhill - Route 4 32,234 31,895 -1% No service reduction 
Lauderhill - Route 5 38,282 44,835 17% No service reduction 
Lauderhill –Route 6 13,154 19,907 51% No service reduction 
Lauderhill – Route 7 14,192 14,550 3% No service reduction 
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Community Shuttle Routes June 2020 –
May 2021 

June 2021 –
May 2022 % Change Notes on Major Changes 

Lighthouse Point 7,384 7,934 7% Reduced service 
Margate - Route A 17,632 21,674 23% No service reduction 
Margate - Route C 20,518 23,485 14% No service reduction 
Margate - Route D 16,727 20,282 21% No service reduction 
Margate - Route A (Saturday) 2,111 2,478 17% No service reduction 
Miramar - Green Route 4,608 3,559 -23% Reduced service 
Miramar - Orange Route 679 1,227 81% Reduced service 
Miramar – Red Route 4,610 6,895 50% Reduced service 
Miramar - Yellow Route 2,005 48 -98% Reduced service 
Pembroke Pines - Green 30,370 31,598 4% No service reduction 
Pembroke Pines – Gold East 32,930 59,988 82% No service reduction 
Pembroke Pines – Gold West 18,224 25,012 37% No service reduction 
Pembroke Pines – Blue West 5,964 8,712 46% No service reduction 
Pembroke Pines – Blue East 4,398 5,981 36% No service reduction 
Pompano Beach - Blue Route 9,005 10,778 20% No service reduction 
Pompano Beach - Green Route 12,008 16,484 37% No service reduction 
Pompano Beach - Red Route 16,147 17,758 10% No service reduction 
Pompano Beach – Orange 9,972 11,670 17% No service reduction 
Tamarac - Red 19,481 32,204 65% Reduced service 
SYSTEM TOTALS: 887,146 1,095,174 23%  

 

BCT System Ridership Highlights 
For FY2022, overall ridership on BCT’s four layers of service (Local, 
Breeze, Express, Community Shuttle) increased 44% from the 
previous year (see Table 2-4). The resumption of Breeze service on 
the US 1 Corridor had a significant impact on the ridership totals for 
that mode, which experienced an overall 359% ridership change 
from the previous year.  

Table 2-4: BCT Ridership Totals by Service Type 
BCT Service 
Layer 

June 2020 – 
May 2021 

June 2021 – 
May 2022 % Change Notes 

Local Routes 12,721,940 17,878,063 41% All BCT local routes 
Breeze Routes 175,061 802,876 359%* All BCT Breeze routes 

Express Routes 134,046 327,697 144% All BCT I-95, I-595 and I-75 Express 
routes 

Community 
Shuttle 887,146 1,095,174 23% All BCT-funded service. 

SYSTEM TOTAL: 13,915,691 20,103,810 44%  
* Large increase due to routes previously being suspended 
 

Annual Systemwide Ridership 
Increase of 44%.  
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Broward County Transportation Surtax and the TDP 
On November 6, 2018, Broward County voters approved a 30-year, one-cent transportation surtax for a 
multimodal transportation plan. Projects funded in the plan include: 

• All unfunded capital and operating needs from the BCT FY2019-2028 TDP Major Update. 
• Broward County roadway, bridge, traffic signalization, school zone safety, greenway and other 

multimodal needs. 
• Full capital and operating funding of existing Community Shuttle system with 18 cities. 
• Potential to fund over 700 municipal-based multimodal transportation projects submitted to 

Broward County that met the State’s Transportation Surtax Statute. 
 

With the passage of the Transportation Surtax, there are many recent updates to the program:  

• Collection of the surtax began on January 1, 2019, with the County receiving the first revenue 
distribution in mid-March 2019. 

• The Appointing Authority identified in the Ordinance was seated in January and completed their 
nomination and selection process in March. The Independent Transportation Surtax Oversight 
Board held its first meeting on April 25, 2019 where it approved the FY2019 budgetary requests 
and proposed projects. 

• All surtax-funded BCT projects must go before the Oversight Board for review and approval 
annually, to coincide with the County’s budget process. 

• All BCT projects approved by the Oversight Board are then submitted to the County’s governing 
board; Broward County Board of County Commissioners (BCC) for final approval.  

 
Additional information on the Surtax Transportation Plan can be found at the following link: 

http://www.broward.org/PennyForTransportation/Pages/default.aspx 

BCT SERVICE & STRATEGIC PLANNING AND CAPITAL PROGRAMS ACCOMPLISMENTS IN FY2022 

The following outlines BCT’s transit service and transit capital project accomplishments for FY2022. This 
section meets the requirement of an Annual TDP Update in accordance with Rule 14-73.001 – Public 
Transit, Florida Administrative Code (F.A.C.), particularly the Annual Update codes that require BCT to 
document the following:  
 

• Past year’s accomplishments compared to the original implementation program. 
• Analysis of any discrepancies between the plan and its implementation for the past year and steps 

that will be taken to attain original goals and objectives. 
 
This section reviews the progress on the service and capital projects that were stipulated for start or 
completion in the FY2019-2028 TDP Major Update. 
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BCT Service Plan Accomplishments in FY2022 
As part of BCT’s adopted FY2019-2028 TDP Service Plan and Surtax Transportation Plan, BCT initially 
planned to focus on the following improvements for 2022: 

• Increase bus frequency for better service on local routes. 
• Truncate the eastern segment of Route 62 at the Cypress Creek Tri-Rail Station, with the northern 

segment realigned along McNab Rd, NW 31 Ave, NW 64 Ave, Southgate Blvd, and University Drive 
via Westview Dr to Coral Ridge Dr. 

• Implement one new bus route on McNab Rd and Cypress Creek Blvd between Federal Highway 
and Hiatus Rd. 

• Expand service hours to meet the needs of BCT customers and requests from the business 
community. 

• Expand routes to better serve the needs of BCT customers. 
 

Broward County was still dealing with effects of the Pandemic and the reopening of the economy in 
FY2022,  but began taking steps to return to pre-Pandemic conditions. The agency reinstated fares on 
June 1, 2022, and rescinded the 50% capacity constraint service-wide on October 25, 2021. Broward 
County responded to the change in the federal mask mandate consistent with the ruling from the Centers 
for Disease Control and Prevention (CDC) on April 19, 2022 by removing the requirement for masks to 
strongly encouraging wearing a mask. As a result, BCT implemented the service changes listed below and 
detailed in Table 2-5: 
 

• August 8, 2021- Additional service was placed on Routes 1, 2, 4, 5, 6, 7 ,8, 9, 10, 11, 12, 14, 16,18, 
19, 20, 22, 28, 30, 31, 34, 36, 40, 42, 48, 50, 55, 60, 62, 72, 81, 83, 88, 441, 106, 108, 109, 110, 114 
to accommodate increased capacity within social distancing guidelines and to improve on-time 
performance. Breeze Route 101 was reintroduced to provide additional service along the US 1 
corridor to better accommodate customers.  

• January 9, 2022- Additional service was placed on Routes 1, 2, 7, 10, 14, 18, 19, 22, 28, 31, 34, 36, 
42, 50, 60, 72, 81, 83, 88, 101, 441, 106, 108, 114 to accommodate increased capacity and improve 
on-time performance.  

• May 29, 2022- Additional service was placed on Routes 2, 14 ,34, 36, 72, 108, 109 to improve on-
time performance.  

 
Due to the Pandemic and its effect on ridership, BCT was unable to implement any service-related 
elements proposed in last year’s annual update. BCT also had plans to implement new service in May 2020 
and September 2020. At the on-set of the Pandemic, those plans changed, and the new service planned 
for May 2020 was pushed to September 2020, and the new service planned for September 2020 was 
pushed to May 2021. There was no new service added in FY2022, and there will be no growth and 
expansion until FY2024. As the economy is rebuilding, BCT continues to look for opportunities and plans 
to move forward with a streamlined surtax growth plan pursuant to expected funding and ridership trends 
within the County based on the findings from the Comprehensive Operational Analysis (COA). Current 
service is still below pre-Pandemic levels. 
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Table 2-5: FY2022 Service Changes 
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May 29, 2022 Service Change 

1 X       Restore Pre‐Pandemic weekday service in conjunction with the 
reintroduction of Breeze Route 101. Adjusted service span. X X   X 

Service frequency - Weekday: 20 → 26 min., & 30‐ minute 
service after 8:00pm. Saturday: from 15 → 23 min. Adjusted 
service span. 

          

2 X       Restore Pre‐Pandemic weekday service. X X X X 
Service frequency - Weekday: 22 → 24 min., with 30‐minute 
service after 9:00pm. Saturday: 35 → 37 min. & Sunday:  40 → 
49 min. Adjusted service span. 

  X X X 

Service frequency - Saturday: 37 → 34 min. & Sunday: 49 → 51 
min. Adjusted service span. Run time improvements with 
removal of Peters Road and Sample Road timepoints in both 
directions. 

4 X X X X Adjusted service span with daily run time and on‐time 
performance.                     

5 X       Adjusted service span.                     

6         Adjusted service span.                     

7 X X   X 
Addition - WB trip: 8am.  
Adjusted service span with daily run time and on‐time 
performance. 

      X Adjusted service span with daily run time adjustments and on‐
time performance.           

8 X     X 
Service frequency - Weekday: 42 → 43 min.  
Adjusted service span with daily run time and on‐time 
performance. 

                    

9 X     X 
Service frequency -  60 → 56 min. 
Adjusted service span with daily run time and on‐time 
performance. 

                    

10       X 
Addition - NB trip: 2pm &  SB trip: 5pm. 
Adjusted service span with daily run time and on‐time 
performance. 

X     X Service frequency - Weekday: 26 → 35 min. Adjusted service 
span.           

11 X X X X 
Service frequency - 45 → 49 min and on‐time performance. 
Adjusted service span with daily run time and on‐time 
performance. 

                    

12       X Adjusted service span with daily run time and on‐time 
performance.                     

14 X X   X 

Addition - NB trip: 5am, 6am, 7am, 12pm & SB trip: 2pm and 
5pm.  
Service frequency - Weekday: 21 → 18 min & Saturday: 43 → 40 
min.  
Adjusted service span with daily run time and on‐time 
performance. 

X     X Service frequency - Weekday: 18 → 23 min. & Sunday: 40 → 50 
min. Adjusted service span. X X   X 

Service frequency - Weekday: 23 → 24 min & Saturday: 42 to 28 
min. Run time improvements with the time point removal 
Southbound from 63rd Ct and Powerline to the Cypress Creek 
Tri‐Rail Station. Adjusted service span. 

16   X   X Service frequency - Saturday:  45 → 40 min. Adjusted service 
span.                     

18 X     X 
Service frequency - Weekday: 15 min all day to PM headway 
from 15 → 16/17 min. Adjusted service span with daily run time 
and on‐time performance. 

X X   X 
Service frequency - Weekday:  16 → 20 min., with 30‐minute 
frequency after 9:00pm. Saturday: 15 → 24 min. Adjusted 
service span. 
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August 8, 2021 Service Change 
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January 9, 2022 Service Change 
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May 29, 2022 Service Change 

19       X Adjusted service span with daily run time and on‐time 
performance. X X   X 

Service frequency - Weekday: 15 → 20 min., with 30‐minute 
service after 9:00pm. Saturday: 15 → 23 min. Adjusted service 
span. 

          

20     X X 
Service frequency - Sunday: 60 → 45 min.   
Adjusted service span with daily run time and on‐time 
performance. 

                    

22       X 
Addition - SB trip: 7am, 10am, 3pm, 5pm & NB trip: 4pm and 
5pm NB trips.  
Split block for electrification. Adjusted service span. 

X X X X Service frequency - Weekday: 15/30 → 20/40 min & Weekend: 
30 → 60 to Sawgrass Mills Mall. Adjusted service span.           

28 X   X X 

Addition - EB trip: 6am, 7am, 8am, 4pm & WB trip: 3pm, 5pm, 
6pm WB trips. Service frequency - Sunday: 41 → 42 
min.Adjusted service span with daily run time and on‐time 
performance. 

X X   X Service frequency - Weekday: 30 → 32 min & Saturday30 → 32 
min. Adjusted service span.           

30 X X   X 

Service frequency - Weekday: 31 → 30 min & Saturday: 30 → 34 
min. 
Adjusted service span with daily run time and on‐time 
performance. 

                    

31     X X 
Service frequency -  Sunday: 50 → 53 min. 
Adjusted service span with daily run time and on‐time 
performance. 

      X Additional weekday service added to Broward College for the 
entire day. Adjusted service span.           

34 X       Addition - EB trip: 6am, 7am, 5pm. 
Service frequency - Weekday: 43 → 20‐45 min. X     X Adjusted AM peak frequency to 20 min. frequency in both 

directions. Adjusted service span. X   X X 
Service frequency - Weekday to 20 min. during the AM and PM 
peak. Sunday : 44 → 41 min. Run time improvements and 
adjusted service span. 

36 X     X 
Adjusted service span, added additional weekday trips 
throughout the day.  
Service frequency - Weekday: 19 → 17 min. 

X     X Service frequency - Weekday: 17 → 21 min., with 30 min. 
service after 7:00pm. Adjusted service span. X X   X 

Service frequency - Weekday: 21 → 25 min. Saturday:  34 → 30 
min. Add early morning Sunday trips going eastbound for 
capacity. Run time improvements and adjusted service span. 

40 X       Addition - EB trips: 6am, 7am, 1pm & WB trip:  3pm, 4pm, 5pm.                     

42 X     X Service frequency - Weekday: 45 → 48 min. 
Daily run time adjustments and on‐time performance.    X   X Service frequency - Saturday:  45 → 60 min. Adjusted service 

span.           

48       X Adjusted service span with daily run time adjustments and on‐
time performance.                     

50 X     X 
Addition - NB trip: 6am, 7am, 8am, 3pm . SB trip: 7am, 3pm, 
4pm, 5pm.  
Service frequency - Weekday: 19 → 15 min. 

X X   X 
Service frequency - Weekday: 16 → 23 min. during AM/PM 
peak, and 35 min. during off‐peak. Saturday: 30 → 37 min. 
Adjusted service span. 

          

55 X     X 

Addition - EB trip: 4pm. Service frequency - Weekday: 33 → 35 
min. 
Adjusted service span with daily run time and on‐time 
performance. 
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August 8, 2021 Service Change 
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January 9, 2022 Service Change 
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May 29, 2022 Service Change 

60 X X     Addition - SB trip: 3pm, 4pm & NB trip: 5:25pm.  
Service frequency - Weekday:  26 → 20 min. X X   X Service frequency - Weekday: from 21 → 30 min. weekday & 

Saturday: 26 → 36 min. Adjusted service span.           

62     X X Adjusted service span with daily run time and on‐time 
performance.                     

72       X 

Restore Pre‐Pandemic weekday service.  
Addition - EB trip: 4pm & 2pm, 4pm, and 5pm. 
Adjusted service span with daily run time and on‐time 
performance. 

X X X X 

Service frequency - Weekday: 13 → 19 min., with 30‐minute 
service after 9:00pm. Saturday: 14 → 20 min., with 30‐minute 
service after 7:30pm & Sunday: 19 → 26 min., with 30‐minute 
service after 6:30pm. Adjusted service span. 

X     X Service frequency - Weekday: 19 → 21 min. Run time 
improvements and adjusted service span. 

81     X   Addition - EB trip: 5am, 7am, 8am.  
Service frequency - Sunday: 46 → 49 min. Adjusted service span.        X Adjusted service span with daily run time and on‐time 

performance.           

83       X Adjusted service span. X X   X 

Service frequency - Weekday: 42 → 46 min. & Saturday: 42 → 
60 min.  
Adjusted service span with running time adjustments to improve 
On‐Time Performance. 

          

88         Adjusted service span. X X X X 

Service frequency: Weekday:  42 →  50 min. & Weekend  42→  
48 min.  
Adjusted service span with running time adjustments to improve 
on‐time performance. 

          

101 
Breeze X     X 

Route reintroduced – Added trips all day with 20 min service 
frequency on weekdays to provide additional service along the 
US 1 corridor. 

X     X Service frequency - Weekday: 20 → 33 min.  
Adjusted service span.           

441 
Breeze X     X 

Addition - Weekday: trips all day with 20‐25 min service 
frequency.  Adjusted weekday service span to all day and on‐
time performance.  

X     X Service frequency: 22 → 27 min. weekday. Adjusted service 
span.           

106 
Express X     X 

Addition - SB trip: 5:45am, NB trip: 4:25pm NB trip, & a reverse 
commute trip: 6:32am.  
Adjusted weekday run time and on‐time performance.  

X     X Elimination - SB trip: 5:45 am & 6:05am.  
Shift - SB trip: 6:25am → 6:20am.           

108 
Express X     X Addition - NB trip: 3:50pm. 

Adjusted weekday run time and on‐time performance.  X     X Shift - SB trip: 6:05am → 5:55am & 6:10am → 6:15am. X     X 

This route will directly service the new Miramar Park & Ride 
once it opens in early FY2023. At that time, the North Perry 
Airport Park & Ride will be discontinued. Run time 
improvements and adjusted service span. 

109 
Express X     X Addition - NB trip: 4:35pm. 

Adjusted weekday run time and on‐time performance.            X     X 

This route will continue to service CB Smith Park and Ride and 
then service the new Miramar Park & Ride once it opens in early 
FY2023. At that time, the Ansin Sports Complex Park & Ride will 
be discontinued. Run time improvements and adjusted service 
span. 

110 
Express X     X Adjusted weekday run time and on‐time performance.                      

114 
Express X     X Adjusted weekday run time and on‐time performance.  

Addition - SB trip: 6:20am & NB trip: 5:30pm, 5:01pm.  X     X Elimination - SB trip: 5:45am, 6:35am & NB trip: 5:01pm.  
Shift - SB trip: 6:05am → 6:10am &  6:20am → 6:25am.           
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Table 2-6: BCT FY2021-2030 TDP Service Plan From Approved FY2019-2028 Major Update 

Fiscal 
Year 

Weekday 
Headway 
Increase 

Weekend 
Headway 
Increase 

Running Time 
Enhancements 

Service 
Span 

Increase 

Restored 
Route 

Service 

Route 
Realignment & 

Extensions 

New 
Local/Breeze 

Routes 

New Rapid 
Bus BRT 
Routes 

2022 55, 62 55, 62  22, 55, 
62 

 55, 62 McNab  

2023 10, 14, 20 10, 14, 20  10, 14, 
20 

 10, 14, 20 Flamingo  

2024 5, 16 5, 16, 50, 60  5, 16, 
50, 60 

 4, 5, 16 Douglas Oakland 
Park 

2025 9, 12, 31, 
40, 81 

9, 12, 31, 
40, 81 

 
9, 12, 

31, 40, 
81 

 9, 12, 31, 40, 81 Johnson  

2026 36, 48 34  15, 34, 
48 

  Griffin  

2027 6, 56 6, 56  6, 7, 23, 
56 

  Wiles US 1 

2028 15, 83, 88 15, 83, 88  30, 83, 
88 

  Palm  

2029 28, 81        

2030        Pines/ 
Hollywood 

2031 TBD  TBD      

Table 2-7: BCT FY2022 Service Plan Implementation 

 
  

Route Corridor(s) Weekday 
Headway 

Saturday 
Headway 

Sunday 
Headway 

Service 
Span 

Increase 

Running 
Time 

Route 
Realignment 

& 
Extensions 

New 
Local 

or 
Breeze 
Routes 

Highlights/ 
Notes 

22 Broward Blvd.       X        
*Postponed 

due to 
Pandemic 

55 Commercial Blvd.  X X   X X       
*Postponed 

due to 
Pandemic 

62 
Westview 

Dr/University Dr/ 
McNab Rd and US-1 

 X X   X X       
*Postponed 

due to 
Pandemic 

64 McNab Rd / Cypress 
Creek Rd              X 

*Postponed 
due to 

Pandemic 
 FY2022 Service Improvements that were in original FY2019 - 2028 TDP Service Plan for FY2021 Implementation 
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BCT Community Shuttle Program (CSP) Accomplishments for FY2022 
Since FY1991, BCT has partnered with numerous Broward municipalities to provide Community Shuttle 
Transportation Services. These services provide a key link in BCT’s regional transportation network, 
allowing wheelchair-accessible mini-bus circulation into local neighborhoods and destinations that cannot 
be served easily by larger buses. These routes provide important first and last mile connectivity. Currently, 
18 of Broward County’s 31 municipalities are CSP partners:  
 

• Coconut Creek 
• Coral Springs 
• Dania Beach 
• Davie 
• Deerfield Beach 
• Fort Lauderdale 
• Hallandale Beach 
• Hillsboro Beach 
• Lauderdale-by-the-Sea 

• Lauderdale Lakes 
• Lauderhill 
• Lighthouse Point 
• Margate 
• Miramar 
• North Lauderdale 
• Pembroke Pines 
• Pompano Beach 
• Tamarac 

 
Part of the County’s commitment to the municipalities prior to the passage of the Transportation Surtax 
in November 2018 was to fund 100% of the operating, maintenance, and capital (bus) cost of CSP. This 
was specific to the existing service, as well as for approved expansion service for existing municipalities, 
and any new approved municipalities to CSP. To facilitate this, BCT has an annual round of service 
applications in which applications are sent to all current cities and potential new cities. The applications 
have criteria related to service development, trip generators, demographics, community support, and 
documented need.  

Three existing partners had applications approved for expanded service. The City of Fort Lauderdale had 
five routes approved and the City of Lauderdale Lakes and City of Lauderhill each had two routes 
approved. The City of Hollywood, a returning municipality, had three routes approved. The City of Sunrise, 
which would have been a new partner, declined to accept the award for service implementation in 
FY2023.  

Service applications for FY2023 were received in the spring of FY2022 and are currently under evaluation. 
BCT received applications from City of Tamarac, City of Hallandale Beach, City of Miramar, City of 
Pembroke Pines, and City of Fort Lauderdale, all of which are existing CSP partners. Service will be 
implemented based on availability of future funding.  
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HIGH CAPACITY/PREMIUM TRANSIT ACCOMPLISHMENTS FOR FY2022 

Transit Systems Plan 
Not long after the Transportation Surtax passed, BCT 
began efforts on multiple contracts to support the surtax 
funded efforts and commitments with regards to high 
capacity/premium transit. Specifically, a Transit Systems 
Plan, Transit Corridor Implementation Study (TCIS), and 
a Rail Network Corridor Study (RNCS). As the magnitude 
for each effort became clearer, an internal policy 
decision was made to combine these three (3) efforts into 
one contract. The result was the creation of the Premium 
Mobility Plan (PREMO).  

The purpose of this project was to identify and define a 
vision for transit in Broward County. Part of this effort 
includes the validation of corridors in the Surtax 
Transportation Plan that have previously been identified 
for high capacity and premium transit service. This was to 
ensure that the planned operating and capital 
investments and modes had been sufficiently vetted and 
there was a clear and justified need. The PREMO process 
includes a robust community and public involvement 
process to assist with the corridor prioritization 
validation. BCT awarded a contract for PREMO in March 
2021. This effort is expected take 12 to 14 months to 
complete.  

Rapid Bus/BRT Accomplishments for FY2022 
In the FY2020-2029 TDP, three (3) BRT projects were proposed for implementation (see Table 2-6):  

• State Road 7/US 441 
• Oakland Park Blvd. 
• US 1 

In FY2022, BCT continued the planning phase for the implementation of Rapid Bus/BRT. BCT and its 
consultants will conduct corridor specific analyses for the development and implementation of a BRT 
network for Broward County. This effort is now encompassed in Task 2 of PREMO and includes a robust 
community and public involvement process. This effort is expected to be completed in FY2023.  

A strong desire to advance work for an “early win” for BRT is a critical component of PREMO. The premise 
for this was being able to advance corridors based on prior planning studies and subsequently vetted 
through PREMO. As a high-level cost estimating exercise, the Rapid Bus/BRT concept was initially assigned 
$7 million per mile in surtax capital funds and associated Operating & Maintenance funds for the following 
premium transit investments. This per-mile cost estimate will ensure that projects meet the Federal 
Transit Administration (FTA) definition of Corridor-Based BRT. Additional FTA-defined Fixed Guideway BRT 
elements will be analyzed for each corridor: 

Initial PREMO Public Involvement 
Collected 700 Survey Responses 
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• 10/15-minute weekday service on all corridors 
• Limited stop service (stops located every ½-1 mile apart) 
• Transit signal priority and queue jump systems 
• Enhanced stations and related amenities 
• Level boarding stations  
• Branded vehicles and stop locations 

LRT Accomplishments for FY2022 
PREMO will conduct an analysis that identifies 26.1 potential miles of LRT network corridors to be 
developed as identified in the Surtax Transportation Plan.  This effort is encompassed in Task 3 of PREMO 
and includes a robust community and public involvement process. This effort is expected to be completed 
in FY2023. As with the BRT effort, BCT is looking to advance work as possible for an “early win” based on 
prior planning efforts and studies.   
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OTHER PLANNING ACCOMPLISHMENTS FOR FY2022 

General Planning Consultant (GPC) 
Broward County has retained two (2) different Teams for general planning consultant (GPC) services for 
the Transportation Department, and agreements were executed in May 2021. The GPC has provided 
access to resources and subject matter experts that either BCT does not currently have on staff or BCT 
has on staff but due to competing priorities is not able to undertake new tasks. To date this contract has 
supported:  

• Transportation Planning/Analysis  
• Marketing/Outreach  
• Grants Compliance/Monitoring/Development  
• Organizational Assessment/Development  

This contract is funded $2M annually for three (3) years, with an option to renew for up to two (2) 
consecutive one (1) year terms.  

Pandemic Impacts  
The current operating environment is unchartered territory for not only BCT but every transit operator 
across the country. There is real uncertainty due to the longer-term effects of the Pandemic. There is 
indication that the rebound from the Pandemic will be more gradual. Despite the encouraging ridership 
increases this current fiscal year, BCT still expects to end the current fiscal year down about 16% from pre-
Pandemic FY2019.  

At this point, the rate of ridership growth is uncertain. Although the majority of BCT’s ridership is a 
captured market and the mode-split has historically been near 2% in Broward County, the number of 
businesses that have closed coupled with layoffs, lower wages and increased competition, public 
confidence in transit post-Pandemic, a paradigm shift for how people work (telecommuting), and the most 
recent phenomena; “The Great Resignation”, could have much longer effects than initially anticipated. 
BCT expects there to be a shift in demographics, jobs, and certainly working and commuting pattern. As a 
result, BCT placed a hold on all fixed-route service expansions and new service. There will be no growth 
in service in FY2023 and then growth (average 2% per year) in FY2024, FY2025, FY2026, and FY2027, which 
includes planned BRT service implementation both in FY2029 and FY2031. This growth is represented as 
revenue service hours in the Five-Year Plan. 
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BCT Capital Program Plan Accomplishments for FY2022 
In FY2022, BCT implemented many key portions of the 
annual Capital Plan (see Table 2-8) from last year’s 
FY2022-2031 TDP Annual Update. Highlights include: 

            Table 2-8: BCT FY2022 Capital Plan Implementation 

 Planned Improvement 
Planned 

Implementation 
Fiscal Year 

FY2022 Progress 

Bus Shelter/Stop 
Replacement-Upgrades 2021-2022 116 shelters installed in six (6) municipalities. 

Bus Stop/Pedestrian 
Improvements 2020-2021 46 bus stops/bus stop pedestrian access areas improved. 

Bus Stop Sign 
Replacement Program 2021 800 new bus stops signs installed. 

Bus Fleet 
Upgrades/Replacement 2021-2022 

Five (5) MCI’s ordered in March 2020 and delivered in May 2021. Four (4) 60’ articulated buses 
ordered in March 2020 and delivered in February 2021. All nine (9) vehicles are in revenue 
service. 59 buses purchased for Community Shuttle and the last was delivered in March 2021. 
Additional thirty (30) 40' Gillig buses were placed in service in March 2022. 

Paratransit Fleet 
Upgrades/Replacement 2020-22 

Despite manufacturing and logistics delays associated with the Pandemic, BCT received all 60 
paratransit vehicles ordered in FY2020 and also placed a new order for 66 new paratransit 
vehicles in FY2021 (only 13 vehicles out of 66 ordered were received in FY2022 due to supply 
chain issues). 

Electric 
Buses/Infrastructure 
Expansion 

2021-2022 

Twelve (12) of the initial twelve (12) 40’ electric buses ordered have been delivered. The buses 
were all delivered in July-August 2021. Two of the associated charging infrastructure/equipment 
have been installed at the Ravenswood Garage. The remaining charging infrastructure is 
anticipated to be completed by September 2022.  

West Regional Terminal 
Access and Pedestrian 
Improvements 

2021 Construction was started in March FY2020 and completed August FY2021.   

Broward Breeze Transit 
Signal Priority (TSP) 
System Implementation 

2021-2022 

Testing phase was implemented in FY2020 but suspended with the Breeze service in March 
FY2020 due to the Pandemic. BCT is coordinating with FDOT on implementation once the 
Broward Breeze is returned to service based on ridership demand. There is no expected date for 
service start. 

B-Cycle Expansion 2021 No new stations were added in FY2022 

Fleet Wi-Fi Deployment 2021-2022 

BCT began Wi-Fi deployment program for all BCT buses in FY2019. This deployment continued 
into FY2020. All buses in service are equipped with a Cradlepoint modem that provides public 
wi-fi to customers as well as giving access to different systems on the bus. This device is 
standard when ordering new buses.   

Powerline Rd. Median & 
Bus Only Signal 2021-2022 

Addition of new turn signal and access improvements on Powerline Rd. for SB Rt. 14. Design 
complete, Construction occurred in FY2019-2021, and the light was completed for bus 
operations in Fall FY2021. 

Sample Rd. Queue Jumper 
Pilot Project 2021-2022 

This FDOT-led Design Phase and testing of Queue Jumper technology at select intersections was 
constructed in FY2019. This project is still in the testing phase. FDOT is looking at using GTT 
instead of Ubisense on the buses for vehicle detection.  

Mobile Ticketing and 
Interoperable Fare 
Collection System 

2021-2022 BCT’s Mobile Ticketing App debuted in late FY2019. On-going efforts are to optimize the system.  

Miramar Park and Ride 2021-2022 The project is currently under construction with an anticipated completion of early FY2023 

Lauderhill Transit Center 2021-2022 Construction began in March 2020.Proejct was completed on-schedule and on-budget. The 
grand opening ceremony was held in June 2021.  

I-75 Express Park and Ride 
Lot #1 2021-2022 

This project will not be implemented at the proposed location due to objections from the 
Weston City Commission and residents and subsequent removal of funding by the Broward 
MPO.  

Copans Campus 
Rehabilitation & Upgrade 2021-2022 

Demolition of Buildings No. 1 and No. 2 have been completed. A solicitation for A/E Services to 
address the associated Rehabilitation / Redevelopment of the existing site and facilities was 
awarded in March 2022. Design activities are currently ongoing. The proposed site 
redevelopment shall include: reconstruction of the site grading and drainage, a new parking 
configuration for the entire bus fleet, a new structured parking garage for employees, security 
enhancements, paint booth/detailing station, electrical infrastructure, a state-of-the-art training 
building, renovations of the existing Buildings No. 2 and No. 4, NEPA. Major 
modernization/expansion of the facility is funded by Grant and Surtax funds. 

Significant Capital Investments Completed for 
Improved Safety, Security and Efficiency 
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Bus Fleet Upgrades/Replacements:  
In FY2021, BCT installed ionizers on all 
community shuttles in response to the 
Pandemic. BCT, as a policy, now 
orders all buses for both fixed-route 
service and community shuttles with 
ionizers as standard equipment.  
 
Mobile Ticketing/Regional 
Interoperable Fare: 
 In FY2019, BCT launched its new 
Mobile Ticketing App which allows 
customers to access BCT fare products 
via their personal electronic device. In addition, BCT is working with other major public transportation 
providers in the region (Miami-Dade Transit, Palm Tran, SFRTA) to develop the capability of selling each 
of these agency’s fare products on BCT’s App. Likewise, BCT is working with these agencies to ensure that 
BCT’s fare products can all be purchased seamlessly on all other agency fare apps. Finally, the four 
agencies are also developing a Regional Pass that will allow a passenger to ride multiple transportation 
systems using the same fare product. It is the agency’s plan to continue with the optimization of the 
platform.  
 
Lauderhill Transit Center: This facility was opened 
for service in June 2021. The former transfer center 
on the southwest corner of the mall had surpassed 
its useful in terms of footprint and operating 
capacity. The new facility replaced has 10 bus bays, 
and services five (5) fixed-routes and three (3) 
community shuttles with 10 bus bays. The transit 
center also houses restrooms, ticket/pass sales, 
enhanced security, and assistance with trip 
planning.  

 
 
 
 

“I think somebody did it (Lauderhill) right. 
Before there used to be an empty place 

and now look at it. My favorite part is the 
design. It is a beautiful design” – Luis 

Andris 8/1/22 
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Bus Shelter/Bus Stop Upgrades: In 
FY2022, BCT installed 116 new bus 
shelters throughout the BCT system 
within six municipalities. Shelters 
installed include the following 
locations: Coral Springs (22), Dania 
Beach (19), Lauderdale by the Sea 
(3), Pembroke Park (16), Pompano 
Beach (31) and Tamarac (25). With 
these additions, there are now 1,402 
bus shelters in place throughout the 
BCT system.  
 
 
 
 
 
Broward B-Cycle Program: Broward B-Cycle celebrated its 10th year of Operation on December 14, 2021 
as the first Countywide Bike Share system established in the U.S.  Now in its 11th year of ridership, its 
popularity and ridership has steadily grown. The system offers residents and visitors an alternative and 

active form of public transportation, which is good 
for their health, environmentally friendly, and 
affordable. Bikes and station equipment 
replacements continued systemwide. Broward B-
Cycle is part of the County’s transportation system, 
and they were not closed at any point during the 
Pandemic; just as BCT didn’t stop providing services. 
Broward B-Cycle includes information on their 
website and kiosk recommending users follow CDC 
guidelines and take personal actions to protect 
themselves including hand washing and social 
distancing. 
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Transit Strategies And Partnerships for FY2022 
In FY2022, BCT engaged in a number of local and regional strategies and partnerships that highlight BCT’s 
overall goals and objectives in improving and expanding public transportation services and accessibility in 
BCT’s service area. Table 2-9 highlights the subcommittees and/or studies from FY2022.  Many of these 
studies/projects/committees will continue into FY2023. 

Table 2-9: BCT FY2022 Transportation Study/Committee Participation 
Study/Project/Committee BCT Participation 
Community Shuttle Quarterly Forum Lead Agency 
Central County Community Advisory Board Partner Agency 
Regional Express Bus Team Partner Agency 
Broward MPO Technical Advisory Committee (TAC) Member 
Broward MPO Citizen Advisory Committee (CAC) Meeting Attendee 
SFRTA Planning Technical Advisory Committee (PTAC) Member 
Broward County ITS Coordinating Committee (DITTO) Partner Agency 
Regional TSM&O Subcommittee Partner Agency 
Broward MPO Complete Streets Advisory Committee Technical Advisory Committee Member 
Broward County Complete Streets Team Partner Division 
Broward MPO Mobility Hub Project Partner Agency 
FDOT I-95 Corridor Mobility Planning Project Partner Agency 
FDOT D4/D6 Traffic Management Incident Team (TIM) Partner Agency 
Southeast Florida Transportation Council (SEFTC): Regional 
Transportation Technical Advisory Committee (RTTAC) RTTAC Member 

Golden Glades Park & Ride Public Outreach Advisory Committee Partner Agency 
Aerial Connectivity Study along I-595 Corridor Project Advisory 
Committee (PAC) Partner Agency 

FDOT Non-Motorized Data Collection Project Partner Agency 
PREMO Project Advisory Group (PAG) Lead Agency 
Broward MPO First/Last-Mile Plan (FEC Commuter Rail) Steering 
Group Partner Agency 

215th Street Mobility Hub Study – SAC Meeting Partner Agency 
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PUBLIC OUTREACH ACCOMPLISHMENTS  

During FY2022 BCT met its public involvement 
objective of conducting increased outreach with 
stakeholders and the general public. With the post-
Pandemic reopening of the greater Broward County 
community, BCT was able to engage the community 
at several in-person events. BCT Marketing also 
took on new opportunities for engagement with the 
public on social media. This section summarizes the 
public outreach accomplishments. 

Community Outreach 
BCT utilized established community activities as an opportunity to engage the public and solicit input from 
stakeholders including riders, non-riders, minority, low-income, and Limited English Proficiency (LEP) 
populations. BCT Marketing participated in twelve community events over the fiscal year and engaged 
more than 2,500 people. At the events, BCT shared information about services, discount programs, new 
initiatives, and upcoming projects and distributed free promotional items. These community outreach 
events provided opportunities for the public to access the department staff, learn more about BCT, ask 
questions and provide input.  

Social Media 
This TDP year, BCT grew the department’s outreach and audience participation on all social media 
platforms. Two new platforms were added to the BCT marketing portfolio, Instagram in July FY2021 and 
LinkedIn in January FY2022. The frequency of posts on existing platforms: Facebook, Twitter, and YouTube 
increased significantly. Over the year, nearly 1,000 new followers were gained, and the total reached was 
6,200 people. The following graphic provides a summary by platform. 

In-person events reached over 2,500 people.  
Social media is using two new platforms,   

 Instagram and LinkedIn 
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Figure 2-3: Social Media Summary 

 

Figure 2-4: Social Media Breakdown 
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Current TDP Community Outreach 
In the development of this TDP Update, the consultant engaged transit riders at recently improved transit 
locations. Feedback was solicited at Lauderhill Transit Center, Cypress Creek Tri-Rail Station, and Young 
Circle. The goal was to document riders’ responses to station and route improvements. Speaking one-on-
one with passengers at AM and PM peak hours at each station, direct feedback was documented on video 
and audio recordings. The feedback received was largely positive and centered around improved 
accessibility to stations, route changes, and bus stop relocations. 

Fare Structure, Policy and Technology Study Rider Survey 
In the fall of FY2023, BCT will conduct surveys with riders on all BCT local, express, and Breeze bus routes 
and ADA paratransit services. It is anticipated that a minimum of 2,500 surveys from fixed route customers 
will be obtained. The focus of the survey will be to learn how BCT customers currently utilize the different 
options to pay bus fares as well as customer satisfaction.  
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CHAPTER 3 / GOALS AND OBJECTIVES UPDATE & ASSESSMENT FOR 
FY2022  
The following section describes BCT's progress in June 2021 – May 2022 with the Goals and Objectives 
developed and adopted in the FY2019-2028 TDP Major Update, BCT Connected (FY2019-2028).  The five 
Goals and Objectives described below were developed and adopted in order for the agency to best 
implement the overall BCT Connected transit vision. This section meets the requirement of an Annual TDP 
Update in accordance with Rule 14-73.001 – Public Transit, Florida Administrative Code (F.A.C.), particularly 
the Annual Update codes that require BCT to document the following: 
 

• Past year’s accomplishments compared to the original implementation program 
• Analysis of any discrepancies between the plan and its implementation for the past year and steps 

that will be taken to attain original goals and objectives 

Goal 1: Promote and Advocate Economic Development and Livability Through Transit 
Investments 
Public transportation is a critical component in the support of both regional economic vitality and growth 
and livability principles.  Transit services can help support increased economic activity by providing mobility 
for an expanded workforce while also working in conjunction with local area land use regulations (in the 
form of planning, zoning, and design standards) to encourage high density, mixed use development around 
transit nodes. Broward County is especially interested in this last concept and is implementing Complete 
Streets enhancements and transit-supportive land use changes and development on major corridors, 
which can help provide economic benefit by promoting infill/redevelopment and by enhancing the value 
of existing land uses.  This goal seeks to ensure that BCT continues to coordinate with the County and other 
partners in supporting the ongoing economic development and livability activities in the region. 
 

Table 3-1: Goal 1 with Objectives, Actions and Measures 
Goal 1: Promote and Advocate Economic Development and Livability Through Transit Investments 

Objective 1.1 Advocate regional connectivity by promoting BCT’s role as a transit service provider 
Objective 1.2 Coordinate to link multimodal transportation and land use decisions. 
Objective 1.3 Integrate BCT’s service planning efforts with other local and regional plans 
Objective 1.4 Develop long-range transportation services beneficial to the region 

      Action 1.1     Promote transit as a benefit to the business community 

      Action 1.2     Become an active participant in organizations with local and regional partners with a 
focus on economic development and livability 

      Action 1.3     Actively work with local communities to ensure that transit is an integral part of the 
comprehensive planning process 

      Action 1.4     Monitor development for new transit markets in coordination with local and regional 
organizations 

                             Performance Measures: 
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• Community Shuttle Ridership 
• Community Shuttle Partners 
• B-Cycle Trips and Stations 
• Passenger Transfers Accepted from Other Transit Agencies 
• Meetings and Presentations to the Community 

PPuubblliicc  MMeeeettiinnggss  aanndd  PPrreesseennttaattiioonnss  
For Goal 1, BCT continued to meet with members of the community and public as demonstrated in the 
number of meetings/presentations made, which exceeded the pre-Pandemic numbers for a total of one 
hundred and six (106) for the reporting period. 

CCoommmmuunniittyy  SShhuuttttllee  RRiiddeerrsshhiipp  
Although 18 cities are actively operating service in the Community Shuttle Program (CSP), 17 partners were 
operating during the reporting period, due to West Park ceasing service in March 2020 and North 
Lauderdale beginning service in July 2022. The City of Fort Lauderdale had five routes approved and the 
City of Lauderdale Lakes and City of Lauderhill each had two routes approved. The City of Hollywood, a 
returning municipality, had three routes approved. The City of Sunrise, which would have been a new 
partner, declined to accept the award for service implementation in FY2023. 

BB--CCyyccllee  TTrriippss  aanndd  SSttaattiioonnss  
Broward B-Cycle celebrated its 10th year of Operation on December 14, 2021, as the first Countywide Bike 
Share system established in the U.S. Ridership experienced a year-over-year decrease as a result of the 
Pandemic  by 14.2%.  However, compared to FY2019-2020, ridership increased by 41.2%.  No new stations 
were added in this reporting year; however, station and bicycle equipment upgrades continue.  A bi-annual 
survey of B-Cycle users conducted in October 2021 shows that overall, 46% of riders are Florida residents 
with approximately 41% of the residents hailing locally from the tri-county area of Broward (32%), Miami-
Dade (7%) and Palm Beach (2%) counties. 

PPaasssseennggeerr  TTrraannssffeerrss  AAcccceepptteedd  ffrroomm  OOtthheerr  TTrraannssiitt  AAggeenncciieess  
In FY2021 ridership remained low due to the Pandemic, resulting in only 27 recorded transfers between 
June 2020 – May 2021 across the region. Transfer activity has since increased as overall system ridership 
(Tri-Rail, Palm Tran, Miami-Dade Transit) increased over the past year. There were 245,396 transfers 
accepted during the reporting period resulting in the large annual growth shown below in Table 3-2. 
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Table 3-2: FY2022 Goal 1 Performance Assessment 

Goal 1:                                                          
Promote and 
Advocate Economic 
Development and 
Livability Through 
Transit Investments 

Performance Measure FY2022 Target FY2022 Performance Status 

Community Shuttle 
Ridership 1,578,080 Annual Ridership 1,095,174 trips  

Community Shuttle 
Partners Maintain 19 Partners  17 Partners  

B-Cycle Trips  Annual Increase in Trips 14,662 less trips in 2021-22  
B-Cycle Stations 2 New Stations Annually  0 New Stations 

Transfers Accepted Growth Annually 908,774.07% increase 
Public 

Meetings/Presentations Minimum of 90 Annually  106 Meetings/Presentations 

Goal 2: Make BCT a Transportation Provider of Choice for Current and Potential Customers 
This goal focuses on the delivery of high-quality transit services to all existing and potential transit 
customers (see Table 3-3 below).  In order to meet this goal, BCT has focused on many important areas of 
service delivery such as improved On-Time Performance (OTP), upgraded bus stops/improvements, 
more/upgraded supportive amenities, and increasing outreach to customers via social media.   

Table 3-3: Goal 2 with Objectives, Actions and Measures  
Goal 2: Make BCT a Transportation Provider for Current and Potential Customers 

Objective 2.1 Increase frequency of service to meet customer demand 
Objective 2.2 Expand coverage of services to meet customer demand 
Objective 2.3 Improve productivity of services 
Objective 2.4 Improve customer service 
Objective 2.5 Maintain proactive communication with customers and stakeholders 
Objective 2.6 Improve the perception of public transportation  

      Action 2.1     Monitor customer complaints on a regular basis and determine trends 
      Action 2.2     Monitor and improve on-time performance 
      Action 2.3     Enhance marketing and community involvement campaigns 
      Action 2.4     Monitor low-performing routes against performance standards 
      Action 2.5     Invest in capital projects that will improve customer satisfaction and convenience 
      Action 2.6     Coordinate with regional partners to create an interoperable fare collection system 
                             Performance Measures: 

 

• System Enhancements 
• On-Time Performance 
• Total Passengers per Revenue Hour 
• Transit Market Share 
• Transit Amenities 
• Website Visits 
• MyRide App Usage 
• Number of Customer Service Calls Answered 
• Fixed Route Complaints 
• Paratransit Complaints 
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Half of the targets were met or exceeded during FY2021 - 2022 for this goal (see Table 3-4 below). BCT’s 
average on-time performance OTP met the FY2022 target, though the average itself is similar to last year’s 
average. In addition, Broward County’s total Transit Market Share (% of total commuters who utilize public 
transportation) remains above target. BCT improved a larger number of bus stop areas, including 116 
shelters, 800 bus stop sign improvements, and 13 ADA infrastructure improvements. The number of 
customer service calls answered exceeded the target and increased from last year. Finally, Paratransit 
complaints remained lower than the target. 
 
For other measures, BCT fell short on targets. While BCT was not able to meet the minimum passengers 
per revenue hour (PPH) target set in FY2022, the year’s performance  trended in a positive direction, with 
PPH increasing by 33% from the previous year.  
 
Website visits and MyRide webpage visits both decreased from last year and fell below the set target. 
MyRide app usage hasn’t been calculated since October FY2019 due to a technical update associated 
with the platform vendor. However, there was a 4.5% decrease in use on the MyRide Webpage. Fixed 
route complaints also failed to meet the target primarily related to the Pandemic specific conditions:  

• Service Reductions. 
• Social Distancing. 
• Mask Restrictions.  

 
BCT neither met nor fell short of an annual increase in new revenue hours as it operated at a reduced 
service level the entire year due to the Pandemic.  BCT will continue to monitor operationg conditions and 
expect to add new service in FY2024.  

Table 3-4: FY2022 Goal 2 Performance Assessment 

Goal 2:                                                         
Make BCT a 
Transportatio
n Provider of 
Choice for 
Current and 
Potential 
Customers 

Performance Measure FY2022 Target FY2022 
Performance Status 

Service Enhancements Annual Increase in New Rev. Hrs. 0 New Hrs. 
On-Time Performance 

(OTP) Maintain 70.0% OTP or Above 70.74% OTP avg.  

Total Pass. Per Rev. Hour 
(PPH) 19.7 PPH Minimum 16.9 PPH 

Transit Market Share 2.0% ACS Commuter Market Share  2.4 % Share 
Bus Stop Upgrades Annual Increase   929 Bus Stops 

Website Visits Avg. 225,000 Visits per Month 80,256 mon. avg. 
MyRide App Usage % Increase in MyRide Webpage Visits 4.5% Decrease 

No. of Customer Svc. Calls 
Answered 337,000 Annually 346,460 answered  

Fixed Route Complaints 20.0 or less per 100K passengers 52.8 /100K 
Paratransit Complaints 3,500 Annually 3,166 Complaints 
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Goal 3: Achieve Financial Stability and Efficiency 
The focus of this goal is to maintain BCT's financial stability and efficiency (see Table 3-5 below).  Critical to 
achieving this goal is to maintain and improve the operations that increase financial efficiency for the 
existing system, securing matching new funding for all system needs and continuing to expand fares and 
bus pass sales. 

Table 3-5: Goal 3 with Objectives, Actions and Measures 
Goal 3: Achieve Financial Stability and Efficiency 

Objective 3.1 Work with community stakeholders and partner agencies to identify and secure new matching funding 
sources for transit 

Objective 3.2 Ensure business practices provide funding partners and stakeholders with the maximum benefit for their 
investment 

Objective 3.3 Increase farebox recovery and ridership 
      Action 3.1     Present frequently updated reports on BCT's unfunded programs 

      Action 3.2     Work with community stakeholders to develop a coordinated approach to seeking and/or 
maintaining a dedicated funding source for transit 

      Action 3.3     Actively seek additional and sustainable funding and policy opportunities for new and 
expanded services 

                             Performance Measures: 

 

• Ridership 
• Cost per Fixed Route Passenger 
• Cost per Paratransit Passenger 
• Farebox Recovery 
• Subsidy per Fixed Route Passenger 
• Bus Pass Sales 

 
As BCT’s operating environment began to return to normal in FY2022, the Goal 3 performance measures 
trended toward pre-Pandemic numbers, and all measures met or exceeded the targets. BCT continues to 
take steps to return to a full-service schedule, and ridership increased from 13M trips in FY2021 to 19M 
trips in FY2022, translating to a 46% total increase. BCT resumed fare collection in June 2021 resulting in 
its Farebox Recovery increasing from 0.0% last year to almost 16% in FY2022. The cost per fixed route 
passenger decreased by about 7% and the subsidy per fixed route passenger trip decreased by 21% 
compared to FY2021. The cost per paratransit passenger increased slightly from FY2021 but still met the 
FY2022 target. Bus pass sales exceeded the target and increased significantly from the 4,163 passes sold in 
FY2021. 

Table 3-6: FY2022 Goal 3 Performance Assessment 

Goal 3:                                                         
Achieve 
Financial 
Stability 
and 
Efficiency 

Performance Measure FY2022 Target FY2022 Performance Status 
Ridership 17.8M Annual Ridership  19.0M trips  

Cost per Fixed Route Passenger $8.22 / Passenger Trip $7.00/ Passenger Trip  
Cost per Paratransit Passenger $37.97 / Passenger Trip  $37.43 / Passenger Trip 

Farebox Recovery 8 % Farebox Recovery  15.72% Farebox Recovery 
Subsidy per Fixed Route 

Passenger $7.15 / Passenger Trip $5.90 / Passenger Trip  

Bus Pass Sales 67,426 Annually 421,318 passes sold  
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Goal 4: Develop a BCT Workforce that is Highly Qualified, Efficient, Productive, and Motivated 
to Customer Service Excellence 
BCT is dedicated to being a visionary employer that continues to hold its staff to the highest standards.  It 
is important for BCT to continue to develop a culture of accountability that is demanded at all levels of 
employment.  This goal statement includes safety and security to better reflect BCT’s operating policies 
and align with the County’s goals and federal guidelines. 

Table 3-7: Goal 4 with Objectives, Actions and Measures 
Goal 4: Develop a BCT Workforce that is Highly Qualified, Efficient, Productive, and Motivated to Customer 

Service Excellence 
Objective 4.1 Attract, recruit, and retain professional, diverse, and skilled employees 
Objective 4.2 Promote opportunities for continuous training to support workforce development 
Objective 4.3 Promote accountability with a focus on customer service and safety as a culture 

      Action 4.1     Present frequently updated reports on BCT's unfunded programs 

      Action 4.2     Work with community stakeholders to develop a coordinated approach to seeking and/or 
maintaining a dedicated funding source for transit 

      Action 4.3     Actively seek additional and sustainable funding and policy opportunities for new and 
expanded services 

      Action 4.4    Provide opportunities for supplemental training and employee recognition 
                             Performance Measures: 

 
• Preventable Accidents 
• Employee Workdays Lost to Injury 
• Number of FTA Random Drug Tests 
• Number of FTA Random Alcohol Tests 

 
For Goal 4, Random Drug Tests and Alcohol Tests continue to exceed the target. Preventable accidents 
remain about the same as the previous year, while employee workdays lost to injury slightly decreased 
from last year (see Table 3-8 below). 

Table 3-8: FY2022 Goal 4 Performance Assessment 
Goal 4:                                                         
Develop a BCT 
Workforce that is 
Highly Qualified, 
Efficient, 
Productive, and to 
Customer Service 
Excellence 

Performance Measure FY2022 Target FY2022 
Performance Status 

Preventable Accidents 0.90 / 100K Miles 1.09 /  
100K Miles  

Employee Workdays Lost to 
Injury/100k Trips 

Employee workdays lost to injury per 
100K trips 

9.39 / 
 100K Trips 

FTA Random Drug Tests 569 Annually  627 Tests 
FTA Random Alcohol Tests 114 Annually  221 Tests 
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Goal 5: Implement Capital Program Plan to Maintain State of Good Repair and Introduce New 
Technologies 
BCT is dedicated to maintaining its capital assets in good operating condition to provide a safe and pleasant 
passenger experience.  Capital assets include transit vehicles, facilities, and Information Technology (IT) 
equipment.  For transit vehicles, this goal includes a commitment to maintain a young average fleet age.  

Table 3-9: Goal 5 with Objectives, Actions and Measures 
Goal 5: Implement Capital Program Plan to Maintain State of Good Repair and Introduce New Technologies 

Objective 5.1 Replace vehicles according to established life cycles 
Objective 5.2 Maintain all vehicles and facilities in a state of good repair 
Objective 5.3 Practice and promote the enhancement of environmental sustainability as a culture 
Objective 5.4 Implement new Information Technologies (IT) to enhance provision of customer service 

      Action 4.1     Manage the average age of vehicles within FTA guidelines 
      Action 4.2     Improve system reliability by improving mean distance between road failures 
      Action 4.3     Develop and implement a 10-year capital improvement plan 

      Action 4.4     Create a schedule for capital asset inspections and ensure that critical inspection 
recommendations are completed in a timely manner 

      Action 4.5    Construct all new facilities to "green building" standards for energy efficiency and 
sustainable design 

                             Performance Measures: 

 
• Distance Between Mechanical Failures 
• Preventable Maintenance Inspections 
• Average Age of Rolling Stock 
• Alternative Fuel / Hybrid Fleet 

 
For Goal 5, BCT trended downward by performing below the target for Distance between Mechanical 
Failures, Preventive Maintenance Inspections (PMI), and percentage of the hybrid fixed route fleet. 
However, BCT recently add electric buses to the fleet, increasing the system’s low-emission fleet 
percentage since last year. BCT plans to fully electrify its fleet by FY2035. Having new buses replace much 
of the older fleet in FY2021 contributed to the Age of Rolling Stock measure remaining well below the 
target. It is key to note the downward trend in this performance measure is driven by a reduction in hybrid 
vehicles based on useful life cycles.  

Table 3-10: FY2022 Goal 5 Performance Assessment 
Goal 5:                                                       
Implement 
Capital 
Program Plan 
to Maintain 
State of Good 
Repair and 
Introduce 
New 
Technologies 

Performance Measure FY2022 Target FY2022 Performance Status 

Distance Between Mechanical 
Failures 

Minimum of 5,000 Miles 3,181.48 Miles 

Preventable Maintenance 
Inspections 

Minimum of 3,325 Annually 3,001 Inspections 

Age of Rolling Stock Maintain 7 Year Avg. Age 5.2 Years 
Alternative Fuel / Hybrid Fleet Maintain 25% Hybrid Fleet 19.55 %  
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4/ IMPLEMENTATION PLAN FOR 2023-2032 

CHAPTER 4/ IMPLEMENTATION PLAN FOR FY2023-2032 
The following outlines BCT’s transit service and transit capital development project implementation 
program for FY2023-2032, including the upcoming fiscal year (2023) and for the new tenth year (2032). 

This section meets the requirement of an Annual TDP Update in accordance with Rule 14-73.001 – Public 
Transit, Florida Administrative Code (F.A.C.), particularly the Annual Update codes that require BCT to 
document the following: 

• Any revisions to the implementation program for the coming year 
• Revised implementation program for the tenth year 
• Added recommendations for the new tenth year of the updated plan 
• A revised financial plan 
• A revised list of projects or services needed to meet the goals and objectives, including projects 

for which funding may not have been identified. 

HIGHLIGHTS OF BCT’S FY2023-2032 IMPLEMENTATION PLAN 

In the FY2019-2028 TDP Major 
Update, BCT’s Implementation 
Plan was divided into Status 
Quo Plan and Vision Plan needs 
sections.  Status Quo needs 
were defined as needs critical to 
keeping buses on schedule and 
capital facilities in a State of 
Good Repair.  Over time, BCT 
projected that existing funding 
sources would not keep up with the cost and number of Status Quo needs in the system, causing funding 
shortfalls over the life of the plan if new funding was not identified. 

For the Vision Plan component, the FY2019-2028 TDP Major Update identified numerous service and 
capital needs that go beyond State of Good Repair and scheduled maintenance.  The Vision Plan identified 
the following expansion needs: 

• BCT Fixed Route Bus Service Expansion 
• Community Shuttle Service - Full Operations, Maintenance, and Capital Funding of Existing 

Program and Service Expansion 
• New Rapid Bus/BRT Infrastructure and Service 
• New LRT Infrastructure and Service 
• New Planning Studies 
• New Fixed Route Buses and Paratransit Vehicles 
• New Transit Infrastructure 
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With the passage of the Surtax Transportation Plan by voters in FY2018, funding has now become available 
for BCT to implement all aspects of the previously unfunded Status Quo and Vision Plan needs identified 
in the FY2019-2028 TDP Major Update.  The following sections highlight BCT’s transit service and transit 
capital development project implementation program for FY2023-2032, including the upcoming year 
(2023), and the new tenth year (2032).  

BCT SERVICE, STRATEGIC PLANNING, AND CAPITAL PROGRAMS ACTIVITIES FOR FY2023-2032 

The following section provides updates on service and capital projects that are funded and planned for 
FY2023-2032.  Key service and capital projects that are funded for the new fiscal year (2023) are noted. 

BCT Fixed Route Service Plan for FY2023 
BCT continues to monitor the effects of the Pandemic on BCT’s ridership and projected revenues from the 
surtax. BCT has overcome the immediate, devastating impact to ridership in the early parts of the 
Pandemic, and as the County opened under the statewide mandated phased reopening and people began 
to travel more for work, school, and leisure, BCT ridership has consistently improved each month. BCT 
ended the reporting period in May 2022 with a 49% increase in average daily ridership from the previous 
year. BCT will continue to monitor ridership trends and look for opportunities to move forward with a 
streamlined surtax service growth plan.  

The intent behind the original Surtax Transportation Plan was to implement a vision for transit and 
transportation in Broward County.  The mechanism to achieve this was through new service, services, and 
service expansion.  The net effect would be a growth in ridership and an increase in the traditionally low 
mode split.    There are still needs and gaps of service in the County.  The agency believes these needs and 
gaps have a latent demand for service and ridership growth opportunities that will meet the needs of 
Broward County residents, workers, and visitors.  BCT will continue to monitor ridership and overall 
system performance to determine when and where to best restore service and to add new and innovative  
services. BCT will now have to assess post-Pandemic services and whether there will be a return to pre-
Pandemic levels.   

Due to the changing dynamics in both the work force and economy, BCT, like all transit operators across 
the county, is experiencing abnormally high vacancies for operators and significantly higher attrition with 
existing operators. This shortage in manpower is also a major drive in BCT’s inability to expand and/or 
restore service. 

BCT Community Shuttle Program Service Plan for FY2023 
BCT will continue to partner with the cities to provide community shuttle service. In addition to 100% 
operations, maintenance, and capital funding, BCT will provide technical staff support and assistance 
(including training, service planning, scheduling, printing of bus schedules, purchase of buses, and 
purchase of shuttle stop signs) and municipalities will continue to either directly operate or contract to 
operate the service.   

For the FY2022 application cycle, approval applications for expansion services and modified routes were 
approved. Service is expected to be implemented in FY2023. 
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Approvals: 
Existing municipalities:  

1. Fort Lauderdale – Beach Link, Downtown Link, Las Olas Link, Neighborhood Link, Galt Mile Link  
2. Lauderdale Lakes – East/West Route, North/South Route 
3. Lauderhill – Route 6, Route 7 

 
Returning Municipalities: 

1. Hollywood – East Central Beach Route, A1A Loop, Southeast Loop 
 

For the FY2023 application cycle, BCT received applications from City of Tamarac, City of Hallandale Beach, 
City of Miramar, City of Pembroke Pines, and City of Fort Lauderdale, for service expansion and modified 
routes. All applicants are existing partners. Applications were submitted in Spring FY2022 and are 
currently under evaluation. Service will be implemented based on availability of future funding.  

BCT RAPID BUS/BRT PLANS FOR FY2023 

BCT PREMO Update for FY2023 
The Broward County Premium Mobility Plan (PREMO) kicked off in the fall of FY2021. Tasks were scoped 
and initial corridor evaluations commenced. This effort consists of four (4) distinct tasks in one contract: 

• Task 1 - The development of a Transit Systems Plan that defines a vision for transit and 
transportation in Broward County. This task reviewed the corridors identified in the Surtax 
Transportation Plan. This task will also look at other corridors in the County for premium 
investments (LRT/BRT). BCT wants to ensure that not only the corridors identified in the Surtax 
Transportation Plan are vetted but any/all potential corridors that would support premium and 
high-capacity transit as well.  Chosen corridors will proceed through the proper planning 
processes, including public input. This effort will not only validate the corridors but the technology 
as well, i.e. LRT vs BRT.  

• Task 2 – This task is BRT specific and consists of the necessary concepts, work, and milestones 
needed to move one (1) BRT corridor forward through PDE to achieve 30% design. It will have a 
robust public involvement effort. 

• Task 3 – This task is LRT specific and consists of the necessary concepts, work, and milestones 
needed to move one (1) LRT corridor forward through PDE to achieve 30% design. It will have a 
robust public involvement effort. 

• Task 4 – Task 4 allows the use of supplemental consultant staff for efforts associated with Task 2 
and Task 3.   

BCT issued the contractor an NTP in March 2021 to begin work on PREMO. This effort has a 12-to-14-
month duration.  Task 2 is expected to begin in late FY2022 with an 18-to-24-month duration each as well. 
BCT has instructed its consultant to look for ways to advance efforts based on existing work/studies on 
one (1) BRT Corridor and one (1) Rail Corridor to achieve early wins.  
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OTHER PLANNING ACTIVITIES FOR FY2023 

Transit Development Plan Major Update 
In compliance with the State of Florida Public Transit Block Grant 
(PTBG) program, BCT will develop and adopt a new, 10-Year TDP 
during the next reporting year. Using the requirements of the 
Florida Department of Transportation (FDOT) on February 20, 
2007 (Rule 14-73.001 – Public Transit), BCT will procure 
professional services in the Winter of FY2022 with the intent to 
issue a NTP in the Spring of FY2023.  

Comprehensive Operations Analysis & System Optimization (COA/SO) 
Due to the Pandemic and effects on BCT’s system and services, a decision was made in March 2020 that 
the Comprehensive Operations Analysis (COA) and Service Optimization (SO) would be postponed.   The 
overall goal of the COA/SO is to develop a plan that will enhance the efficiency and effectiveness of the 
existing and planned BCT system in an ever-changing transit market environment. The COA will provide a 
detailed review of BCT's existing operations and services in order to enhance service quality for existing 
and potential customers, provide practical strategies to increase ridership and productivity of the existing 
and projected system needs, update BCT's service and productivity standards, update BCT's route and 
stop-by-stop data sets, and provide strategies for financial efficiencies and operational improvements.  An 
important element for this effort will include a comprehensive on-board survey that will provide both 
service-related and attitudinal data. The COA was submitted to Purchasing and is expected to be awarded 
in Q2 of FY2023.   

The SO effort will take a fresh look at Broward County’s transit system, given existing transit facilities and 
expanded financial resources, and design a new transit system for existing and planned expansion of fixed 
route, community shuttle, and express services. Further development of Rapid Bus/BRT and LRT are an 
element of this effort as well.  Additionally, Micro-Transit and other Mobility on Demand (MOD) solutions 
will be analyzed and incorporated as well.  

The consultant team will be tasked to evaluate the current system and develop creative recommendations 
in the near, mid and long-term, and design a financially sustainable future transit system that will grow 
ridership while supporting commitments made in the 30-year Surtax Transportation Plan.  It is key to note 
here that BCT plans to use the COA and SO in much the same manner as PREMO, i.e. validate and verify 
assumptions made and service plans as identified in the Surtax Transportation Plan; particularly in this 
post-Pandemic environment. 

 

 

 

 

 

 

Deployment of two new 
Innovative Service Delivery 

Models – providing for 
Enhanced Levels of Service  
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General Planning Consultant (GPC) 
In March 2021, Broward County awarded two (2) contracts to two (2) different firms for general planning 
consultant; a first for BCT. This GPC will allow the agency to be flexible, more efficient, and expedient by 
having access to resources and subject matter experts that 1) BCT does currently have on staff or 2) BCT 
has on staff but due to competing priorities is not able to complete work or take on new tasks. This 
contract will offer support to the agency in: 

• Transportation Planning/Analysis  • Capital Project Planning/Development 

• Environmental Planning • Economic Development Planning 

• Public Involvement/Outreach/Marketing • Safety/Security Planning/Assessments 

• Grants 
Compliance/Monitoring/Development 

• Organizational Assessment/Development 

Initial work orders were issued on the GPC in the spring of FY2022, covering an assortment of needs, 
including this annual progress report update and a Standard Operating Procedures assessment. 

Community Microtransit Project (CMP)  
New technology and innovative service models are transforming urban mobility across the nation and 
changing the way we travel, providing more travel options and convenience. Traditionally, successful and 
efficient public transit operates when passenger demand substantiates fixed route services (e.g., bus) with 
designated stops and timetables. Microtransit services provide flexibility to provide a public transit option 
and access for passengers in locations where demand for fixed routes would not be efficient or effective. 
Microtransit can provide service flexibility through a demand response service model, use of lower 
capacity transit vehicles, and by leveraging technological solutions (e.g., mobile ride hailing applications) 
for passenger convenience. Microtransit differs from traditional transit services that provide a fixed 
scheduled. Microtransit provides riders with the ability to hail a ride using a mobile device for on-demand 
service. BCT has identified five (5) community service zones to pilot a “turnkey” microtransit solution: 

1. Town of Hillsboro Beach 
2. BMSD – Central County 
3. BMSD - Broadview 
4. City of West Park 
5. City of Hollywood 

These pilot service zones have been identified as having documented passenger needs; however, 
characteristics of the communities, such as population density, street grid connectivity, and availability of 
employment opportunities, make these areas ideal candidates for a more flexible service to provide public 
transit access to area residents and visitors. It is important to note here that this effort is being 
implemented as a supplement to the existing Community Shuttle Program (CSP).  Three (3) of the 
proposed service zones are located in municipalities that were partners in the CSP but were suspended 
due to poor ridership that failed to maintain the required 7.1 passengers per hour performance criteria.  
Two (2) of the service zones are communities that have expressed a desire for transit services but do not  
have the necessary transit supportive characteristics for successful traditional  service models.  BCT has 
developed a scope of work for this project and expects to award the contract in FY2023. 
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Late Shift Connect Project (LSCP) 
BCT’s bus network operates on a fixed span of service. Service begins in the morning at approximately 
6:00 am and ends at approximately 10:00 pm. Although there are some routes that operate as early as 
5:00 am and as late as 12:40 am, the availability of these trips is limited to the highest ridership corridors. 
Through the Transit Development Plan (TDP) and subsequent community surveys, BCT has documented 
passenger need for an effective solution to provide transit-dependent residents access to employment 
opportunities outside of BCT’s service span. Several workforce industries were identified as having 
demand for late night shifts including healthcare, hospitality, shipping/logistics, transportation, and 
security. To address this niche need, BCT developed a scope of work to implement a Late Shift Connect 
Program (LSCP) through BCT’s CabConnect Program. This effort is expected to increase retention for 
employer’s that rely on night shift workers and provide critical access to employment opportunities for 
transit-dependent residents currently out of work or underemployed. This service was implemented in 
August of FY2022.  

BCT CAPITAL PROGRAMS FOR FY2023-2032 

The following sections highlight BCT’s Capital Budget priorities for FY2023-2032.  This includes capital 
projects funded by existing funds and new projects funded entirely by new surtax funds (see Table 5-1 
and 5-2 in next Section for details). 

Despite the Pandemic’s longer-term effects on service expansions, Broward County is continuing to move 
forward with many of the capital projects funded by the surtax. In addition to putting money into the local 
economy many of these projects were needed for SOGR and to better position the existing BCT system to 
be more efficient and responsive, particularly after the Pandemic. In addition, some of these projects will 
be needed when the agency begins to expand service. 

FTA Grant-Funded Capital Projects 
One of BCT’s critical sources of funding for the FY2023-2032 Transit-Grant-Funded Program comes from 
Section 5307 grant agreements with the Federal Transit Administration (FTA).  Proposed projects 
expected to be funded and active in FY2023-2032 include: 

1. Bus and Vehicle Acquisition/Replacement/Maintenance Program 
▪ Buses 
▪ Support vehicles 
▪ Capital maintenance and preventative maintenance 
▪ Bus Mid-Life Overhaul Program 
▪ Tire leasing 

2. Infrastructure Improvement/Maintenance Programs 
▪ Facility equipment maintenance 
▪ Shop equipment 
▪ Bus stop infrastructure and improvements 

3. Security Program 
▪ Facility and bus cameras and access systems 

4. Information Technology Program 
▪ Transit software and hardware capital maintenance 
▪ Transit software and hardware projects capital maintenance 
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Transportation Surtax Capital Programs for FY2023-2032 
Funding for this section of BCT’s FY2023-2032 Capital Program 
comes from transportation surtax revenue (see Table 5-1 and 5-
2 in next Section 5 for Capital Financial Plan details).  Surtax-
funded capital projects approved for FY2023-2032 include: 

1. New Transit Infrastructure 
• IT Enhancements 

▪ Funds are programmed for In-Bus Signage, On-
Board Contactless Payments (Credit/Debit Cards 
and Smartphones), Tablets for maintenance 
diagnostics, Power Business Reporting Systems, 
Radio System Digital Upgrade Analysis, Large 
Monitor Enhancements, upgrades on End of 
Service Life server infrastructure, and Automatic 
Passenger Counters (APCs).   

• Security Enhancements 
▪ Funds are programmed for security camera 

retrofits and video storage system and switch 
hardware replacement. 

• Local Bus Infrastructure 
▪ Funds are programmed for 

design/construction/installation of new bus 
stops and stop-area access for new local bus 
routes (TBD).  

▪ Funds are programmed for the design/construction of electric charging 
infrastructure.  

• Bus Shelters 
▪ For FY2023 funds are programmed for the installation of 75 new bus shelters in the 

BCT system and 59 new bus shelters from the previous fiscal year. Shelters are 
currently planned for installation in the following communities: Broward Municipal 
Services District (19), Hollywood (35), Dania Beach (8), Hallandale Beach (5), 
Pembroke Pines (33), Pompano Beach (4), Tamarac (27), and Lauderdale-by-the-Sea 
(3).  Once the 134 shelters have been installed, BCT will have 1,536 bus shelters 
throughout the BCT system. Funds for additional shelters (location and amount TBD) 
are also programmed for FY2023-2032  

• Park and Ride Lots 
▪ Funds are programmed for new Park and Ride Lots, locations TBD. 

• Third Maintenance Facility 
▪ Funds are programmed for a new Operations/Maintenance facility to support new 

surtax-funded service.  
▪ Funds are programmed for a rehabilitation of the existing Copans 

Operations/Maintenance Facility 
• Downtown Intermodal Center 

▪ Funds are programmed for a new Downtown Intermodal Center.   
• West Broward Intermodal Center 

▪ Funds are programmed for a new West Broward Intermodal Center.   
 

Capital Investments for 
Enhanced Amenities -  

Improving Customer Service  
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• Other Intermodal Centers 
▪ Funds are programmed for new Regional Transit Centers.  Locations TBD. 

2. Rapid Bus/BRT Infrastructure 
• Rapid Bus/BRT Planning – Premium Mobility Plan (PREMO) 

▪ Funds are programmed for Task 2 – PREMO.    
• Rapid Bus/BRT Planning and Study Construction Phase II 

▪ Funds are programmed in the 10 Year TDP.     
• BRT Vehicles 

▪ Funds are programmed for the purchase of New BRT Vehicles. 
3. LRT Infrastructure 

• Rail System Planning and Study/Rail Corridor (PREMO) 
▪ Funds are programmed for Task 3 – PREMO.    

• Rail System Planning and Study/Rail Corridor Construction Phase II 
▪ Funds are programmed in the 10 Year TDP.     

• LRT Vehicles 
▪ Funds are programmed for the purchase of New LRT Vehicles. 

4. Bus and Other Vehicles 
• Fixed Route Buses (for new service and replacement needs). 
• Paratransit Vehicle Acquisition. 

5. Planning Studies 
• Funds are programmed for the Comprehensive Operational Analysis/Service Optimization 

(COA/SO), General Planning Consultant (GPC) planning studies, and Transit Development Plan 
(TDP).  

6. Community Shuttle 
• Operations, maintenance, and capital funding is programmed for all existing service and  

expansion community shuttle service. 
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BCT FY2023-2031 TRANSIT SERVICE PLAN 

The following section provides updates on the remaining service projects planned for the timeframe of 
the FY2023-2032 TDP Annual Update. 

BCT Bus Service Plan for FY2023-2031   
For FY2023-2032, many system-wide bus service improvements were planned and fully funded by 
transportation surtax revenue (see Table 4-1 below).  Due to the Pandemic, service initially planned but 
postponed for FY2023-2032 included:  

• *6 new Local Bus Routes  
• *3 new Rapid Bus/BRT routes  
• *Weekday Headway expansion on 19 Local Bus Routes  
• *Weekend Headway increases on 18 Local Bus Routes  
• *Service Span increase on 21 Local Bus Routes  
• *Realignment or Extension of 10 Local Bus Routes  

*Please note: This includes service that was not implemented in FY2020, FY2021, and FY2022, service that 
won’t be implemented in FY2023, and service that is unknown for FY2024-2026. 

BCT will move forward with planned service expansion of 2% in FY2024. BCT will continue to look annually 
at opportunities to move forward with aspects of the Surtax Transportation Plan that best align with 
ridership goals and the revised surtax projections based on the findings from the Comprehensive 
Operational Analysis. 

The decision to move forward with the infrastructure to support the service initiatives serves two (2) 
purposes; 1) It supports the local economy and 2) It positions BCT to be more efficient and responsive; 
particularly as it relates to future service increases. 

As mentioned above and in Chapter 2, BRT and LRT funding was included in the FY2022-2031 Annual 
Update. It is key to note here that PREMO will vet all corridors identified countywide, in addition to others 
for suitability before financial investments are made and then make recommendations.  

Future Pandemic Impacts 
At this point, BCT’s ridership is uncertain in regard to service plan implementation over the next five (5) 
years. The current operating environment is unchartered territory for not only BCT but every transit 
operator across the country. In light of early projections and optimism that ridership would return to pre-
Pandemic levels there is real uncertainty due to the longer-term effects of the Pandemic.   

Due to the Pandemic and its effect on ridership, BCT was unable to implement any service-related 
elements proposed in last year’s annual update. BCT also had plans to implement new service in May  
2020 and September 2020. At the on-set of the Pandemic, those plans changed, and the new service 
planned for May 2020 was pushed to September FY2020, and the new service planned for September 
2020 was pushed to May 2021. There was no new service added in FY2022, and there will be no growth 
and expansion until FY2024. As the economy is rebuilding, BCT continues to look for opportunities and 
plans to move forward with a streamlined surtax growth plan pursuant to expected funding and ridership 
trends within the County based on the findings from the Comprehensive Operational Analysis (COA). 
Current service is still below pre-Pandemic levels.  
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In terms of overall service, this represents an increase of 30,000 hours of service annually. The new local 
bus routes alone have service hours between 40,000 and 60,000.  What becomes clear with the approved 
budget is that unless ridership and revenues rebound, BCT may have to make hard decisions in coming 
years.  

These will be very hard decisions to make as the maintenance for the existing system will require 
additional investments. These needs were represented in the past in BCT’s Vision Plan.  In the original 
Surtax Transportation Plan, BCT planned for significant service growth in addition to maintaining the 
existing system over the next 10 years. The current environment has dictated a total growth of 8% over 
the next five (5) years. BCT remains hopeful though that these programmed and funded investments will 
be productive as the long-term effects of the Pandemic are still fluid and yet to be seen.  As indicated 
earlier in this update, it is expected that through the horizon of this TDP, there will be two (2) BRT projects 
constructed and implemented, and one (1) LRT project constructed and implemented.   

As mentioned above, BCT plans to rely heavily on its COA/SO to guide efforts determining how and where 
our system should grow and at what rate.  BCT believes that a certain percentage of ridership may never 
return and those that do return may not use the system in the same manner. Transit need and demand 
still exists, and robust planning efforts can yield a blue-print to successfully operate and grow in the post-
Pandemic world.  

Table 4-1: BCT FY2023-2032 Service Plan 

Fiscal 
Year 

Weekday 
Headway 
Increase 

Weekend 
Headway 
Increase 

Running Time 
Enhancements 

Service 
Span 

Increase 

Restored 
Route 

Service 

Route 
Realignment 
& Extensions 

New Local 
Routes 

New Rapid 
Bus/BRT 

or Express 
Routes 

Proposed 
Revenue 

Hours 

Estimated 
Annual 
Growth 

2023 No 
Expansion 

No 
Expansion No Expansion No 

Expansion 
No 

Expansion No Expansion No 
Expansion 

No 
Expansion 0 0% 

2024 TBD TBD TBD TBD TBD TBD TBD TBD 27,675 2% 

2025 TBD TBD TBD TBD TBD TBD TBD TBD 28,228 2% 

2026 TBD TBD TBD TBD TBD TBD TBD TBD 28,790 2% 

2027 TBD TBD TBD TBD TBD TBD TBD TBD 29,369 2% 

2028 TBD TBD TBD TBD TBD TBD TBD TBD 44,934 3% 

2029 TBD TBD TBD TBD TBD TBD TBD 
BRT - 

Corridor 1 
Planned 

61,882 4% 

2030 TBD TBD TBD TBD TBD TBD TBD TBD 48,137 3% 

2031 TBD TBD TBD TBD TBD TBD TBD 
BRT - 

Corridor 2 
Planned 

61,882 3.7% 

2032 TBD TBD TBD TBD TBD TBD TBD TBD 51,438 3% 
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Rapid Bus/BRT Service Implementation   
The desire for Rapid Bus/BRT services on BCT’s priority corridors remains a focus of the agency.  Rapid Bus 
is characterized by having a higher level of service than current BCT Breeze routes (including 10 or 15-
minute frequencies), fewer bus stops, real-time information signage, Transit Signal Priority (TSP), 
branding, upgraded stations and additional station-area amenities.  Rapid Bus services can replace Breeze 
routes, although local fixed route service will continue in each corridor.  

As detailed in Chapter 2, BCT continued the planning phase for the implementation of the Rapid Bus/BRT 
service in FY2021 and FY2022. BCT expects to continue to make significant strides toward this effort in 
FY2023 with prioritization and recommendations from PREMO.  As mentioned earlier, Task 2 of the 
PREMO effort will provide the technical direction for BRT development and implementation by examining 
fixed guideway and mixed-traffic alternatives.  The Rapid Bus/BRT concept for BCT will, at a minimum, 
meet the FTA definition of Corridor-Based BRT. Where possible, additional FTA-defined Fixed Guideway 
BRT elements will be analyzed for each corridor. 

LRT Service Implementation 
As detailed in Chapter 2, BCT began the process of initiating a Rail Network Corridor Study (RNCS) in 
FY2019 and continued through FY2022. BCT expects to make significant strides toward this effort in 
FY2023 with direction and recommendations from PREMO. Task 3 in PREMO will provide the technical 
direction for rail development and implementation in the County.  There will be an analysis that identifies 
the potential 26 miles of LRT network corridors to be developed in the 30-year Surtax Transportation Plan.  
Where possible, additional FTA-defined Fixed Guideway LRT elements will be analyzed for each corridor. 

Broward Commuter Rail South 
Broward Commuter Rail South (BCR South) continues to gain momentum.  FDOT hired a consultant to 
restart the effort with an analysis and final recommendation for station locations in six (6) Broward County 
cities. In addition, Broward County has agreed to fund the operating and maintenance from the 
Transportation Surtax.  BCT has committed to provide additional connectivity to this service with changes 
to not only its existing fixed-route structure but community shuttle as well. On August 25, 2022, the 
Broward County Commission adopted a locally preferred alternative (LPA) for BCR South followed by the 
Broward MPO Board's endorsement of the August 25 resolution at the September 8, 2022 Board meeting. 
It is key to note that BCR South coordinated with PREMO extends a distance of 11.5 miles on the FEC 
Railway corridor from the City of Aventura north to the City of Fort Lauderdale with three (3) 
recommended stations.  

East West Connectivity 
FDOT continues to lead project development for this effort.  As the project advances, it is expected that 
FDOT will continue to be the lead through the environmental and up to 30% design. At that point, it is 
expected that Broward County will become the project lead for final design and construction and start-up 
activities through implementation.  
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5/ FINANCIAL PLAN: FY 2023-2032 

*The Financial Plan of BCT is pending adoption by the Broward Board of County Commissioners. For 
the purposes of submittal to the Florida Department of Transportation District Four, this section shall 

be considered a final draft version. 

CHAPTER 5/ BCT FINANCIAL PLAN: FY2023-2032 
The following section outlines BCT’s capital and operating financial plans for the upcoming year (FY2023), 
and all subsequent years, including the new tenth year (FY2032).    

Transit Capital Financial Plan: FY2023-2032 
Funding for BCT’s FY2023-2032 Transit Capital Program is detailed in Table 5-1 and Table 5-2. This 
Financial Plan details the costs and revenues associated with the FY2023-2032 Implementation Plan, 
which was detailed in the previous Chapter (Ch. 4).  Highlights of the FY2023-2032 Transit Capital Financial 
Plan include: 

• Capital Costs for FY2023-2032 are approximately $5.1B. Capital Program investment highlights 
include: 

o $239.4M for the Bus and Vehicle Acquisition/Replacement/Maintenance Program 
o $162.2M for New Vehicles for New Service 
o $2.1B for New Light Rail Transit (LRT) Infrastructure and Vehicles 
o $442.8M for Bus Rapid Transit (BRT)/Rapid Bus Infrastructure and Vehicles 
o $559.5M for New Transit Infrastructure 
o $125.9M Government Center East Transit Terminal 
o $20.4M for Existing Community Shuttle Vehicle replacements 
o $1.2B for Transfer to Transit Operating Fund 

• Capital Revenues for FY2023-2032 are approximately $5.1B.  Capital Program Revenue highlights 
include: 

o Approximately $3.0B in Transportation Surtax Revenue 
o $20.4M in Transportation Surtax Revenue applied to Community Shuttle Vehicles for 

Existing and New Service 
o $303.6M from BCT’s existing formula-based Federal Transit Administration (FTA) Grant 

Funding 
o $46.9M from the Broward County Transportation Concurrency Fund 
o $1.7B in future Non-Local Match Funds 
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Table 5-1: Transit Capital Financial Plan: FY2023-2027 

 

Capital Plan Element 2023 2024 2025 2026 2027
Capital Costs

Bus and Vehicle Acquisition/Replacement/Maintenance Program 22,316,850$             24,909,650$             24,710,190$             24,450,250$             24,764,470$                

Infrastructure Improvement/Maintenance Programs 1,785,920                 1,350,630                 1,313,720                 1,059,630                 1,068,440                    

Security Program 803,400                     827,500                     852,330                     877,900                     882,280                       

Information Technology Program 5,453,960                 3,272,360                 3,483,890                 3,972,350                 3,644,940                    

Non-Grant and Concurrency Projects 4,997,710                 4,540,460                 4,607,680                 4,676,910                 4,676,910                    

Paratransit Vehicles 7,655,121                 3,253,665                 5,753,974                 8,198,490                 7,974,180                    

New 30-yr. Bus Service Plan (New Vehicles) 37,587,985               38,037,585               39,446,372               36,684,300               -                                   

LRT System Planning and Design -                                 -                                 76,718,052               -                                 33,765,260                  

LRT Project Development and Environment Studies -                                 -                                 6,753,053                 -                                 -                                   

New LRT Infrastructure -                                 -                                 -                                 -                                 810,000,000                

New LRT Vehicles -                                 -                                 -                                 -                                 -                                   

LRT Other - Project Management -                                 -                                 27,772,344               -                                 -                                   

BRT System Planning and Design 3,550,000                 -                                 -                                 7,265,800                 -                                   

BRT Project Development and Environment Studies 300,000                     -                                 -                                 4,864,800                 4,078,859                    

New BRT/Rapid Bus Infrastructure -                                 -                                 -                                 87,468,500               -                                   

New BRT Vehicles -                                 -                                 -                                 27,200,000               -                                   

BRT Other - Project Management -                                 -                                 -                                 2,889,000                 -                                   

New Transit Infrastructure (IT/Sec./Maint. Fac./Shelters/NTCs/P-R/Land) 87,745,608               90,097,770               217,336,450             43,997,144               33,570,210                  

GC East Transit Intermodal -                                 22,774,000               -                                 103,170,000             -                                   

Planning Studies/Passenger Surveys 2,000,000                 2,000,000                 2,000,000                 3,610,000                 4,900,000                    

Transfer to Transit Operating Fund 49,151,170               95,919,120               103,048,560             110,680,160             117,991,019                

Supplemental Transfer from Transportation Surtax Capital Fund -                                 -                                 -                                 -                                 -                                   

Total BCT Capital Costs 223,347,724          286,982,740          513,796,616          471,065,234          1,047,316,568         
Capital Revenues

Transportation Surtax Revenue 187,989,885             252,082,149             457,999,536             347,860,064             404,779,528                

Federal Transit Administration 30,360,130               30,360,130               30,360,130               30,360,130               30,360,130                  

Transfer from Concurrency 4,997,710                 4,540,460                 4,607,680                 4,676,910                 4,676,910                    

Non-Local Match -                                 -                                 20,829,270               88,168,130               607,500,000                

Total BCT Capital Revenues 223,347,724          286,982,740          513,796,616          471,065,234          1,047,316,568         
BCT Capital Revenues Minus Capital Costs -                                -                                -                                -                                -                                  

Total BCT Capital Surplus/(Deficit) -$                             -$                             -$                             -$                             -$                                
Community Shuttle 2023 2024 2025 2026 2027

Capital Costs

Community Shuttle - Existing 963,000$                   708,750$                   744,180$                   781,400$                   820,470$                     

Community Shuttle - New -                                 -                                 -                                 -                                 -                                   
Total Community Shuttle Transportation Surtax Capital Costs  963,000$                708,750$                744,180$                781,400$                820,470$                  
Capital Revenues

Transportation Surtax Revenue 963,000$                   708,750$                   744,180$                   781,400$                   820,470$                     

Total Community Shuttle Transportation Surtax Capital Revenues 963,000$                708,750$                744,180$                781,400$                820,470$                  
Community Shuttle Transportation Surtax Capital Revenues Minus Capital Costs -                                -                                -                                -                                -                                  

Total Community Shuttle Transportation Surtax Capital Surplus/(Deficit) -$                             -$                             -$                             -$                             -$                                
Grand Total Capital Costs BCT and Community Shuttle Transportation Surtax 224,310,724$        287,691,490$        514,540,796$        471,846,634$        1,048,137,038$       
Grand Total Capital Revenues BCT and Community Shuttle Transportation Surtax 224,310,724$        287,691,490$        514,540,796$        471,846,634$        1,048,137,038$       
Grand Total Capital Revenues Minus Capital Costs -                                -                                -                                -                                -                                  
Total BCT Capital Surplus/(Deficit) -$                             -$                             -$                             -$                             -$                                
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Table 5-2: Transit Capital Financial Plan: FY2028-2032 

 
  

Capital Plan Element 2028 2029 2030 2031 2032 10 -Year Total
Capital Costs

Bus and Vehicle Acquisition/Replacement/Maintenance Program 23,943,711$                23,757,220$                23,565,133$                23,314,452$                23,651,462$                239,383,389$                  

Infrastructure Improvement/Maintenance Programs 1,145,991                    1,174,369                    1,203,600                    1,233,710                    1,174,370                    12,510,381                      

Security Program 908,755                       936,018                       964,098                       993,020                       936,018                       8,981,319                        

Information Technology Program 4,361,673                    4,492,523                    4,627,299                    4,818,948                    4,598,280                    42,726,222                      

Non-Grant and Concurrency Projects 4,676,910                    4,676,910                    4,676,910                    4,676,910                    4,676,910                    46,884,220                      

Paratransit Vehicles 6,473,285                    -                                   15,261,125                  4,506,185                    4,686,430                    63,762,455                      

New 30-yr. Bus Service Plan (New Vehicles) 6,473,285                    -                                   -                                   3,929,740                    -                                   162,159,267                    

LRT System Planning and Design -                                   59,000,000                  -                                   -                                   -                                   169,483,312                    

LRT Project Development and Environment Studies -                                   -                                   -                                   19,361,833                  -                                   26,114,886                      

New LRT Infrastructure -                                   -                                   303,887,379                -                                   531,000,000                1,644,887,379                

New LRT Vehicles 98,640,853                  -                                   52,324,040                  -                                   38,741,027                  189,705,920                    

LRT Other - Project Management -                                   12,574,821                  -                                   19,749,070                  -                                   60,096,235                      

BRT System Planning and Design -                                   7,980,000                    -                                   -                                   10,331,500                  29,127,300                      

BRT Project Development and Environment Studies -                                   7,797,600                    -                                   -                                   -                                   17,041,259                      

New BRT/Rapid Bus Infrastructure 100,085,600                -                                   -                                   110,656,000                -                                   298,210,100                    

New BRT Vehicles 28,856,480                  -                                   -                                   31,532,260                  -                                   87,588,740                      

BRT Other - Project Management -                                   3,399,480                    -                                   -                                   4,503,000                    10,791,480                      

New Transit Infrastructure (IT/Sec./Maint. Fac./Shelters/NTCs/P-R/Land) 17,687,800                  13,781,865                  14,195,320                  18,673,190                  22,385,465                  559,470,822                    

GC East Transit Intermodal -                                   -                                   -                                   -                                   -                                   125,944,000                    
Planning Studies/Passenger Surveys 2,968,650                    3,057,710                    3,149,440                    3,243,925                    3,341,240                    30,270,965                      
Transfer to Transit Operating Fund 123,355,474                134,786,745                146,575,481                165,534,781                178,688,385                1,225,730,895                
Supplemental Transfer from Transportation Surtax Capital Fund -                                   -                                   -                                   -                                   -                                   -                                       
Total BCT Capital Costs 419,578,467             277,415,261             570,429,825             412,224,024             828,714,087             5,050,870,546             
Capital Revenues

Transportation Surtax Revenue 213,854,227                230,397,495                268,234,221                255,733,986                362,994,027                2,981,925,119                

Federal Transit Administration 30,360,130                  30,360,130                  30,360,130                  30,360,130                  30,360,130                  303,601,300                    

Transfer from Concurrency 4,676,910                    4,676,910                    4,676,910                    4,676,910                    4,676,910                    46,884,220                      

Non-Local Match 170,687,200                11,980,726                  267,158,564                121,452,997                430,683,020                1,718,459,907                

Total BCT Capital Revenues 419,578,467             277,415,261             570,429,825             412,224,024             828,714,087             5,050,870,546             
BCT Capital Revenues Minus Capital Costs -                                  -                                  -                                  -                                  -                                  -                                      

Total BCT Capital Surplus/(Deficit) -$                                -$                                -$                                -$                                -$                                -$                                    
Community Shuttle 2028 2029 2030 2031 2032 10 -Year Total

Capital Costs

Community Shuttle - Existing 4,822,575$                  5,898,612$                  959,301$                     2,305,519$                  2,374,685$                  20,378,492$                    

Community Shuttle - New -                                   -                                   -                                   -                                   -                                   -                                       
Total Community Shuttle Transportation Surtax Capital Costs  4,822,575$               5,898,612$               959,301$                   2,305,519$               2,374,685$               20,378,492$                 
Capital Revenues

Transportation Surtax Revenue 4,822,575$                  5,898,612$                  959,301$                     2,305,519$                  2,374,685$                  20,378,492$                    

Total Community Shuttle Transportation Surtax Capital Revenues 4,822,575$               5,898,612$               959,301$                   2,305,519$               2,374,685$               20,378,492$                 
Community Shuttle Transportation Surtax Capital Revenues Minus Capital Costs -                                  -                                  -                                  -                                  -                                  -                                      

Total Community Shuttle Transportation Surtax Capital Surplus/(Deficit) -$                                -$                                -$                                -$                                -$                                -$                                    
Grand Total Capital Costs BCT and Community Shuttle Transportation Surtax 424,401,042$           283,313,873$           571,389,126$           414,529,543$           831,088,772$           5,071,249,038$           
Grand Total Capital Revenues BCT and Community Shuttle Transportation Surtax 424,401,042$           283,313,873$           571,389,126$           414,529,543$           831,088,772$           5,071,249,038$           
Grand Total Capital Revenues Minus Capital Costs -                                  -                                  -                                  -                                  -                                  -                                      
Total BCT Capital Surplus/(Deficit) -$                                -$                                -$                                -$                                -$                                -$                                    
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Operating Financial Plan: FY2023-2032 
BCT’s Operating Financial Plan for FY2023-2032 is detailed in Table 5-3 and Table 5-4 below.  This Financial 
Plan details the costs and revenues associated with the FY2023-2032 Implementation Plan, which was 
detailed in the previous Chapter (Ch. 4). Highlights of the plan include: 

• Operating Costs for FY2023-2032 are approximately $2.8B. Operating investment highlights 
include: 

o $1.9B for Existing Transit Operations 
o $369.3M for Paratransit Operations 
o $219.4M for New Bus Service  
o $54.0M for New BRT Service 
o $18.4M for New LRT Service 
o $89.2M for New Transit Security 
o $4.0M for Late Shift Connect 
o $173.1M for Community Shuttle Operations: 

▪ $130.5M for Existing Community Shuttle Operations 
▪ $42.6M for New Community Shuttle Operations 

o $5.5M for Micro transit 
 

• Operating Revenues for FY2023-2032 are approximately $2.8B.  Operating Revenue highlights 
include: 

o $1.2B in Transportation Surtax revenue 
o $1.1B from Existing Transit Operations revenue (including fares, advertising, and 

Transportation Disadvantage Program Grant) 
o $66.3M Federal Transit Administration Grants, ARPA  
o $130.1M in State Block Grants 
o $19.0M in State Block Grants for new Bus, BRT and LRT service 
o $37.7M from All Other New Revenue (mostly from New Advertising for new services 

and facilities) 
o $11.2M in estimated Farebox Revenue for new BRT and LRT Service 
o $4.0M for Late Shift Connect 
o $173.1M in transportation surtax revenue for Existing and New Community Shuttle 

Service Operations 
o $5.5M for Micro transit  
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Table 5-3: Transit Operating Financial Plan: FY2023-2027 

 

Operating Plan Element 2023 2024 2025 2026 2027
Operating Costs
Existing Transit Operations 164,455,232$        169,386,804$        174,468,404$        179,702,455$        185,093,525$        

Paratransit Operations 32,212,123            33,178,487            34,173,842            35,199,057            36,255,028            

New 30-yr. Bus Service Plan -                             3,809,836              8,050,162              12,612,305            17,516,195            

New Bus Rapid Transit (BRT) -                             -                             -                             -                             -                             

New Light Rail Transit (LRT) -                             -                             -                             -                             -                             

Transit Security - Operations 7,777,056              8,010,368              8,250,679              8,498,199              8,753,145              

BCT Operating Costs 204,444,411       214,385,495       224,943,086       236,012,016       247,617,894       
Operating Revenues
Transfer from Transportation Surtax Capital Fund 49,151,170            95,919,120            103,048,560          110,680,160          117,991,019          

Existing Transit Operations 78,928,395            107,377,066          109,309,494          111,287,032          114,803,342          

CARES -                             -                             -                             -                             -                             

CRRSAA -                             -                             -                             -                             -                             

ARPA 66,327,507            -                             -                             -                             

State Block Grants 11,088,089            11,482,481            12,224,592            12,835,807            13,066,004            

State Block Grants - New Bus -                             247,641                 523,263                 819,796                 1,138,553              

State Block Grants - New BRT -                             -                             -                             -                             -                             

State Block Grants - New LRT -                             -                             -                             -                             -                             

All Other New Revenue -                             -                             -                             -                             -                             

Farebox Revenues - New Bus -                             503,487                 1,078,097              1,729,021              2,134,586              

Farebox Revenues - New BRT -                             -                             -                             -                             -                             

Farebox Revenues - New LRT -                             -                             -                             -                             -                             

Less 5% only recurring revenues (1,050,750)            (1,144,300)            (1,240,920)            (1,339,800)            (1,515,610)            

BCT Operating Revenues 204,444,411       214,385,495       224,943,086       236,012,016       247,617,894       
BCT Operating Revenues Minus Operating Costs -                            -                            -                            -                            -                            

BCT Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          
Late Shift Connect 2023 2024 2025 2026 2027

Operating Costs

Late Night Connect 2,000,000$            2,000,000$            -$                           -$                           -$                           
Total Late Night Connect MAP Operating Costs  2,000,000$         2,000,000$         -$                          -$                          -$                          
Operating Revenues

Transportation Surtax Revenue 2,000,000$            2,000,000$            -$                           -$                           -$                           

Total Late Shift Connect Operating Revenues 2,000,000$         2,000,000$         -$                          -$                          -$                          
Late Shift Connect Operating Revenues Minus Operating Costs -                            -                            -                            -                            -                            

Total Late Shift Connect Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          

Total BCT Operating Costs 206,444,411$    216,385,495$    224,943,086$    236,012,016$    247,617,894$    
Total BCT Operating Revenues 206,444,411$    216,385,495$    224,943,086$    236,012,016$    247,617,894$    
Total BCT Operating Revenues Minus Operating Costs - - - - -

Total BCT Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          
Community Shuttle  2023 2024 2025 2026 2027

Operating Costs

Community Shuttle - Existing 11,385,930$          11,727,510$          12,079,340$          12,441,720$          12,814,970$          

Community Shuttle - New 3,711,960              3,823,320              3,938,020              4,056,160              4,177,850              
Total Community Shuttle MAP Operating Costs  15,097,890$       15,550,830$       16,017,360$       16,497,880$       16,992,820$       
Operating Revenues

Transportation Surtax Revenue 15,097,890$          15,550,830$          16,017,360$          16,497,880$          16,992,820$          

Total Community Shuttle Operating Revenues 15,097,890$       15,550,830$       16,017,360$       16,497,880$       16,992,820$       
Community Shuttle Operating Revenues Minus Operating Costs -                            -                            -                            -                            -                            

Total Community Shuttle Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          
Microtransit 2023 2024 2025 2026 2027

Operating Costs

Microtransit 2,750,000$            2,750,000$            -$                           -$                           -$                           
Total Microtransit MAP Operating Costs  2,750,000$         2,750,000$         -$                          -$                          -$                          
Operating Revenues

Transportation Surtax Revenue 2,750,000$            2,750,000$            -$                           -$                           -$                           

Total Microtransit Operating Revenues 2,750,000$         2,750,000$         -$                          -$                          -$                          
Microtransit Operating Revenues Minus Operating Costs -                            -                            -                            -                            -                            

Total Microtransit Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          

Total Community Shuttle and Microtransit Operating Costs 17,847,890$       18,300,830$       16,017,360$       16,497,880$       16,992,820$       
Total Community Shuttle and Microtransit Revenues 17,847,890$       18,300,830$       16,017,360$       16,497,880$       16,992,820$       
Total Community Shuttle and Microstransit Operating Revenues Minus Operating Costs - - - - -

Total Community Shuttle and Microstransit Operating Surplus/Deficit -$                          -$                          -$                          -$                          -$                          

Grand Total Operating Costs BCT, Community Shuttle, and Microtransit 224,292,301$    234,686,325$    240,960,446$    252,509,896$    264,610,714$    
Grand Total Operating Revenues BCT, Community Shuttle, and Microtransit 224,292,301$    234,686,325$    240,960,446$    252,509,896$    264,610,714$    
Grand Total Operating Revenues Minus Operating Costs - -                            -                            -                            -                            
Grand Total  Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          



  5 / Financial Plan: FY2023-2032 

BCT FY2023-2032 TDP Annual Update | Financial Plan: FY2023-2032 5-6 
 

Table 5-4: Transit Operating Financial Plan: FY2028-2032 

 

Operating Plan Element 2028 2029 2030 2031 2032 10 -Year Total
Operating Costs
Existing Transit Operations 185,373,534$        190,934,740$        196,662,783$        202,562,666$        208,639,546$        1,857,279,691$      

Paratransit Operations 37,342,679            38,462,960            39,616,849            40,805,354            42,029,515            369,275,893           

New 30-yr. Bus Service Plan 25,077,953            27,340,596            36,391,263            39,085,282            49,486,442            219,370,034           

New Bus Rapid Transit (BRT) -                             8,524,958              8,780,706              18,088,255            18,630,903            54,024,822             

New Light Rail Transit (LRT) -                             -                             -                             9,059,285              9,331,064              18,390,349             

Transit Security - Operations 9,015,739              9,286,212              9,564,798              9,851,742              10,147,294            89,155,231             

BCT Operating Costs 256,809,907       274,549,465       291,016,398       319,452,584       338,264,764       2,607,496,020     
Operating Revenues
Transfer from Transportation Surtax Capital Fund 123,355,474          134,786,745          146,575,481          165,534,781          178,688,385          1,225,730,895        

Existing Transit Operations 116,063,170          119,490,414          121,826,526          125,698,672          128,467,735          1,133,251,845        

CARES -                             -                             -                             -                             -                             -                               

CRRSAA -                             -                             -                             -                             -                             -                               

ARPA -                             -                             -                             -                             -                             66,327,507             

State Block Grants 13,327,324            13,593,871            13,865,748            14,143,063            14,425,924            130,052,903           

State Block Grants - New Bus 1,630,067              1,777,139              2,365,432              2,540,543              3,216,619              14,259,052             

State Block Grants - New BRT -                             554,122                 570,746                 1,175,737              1,211,009              3,511,613               

State Block Grants - New LRT -                             -                             -                             588,854                 606,519                 1,195,373               

All Other New Revenue 501,559                 717,311                 903,439                 1,324,656              1,548,968              4,995,934               

Farebox Revenues - New Bus 3,510,913              4,101,089              5,458,689              6,253,645              7,917,831              32,687,359             

Farebox Revenues - New BRT -                             1,278,744              1,317,106              2,894,121              2,980,944              8,470,915               

Farebox Revenues - New LRT -                             -                             -                             1,358,893              1,399,660              2,758,552               

Less 5% only recurring revenues (1,578,600)            (1,749,970)            (1,866,770)            (2,060,380)            (2,198,830)            (15,745,930)            

BCT Operating Revenues 256,809,907       274,549,465       291,016,398       319,452,584       338,264,764       2,607,496,020     
BCT Operating Revenues Minus Operating Costs -                            -                            -                            -                            -                            -                              

BCT Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          -$                           
Late Shift Connect 2028 2029 2030 2031 2032 10 -Year Total

Operating Costs

Late Night Connect -$                           -$                           -$                           -$                           -$                           4,000,000$             

Total Late Night Connect MAP Operating Costs  -$                          -$                          -$                          -$                          -$                          4,000,000$           
Operating Revenues

Transportation Surtax Revenue -$                           -$                           -$                           -$                           -$                           4,000,000$             

Total Late Shift Connect Operating Revenues -$                          -$                          -$                          -$                          -$                          4,000,000$           
Late Shift Connect Operating Revenues Minus Operating Costs -                            -                            -                            -                            

Total Late Shift Connect Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          -$                           

Total BCT Operating Costs 256,809,907$    274,549,465$    291,016,398$    319,452,584$    338,264,764$    2,611,496,020$   
Total BCT Operating Revenues 256,809,907$    274,549,465$    291,016,398$    319,452,584$    338,264,764$    2,611,496,020$   
Total BCT Operating Revenues Minus Operating Costs - - - - - -

Total BCT Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          -$                           
Community Shuttle  2028 2029 2030 2031 2032 10 -Year Total

Operating Costs

Community Shuttle - Existing 13,199,420$          13,595,400$          14,003,260$          14,423,360$          14,856,060$          130,526,972$         

Community Shuttle - New 4,303,190              4,432,290              4,565,260              4,702,220              4,843,290              42,553,559             

Total Community Shuttle MAP Operating Costs  17,502,610$       18,027,690$       18,568,521$       19,125,580$       19,699,350$       173,080,531$      
Operating Revenues

Transportation Surtax Revenue 17,502,610$          18,027,690$          18,568,521$          19,125,580$          19,699,350$          173,080,531$         

Total Community Shuttle Operating Revenues 17,502,610$       18,027,690$       18,568,521$       19,125,580$       19,699,350$       173,080,531$      
Community Shuttle Operating Revenues Minus Operating Costs -                            -                            -                            -                            -                            -                              

Total Community Shuttle Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          -$                           
Microtransit 2028 2029 2030 2031 2032 10 -Year Total

Operating Costs

Microtransit -$                           -$                           -$                           -$                           -$                           5,500,000$             

Total Microtransit MAP Operating Costs  -$                          -$                          -$                          -$                          -$                          5,500,000$           
Operating Revenues

Transportation Surtax Revenue -$                           -$                           -$                           -$                           -$                           5,500,000$             

Total Microtransit Operating Revenues -$                          -$                          -$                          -$                          -$                          5,500,000$           
Microtransit Operating Revenues Minus Operating Costs -                            -                            -                            -                            -                            -                              

Total Microtransit Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          -$                           

Total Community Shuttle and Microtransit Operating Costs 17,502,610$       18,027,690$       18,568,521$       19,125,580$       19,699,350$       178,580,531$      
Total Community Shuttle and Microtransit Revenues 17,502,610$       18,027,690$       18,568,521$       19,125,580$       19,699,350$       178,580,531$      
Total Community Shuttle and Microstransit Operating Revenues Minus Operating Costs - - - - - -

Total Community Shuttle and Microstransit Operating Surplus/Deficit -$                          -$                          -$                          -$                          -$                          -$                           

Grand Total Operating Costs BCT, Community Shuttle, and Microtransit 274,312,517$    292,577,155$    309,584,919$    338,578,164$    357,964,114$    2,790,076,551$   
Grand Total Operating Revenues BCT, Community Shuttle, and Microtransit 274,312,517$    292,577,155$    309,584,919$    338,578,164$    357,964,114$    2,790,076,551$   
Grand Total Operating Revenues Minus Operating Costs -                            -                            -                            -                            -                            -                              
Grand Total  Operating Surplus/(Deficit) -$                          -$                          -$                          -$                          -$                          -$                           
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ANNUAL FAREBOX RECOVERY RATIO REPORT – AUGUST 2022 
BROWARD COUNTY TRANSIT DIVISION (BCT) 

BROWARD COUNTY, FLORIDA 
 

In accordance with HB 985 passed in FY2007, BCT monitors its farebox recovery report annually and is 
providing this report as part of the BCT FY2023-2032 Transit Development Plan (TDP) Annual Update. 
 
CURRENT AND HISTORICAL FAREBOX RECOVERY RATIO 
As seen in Figure 1, the farebox recovery ratio for Broward County Transit (BCT) for all Directly Operated 
Motorbus services in FY2020 was 10.0 percent. This number shows a -56.6 percent decrease over FY2019. 
Based on the most recently available National Transit Database (NTD) statistics, with the pandemic entering 
its third year, BCT’s farebox recovery ratio has fallen behind some peers and the national average for bus 
operators (see  
Figure 2). 
 

Figure 1: BCT Farebox Recovery Ratio: FY 2008-2020 

 
Source: NTD (FY2008-2020) 
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Figure 2: Peer Agency Farebox Recovery 

 
               Source: NTD - FY2020 (latest NTD data set available for BCT’s Peer agencies) 
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Table 1 provides an overview of the year‐to‐year percent change in farebox recovery. Between FY2008 
and FY2020, the farebox recovery rate declined from 24.2% to 10%. The decline for FY2013-FY2015 was 
due to additional O&M expenditures from Board-approved overall farebox recovery appears to be 
trending downward overall service enhancements combined with fare increases.  Declines in FY2017 
and FY2018 are attributed to system-wide ridership decline. The ridership decline for those years were 
experienced by transit systems across the country and are part of a greater trend that reduced transit 
ridership overall. Current reductions area tributed to the suspension of fares during a large period of 
the Pandemic. BCT resumed fare collection on June 1, 2021. 

 
                                        Table 1: BCT Farebox Recovery Ratio Trends (FY2008-FY2020) 

FY Farebox Recovery Change from Previous Year 

2008 24.2% - 

2009 25.0% 3.3% 

2010 26.9% 7.6% 

2011 30.4% 13.0% 

2012 33.9% 11.5% 

2013 32.7% -3.5% 

2014 31.9% -2.4% 

2015 31.4% -1.6% 

2016 32.8% 4.5% 

2017 28.1% -14.3% 

2018 25.8% -8.2% 

2019 23.1% -10.5% 

2020 10.0% -56.6% 
                                            Source: NTD MB Data for BCT (FY2008-2020) 
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PRIOR YEAR FARE STUDIES AND CHANGES 
From April 1995 to October 2007, a one‐way fare ticket on BCT remained at $1.00. Between October 
2007 and October 2010, the cost of a one-way fare was increased to $1.75. The increase was in response 
to the weakening economy, rise in fuel/O&M costs, and preference from our riders to increase fares in 
lieu of additional service cuts. In November 2014, the first step in a two-step fare increase was 
implemented. The second step of fare increases went into effect October 1, 2015 which increased the 
cost of a one-way fare to $2.00.  In January 2010, BCT began operation of its I‐95 express service 
between Broward County and Downtown Miami, with a cost of $2.35 one‐way and $85.00 for a monthly 
pass. Premium Express fares increased in November 2014 to $2.65 one-way and $95.00 for a monthly 
pass. 
 
In January 1991, BCT began offering paratransit services starting at $1.00 per trip. Currently, Paratransit 
service is offered at $3.50 per trip.  
 
After extensive outreach, budgetary review, and analysis of Title VI impacts to low-income and minority 
customers, the Broward County Board of County Commissioners (BOCC) approved a new 3-day pass as 
an additional fare option.  The 3-Day Pass went into effect on July 1, 2016 and can be purchased for $12.  
The pass allows for unlimited rides during any three (3) consecutive transit service days.   
 
As of August 2019, BCT’s one‐way cash fare remains $2.00. Currently, BCT offers multiple transit pass 
options, which include an unlimited daily pass for $5, an unlimited 7‐Day pass for $20, a 10‐Ride pass 
for $20, and a 31‐Day unlimited pass for $70.  
Table 2 displays all current fares.  
Table 3 displays all mobile fares.  
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Table 2: BCT Current Fare Structure: FY2022 

Fare Type Current 
Cost Notes 

Adult 
One-way Cash Fare $2.00  

3-Day Bus Pass $12.00 Unlimited rides for 3 consecutive days. 
7-Day Bus Pass $20.00 Unlimited rides for 7 consecutive days. 
10-Ride Bus Pass $20.00 Expires after the 10th ride is taken. 

All-Day Pass $5.00 Unlimited rides all day on BCT fixed 
routes. 

31-Day Adult Bus Pass $70.00 Unlimited rides for 31 consecutive days. 
Premium Express One-Way Cash Fare $2.65  

Premium Express 10-Ride Bus Pass $26.50  

Premium Express 31-Day Bus Pass $95.00  

Senior, Medicare, and Disability 
One-way Cash Fare $1.00 Senior Fare - 65 and older, proof of age 

required. All-Day Bus Pass Reduced $4.00 
31-Day Bus Pass Reduced $40.00 Medicare or Disability Fares - Proof of 

disability required. Premium Express One-Way Cash Fare 
Reduced $1.30 

Youth 
One-way Cash Fare $1.00  

All-Day Bus Pass Reduced $4.00  

31-Day Bus Pass Reduced $40.00  
Premium Express One-Way Cash Fare 
Reduced $1.30  

College Bus Pass 
31-Day College Bus Pass $50.00  

Veterans 
One-way Cash Fare $1.75  

One-way Paratransit Fare $3.50  
                       Source: https://www.broward.org/BCT/Pages/FaresPasses.aspx  
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Table 3: BCT Current Mobile Fare Structure: FY2022 

Fare Type Current 
Cost Notes 

Adult 
1 Ride Regular $2.00 
1 Ride Premium Express $2.65 

All Day Bus Pass $5.00 Unlimited rides all day on BCT fixed 
routes. 

Broward Miami All Day Pass $10.65 Unlimited rides all day on BCT & MDT 
fixed routes. 

3 Day Pass $12.00 Unlimited rides for 3 consecutive days. 
7 Day Pass $20.00 Unlimited rides for 7 consecutive days. 
10 Ride Regular $20.00 Expires after the 10th ride is taken. 
10 Ride Premium Express $26.50 
31 Day Pass Regular $70.00 
31 Day Pass + Premium Express $95.00 

Senior, Medicare, and Disability 

1 Ride Regular Disabled $1.00 Senior Fare - 65 and older, proof of age 
required. 

1 Ride Regular Senior $1.00 
1 Ride Premium Disabled $1.30 
1 Ride Premium Senior $1.30 

All Day Bus Pass Disabled $4.00 Medicare or Disability Fares - proof of 
disability required. 

All Day Bus Pass Senior $4.00 
31 Day Pass Disabled $40.00 
31 Day Pass Senior $40.00 
Youth 
All Day Bus Pass $4.00 
1 Ride Regular $1.00 
1 Ride Premium Express $1.30 
31-Day Pass $40.00 
College Bus Pass 
All Day Bus Pass $4.00 
1 Ride Regular $1.00 
1 Ride Premium Express $1.30 
31-Day Pass $50.00 

 Source: BCT (FY2022) 
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SCHEDULED FARE CHANGES 
No fare changes occurred in FY2021 and FY2022.  No fare changes are scheduled for FY2023. BCT had 
plans to conduct a Zero Fare and Reduced Fare Study but decided to postpone this effort in light of current 
service levels and the operating environment. Fares, suspended since the start of the Pandemic, were 
reinstated on June 1, 2021. 

 
FAREBOX RECOVERY RATIO STRATEGIES 
The FY2022 - 2031 TDP update identifies strategies that will be used to maintain a high farebox 
recovery ratio, including the following: 
 
• Continued optimization of mobile device ticketing and payment app/system in FY2022 
• Monitor key performance measures for individual fixed routes 
• Ensure that BCT serves major activity centers, potentially increasing the effectiveness of service\ 
• Increase ridership through enhanced marketing and community relations activities, including      

major employers, schools, and homeowner associations 
• Minimize costs required to operate and administer BCT services 
• Determine the most cost-effective service types for all major corridors given demand, routings, 

and coverage areas 
• Increase ridership by improving and/or increasing the use of technology to enhance the passenger 

experience. This includes possible autonomous vehicles 
• Increase ridership by offering more and new services, i.e. Micro-Transit. 
 
**Please note: It is expected that the effects of the pandemic will have some effects on BCT’s overall 
efficiency until public confidence has been restored and ridership increases.  As will be noted in other 
sections in this update, BCT stopped collecting fares in response to safety concerns surrounding the 
pandemic in March 2020. This policy was in place until June 1, 2021. Moreover, BCT operated transit 
services at 50% capacity until October 25, 2021. In addition, the drop in ridership, slower than anticipated 
rebound, expected and existing change in commuting patterns/use of transit, high unemployment rates, 
and looming recession will also negatively affect some efficiencies for BCT.   
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