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CONTRACT BETWEEN BROWARD COUNTY 
AND 

FLORIDA PALM CONSTRUCTION, INC.  
FOR 

PSB FIRE ALARM P. A. AND SYSTEM INSTALLATION 

Project Title:  PSB FIRE ALARM P.A. AND SYSTEM INSTALLATION 

Location:  BROWARD SHERIFF’S OFFICE  
2601 W BROWARD BOULEVARD 
FORT LAUDERDALE, FL 33312 

RLI Number: 

Contract Number:  PNC2121515C1 

Project Number:  104888 & 101175 

SUMMARY OF TERMS AND CONDITIONS 

General Contractor:  FLORIDA PALM CONSTRUCTION, INC. 
Contractor Address:  3931 SW 47th Ave, Suite 101, Davie, FL 33314 

Federal Identification No.:   47‐259113 

Contract Administrator:  ARIADNA  MUSSARA,  DIRECTOR OF  CONSTRUCTION 
MANAGEMENT 

Contract Administrator 
Address: 

115 S. ANDREWS AVENUE, ROOM A550, FORT LAUDERDALE, 
FL 33301 

Consultant: EAC CONSULTING, INC. 

Consultant Address:  5959 BLUE LAGOON DRIVE, SUITE 410, MIAMI, FL 33126 

Article  Description   Unit 

3.2  Substantial Completion  365  Days from the Project 
Initiation Date in NTP 

3.2  Final Completion  30  Days from Substantial 
Completion 

3.3  [If applicable] Liquidated Damages for each  $ N/A  per day 
calendar day after time specified in Notice to 
Proceed 

3.3  Liquidated Damages for each calendar day after  $ 455  per day 
time specified for Substantial Completion 

3.3  Liquidated Damages for each calendar day after  $ 300  per day 
time specified for Final Completion 

3.3  Interim Milestone #1 
$ N/A  per day 
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Article  Description   Unit 

[If applicable] Liquidated Damages for each 
calendar day after time specified for interim 
Milestones (or phase): 

[Milestones 1, 2, 3, etc.:  Division 1, Section 
_____] 

Interim Milestone #2 
$N/A  per day 

Interim Milestone #3 
$N/A  per day 

8.4  The Parties designate the following as the 
respective places for giving of notice: 

For County: 

DIRECTOR/COUNTY ARCHITECT 
CONSTRUCTION MANAGEMENT 
DIVISION 
11S SOUTH ANDREWS AVENUE, 
ROOM A550, FORT 
LAUDERDALE, FL 33301 

For Contractor: 

42 
(General 
Conditions) 

Compensable Excusable Delay for each calendar 
day beyond the Contract Time. 

$ 300  per day 

54 
(General 
Conditions) 

County Business Enterprise (CBE) or Small 
Business Enterprise (SBE) commitment 

As awarded 
25% 
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CONTRACT 

This is a construction contract (“Contract”) by and between Broward County, a political 
subdivision of the State of Florida (“County”), and Florida Palm Construction,  Inc.  (collectively 
referred to as the “Parties”), for the goods and services set forth herein. 

Now, therefore, for good and valuable consideration, the receipt and sufficiency of which 
are hereby acknowledged, the Parties agree as follows: 

ARTICLE 1  DEFINITIONS 

Whenever the following terms appear in the Contract Documents, the intent and meaning shall 
be interpreted as follows: 

1.1. Bidder means an entity or individual submitting a bid for this Project, acting directly or 
through a duly authorized representative. 

1.2. Board means  the  Board  of  County  Commissioners  of  Broward  County,  Florida,  its 
successors and assigns. 

1.3. Change Order means  a written  document  ordering  a  change  in  the  Contract  Price  or 
Contract Time or a material change in the Work. 

1.4. Consultant means the architect or engineer who has contracted with County or who is an 
employee of County, and provides professional services for this Project. 

1.5. Contract Administrator means the Director of Construction Management, or Assistant 
Director of Construction Management, or such other person designated by the Director of Public 
Works in writing. 

1.6. Contract  Documents  means  the  official  documents  setting  forth  bidding  information, 
requirements, and contractual obligations for the Project and includes Articles 1 through 8 of this 
Contract,  the  Contract  Supplement,  the  General  Conditions,  the  Supplemental  General 
Conditions, the Scope of Work,  Invitation to Bid, Addenda, Standard Instructions for Vendors, 
Special  Instructions  for  Vendors,  Plans,  Drawings,  Exhibits,  General  Requirements,  Technical 
Specifications,  Bid  Forms,  Record of  Award  by  Board,  Bonds,  Notice  of  Award, Notice(s)  to 
Proceed, Supplements, Representations and Certifications, Certificates, Project Forms, Closeout 
Forms, Purchase Order(s), Change Order(s), Field Order(s), Special Provisions, and any additional 
documents the submission of which is required by this Project. 

1.7. Contract  Price means  the  amount  established  in  the  bid  submittal  and  award  by  the  
Board, as may be amended by Change Order. 

1.8. Contract Time means the time between commencement and completion of the Work, 
including  any  milestone  dates  thereof,  established  in  Article 3 of  this  Contract,  as  may  be 
amended by Change Order. 
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1.9. Contractor means the person, firm, or corporation with whom County has contracted and 
who is responsible for the acceptable performance of the Work and for the payment of all legal 
debts or other obligations pertaining to the Work. All references in the Contract Documents to 
third  parties  under  contract  or  control  of  Contractor  shall  be  deemed  to  be  a reference to 
Contractor. 

1.10. County  Business  Enterprise  or  CBE means  a small  business  certified as  meeting the 
applicable requirements of the Broward County Business Opportunity Act of 2012, Section 1‐81, 
Broward County Code of Ordinances.  

1.11. Field Order means a written order that orders minor changes in the Work but which does 
not involve a change in the Contract Price or Contract Time. 

1.12. Final  Completion  means  the  date  certified  by  Consultant  in  the  Final  Certificate  of 
Payment upon which all  conditions and requirements of any permits and regulatory agencies 
have been satisfied; any documents required by the Contract Documents have been received by 
Consultant; any other documents required to be provided by Contractor have been received by 
Consultant; and to the best of Consultant’s knowledge, information and belief, the Work defined 
herein has been fully completed  in  accordance with  the  terms  and conditions of the Contract 
Documents. 

1.13. Materials means  materials  incorporated  in  this  Project  or  used  or  consumed  in  the 
performance of the Work. 

1.14. Notice(s)  to  Proceed means  a written  notice  to  Contractor  authorizing  the 
commencement  of  the  activities identified  in  the  notice  or  as  described  in the  Contract 
Documents. 

1.15. Plans or  Drawings means the official graphic representations of this Project that are a 
part of the Contract Documents. 

1.16. Project means the construction project described in the Contract Documents, including 
the Work described therein. 

1.17. Project Initiation Date means the date upon which the Contract Time commences. 

1.18. Small  Business  Enterprise  or  SBE means  an  entity  certified  as meeting  the  applicable 
requirements of the Broward County Business Opportunity Act of 2012, Section 1‐81, Broward 
County Code of Ordinances. 

1.19. Subcontractor  means  a  person,  firm  or  corporation  having  a  direct  contract  with 
Contractor,  including one who furnishes material worked to a special design according to the 
Contract Documents, but does not include one who merely furnishes Materials not so worked. 

1.20. Substantial  Completion means  that  date,  as  certified  in writing  by  Consultant  and  as 
finally  determined  by  Contract  Administrator  in  its  sole  discretion,  on which  the Work,  or  a  
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portion  thereof,  is  at  a level  of  completion  in  substantial  compliance  with  the  Contract 
Documents such that all conditions of permits and regulatory agencies have been satisfied and 
County or its designee can enjoy use or occupancy and can use or operate it in all respects for its 
intended purpose.  A Certificate of Occupancy (or a Temporary Certificate of Occupancy (TCO) or 
other alternate municipal/county authorization for limited or conditional occupancy acceptable 
to  the  Contract  Administrator)  must  be  issued  for  Substantial  Completion  to  be  achieved; 
however, the issuance of a Certificate of Occupancy will not, by itself, constitute the achievement 
or date of Substantial Completion. 

1.21. Surety means the surety company or individual that is bound by the performance bond 
and payment bond with and for Contractor who is primarily liable for satisfactory performance 
of the Work, and which surety company or individual is responsible for Contractor’s satisfactory 
performance  of  the  Work  under  this  Contract  and  for  the  payment of  all  debts  and  other 
obligations pertaining thereto in accordance with Section 255.05, Florida Statutes. 

1.22. Work means the construction and services required by the Contract Documents, whether 
completed  or  partially  completed,  and  includes  all  labor, materials,  equipment  and  services 
provided  or  to  be  provided  by  Contractor  to  fulfill  Contractor’s  obligations.  The  Work  may 
constitute the whole or a part of the Project. 

ARTICLE 2  SCOPE OF WORK 

Contractor  hereby  agrees  to  furnish  all  of  the  labor,  materials,  equipment,  services,  and 
incidentals necessary to perform all  of the Work  described  in the Contract Documents for the 
Project. 

ARTICLE 3  CONTRACT TIME 

3.1. Contractor shall be instructed to commence the Work by written instruction in the form 
of  a  Purchase  Order  issued  by  County’s  Director  of  Purchasing  and  two  or more  Notices  to 
Proceed issued by the Contract Administrator. The first Notice to Proceed and Purchase Order 
will not be issued until Contractor’s submission to County of all required documents and after 
execution of this Contract by both Parties. Preliminary work, including submission of a project 
schedule, schedule of values, submittals, submittal schedule, and other documents required for 
permitting, and performance of work that does not require permits, shall commence within ten 
(10) days after the date of the first Notice to Proceed. Contractor shall have ten (10) days after 
receipt of signed and sealed contract Drawings from Consultant to apply for construction permits 
to the applicable permitting authority. Issuance of all permits by the permitting authority shall 
be a condition precedent to the issuance of a second Notice to Proceed for all additional Work. 
Except  for  the  reimbursement of permit application  fees as may be provided  in  the Contract 
Documents, Contractor shall not be entitled to compensation of any kind during the permitting 
process. The Work to be performed pursuant to the second Notice to Proceed shall commence 
within ten (10) days after the Project Initiation Date specified in the second Notice to Proceed. 
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3.2. Time  is  of  the  essence  throughout  this  Contract.  Contractor  must  obtain  Substantial 
Completion of the Work within 365 days from the Project Initiation Date specified in the Second 
Notice to Proceed, and Final Completion within 30 days from the date of Substantial Completion. 

3.3. Upon failure of Contractor to obtain Substantial Completion within the deadline stated in 
Section 3.2, as extended by any approved time extensions, Contractor shall pay to County the 
sum of Four Hundred Fifty Five Dollars  ($455)  for each day after  the deadline  for Substantial 
Completion,  as  extended  by  any approved  time  extensions,  until  Substantial  Completion  is 
obtained.  After Substantial Completion, should Contractor fail to complete the remaining Work 
within  the deadline  stated  in  Section  3.2,  as  extended by  approved  time  extensions  thereof, 
Contractor shall pay to County the sum of Three Hundred  Dollars ($300) for each day after the 
deadline for Final Completion, as extended by  any approved extensions, until Final Completion 
is  obtained.  These  amounts  are  not  penalties but  are  liquidated  damages  to  County  for  its 
inability to obtain full beneficial occupancy and/or use of the Project. Liquidated damages are 
hereby  fixed and agreed upon between  the Parties based on  (1)  a mutual  recognition of  the 
impossibility of precisely ascertaining the amount of damages that will be sustained by County 
as a consequence of Contractor’s failure to timely obtain Substantial Completion; and (2) both 
Parties’ desire to obviate any question of dispute concerning the amount of said damages and 
the  cost  and effect  of  the  failure  of  Contractor  to  complete  this  Contract  on  time.    These  
liquidated damages shall apply separately to each portion of the Project for which a deadline for 
completion is given. 

3.4. County may deduct  liquidated damages  from monies  due  to Contractor  for  the Work 
under  this  Contract  or  as much  thereof  as  County may,  in  its  sole  discretion,  deem  just  and  
reasonable. 

3.5. Contractor  shall  reimburse  County,  in  addition  to  liquidated  damages,  for  all  costs  
incurred by Consultant in administering the construction of the Project beyond the completion 
dates specified above, as extended by any approved time extensions. Consultant construction 
administration  costs  shall  be  in  the  amounts  set  forth  in  the  contract  between County  and 
Consultant, a copy of which  is available upon request of the Contract Administrator.  All such 
costs shall be deducted from the monies due Contractor  for performance of Work under this 
Contract by means of unilateral credit Change Orders issued by County as costs are incurred by 
Consultant and agreed to by County. 

ARTICLE 4  CONTRACT SUM 

4.1. This is a Unit Price Contract:* 

4.1.1. County shall pay to Contractor the amounts determined for the total number of 
each of the units of Work completed at the unit price stated in the Contract Price. The 
number of units contained in this schedule is an estimate only, and final payment shall be 
made  for  the actual number of units  incorporated  in or made necessary by  the Work 
covered by the Contract Documents. 
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4.1.2. Payment shall be made at the unit prices applicable to each integral part of the 
Work. These prices shall be full compensation for all costs, including overhead and profit, 
associated with completion of all the Work in full conformity with the requirements as 
stated or shown, or both, in the Contract Documents. The cost of any item of Work not 
covered by a specific Contract unit price shall be included in the Contract unit price or 
lump sum price to which the item is most applicable. 

4.2. This is a Lump Sum Contract:* 

4.2.1. County shall pay Contractor the Contract Price for the performance of the Work 
described in the Contract Documents. 

4.2.2. Payment shall be at the lump sum price stated in this Contract. This price shall be 
full compensation for all costs, including overhead and profit, associated with completion 
of all the Work in full conformity with the requirements as stated or shown, or both, in 
the Contract Documents. The cost of any item of Work not covered by a specific Contract 
lump sum should be included in the lump sum price to which the item is most applicable. 

*Note:  Only the subsections corresponding to any checked box in this Article 4 will apply to this 
Contract.  Some Projects include both unit prices and lump sums, in which case both subsections 
shall apply as appropriate depending upon the type of Work being performed by Contractor and 
approved by County. 

ARTICLE 5  PROGRESS PAYMENTS 

5.1. Contractor may make an application for payment (“Application for Payment”), at intervals 
of not more than once a month, for Work completed during the Project. Contractor shall, where 
the  Project  involves  CBE  or  SBE  Subcontractors,  make  Application  for  Payment,  at  monthly 
intervals,  for  Work  completed  by  such  Subcontractors  during  the Project.  Contractor’s 
applications  shall  show  a complete  breakdown  of  the  Project  components,  the  quantities 
completed, and the amount of payment sought, together with such supporting evidence as may 
be  required by  Consultant  or  Contract  Administrator.  Contractor  shall  submit  with  each 
Application for Payment: an updated progress schedule acceptable to Consultant as required by 
the  Contract Documents;  a  Certification  of  Payments  to  Subcontractors  Form  (Form  9);  a 
statement indicating the cumulative amount of CBE or SBE participation to date; and a release of 
claims relative  to the Work  that was the subject  of previous  applications or consent of surety 
relative to  the  Work that  is the subject of  the  Application  for Payment.    If  Contractor has not  
made payment to a Subcontractor, the Certification of Payments to Subcontractors Form shall 
be accompanied by a copy of the notification sent to each Subcontractor (listed in Item 2 of the 
Form) to whom payment has not been made, explaining the good cause why payment was not 
made.  When  applicable,  an  Application  for  Payment  shall  be  accompanied  by  a completed 
Statement of Wage Compliance Form (Form 8A or 8B).  Each Application for Payment shall be 
submitted in triplicate to Consultant for approval as follows: 

Mr. Huntley Higgins 
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EAC Consulting, Inc. 
5959 Blue Lagoon Drive, Suite 410 
Miami, FL 33126 

All Applications for Payment shall be stamped as received on the date on which they are delivered 
in  the  manner  specified  above.    Payments  of  Applications  for  Payment  shall  be  subject  to 
approval as specified hereinbefore, and if approved shall be due twenty‐five (25) business days 
after  the date on which the Application  for Payment  is  stamped  received.   At  the  end  of  the  
twenty‐five  (25)  business  days,  Contractor may  send  the  Contract  Administrator  an  overdue 
notice. If the Application for Payment is not rejected within four (4) business days after delivery 
of the overdue notice, the Application for Payment shall be deemed accepted, except for any 
portion of the Application for Payment that County determines to be fraudulent or misleading. If 
the Application for Payment does not meet the requirements of this Contract, County shall reject 
the Application for Payment within twenty (20) business days after the date stamped received 
and said rejection shall specify the deficiency and the action necessary to cure that deficiency.  If 
Contractor submits a request that corrects the deficiency, the corrected Application for Payment 
must be paid or rejected within ten business days after the corrected Application for Payment is 
stamped as received. Any dispute between County and Contractor resolved in accordance the 
Prompt Payment Ordinance (Section 1‐51.6 of the Broward County Code of Ordinances), subject 
to the process and time frames for payment set forth above.   For all other disputes related to 
payment, the dispute shall be resolved pursuant to the dispute resolution procedure set forth in 
Article 12 of the General Conditions. 

5.2. County may withhold retainage on each progress payment as set forth in Section 255.078, 
Florida Statutes, as may be amended during this Contract. Any reduction in retainage below the 
maximum amount set forth in Section 255.078, Florida Statutes, shall be at the sole discretion of 
the Contract Administrator, as may be  recommended by Consultant.  Any  interest earned on 
retainage shall accrue to the benefit of County. 

5.3. County may withhold, in whole or in part, payment with respect to any Application for 
Payment to such extent as may be necessary to protect itself from loss on account of: 

5.3.1  Defective work not remedied. 

5.3.2  Claims filed or reasonable evidence indicating probable filing of claims by other 
parties against Contractor or County relating to Contractor’s performance. 

5.3.3  Failure of Contractor to make payments properly to Subcontractors or for material 
or labor. 

5.3.4  Damage to another contractor not remedied. 

5.3.5  Liquidated damages and costs incurred by Consultant for extended construction 
administration. 
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5.3.6  Failure of Contractor to provide documents required by the Contract Documents. 

When  the  above  grounds  are  removed  or  resolved  to  the  satisfaction  of  the  Contract 
Administrator, any withheld payment shall be made to the extent otherwise due. 

ARTICLE 6  ACCEPTANCE AND FINAL PAYMENT 

6.1. Upon receipt of written notice from Contractor that the Work is ready for final inspection 
and acceptance, Consultant shall conduct an inspection within ten (10) days. If Consultant and 
Contract Administrator find that the Work is acceptable; that the requisite documents have been 
submitted;  that  the  requirements  of  the  Contract  Documents  are  fully  satisfied;  and  that  all 
conditions of the permits and regulatory agencies have been met, a Final Certificate of Payment 
(Form 11) shall be issued by Consultant, under its signature, stating that the requirements of the 
Contract Documents have been performed and that the Work is ready for acceptance under the 
terms and conditions of the Contract Documents. 

6.2. Before issuance of the Final Certificate for Payment, Contractor shall deliver to Consultant 
the following Final Payment Package: a complete release of all claims arising out of this Contract, 
or receipts in full in lieu thereof; an affidavit certifying that all suppliers and Subcontractors have 
been paid  in full and that all other  indebtedness and financial obligations connected with the 
Work  have  been  paid,  or,  in  the  alternative,  a  consent  of  the  Surety  to  final  payment  on  
Contractor’s  behalf;  the  final  corrected  as‐built  Drawings;  and  the final  bill  of  Materials,  if 
required, and the final Application for Payment.  This Final payment package must include the 
certification document titled Final List of Non‐Certified Subcontractors and Suppliers (Form 13), 
which must be signed and notarized by Contractor.  A list of all noncertified Subcontractors and 
suppliers used must be attached to this certified document. 

6.3. If, after Substantial Completion, Final Completion is materially delayed through no fault 
of Contractor,  and Consultant  so  certifies, County  shall,  upon  certification of Consultant,  and 
without terminating this Contract, make payment of the balance due for any portion of the Work 
fully  completed  and  accepted.  Such  payment  shall  be made  under  the  terms  and  conditions 
governing final payment, but it shall not constitute a waiver of claims.   

6.4. Final payment shall be made only after the Board or Director of Purchasing, as applicable, 
has reviewed a written evaluation of the performance of Contractor prepared by the Contract 
Administrator  and  has  approved  the  final  payment.  The  acceptance  of  final  payment  shall  
constitute a waiver of all claims by Contractor, except those previously made in strict accordance 
with the provisions of the General Conditions and identified by Contractor as unsettled at the 
time of the application for final payment. 

ARTICLE 7  REPRESENTATIONS AND WARRANTIES 

7.1. Representation  of  Authority.  Contractor  represents  and  warrants  that  this  Contract 
constitutes the legal, valid, binding, and enforceable obligation of Contractor, and that neither 
the  execution  nor  performance  of  this  Contract  constitutes  a  breach of  any  agreement  that 
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Contractor has with any third party or violates any law, rule, regulation, or duty arising in law or 
equity applicable to Contractor.  Contractor further represents and warrants that execution of 
this Contract is within Contractor’s legal powers, and each individual executing this Contract on 
behalf of Contractor is duly authorized by all necessary and appropriate action to do so on behalf 
of Contractor and does so with full legal authority 

7.2. Solicitation Representations.  Contractor represents and warrants that all statements and 
representations made in Contractor’s proposal, bid, or other supporting documents submitted 
to County in connection with the solicitation, negotiation, or award of this Contract,  including 
during the procurement or evaluation process, were true and correct when made and are true 
and correct as of the date Contractor executes this Contract, unless otherwise expressly disclosed 
in writing by Contractor. 

7.3. Contingency Fee.  Contractor represents that it has not paid or agreed to pay any person 
or entity, other than a bona fide employee working solely for Contractor, any fee, commission, 
percentage, gift, or other consideration contingent upon or resulting from the award or making 
of this Contract. 

7.4. Public Entity Crimes.  Contractor represents that it is familiar with the requirements and 
prohibitions of the Public Entity Crime Act, Section 287.133, Florida Statutes, and represents that 
its  entry  into  this Contract will  not  violate  that Act.  In  addition  to  the  foregoing, Contractor 
further represents that there has been no determination that it committed a “public entity crime” 
as defined by Section 287.133, Florida Statutes, and that it has not been formally charged with 
committing an act defined as a “public entity crime,” regardless of the amount of money involved 
or whether Contractor has been placed on the convicted vendor list.  

7.5. Discriminatory Vendor and Scrutinized Companies List.  Contractor represents that it has 
not  been  placed  on  the  discriminatory  vendor  list  as  provided  in  Section  287.134,  Florida 
Statutes.  Contractor further represents that it is not ineligible to contract with County on any of 
the grounds stated in Section 287.135, Florida Statutes.  

7.6. Claims Against Contractor.  Contractor represents and warrants that there is no action or 
proceeding, at law or in equity, before any court, mediator, arbitrator, governmental or other 
board or official, pending or,  to  the knowledge of Contractor,  threatened against or affecting 
Contractor, the outcome of which may (a) affect the validity or enforceability of this Contract, (b) 
materially and adversely affect the authority or ability of Contractor to perform its obligations 
under  this  Contract,  or  (c)  have  a material  and  adverse  effect  on  the  consolidated  financial  
condition or results of operations of Contractor or on  the ability of Contractor  to conduct  its 
business as presently conducted or as proposed or contemplated to be conducted. 

7.7. Warranty  of Performance.  Contractor  represents  and  warrants  that  it  possesses  the 
knowledge, skill, experience, and financial capability required to perform and provide all Services 
and  that  each  person and  entity  that  will  provide  Services  is  duly  qualified  to  perform  such 
services  by  all  appropriate  governmental  authorities,  where  required,  and  is sufficiently 
experienced and skilled in the area(s) for which such person or entity will render such Services. 
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Contractor  represents  and  warrants  that  the  Services  shall  be  performed  in  a  skillful  and 
respectful manner,  and  that  the  quality  of  all  such  services  shall  equal  or  exceed  prevailing 
industry standards for the provision of such services. 

7.8. Truth‐In‐Negotiation Representation.  Contractor’s compensation under this Contract is 
based upon its representations to County, and Contractor certifies that the wage rates, factual 
unit costs, and other information supplied to substantiate Contractor’s compensation, including 
without  limitation  those  made  by  Contractor  during  the  negotiation  of  this  Contract,  are 
accurate, complete, and current as of the date Contractor executes this Contract.  Contractor’s 
compensation will be reduced to exclude any significant sums by which the contract price was 
increased due to inaccurate, incomplete, or noncurrent wage rates and other factual unit costs. 

7.9. Breach of Representations.  In entering into this Contract, Contractor acknowledges that 
County is materially relying on the representations, warranties, and certifications of Contractor 
stated in this article.  County shall be entitled to recover any damages it incurs to the extent any 
such representation or warranty is untrue.  In addition, if any such representation, warranty, or 
certification is false, County shall have the right, at its sole discretion, to terminate this Contract 
without any further liability to Contractor, to deduct from any amounts due Contractor under 
this Contract the full amount of any value paid in violation of a representation or warranty, and 
to recover all sums paid to Contractor under this Contract.  Furthermore, a false representation 
may result in debarment from County’s procurement activities. 

ARTICLE 8  MISCELLANEOUS 

8.1. Contract Documents and Priority of Provisions.  Anything shown on the drawings and not 
mentioned  in  the  specifications  or  mentioned  in  the  specifications  and  not  shown  on  the 
drawings, shall have the same effect as if shown or mentioned respectively in both. In the event 
of a conflict among the Contract Documents, Contractor shall provide the latest, most stringent, 
and more technical requirement(s), including, but not limited to, the requirements setting forth 
the better quality or greater quantity.  

8.2. Independent Contractor.  Contractor is an independent contractor under this Contract. 
Services provided by Contractor pursuant to this Contract shall be subject to the supervision of 
Contractor.  In  providing  such  services,  neither  Contractor  nor  its  agents  shall  act  as  officers, 
employees,  or  agents  of  County.  This  Contract  shall  not  constitute  or  make  the  Parties  a 
partnership or joint venture. 

8.3. Third‐Party  Beneficiaries.  Neither  Contractor  nor  County  intends  to  directly  or 
substantially benefit a third party by entering into this Contract. Therefore, the Parties agree that 
there are no third‐party beneficiaries to this Contract (other than Consultant to the extent this 
Contract expressly provides Consultant with specific rights or remedies).   

8.4. Notices. All notices to be given hereunder shall be in writing, and may be given by United 
States  Mail,  postage  prepaid,  return  receipt  requested;  by  commercial express  carrier  with 
acknowledgment of delivery; or by hand delivery, addressed to the party to be notified at the last 
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place specified, each of the foregoing with a simultaneous copy sent  via  electronic mail.   The  
place for giving notice shall remain the same as set forth herein until changed in writing in the 
manner  provided  in  this  section.  For  the  present,  the  Parties  designate  the  following  as  the 
respective places for giving of notice: 

For County: 
Director/County Architect 
Construction Management Division 
115 South Andrews Avenue, Room A550 
Fort Lauderdale, FL 33301 
E‐mail: AMusarra@Broward.org 

For Contractor: 
Mr. Brian Fay 
Florida Palm Construction, Inc. 
3931 SW 47th Avenue 
Suite 101 
Davie, FL 33314 
E‐mail:  brianfay@floridapalmconstruction.com 

8.5. Assignment and Performance.  Neither this Contract nor any interest herein or proceeds 
hereof shall be assigned, transferred, or encumbered without the written consent of the other 
party, and Contractor shall not subcontract any portion of the Work required by this Contract 
except  as  authorized  by  Article  28  of  the  General  Conditions.  Any  attempted  assignment, 
transfer, encumbrance or subcontract  in violation of this section shall be void and ineffective, 
and shall constitute a breach of this Contract. 

8.6. Materiality and Waiver of Breach.  Each requirement, duty, and obligation set forth in this 
Contract was bargained for at arm’s‐length and is agreed to by the Parties.  Each requirement, 
duty, and obligation set forth herein is substantial and important to the formation of this Contract 
and is therefore a material term hereof. 

8.7. No Waiver.  County’s failure to enforce any provision of this Contract shall not be deemed 
a waiver of its right or power to enforce such provision or a modification of this Contract.  The 
failure to assert a breach of a provision of this Contract shall not be deemed a waiver of such 
breach or of any subsequent breach, nor shall it be construed to be a modification of the terms 
of this Contract. 

8.8. Severability.  In the event any part of this Contract is found to be unenforceable by a court 
of competent jurisdiction, that part shall be deemed severed from this Contract and the balance 
of this Contract shall remain in full force and effect. 

8.9. Law,  Jurisdiction,  Venue, Waiver  of  Jury  Trial.  This  Contract  shall  be  interpreted  and 
construed in accordance with and governed by the laws of the State of Florida.  Jurisdiction of 
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any  controversies or  legal problems arising out of  this Contract,  and any action  involving  the 
enforcement or interpretation of any rights hereunder, shall be exclusively in the state courts of 
the Seventeenth Judicial Circuit in Broward County, Florida, and venue for litigation arising out 
of this Contract shall be exclusively in such state courts, forsaking any other jurisdiction which 
either party may claim by virtue of its residency or other jurisdictional device. BY ENTERING INTO 
THIS CONTRACT, CONTRACTOR AND COUNTY HEREBY EXPRESSLY WAIVE ANY RIGHTS EITHER 
PARTY MAY HAVE TO A TRIAL BY JURY OF ANY CIVIL LITIGATION RELATED TO THIS CONTRACT. 
IF A PARTY FAILS TO WITHDRAW A REQUEST FOR A JURY TRIAL IN A LAWSUIT ARISING OUT OF 
THIS  CONTRACT  AFTER  WRITTEN  NOTICE  BY  THE  OTHER  PARTY  OF  VIOLATION  OF  THIS 
SECTION,  THE  PARTY  MAKING  THE  REQUEST  FOR  JURY  TRIAL  SHALL  BE  LIABLE  FOR  THE 
REASONABLE  ATTORNEYS’  FEES  AND  COSTS  OF  THE  OTHER  PARTY  IN  CONTESTING  THE 
REQUEST  FOR  JURY  TRIAL,  AND  SUCH  AMOUNTS  SHALL  BE  AWARDED  BY  THE  COURT  IN 
ADJUDICATING  THE MOTION.  CONTRACTOR,  PURSUANT TO  ARTICLE  28  OF  THE  GENERAL  
CONDITIONS, SHALL SPECIFICALLY BIND ALL SUBCONTRACTORS TO THE PROVISIONS OF THIS 
SECTION. 

8.10. Amendments.  No modification,  amendment,  or  alteration  in  the  terms  or  conditions 
contained herein shall be effective unless contained in a written document prepared with the 
same or similar formality as this Contract and executed by Contractor and the Board or another 
person to whom appropriate authority has been delegated or who is otherwise authorized to 
execute same. 

8.11. Prior  Contracts.  The  Contract  is  the  final  and  complete  understanding  of  the  Parties 
regarding the subject matter hereof and supersedes all prior and contemporaneous negotiations 
and  discussions  regarding  that  subject  matter.    There  is  no  commitment,  agreement  or 
understanding  concerning  the  subject  matter  of  this  Contract  that  is  not  contained  in  this 
Contract or the Contract Documents. 

8.12. Compliance  with Laws.   Contractor  must comply with all applicable  federal,  state, and 
local laws, codes, ordinances, rules, and regulations including, without limitation, the Americans 
with Disabilities Act, 42 U.S.C. § 12101, Section 504 of the Rehabilitation Act of 1973, and any 
related federal, state, or local laws, rules, and regulations in the course of providing any services 
funded by County. 

8.13. Workforce  Investment Program.  This  Contract constitutes a “Covered Contract” under 
the  Broward  Workforce  Investment  Program,  Broward  County  Administrative  Code 
Section 19.211  (“Workforce  Investment  Program”).  Contractor  affirms  it  is  aware  of  the 
requirements of the Workforce Investment Program and agrees to use good faith efforts to meet 
the First Source Referral Goal and the Qualifying New Hires Goal as set forth therein, including 
by (a) publicly advertising any vacancies that are the direct result of this Contract (whether those 
vacancies are with Contractor or its Subcontractors) exclusively with CareerSource Broward for 
at least five (5) business days and using good faith efforts to interview any qualified candidates 
referred  under  the Workforce  Investment  Program,  and  (b)  using  good  faith  efforts  to  hire 
Qualifying New Hires, as defined by the Workforce Investment Program, for at least fifty percent 
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(50%) of the vacancies that are the direct result of this Contract.  Until at least one year after the 
conclusion of this Contract, Contractor shall maintain and make available to County upon request 
all  records  documenting  Contractor’s  compliance  with  the  requirements  of  the  Workforce 
Investment  Program,  and  shall  submit  the  required  Workforce  Investment  Reports  to  the 
Contract Administrator annually by January 31 and within thirty (30) days after the conclusion of 
this Contract.  Failure to demonstrate good faith efforts to meet the First Source Referral Goal 
and the Qualifying New Hires Goal shall constitute a material breach of this Contract.  

8.14. Additional Security Requirements.  Contractor certifies and represents that it will comply 
with  the  Broward  Sheriff’s  Office  Security  Requirements  attached  hereto  and  incorporated 
herein as Attachment A. 

8.15. Interpretation.  The  titles  and  headings  in  the Contract  Documents  are  for  reference 
purposes only and shall not in any way affect the meaning or interpretation of this Contract.  All 
personal pronouns shall include the other gender, and the singular shall include the plural, and 
vice  versa,  unless  the  context  otherwise  requires. Terms  such  as  “herein,”  “hereof,”  
“hereunder,”  and  “hereinafter”  refer  to  the  Contract  as  a whole  and  not  to  any  particular  
sentence,  paragraph,  or  section  where  they  appear,  unless  the  context  otherwise  requires. 
Whenever reference is made to a section or article, such reference is to the section or article as 
a  whole,  including  all  of  the  subsections  of  such  section,  unless  the  reference  is made  to  a 
particular subsection or subparagraph of such section or article.  Any reference to “days” means 
calendar days, unless otherwise expressly stated.  

(The remainder of this page is intentionally left blank.) 
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CONTRACT SUPPLEMENT 

The  following  deviations  are  incorporated  herein  and  made  a part  of  this  Contract, 
revising the respective article and section as noted below. 
Coding:  Words  in  struck  through  type are deleted  from existing  text.

underlined text are additions to existing text. 
   Words  in  

Deviation 1: Article 3 CONTRACT TIME, Section 3.1 of the Contract are hereby 
as follows: 

amended 

3.1  Contractor  shall  be  instructed  to commence  the  Work by  written 
instruction in the form of a Purchase Order issued by County’s Director of 
Purchasing and  two  or more  Notices  to Proceed  issued by  the  Contract 
Administrator. The first Notice to Proceed and Purchase Order will not be 
issued until Contractor’s submission to County of all required documents 
and  after  execution  of  this  Contract  by  both  Parties.  Preliminary work, 
including submission of a project schedule, schedule of values, submittals, 
submittal  schedule,  and  other  documents  required  for  permitting,  and 
performance  of  work  that  does  not  require  permits,  shall  commence 
within  ten  (10)  days  after  the  date  of  the  first  Notice  to  Proceed. 
Contractor  shall  have  ten  (10)  days  after  receipt  of  signed  and  sealed  
contract Drawings from Consultant to apply for construction permits to the 
applicable permitting authority. Issuance of all permits by the permitting 
authority shall be a condition precedent to the issuance of a second Notice 
to Proceed for all additional Work. 

Except for the reimbursement of permit application fees, impact fees, and          
performance  and  payment  bond  premiums  as may  be  provided  in  the 
Contract Documents, Contractor shall not be entitled to compensation of 
any  kind  during  the  permitting  process.  The  Work  to  be  performed 
pursuant to the second Notice to Proceed shall commence within ten (10) 
days  after  the  Project  Initiation  Date  specified  in  the  second  Notice  to 
Proceed. 

Deviation 2:  Article 7 REPRESENTATIONS AND WARRANTIES, Sections 7.5, 7.10, 7.11, 
and 7.12 of the Contract are hereby amended as follows: 

7.5.  Discriminatory  Vendor  and  Scrutinized  Companies  List.  Contractor 
represents that it has not been placed on the discriminatory vendor list as 
provided  in  Section  287.134, Florida  Statutes,  and  that  it  is not  a 
“scrutinized company” pursuant to Sections 215.473 or 215.4725, Florida 
Statutes.  Contractor further represents that it is not, and for the duration 
of the Contract will not be, ineligible to contract with County on any of the 
grounds stated in Section 287.135, Florida Statutes 
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7.10.  Prohibited  Telecommunications  Equipment.  Contractor  represents  and 
certifies that it and its Subcontractors do not use any equipment, system, 
or service that uses covered telecommunications equipment or services as 
a  substantial  or  essential  component  of  any system,  or  as  critical 
technology as part of  any  system, as  such  terms are used  in 48 CFR §§ 
52.204‐24  through  52.204‐26.  Contractor  represents  and  certifies  that 
Contractor and  its Subcontractors shall not provide or use such covered  
telecommunications  equipment,  system,  or  services  during  the  term  of 
this Contract. 

7.11.  Criminal History Screening Practices. Contractor represents and certifies 
that  it  has  implemented  policies,  practices,  and  procedures  regarding 
inquiry into the criminal history of an applicant for employment, including 
a  criminal  history  background  check  of  any  such  person,  that  preclude 
inquiry into an applicant’s criminal history until the applicant is selected as 
a finalist and interviewed for the position. 

7.12  Verification of  Employment  Eligibility.  Contractor  represents  that 
Contractor and each Subcontractor have  registered with and use  the E‐
Verify system maintained by the United States Department of Homeland 
Security  to  verify  the  work  authorization  status  of  all  newly  hired 
employees  in  compliance  with  the requirements  of  Section  448.095, 
Florida  Statutes,  and  that  entry  into  this  Contract  will  not  violate  that 
statute.  If Contractor  violates  this  section,  County  may  immediately 
terminate this Contract for cause and Contractor shall be liable for all costs 
incurred by County due to the termination 

(The remainder of this page is intentionally left blank.) 
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GENERAL CONDITIONS 

ARTICLE 1  CONTRACT DOCUMENTS 

1.1 The Contract Documents shall be followed in strict accordance as to Work, performance, 
material(s), and dimensions except when Consultant may authorize, in writing, an exception. 

1.2 Dimensions given  in  figures  shall  predominate  over  scaled  measurements  from  the 
Drawings;  however,  any  discrepancies  regarding  figures  shall  be resolved  by  Consultant. 
Contractor shall not proceed when in doubt as to any dimension or measurement, but shall seek 
clarification from Consultant.  

1.3 Contractor shall be furnished ten (10) copies of this Contract, free of charge, two (2) of 
which shall be preserved and always made accessible to Consultant and Consultant’s authorized 
representatives.  Additional copies of this Contract may be obtained from County at the cost of 
reproduction. 

ARTICLE 2  INTENTION OF COUNTY  

County intends to describe in this Contract a functionally complete Project (or part thereof) to 
be constructed in accordance with this Contract and in accordance with all codes and regulations 
governing construction of the Project.  The Work is a description of Contractor’s obligations and 
responsibilities and is deemed to include preliminary considerations and prerequisites, as well as 
all  labor,  materials,  equipment,  and  tasks,  that  are  such  an  inseparable  part  of  the  Work 
described  that  exclusion  of  them  from  the  Work  would  render  performance  by  Contractor 
impractical,  illogical,  or  unconscionable,  and  shall  be  supplied  by  Contractor whether  or  not 
specifically called for.  When words that have a well‐known technical or trade meaning are used 
to describe work, materials, or equipment, such words shall be interpreted in accordance with 
that meaning, unless specified otherwise herein.  Reference to standard specifications, manuals, 
or codes of any technical society, organization, or association, or to the laws or regulations of any 
governmental authority, whether such reference be specific or by  implication, shall mean the 
latest standard specification, manual, code, laws, or regulations in effect at the time of opening 
of bids for the Project. Contractor shall comply with such specifications, manuals, codes, laws, 
or regulations.  County will have no duties other than those duties and obligations expressly set 
forth within this Contract. 

ARTICLE 3  PRELIMINARY MATTERS 

3.1. At  least  five  (5)  days  prior  to  the  pre‐construction  meeting  described  in  Section 3.2, 
Contractor shall submit to Consultant for Consultant’s review and acceptance: 

3.1.1. A progress schedule in the indicated form: 

Bar Chart 
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  Modified Critical Path Method (“CPM”) 

CPM 

Computerized CPM 

(CPM is interpreted to be generally as outlined in the Association of General Contractors 
(“AGC”) publication, “The Use of CPM in Construction.”) 

The progress schedule shall indicate the start and completion dates of the various stages 
of the Work, and  shall  show an  activity network for the planning and execution of the 
Work.  Included with the progress schedule shall be a narrative description of the progress 
schedule. The progress schedule must be updated monthly by Contractor, submitted as 
part of each Application for Payment, and must be acceptable to Consultant. 

3.1.2. A preliminary schedule of Shop Drawing submissions; and 

3.1.3. In a lump sum contract or in a contract that includes lump sum bid items of Work, 
a preliminary schedule of values for all of the Work that includes quantities and prices of 
items aggregating the Contract Price and that subdivides the Work into component parts 
in sufficient detail to serve as the basis for progress payments during construction.  Such 
prices  will  include  a breakdown  of labor,  equipment,  materials, and  an  appropriate 
amount  of  overhead  and  profit  applicable  to  each  item  of  Work,  which  amounts 
Contractor must confirm in writing at the time of submission. 

In  addition,  after  award  but  prior  to  the  submission  of  the  progress  schedule,  Consultant, 
Contract Administrator, and Contractor shall meet with all utility owners and secure from them 
a schedule of utility relocation; provided, however, that neither Consultant nor County shall be 
responsible for the nonperformance by the utility owners. 

3.2. At a time specified by Consultant, but before Contractor starts the Work at the Project 
site,  a  conference attended by Contractor, Consultant,  and others as deemed appropriate by 
Contract Administrator, will be held to discuss the schedules referred to in Section 3.1; to discuss 
procedures for handling Shop Drawings and other submittals and for processing Applications for 
Payment; and to establish a working understanding among the Parties as to the Work. 

3.3. Within  thirty‐five  (35) days  from  the Project  Initiation  Date  set  forth  in  the applicable 
Notice to Proceed, a conference attended by Contractor, Consultant, and others, as appropriate, 
will be held to finalize the schedules submitted in accordance with Section 3.1.  Within forty‐five 
(45) days after the Project Initiation Date set forth in the applicable Notice to Proceed, Contractor 
shall revise the original schedule submittal to address all review comments from the progress 
schedule review conference and resubmit a revised progress schedule to Consultant for review.  
Consultant’s acceptance  of  the  finalized  progress  schedule  shall  only  be  with  respect  to  the  
orderly progression of the Work to completion within the Contract Time, but such acceptance 
shall not constitute acceptance by County or Consultant of the means or methods of construction 
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or  of  the  sequencing  or  scheduling  of  the  Work.  Such  acceptance will  neither  impose  on 
Consultant  or  County  responsibility  for  the  progress  or  scheduling  of  the Work,  nor  relieve  
Contractor from full responsibility therefor. The finalized schedule of Shop Drawing submissions 
must  be  acceptable  to  Consultant as  providing  a  workable arrangement  for  processing  such 
submissions.  The finalized schedule of values must be acceptable to Consultant as to form and 
substance. 

ARTICLE 4  PERFORMANCE BOND AND PAYMENT BOND 

4.1. Within  ten  (10)  days  after  being  notified  of  the  award,  Contractor  shall  furnish  a 
Performance Bond and a Payment Bond containing all the provisions of the Performance Bond 
(Form 1) and Payment Bond (Form 2).  Each Bond shall be in the amount of one hundred percent 
(100%) of  the Contract Price guaranteeing  to County  the completion and performance of  the 
Work  covered  in  such  Contract  as  well  as  full  payment  of  all  suppliers,  laborers,  and 
Subcontractors employed pursuant to this Project.  Each Bond shall be with a surety company 
that is qualified pursuant to Article 5. 

4.2. Each Bond shall continue in effect for one (1) year after Final Completion and acceptance 
of  the Work with  liability  equal  to  one  hundred  percent  (100%)  of  the  Contract  Price,  or  an  
additional bond provided to ensure that Contractor will, upon notification by County, correct any 
defective or faulty work or materials that appear within one (1) year after Final Completion of 
this Contract. 

4.3. Pursuant to the requirements of Section 255.05, Florida Statutes, Contractor shall ensure 
that the bond(s) referenced above shall be recorded in the Official Records of Broward County 
and provide County with evidence of such recording. 

4.4. In  lieu  of a Performance Bond  and  a  Payment  Bond, Contractor  may  furnish alternate 
forms  of  security  in  the  form  of  cash,  money  order,  certified  check,  cashier’s  check,  or 
unconditional letter of credit.  Such alternate forms of security shall be subject to the approval 
of County and for same purpose, and shall be subject to the same conditions as those applicable 
above, and shall be held by County for one (1) year after completion and acceptance of the Work. 

ARTICLE 5  QUALIFICATION OF SURETY 

5.1. For all Bid Bonds, Performance Bonds, and Payment Bonds over $500,000.00: 

5.1.1. Each  bond  must  be  executed by  a  surety  company  of  recognized  standing, 
authorized to do business in the State of Florida as surety, having a resident agent in the 
State  of  Florida,  and  having  been  in  business  with  a record  of  successful  continuous 
operation for at least five (5) years. 

5.1.2. The  surety  company  shall  hold  a  current Certificate of  Authority  as  acceptable 
surety on federal bonds in accordance with United States Department of Treasury Circular 
570, Current Revisions. If the amount of the Bond exceeds the underwriting limitation set 
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forth in the circular, in order to qualify as a proper surety herein, the net retention of the 
surety  company  shall  not  exceed  the  underwriting  limitation  in  the  circular,  and  the 
excess  risks  must  be  protected  by  coinsurance,  reinsurance,  or  other  methods in 
accordance with Treasury Circular 297, Revised (31 C.F.R. §§ 223.10, 223.11).  Further, 
the surety company shall provide County with evidence satisfactory to County that such 
excess risk has been protected in an acceptable manner. 

5.1.3. A surety company that is rejected by County may be substituted by the Bidder or 
proposer with a surety company acceptable to County, but only if the bid amount does 
not increase. 

5.1.4. All bonds shall be written through surety insurers authorized to do business in the 
State  of  Florida  as  surety,  with the  following qualifications  as  to  management  and 
financial strength according to the latest (1986 or later) edition of Best’s Insurance Guide, 
published by A.M. Best Company, Oldwick, New Jersey: 

Amount of Bond  Policy Holder’s Ratings 

500,001 to 1,500,000    A‐ III 
1,500,001 to 2,500,000  A, VI 
2,500,001 to 5,000,000  A VII 
5,000,001 to 10,000,000  A VIII 

Over 10,000,001  A IX 

5.2. For projects that do not exceed $500,000.00, County may accept a Bid Bond, Performance 
Bond, and Payment Bond from a surety company that has twice the minimum surplus and capital 
required by the Florida Office of Insurance Regulation at the time the solicitation is issued, if the 
surety company is otherwise in compliance with the provisions of the Florida Insurance Code, 
and if the surety company holds a currently valid Certificate of Authority issued by the United 
States Department of the Treasury under Sections 9304 to 9308 of Title 31 of the United States 
Code.  The Certificate and Affidavit (Form 4) so certifying should be submitted with the Bid Bond, 
Performance Bond, and Payment Bond. 

5.3. More  stringent  requirements  of  any  grantor  agency  may  be  set  forth  within  the 
Supplemental Conditions.  If  there are no more stringent requirements,  the provisions of  this 
article shall apply. 

ARTICLE 6  INDEMNIFICATION 

Contractor shall  indemnify and hold harmless County and its current, past, and future officers 
and employees  (collectively,  “Indemnified Party”),  from  liabilities, damages,  losses, and costs, 
including, but not limited to, reasonable attorneys’ fees (collectively, a “Claim”), to the extent 
caused  by  the  negligence,  recklessness,  or  intentional wrongful misconduct  of  Contractor  or 
persons employed or utilized by Contractor in the performance of this Contract. To the extent 
considered necessary by Contract Administrator and County Attorney, any sums due Contractor 
under this Contract may be retained by County until all of County’s claims for indemnification 
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pursuant  to this Contract have been settled or otherwise resolved, and any amount withheld 
shall not be subject to payment of interest by County.  These indemnifications shall survive the 
term of this Contract. 

ARTICLE 7  INSURANCE REQUIREMENTS 

7.1. The  specific insurance  coverage  requirements for  this  project  are  identified  in  the 
Minimum Insurance Requirements Exhibit A, which  is a part of  the  Contract Documents.   For  
purposes  of  this  article,  the  term  “County”  shall  include  Broward  County  and  its  members, 
officials, officers, and employees. 

7.2. For the duration of the Contract, Contractor shall, at its sole expense, maintain at least 
the minimum limits of  insurance coverage designated in the Contract Documents (inclusive of 
any  amount  provided  by  an  umbrella  or  excess policy)  in accordance  with  the  terms  and  
conditions stated in this article.  If Contractor maintains broader coverage or higher limits than 
the minimum insurance requirements stated in Exhibit A, County shall be entitled to any such 
broader coverage and higher limits maintained by Contractor. County reserves the right at any 
time to review and adjust the limits and types of coverage required under this article.  Contractor 
shall  add County as an additional  insured on all  insurance coverage  required by  the Contract 
Documents. 

7.3. Contractor  shall  maintain  insurance  coverage  against  claims  relating  to  any  act  or  
omission by Contractor, its agents, representatives, employees, or Subcontractors in connection 
with the Contract.  All required insurance under this article shall provide primary coverage, list 
County as an additional insured, and shall not require contribution from any County insurance, 
self‐insurance or otherwise.  All insurance held by County, as well as County’s self‐insurance, shall 
be  in  excess  of  and  shall  not  contribute  to  the  insurance  provided  by  Contractor.  Unless 
prohibited  by  the  applicable  policy,  Contractor  waives  any  right  to  subrogation that  any  of 
Contractor’s insurers may acquire against County, and agrees to obtain same in an endorsement 
on all lines of insurance required of Contractor under this article including any excess or umbrella 
policies. 

7.4. Contractor  shall  ensure  that  all  required  insurance  policies  are  issued  by  insurers: 
(1) assigned an A. M. Best rating of at least “A‐” with a Financial Size Category of at least Class VII; 
(2) authorized to transact insurance in the State of Florida; or (3) a qualified eligible surplus lines 
insurer pursuant to Section 626.917 or 626.918, Florida Statutes, with approval by County’s Risk 
Management Division. 

7.5. Contractor  shall  declare  in writing any  self‐insured  retentions or  deductibles  over  the 
limit(s) prescribed in Exhibit A, and shall submit same to County, at least fifteen (15) days prior 
to  the  effective  date  of  the  Contract  or  commencement  of  the  Work  for  County’s  written 
approval of such retentions or deductibles.  Contractor shall be solely responsible for and shall 
pay any deductible or self‐insured retention applicable to any claim against County.  County may, 
at any time, require Contractor to purchase coverage with a lower retention or provide proof of 
ability  to  pay  losses  and  related  investigations,  claim  administration,  and  defense  expenses 
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within  the retention.  Contractor agrees  that any deductible or self‐insured retention may be 
satisfied by either the named insured or County, if so elected by County, and Contractor agrees 
to obtain same in endorsements to the required policies. 

7.6. To  the  extent  insurance  requirements  are  designated  in  the  Minimum  Insurance 
Requirements, the applicable policies shall comply with the following: 

7.6.1. Commercial General Liability Insurance.  Policy shall be no more restrictive than 
that provided by  the  latest edition of  the  standard Commercial General  Liability  Form 
(Form CG 00 01) as filed for use in the State of Florida by the Insurance Services Office 
(ISO), with the exception of  endorsements specifically required by  ISO or the State of 
Florida, and liability arising out of: Mold, fungus, or bacteria; Terrorism; Silica, asbestos 
or  lead;  Sexual molestation;  and Architects  and engineers professional  liability,  unless 
coverage  for professional  liability  is specifically  required by this Contract.  County and 
Consultant  shall  be  included  on  the  policy  (and  any  excess  or  umbrella  policy)  as 
“Additional Insureds” on a form no more restrictive than ISO form CG 20 10 (Additional 
Insured – Owners, Lessees, or Contractor). 

7.6.2. Contractor shall maintain products or completed work coverage for a minimum of 
(3) years from the date of the final completion of the Work, unless otherwise stated in 
the  Insurance Requirements Exhibit.  In  that case,  the  term specified  in  the  Insurance 
Requirements shall govern the duration of the coverage required by this paragraph. 

7.6.3. Business Automobile Liability Insurance.  Policy shall be no more restrictive than 
that provided by Section II (Liability Coverage) of the most recent version of the standard 
Business Auto Policy (ISO Form CA 00 01) without any restrictive endorsements, including 
coverage for liability contractually assumed, and shall cover all owned, non‐owned, and 
hired autos used in connection with the performance of work under this Contract.  County 
and Consultant  shall  be  included on  the policy  (and any excess  or umbrella policy)  as  
“Additional Insureds.” 

7.6.4. Workers’ Compensation/Employer’s Liability Insurance.  Such insurance shall be 
no more  restrictive  than  that provided by  the  latest  edition of  the  standard Workers’  
Compensation Policy, as filed for use in Florida by the National Council on Compensation 
Insurance (NCCI), with the exception of endorsements required by NCCI or the State of 
Florida.  The policy must be endorsed to waive the insurer’s right to subrogate against 
County in the manner which would result from the attachment of the NCCI form “Waiver 
of our Right to  Recover  from Others  Endorsement” (Advisory Form  WC 00 03 13) with 
County  scheduled  thereon.  Where  appropriate,  coverage  shall  be included  for  any 
applicable  Federal  or  State  employer’s  liability  laws  including,  but  not limited to,  the 
Federal  Employer’s  Liability  Act, the  Jones  Act,  and  the  Longshoreman  and  Harbor 
Workers’ Compensation Act. 

In  the  event  that  Contractor  provides all  or  a portion  of  the  Workers’ 
Compensation/Employer’s Liability insurance required herein via a professional employer 
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organization (“PEO”) or  employee  leasing  company,  any  such  Workers’ 
Compensation/Employer’s Liability  insurance provided will only be deemed acceptable 
solely  for  the  purposes  of  insuring Contractor’s  enrolled  employees.  In  addition,  and 
notwithstanding the foregoing, in order to adequately protect County against injuries to 
uninsured  employees  of  Subcontractors  and  non‐enrolled  employees  of  Contractor, 
Contractor must  still  procure, maintain,  and  furnish County with  evidence of  a  stand‐
alone separate Workers’ Compensation/Employer’s Liability insurance policy issued with 
Contractor as an additional insured, and complying with all requirements for Contractor 
provided Workers’ Compensation contained in the Contract Documents.  It is permissible 
for  Contractor  to  exclude  payroll  of  leased  employees  from  such separate  Workers’ 
Compensation/Employer’s Liability insurance policy. 

7.6.5. Professional Liability Insurance.  Such insurance shall cover Contractor for those 
sources of liability arising out of the rendering or failure to render professional services in 
the performance of the services required in this Contract. 

7.6.6. Cyber  Liability,  or  Technology  Errors  and  Omissions  Insurance.  Coverage  is 
required for any system connected to, and, or accessible  from the  internet.  Coverage 
may be included as part of the required Professional Liability Insurance.  Such policy shall 
cover,  at  a  minimum,  the  following:  Data  Loss  and  System Damage  Liability;  Security 
Liability;  Privacy  Liability;  Privacy/Security Breach  Response  coverage,  including 
Notification Expenses. 

7.6.7. Environmental Pollution Liability.  Such insurance shall include clean‐up costs and 
provide  coverage  to  Contractor for  liability  resulting  from  pollution or other 
environmental impairment arising out of, or in connection with, work performed under 
this  Contract,  or  which arises  out  of,  or  in  connection with  this  Contract,  including 
coverage for clean‐up of pollution conditions and third‐party bodily injury and property 
damage  arising  from  pollution  conditions. Such  insurance  shall also  include 
Transportation Coverage and Non‐Owned Disposal Sites coverage. Should policy provide 
coverage on a claims‐made basis, the coverage shall be in force and effect to respond to 
all claims reported within at least three years following the period for which coverage is 
required, unless a  longer period  is  indicated  in  the Minimum Insurance Requirements, 
and  which  claims  would  have  been  covered  had  the  coverage  been  provided  on  an 
occurrence basis. 

7.6.8. Property Insurance, Builder’s Risk, or Installation Floater. Such insurance shall be 
in force and evidenced to County as a condition precedent to the Notice to Proceed for 
construction.  Coverage shall be “All Risks,” Completed Value form with a deductible not 
to exceed Ten Thousand Dollars ($10,000) for each claim for all perils except wind and 
flood.  For  the perils of wind and  flood, Contractor  shall maintain a deductible  that  is 
commercially feasible but which does not exceed five (5%) of the “values at risk at the 
time of loss” unless otherwise approved by County. 
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Sublimits: With respect to coverage for the peril of wind, the policy shall not be subject 
to any sublimit less than Fifty Million Dollars ($50,000,000) per occurrence.    With respect 
to the peril of Flood, the policy shall not be subject to any sublimit less than Ten Million 
Dollars ($10,000,000) per occurrence.  Any sublimit for wind or flood lower than those 
identified in the foregoing must be approved by County. 

Waiver  of  Occupancy  Clause  or  Warranty‐Policy  must  be  specifically  endorsed  to  
eliminate  any  “Occupancy  Clause” or  similar warranty  or  representation  that the 
building(s), addition(s) or structure(s) in the course of construction shall not be occupied 
without specific endorsement of the policy. The policy must be endorsed to provide that 
the Builder’s Risk coverage will continue to apply until final acceptance of the building(s), 
addition(s) or structure(s) by County. 

County  reserves  the  right  to  purchase  or  provide  property  insurance  covering  the 
materials, equipment and supplies that are intended for specific installation in the Project 
while such materials, equipment and supplies are located at the Project site (this coverage 
will be specifically to cover property under construction or similar coverage), in transit, 
and  while  temporarily  located  away  from  the  Project  site  for  the  purpose  of  repair, 
adjustment or storage at the risk of one (1) of the insured parties. This coverage will not 
cover any of Contractor’s or Subcontractors’ tools, equipment, machinery or provide any 
business interruption or time element coverage to the contractors.  If County elects to 
purchase property insurance or provide for coverage under its existing insurance for this 
Project,  then  in  that  case,  the  insurance  required  to be  carried by Contractor may be 
modified to account for the insurance being provided by County, at County’s discretion.  
Such modification may also include execution of Waiver of Subrogation documentation. 
In the event that  a  claim  with respect to  this Project  is  made  upon County’s  insurance 
policy, Contractor shall be responsible for up to the first Fifty Thousand Dollars ($50,000) 
of the deductible amount for such claim. 

7.7. On  or  before  the  effective  date  of  the  Contract,  or  at  least  fifteen  (15)  days  prior  to  
commencement of the Work, Contractor shall provide County with a copy of all Certificates of 
Insurance or other documentation sufficient to demonstrate the insurance coverage required in 
this article. 

7.8. Contractor shall ensure that all insurance coverages required by this article shall remain 
in full  force and effect for the duration of this Contract and until all performance required by 
Contractor  has  been  completed,  as  determined  by  Contract  Administrator.  Contractor  shall 
provide notice to County of any cancellation or modification of any required policy at least thirty 
(30) days prior to the effective date of cancellation or modification,  and  at least ten (10) days  
prior to the effective date of any cancellation due to nonpayment, and shall concurrently provide 
County  with  a copy  of  its  updated  Certificates  of  Insurance  evidencing  continuation  of  the 
required coverage(s).  Contractor  shall  ensure  that  there  is no  lapse of  coverage at  any  time  
during the time period for which coverage is required by this article. 
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7.9. If and to the extent requested by County, Contractor shall provide to County complete, 
certified copies of all required insurance policies and all required endorsements within thirty (30) 
days after County’s request. 

7.10. Contractor shall ensure that “Broward County, 115 S. Andrews Avenue, Fort Lauderdale, 
Florida 33301” and Consultant are listed as additional insureds on all policies required under this 
article.  Broward County shall be listed as Certificate Holder. 

7.11. Contractor  shall  require  each  Subcontractor  to  maintain insurance  coverage  that 
adequately covers  the  Services  provided  by  that  Subcontractor  on  substantially  the  same 
insurance terms and conditions required of Contractor under this article.  Contractor shall ensure 
that all such Subcontractors comply with these requirements and that “Broward County” and 
Consultant  are  named  as  additional  insureds  under  the  Subcontractors’  applicable  insurance 
policies.   In the event Contractor or any Subcontractor fails to maintain the insurance required 
by the Contract Documents, County may pay any costs of premiums necessary to maintain the 
required  coverage  and  deduct  such  costs  from  any  payment  otherwise  due  to  Contractor. 
Contractor shall not permit any Subcontractor to provide services under the Contract unless and 
until the requirements of this section are satisfied.  If requested by County, Contractor shall provide, 
within one (1) business day, evidence of each Subcontractor’s compliance with this section. 

7.12. If any of the policies required under this article provide claims‐made coverage: (1) any 
retroactive date must be prior to the effective date of the Contract; (2) the required coverage 
must  be maintained  after  termination  or  expiration of  the  Contract  for  at  least  the duration 
stated  in  Exhibit  A;  and  (3)  if  coverage  is  canceled  or  nonrenewed  and  is  not  replaced with 
another  claims‐made  policy  form  with  a  retroactive  date prior  to  the  effective  date  of  the  
Contract, Contractor must obtain and maintain “extended reporting” coverage that applies after 
termination or expiration of the Contract for at least the duration stated in Exhibit A. 

ARTICLE 8  LABOR AND MATERIALS 

8.1  Unless  otherwise  provided  herein, Contractor shall  provide  and  pay  for  all Materials, 
labor, water,  tools,  equipment,  light,  power,  transportation,  and  other  facilities  and  services 
necessary  for  the  proper  execution  and  completion  of  the  Work,  whether  temporary  or 
permanent, and whether or not incorporated or to be incorporated in the Work. 

8.2 Contractor shall at all times enforce strict discipline and good order among its employees 
and Subcontractors at the Project site, and shall not employ on the Project any unfit person or 
anyone not skilled in the Work to which they are assigned. 

ARTICLE 9  ROYALTIES AND PATENTS 

All fees, royalties, and claims for any invention, or pretended inventions, or patent of any article, 
material,  arrangement,  appliance,  or  method  that  may  be  used  upon  or  in  any  manner  be 
connected with the construction of the Work or appurtenances, are hereby included in the prices 
stipulated in this Contract for said Work. 
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ARTICLE 10  WEATHER 

Extensions to the Contract Time for delays caused by the effects of inclement weather shall be 
submitted as a request for a change in the Contract Time pursuant to Article 40. Time extensions 
are  justified only  when  rain,  other  inclement  weather  conditions,  or  related  adverse  soil 
conditions result in Contractor being unable to work at least fifty percent (50%) of the normal 
workday on controlling  items of Work  identified on the accepted schedule or updates to that 
schedule. 

ARTICLE 11  PERMITS, LICENSES, AND IMPACT FEES 

11.1. Except as otherwise provided within the Special Instructions for Vendors, Contractor shall 
secure and pay for all permits and licenses required by federal, state, or local  laws, rules, and 
regulations necessary for the Work.  Contractor shall have and maintain appropriate Certificate(s) 
of Competency, valid for the Work to be performed and valid for the jurisdiction in which the 
Work  is  to  be  performed,  for  all  persons  working  on  the  Project  for  whom  a  Certificate  of  
Competency is required. 

11.2. Contractor  shall  pay  all  impact  fees  levied  by  any  municipality.  Contractor  shall  be 
reimbursed only for the actual amount of the impact fee levied by the municipality as evidenced 
by an invoice or other acceptable documentation issued by the municipality. Reimbursement to 
Contractor shall not include profit or overhead of Contractor. 

ARTICLE 12  RESOLUTION OF DISPUTES 

12.1. To prevent all disputes and litigation, the Parties agree that Consultant shall decide all 
questions,  claims,  difficulties,  and disputes of whatever nature  that may arise  relative  to the 
technical  interpretation of  the  Contract  Documents  or  fulfillment  of  the  Contract  as  to  the 
character, quality, amount, and value of any work done or materials furnished, or proposed to 
be done or furnished, under or by reason of the Contract Documents, and Consultant’s decisions 
of all claims, questions, difficulties, and disputes shall be final and binding to the extent provided 
in Section 12.2.  Any claim, question, difficulty, or dispute that cannot be resolved by agreement 
of the Contract Administrator and Contractor shall be submitted to Consultant in writing within 
five  (5)  days  from  the  date  of  impasse.  Unless  a  different  period  of  time  is  set  forth  in  this  
Contract,  Consultant  shall  notify  the  Contract  Administrator  and  Contractor  in  writing  of 
Consultant’s decision  within  fourteen  (14)  days  from  the  date  of  the  receipt  of  the  claim, 
question, difficulty, or dispute, unless Consultant requires additional time to gather information 
or allow the Parties to provide additional information. Except for disputes directly related to the 
promptness of payment as set forth in Section 5.1 of the Contract, all nontechnical administrative 
disputes  shall  be  determined  by  the  Contract  Administrator  pursuant to  the  time  periods 
provided  herein.  During  the  pendency  of  any  dispute  and  after  a determination  thereof, 
Contractor,  Consultant,  and  Contract  Administrator  shall  act  in  good  faith  to  mitigate  any  
potential damages, including utilization of construction schedule changes and alternative means 
of construction. 
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12.2. In the event the determination of a dispute under this article is unacceptable to either 
party, the party objecting to the determination must notify the other party in writing within ten 
(10) days of receipt of the written determination. The notice must state the basis of the objection 
and must be accompanied by a statement that any Contract Time or Contract Price adjustment 
claimed is the entire adjustment to which the objecting party has reason to believe it is entitled 
to as a result of the determination.  Within sixty (60) days after Final Completion of the Work, 
the Parties shall participate in mediation to address all objections to any determinations and to 
attempt to prevent litigation. Neither party shall commence litigation prior to the expiration of 
the sixty (60) day mediation period. The mediator shall be mutually agreed upon by the Parties. 
Should any objection not be resolved  in mediation, the Parties retain all  their  legal rights and 
remedies  provided  under  State  law.  A  PARTY  SPECIFICALLY  WAIVES  ALL  OF  ITS  RIGHTS, 
INCLUDING,  BUT  NOT  LIMITED  TO,  CLAIMS  FOR  CONTRACT  TIME  AND  CONTRACT  PRICE 
ADJUSTMENTS PROVIDED IN THE CONTRACT, INCLUDING ITS RIGHTS AND REMEDIES UNDER 
STATE  LAW,  IF  SAID  PARTY  FAILS  TO  COMPLY  IN  STRICT  ACCORDANCE  WITH  THE 
REQUIREMENTS OF THIS ARTICLE. 

ARTICLE 13  INSPECTION OF WORK 

13.1. Consultant and County shall at all times have access to the Work, and Contractor shall 
provide proper facilities for such access and for inspecting, measuring, and testing. 

13.1.1. Should the Contract Documents, Consultant’s instructions, any laws, ordinances, 
or  any  public  authority  require  any  of  the Work  to  be  specially tested  or  approved, 
Contractor shall give Consultant timely notice of readiness of the Work for testing. If the 
testing or approval is to be made by an authority other than County, timely notice shall 
be given of  the date  fixed  for  such  testing. Testing  shall be performed promptly,  and, 
where  practicable,  at  the  source  of  supply.  If  any  of  the Work  is  covered  up without 
approval or consent of Consultant, it must, if required by Consultant, be uncovered for 
examination and properly restored at Contractor’s expense. 

13.1.2. Reexamination  of  any  of  the  Work  may  be  ordered  by  Consultant  with  prior 
written approval  by  the Contract Administrator,  and  if  so ordered,  the Work must be 
uncovered by Contractor.  If such Work is found to be in accordance with this Contract, 
County shall pay the cost of reexamination and replacement by means of a Change Order. 
If such Work is not in accordance with this Contract, Contractor shall pay such cost. 

13.2. Inspectors shall have no authority to permit deviations from, or to relax or waive, any of 
the  provisions  of  the  Contract  Documents,  or  to  delay  the  Project  by  failure  to  inspect  the 
materials and work with reasonable promptness, without the written permission or instruction 
of Consultant. 

13.3. The payment of any compensation, the giving of any gratuity, or the granting of any favor, 
of  any  character  or  form,  by  Contractor  to  any  inspector,  directly  or  indirectly,  is  strictly 
prohibited, and any such act on the part of Contractor will constitute a breach of this Contract. 
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ARTICLE 14  SUPERINTENDENCE AND SUPERVISION 

14.1. County’s instructions are to be given through Consultant, which instructions Contractor 
must strictly and promptly follow in every case.  Contractor shall keep on the Project a full‐time, 
competent, English‐speaking superintendent and any necessary assistants, all of whom must be 
satisfactory  to  Consultant.  The  superintendent  shall  not  be  changed  except with  the written 
consent of Consultant, unless the superintendent proves to be unsatisfactory to Contractor and 
ceases to be in its employ.  The superintendent shall represent Contractor; all instructions given 
to the superintendent shall be as binding as if given to Contractor, and will be confirmed in writing 
by  Consultant  upon  the  written  request  of  Contractor.  Contractor  shall  provide  efficient 
supervision of the Work, using its best skill and attention. 

14.2. On a daily basis, Contractor’s superintendent shall record, at a minimum, the following 
information in a bound log:  the day; date; weather conditions and how any weather condition 
affected progress of  the Work;  time of commencement of Work  for the day;  the Work being 
performed; materials,  labor,  personnel,  equipment  and  Subcontractors  at  the  Project  site;  
visitors  to  the  Project  site,  including  representatives  of  County,  Consultant,  or  regulatory 
representatives; any event that caused or contributed a delay to the critical path of the Project; 
any special or unusual conditions or occurrences encountered; and the time of termination of 
Work  for  the day.   All  information  shall  be  recorded  in  the daily  log  in  ink,  unless otherwise 
approved by Consultant. The daily log shall be kept on or accessible from the Project site and 
shall be available at all times for inspection and copying by County and Consultant. 

14.3. The Contract Administrator, Contractor, and Consultant shall meet at least every two (2) 
weeks (or as otherwise determined by the Contract Administrator) during the course of the Work 
to review and agree upon the Work performed to date and to establish the controlling items of 
Work for the next two (2) weeks. Consultant shall publish, keep, and distribute minutes and any 
comments thereto of each such meeting. 

14.4. If Contractor, in the course of performing the Work, finds any discrepancy between this 
Contract and the physical conditions of the locality, or any errors, omissions, or discrepancies in 
this  Contract,  it  shall  be  Contractor’s  duty  to  immediately  inform Consultant,  in writing,  and 
Consultant will promptly review same.  Any Work done after such discovery, until authorized, will 
be done at Contractor’s sole risk, without entitlement to reimbursement or compensation. 

14.5. Contractor shall supervise and direct the Work competently and efficiently, devoting such 
attention thereto and applying such skills and expertise as may be necessary to perform the Work 
in accordance with this Contract.  Contractor shall be solely responsible for the means, methods, 
techniques, sequences, and procedures of construction. 

ARTICLE 15  COUNTY’S RIGHT TO TERMINATE CONTRACT 

15.1. The  Contract Administrator may  give  notice  in  writing  to Contractor  and  its  Surety  of 
delay, neglect, or default, specifying the same with a notice to cure, upon the occurrence of any 
of the following: 
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15.1.1. Contractor  fails  to  begin  the  Work  within  fifteen  (15)  days  after  the  Project  
Initiation Date; 

15.1.2.  Contractor  fails  to  perform  the  Work  with  sufficient  workers,  equipment,  or 
materials to ensure the prompt completion of the Work; 

15.1.3. Contractor performs the Work unsuitably or causes it to be rejected as defective 
and unsuitable; 

15.1.4. Contractor  discontinues  performance  of  the  Work  in  contravention  of  the 
accepted schedule; 

15.1.5. Contractor fails to perform any material term set forth in this Contract; 

15.1.6. Contractor  becomes  insolvent  or  declared  bankrupt,  commits  any  act  of 
bankruptcy or insolvency, or makes an assignment for the benefit of creditors; or 

15.1.7. From any other  cause whatsoever, Contractor  fails  to  carry  on  the Work  in  an  
acceptable manner. 

15.2. If Contractor, within a period of ten (10) days after such notice, does not proceed to cure 
in accordance therewith, then County’s awarding authority for this Contract may, upon written 
certification from Consultant of the fact of such delay, neglect, or default and Contractor’s failure 
to comply with such notice, terminate the services of Contractor, exclude Contractor from the 
Project  site  and  take  the  performance  of  the  Work  out  of  the  hands  of  Contractor,  and 
appropriate or use any or all materials and equipment on the Project site as may be suitable and 
acceptable.  In such case, Contractor shall not be entitled to receive any further payment until 
the Project is completed. In addition, County may enter into an agreement for the completion of 
the Project according to the terms and provisions of this Contract, use such other methods as in 
the Contract Administrator’s  sole opinion  shall  be  required  for the  completion of  the Project 
according  to  the  terms  and  provisions  of  this  Contract,  or  use  such  other methods  as  in  the  
Contract Administrator’s sole opinion shall be required for the completion of the Project in an 
acceptable manner. All damages, costs, and charges incurred by County, together with the costs 
of completing the Project, shall be deducted from any monies due or which may become due to 
Contractor.  In  the  event  the damages  and  expenses  so  incurred by County  shall exceed  the 
unpaid balance, Contractor shall be liable and shall pay to County the amount of said excess.  

15.3. If County erroneously, improperly, or unjustifiably terminates for cause, such termination 
shall be deemed a  termination  for convenience and  the  rights and obligations of County and 
Contractor  shall  be  the  same  as  if  the  termination  had  been  exercised  pursuant  to  the 
Termination for Convenience clause as set forth in Section 15.4 below. 

15.4. This Contract may be terminated for convenience, for any reason or no reason, in writing 
by County upon ten (10) days written notice to Contractor (delivered by certified mail, return 
receipt  requested)  of  intent  to  terminate  and the  date  on which such  termination  becomes 
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effective.    In  such  case,  Contractor  shall  be  paid  for  all  Work  executed  and  actual  expenses 
incurred prior to termination in addition to termination settlement costs reasonably incurred by 
Contractor relating  to commitments  that  had  become firm  prior  to the termination. Payment 
shall include reasonable profit for Work and services performed as limited by Article 39 hereof. 
All  actual  expenses  incurred  shall  have  sufficient  back‐up  documentation  to  verify  that  such 
expenses were actually incurred by Contractor.  No payment shall be made for profit for Work 
and services that Contractor has not performed.  Contractor acknowledges that it has received 
good, valuable, and sufficient consideration for County’s right to terminate this Agreement for 
convenience in the form of County’s obligation to provide advance notice to Contractor of such 
termination in accordance with this Section 15.4. 

15.5. Upon  receipt  of  a  notice  of  termination  pursuant  to  Sections  15.2,  15.4,  or  15.6, 
Contractor shall promptly discontinue all affected Work unless the notice of termination directs 
otherwise,  and  shall  deliver  or  otherwise  make  available  to  County  all  data,  drawings, 
specifications,  reports,  estimates,  summaries,  and  such  other  information  as may  have  been 
required by this Contract whether completed or in process. 

15.6. This Contract may also be terminated by the Board: 

15.6.1. Upon the disqualification of Contractor as a CBE or SBE firm by County’s Director 
of  the Office  of  Economic  and  Small  Business  Development  (“OESBD”)  if  Contractor’s 
status as a CBE or SBE firm was a factor in the award of this Contract and such status was 
misrepresented by Contractor; 

15.6.2. Upon the disqualification of Contractor by County’s Director of the OESBD due to 
fraud,  misrepresentation,  or  material  misstatement  by  Contractor  in  the  course  of  
obtaining this Contract or attempting to meet the CBE or SBE contractual obligations; 

15.6.3. Upon the disqualification of one or more of Contractor’s CBE or SBE participants 
by County’s Director of the OESBD if any such participant’s status as a CBE or SBE firm was 
a factor in the award of this Contract and such status was misrepresented by Contractor 
or such participant; 

15.6.4. Upon the disqualification of one or more of Contractor’s CBE or SBE participants 
by County’s Director of the OESBD if such CBE or SBE participant attempted to meet its 
CBE  or  SBE  contractual  obligations  through  fraud,  misrepresentation,  or  material 
misstatement; 

15.6.5. If  Contractor  is  determined  by  County’s  Director  of  the  OESBD  to  have  been 
knowingly involved in any fraud, misrepresentation, or material misstatement concerning 
the CBE or SBE status of its disqualified CBE or SBE participant; or 

15.6.6. If  Contractor  is  a “scrutinized  company”  pursuant  to  Section  215.473,  Florida 
Statutes,  if  Contractor of placed on a “discriminatory  vendor  list” pursuant  to  Section 
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287.134,  Florida  Statutes,  or  if  Contractor  provides  a false  certification  submitted 
pursuant to Section 287.135, Florida Statutes. 

ARTICLE 16  SUSPENSION OF WORK 

Contractor shall carry on the Work and adhere to the progress schedule during all disputes or 
disagreements with County. No Work shall be delayed or postponed pending resolution of any 
disputes  or  disagreements  except  as  Contractor  and  County may  otherwise  agree  in writing. 
Suspension of Work by Contractor during any dispute or disagreement with County shall entitle 
County to terminate this Contract for cause. 

ARTICLE 17  PROJECT RECORDS AND RIGHT TO AUDIT 

17.1  Audit Rights and Retention of Records.  Contractor shall preserve all Contract Records (as 
defined below) for a minimum period of three (3) years after expiration or termination of this 
Contract or until resolution of any audit findings, whichever is longer.  Contract Records shall, 
upon reasonable notice, be open to County  inspection and subject  to audit and reproduction 
during normal business hours.  County audits and  inspections pursuant  to  this article may be  
performed  by  any  County  representative  (including  any  outside  representative  engaged  by 
County). County may conduct audits or inspections at any time during the term of this Contract 
and for a period of three years after the expiration or termination of this Contract (or longer if 
required by law).  County may, without limitation, verify information, payroll distribution, and 
amounts  through  interviews,  written  affirmations,  and  on‐site  inspection  with  Contractor’s 
employees, Subcontractors, vendors, or other labor. 

17.2  County shall have the right to audit, review, examine, inspect, analyze, and make copies 
of all Contract Records at a location within Broward County.  County reserves the right to conduct 
such audit or review at Contractor’s place of business, if deemed appropriate by County, with 
seventy‐two (72) hours’ advance notice.  Contractor agrees to provide adequate and appropriate 
work  space  for  such  review.  Contractor  shall  provide  County  with  reasonable  access  to 
Contractor’s facilities, and County shall be allowed to interview all current or former employees 
to discuss matters pertinent to the performance of this Contract. 

Contract Records include any and all information, materials and data of every kind and character, 
including  without  limitation,  records,  books,  papers,  documents,  subscriptions,  recordings, 
agreements, purchase  orders,  leases,  contracts,  commitments,  arrangements,  notes,  daily 
diaries,  drawings,  receipts,  vouchers  and memoranda,  and  any  and  all  other  documents  that 
pertain  to  rights,  duties,  obligations,  or  performance  under  this  Contract.  Contract  Records 
include hard copy and electronic records, written policies and procedures, time sheets, payroll 
records and registers, cancelled payroll checks, estimating work sheets, correspondence, invoices 
and related payment documentation, general ledgers, insurance rebates and dividends, and any 
other  records  pertaining  to  rights, duties,  obligations  or  performance  under  this  Contract, 
whether  by Contractor or  Subconsultants,  or  otherwise necessary  to  adequately  permit  
evaluation and verification of any or all of the following: 
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a) Compliance with Contract  
b) Compliance with County’s code of ethics 
c) Compliance with Contract provisions regarding the pricing of Change Orders 
d) Accuracy of Contractor representations regarding the pricing of invoices 
e) Accuracy  of Contractor representations  related  to  claims  submitted  by  Contractor 

including Subcontractors, or any of its other payees. 

In addition to the normal documentation Contractor typically furnishes to County,  in order to 
facilitate efficient use of County resources when reviewing or auditing Contractor’s billings and 
related  reimbursable  cost  records, Contractor  agrees  to  furnish (upon  request)  the  following 
types of information in the specified computer readable file format(s): 

Type of Record File format 
Monthly Job Cost Detail  .pdf and Excel 

Detailed Job Cost History to Date  .pdf and Excel 

Monthly Labor Distribution detail (if not already separately detailed in the 
Job Cost Detail) 

.pdf and Excel 

Total Job to Date Labor Distribution detail (if not already included in 
the detailed Job Cost History to date) 

.pdf and Excel 

Employee Timesheets documenting time worked by all individuals 
who charge reimbursable time to the project 

.pdf 

Daily Foreman Reports listing names and hours and tasks of personnel 
who worked on the project 

.pdf 

Daily Superintendent Reports .pdf 

Detailed  Subcontract  Status  Reports  (showing  original  subcontract 
value,  approved  subcontract  change  orders,  subcontractor  invoices, 
payment to Subcontractors, etc. 

.pdf and Excel 

Copies of Executed Subcontracts with all Subcontractors .pdf 

Copies of all executed Change Orders issued to Subcontractors  .pdf 

Copies of all documentation supporting all reimbursable job costs 
(Subcontractor payment applications, vendor invoices, internal cost 
charges, etc.) 

.pdf 

17.3  Contractor  shall,  by  written  contract,  require  its  Subcontractors  to  agree  to  the  
requirements and obligations of this article. 

17.4  Any incomplete or incorrect entry in such books, records, and accounts shall be a basis 
for County’s disallowance and recovery of any payment reliant upon such entry. 

17.5  If an audit inspection or examination in accordance with this article discloses overpricing 
or  overcharges  to  County of  any  nature by  Contractor  or  its  Subcontractors  in  excess  of  five 
percent  (5%) of  the  total  contract billings  reviewed by County, the  reasonable  actual  cost of 
County’s  audit  shall  be  reimbursed  to  County  by  Contractor,  and Contractor  shall  make 
downward adjustments to eliminate the overcharges.  Any adjustments or payments due as a 
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result of any such audit or inspection shall be made within thirty (30) days from presentation of 
County’s findings to Contractor. 

ARTICLE 18  RIGHTS OF VARIOUS INTERESTS 

Whenever work being done by County’s forces or by other contractors is contiguous to or within 
the limits of Work covered by this Contract, the respective rights of the various interests involved 
shall  be  established  by  the  Contract  Administrator  to secure  the  completion  of the  various 
portions of the Work in general harmony. 

ARTICLE 19  EXPLOSIVES 

When the use of explosives is necessary in performance of the Work, Contractor shall exercise 
the  utmost  care  in  the  handling  and  usage  of  such  explosives  for  the  protection  of  life  and 
property. All explosives shall be stored in a safe manner in storage clearly marked “Dangerous‐
Explosives,” and shall be placed in the care of competent watchmen. When the use of explosives 
becomes necessary, Contractor shall furnish to County proof of insurance coverage, adequately 
providing public liability and property damage insurance as a rider attached to its regular policies, 
unless otherwise included in the policies themselves. 

ARTICLE 20  DIFFERING SITE CONDITIONS 

If during the course of the Work Contractor encounters (1) subsurface or concealed conditions 
at the Project site that differ materially from those shown in the Contract Documents and from 
those ordinarily encountered and generally recognized as inherent in work of the character called 
for in this Contract; or (2) unknown physical conditions of the Project site, of an unusual nature, 
which differ materially from that ordinarily encountered and generally recognized as inherent in 
work  of  the  character  called  for  in  this  Contract,  then  Contractor,  without  disturbing  the 
conditions and before performing any Work affected by such conditions, shall, within twenty‐
four (24) hours of their discovery, notify  Contract Administrator and Consultant in writing of the 
existence of the aforesaid conditions.  Consultant and Contract Administrator shall, within two 
(2)  business  days  after  receipt  of  Contractor’s  written  notice, investigate  the  site  conditions 
identified by  Contractor.    If,  in  the  sole opinion of  Contract  Administrator,  the  conditions do 
materially so differ and cause an increase or decrease in Contractor’s cost of, or the time required 
for,  the  performance  of  any  part  of  the  Work,  whether  or  not  charged  as  a  result  of  the  
conditions, Contract Administrator may  recommend an equitable adjustment  to  the Contract 
Price, or the Contract Time, or both. If Contract Administrator and Contractor cannot agree on 
an  adjustment  in  the  Contract  Price  or  Contract  Time,  the  adjustment  shall  be  referred  to 
Consultant  for determination  in accordance with  the provisions of Article 12.   No  request by  
Contractor  for an equitable adjustment  to  this Contract under  this provision shall be allowed 
unless  Contractor has given written  notice to  Contract Administrator in strict accordance with 
the provisions of this article. No request for an equitable adjustment or change to the Contract 
Price  or  Contract  Time  for  differing  site  conditions  shall  be  allowed  if made  after  the  date 
certified by Contract Administrator as the date of Substantial Completion. 
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ARTICLE 21  PLANS AND WORKING DRAWINGS 

County,  through  Consultant,  shall  have  the  right  to  modify  the  details  of  the  plans  and 
specifications and to supplement the plans and specifications with additional plans, drawings or 
additional  information as  the  Work proceeds,  all  of which  shall  be  considered as part of  this 
Contract.  In case of disagreement between the written and graphic portions of this Contract, the 
written portion shall govern. 

ARTICLE 22  CONTRACTOR TO CHECK PLANS, SPECIFICATIONS, AND DATA 

Contractor shall verify all dimensions, quantities, and details shown on the plans, specifications 
or other data received from Consultant, and shall notify Consultant of all errors, omissions, or 
discrepancies found therein within three (3) days after discovery.  Contractor will not be allowed 
to  take  advantage  of  any  error,  omission  or  discrepancy  to  not  stop  or  delay work,  because 
Consultant will advise Contractor how to proceed to avoid stoppage or delay of Work.  Contractor 
shall not be liable for damages resulting from errors, omissions, or discrepancies in this Contract 
unless  Contractor  recognized  such  error,  omission,  or  discrepancy,  and  failed  to  report  it  to 
Consultant. 

ARTICLE 23  CONTRACTOR’S RESPONSIBILITY FOR DAMAGES AND ACCIDENTS 

23.1. Contractor  shall  accept full  responsibility  for  the Work  against  all  loss  or  damage  of 
whatsoever  nature  sustained until  final  acceptance by County,  and  shall  promptly  repair  any 
damage done from any cause whatsoever, except as provided in Article 30. 

23.2. Contractor shall be responsible  for all Materials, equipment and supplies pertaining to 
the Project.  In the event any such Materials, equipment or supplies are lost, stolen, damaged, or 
destroyed prior  to  final acceptance by County, Contractor  shall  replace  same  without  cost  to  
County, except as provided in Article 30. 

ARTICLE 24  WARRANTY 

Contractor warrants to County that all Materials and equipment furnished under this Contract 
will be new unless otherwise specified and that all of the Work will be of good quality, free from 
faults and  defects, and  in conformance with  this Contract.   All  Work not conforming to these 
requirements, including substitutions not properly approved and authorized, may be considered 
defective. If required by Consultant, Contractor shall furnish satisfactory evidence as to the kind 
and quality of Materials and equipment. This warranty is not limited by the provisions of Article 
26 herein. 

ARTICLE 25  SUPPLEMENTARY DRAWINGS 

25.1. When, in the opinion of Consultant, it becomes necessary to explain the Work to be done 
more  fully,  or  to  illustrate  the Work  further,  or  to  show  any  changes  that may  be  required, 
supplementary drawings, with specifications pertaining thereto, will be prepared by Consultant. 
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25.2. The supplementary drawings shall be binding upon Contractor with the same force as this 
Contract.  Where  such  supplementary drawings  require  either  less  or more  than  the original  
quantities of Work, appropriate adjustments shall be made by Change Order. 

ARTICLE 26  DEFECTIVE WORK 

26.1. Consultant has  the authority  to  reject or disapprove Work  that Consultant  finds  to be 
defective. If required by Consultant, Contractor shall promptly either correct all defective Work 
or remove such defective Work and replace it with non‐defective Work. Contractor shall bear all 
direct, indirect, and consequential costs of such removal or corrections including cost of testing 
laboratories and personnel. 

26.2. Should Contractor fail or refuse to remove or correct any defective Work or to make any 
necessary repairs in accordance with the requirements of this Contract within the time indicated 
in writing  by  Consultant,  County  shall  have  the  authority  to  cause  the  defective Work  to  be 
removed or corrected, or make such repairs as may be necessary, at Contractor’s expense. Any 
expense incurred by County in making such removals, corrections, or repairs, shall, at County’s 
election, be paid for out of any monies due or which may become due to Contractor or  charged 
against the Performance Bond.  In the event of failure of Contractor to make all necessary repairs 
promptly and fully, County may declare Contractor in default. 

26.3. If, within one (1) year after Substantial Completion or such longer period of time as may 
be prescribed by the terms of any applicable special warranty required by this Contract, or by any 
specific provision of this Contract, any of the Work is found to be defective or not in accordance 
with this Contract, Contractor, after receipt of written notice from County, shall promptly correct 
such  defective  or  nonconforming Work within  the  time  specified  by  County, without  cost  to 
County.  Nothing contained herein  shall be  construed  to establish a period  of  limitation  with  
respect to any other obligation that Contractor might have under this Contract, including, but not 
limited to, Article 24 hereof and any claim regarding latent defects. 

26.4. Failure  to  reject  any  defective Work  or  material  shall  not in  any  way  prevent  later  
rejection when  such  defect  is  discovered,  nor  shall  such failure  obligate  County  to  final 
acceptance. 

ARTICLE 27  TAXES 

Contractor  shall  pay  all  applicable  sales,  consumer,  use,  and  other  taxes  required  by  law.  
Contractor  is  responsible  for  reviewing  the  pertinent  state  statutes  involving  state  taxes  and 
complying with all their requirements. 

ARTICLE 28  SUBCONTRACTS 

28.1. Each Subcontractor must possess certificates of competency and licenses required by law. 
Contractor  shall  notify  the  Contract  Administrator  and Consultant of  any  change  in 
Subcontractors. 
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28.2. Contractor shall not employ any Subcontractor against whom County or Consultant may 
have  a  reasonable  objection.    Contractor  shall  not  be  required  to  employ  any  Subcontractor 
against whom Contractor has a reasonable objection. 

28.3. Contractor  shall  be  fully  responsible  for  all  acts  and  omissions  of  its  Subcontractors,  
persons directly or indirectly employed by its Subcontractors, and persons for whose acts any of 
its Subcontractors may be liable to the same extent that Contractor is responsible for the acts 
and  omissions  of  persons  directly  employed  by  it.  Nothing  in  this  Contract  shall  create  any 
contractual relationship between any Subcontractor and County or any obligation on the part of 
County to pay or to see the payment of any monies due any Subcontractor. County or Consultant 
may furnish to any Subcontractor evidence of amounts paid to Contractor on account of specific 
work performed. 

28.4. Contractor  shall  bind  specifically  every  Subcontractor  to  the  applicable  terms and 
conditions of this Contract for the benefit of County. 

28.5. Contractor shall perform the Work with its own organization, amounting to not less 
than 15 percent of the Contract Price. 

ARTICLE 29  SEPARATE CONTRACTS 

29.1. County has the right  to enter  into contracts with other parties in connection with this 
Project. Contractor shall afford such other parties reasonable opportunity for the introduction 
and storage of their materials and the execution of their work, and shall properly connect and 
coordinate this Work with theirs. 

29.2. If any part of Contractor’s Work depends for proper execution or results on the work of 
any third parties, Contractor shall inspect and promptly report to Consultant any defects in such 
work  that  render  it  unsuitable  for  such  proper  execution and  results of  Contractor’s  Work. 
Contractor’s failure to so inspect and report shall constitute an acceptance of the third party’s 
work as fit and proper for the performance of Contractor’s Work, except as to defects which may 
develop in the third parties’ work after the execution of Contractor’s Work. 

29.3. Contractor shall conduct its operations and take all reasonable steps to coordinate the 
prosecution of the Work so as to not interfere with or impact any other contractor on the site. 
Should such interference or impact occur, Contractor shall indemnify County from any liability to 
the affected contractor related to such interference or impact. 

29.4. To ensure the proper execution of subsequent Work, Contractor shall inspect the Work 
already  in  place  and  shall  immediately  report  to  Consultant  any discrepancy  between  the 
executed Work and the requirements of this Contract. 

ARTICLE 30  USE OF COMPLETED PORTIONS 

30.1. County has the right at its sole option to take possession of and use any completed or 
partially completed portions of the Project (“Designated Area”).  Such possession and use shall 
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not be deemed an acceptance of any of the Work not completed in accordance with this Contract. 
If such possession and use increases the cost of or delays the Work, Contractor shall be entitled 
to reasonable extra compensation or reasonable extension of time or both, as recommended by 
Consultant and approved by County. 

30.2. In the event County decides to take possession of any completed or partially completed 
portions of the Project, the following shall occur: 

30.2.1. County shall give notice to Contractor in writing at least thirty (30) days prior to 
County’s intended occupancy of a Designated Area. 

30.2.2. Contractor shall complete to the point of Substantial Completion the Designated 
Area  and  request  inspection  and  issuance  of  a  Certificate  of  Substantial  Completion 
(007600‐1) from Consultant. 

30.2.3  Upon  Consultant’s  issuance  of  a  Certificate  of Substantial  Completion  for  the 
Designated Area,  County  will  assume  full  responsibility  for  maintenance,  utilities, 
subsequent damages of County and public, adjustment of insurance coverages, and start 
of warranty for the Designated Area. 

30.2.4  Contractor  shall  complete all  items  noted  on  the  Certificate  of  Substantial 
Completion  within  the  time  specified  by  Consultant  on  the  Certificate  of  Substantial 
Completion, and request final inspection and final acceptance of the portion of the Work 
occupied.  Upon  completion  of  final  inspection  and  receipt  of  an  application  for  final 
payment, Consultant shall issue a Final Certificate of Payment relative to the Designated 
Area. 

30.2.5. If  County  decides  to  occupy  or  use  a  portion  or  portions  of  the Work  prior  to  
Substantial Completion thereof,  such occupancy or use shall not commence prior  to a 
time  mutually  agreed  upon  by  County  and  Contractor  and  to  which the  insurance 
company  or  companies  providing  the  property  insurance  have  consented by 
endorsement to the policy or policies. Insurance on the unoccupied or unused portion or 
portions  shall not be canceled or lapsed on account of  such partial occupancy or use. 
Consent of Contractor and of the insurance company or companies to such occupancy or 
use shall not be unreasonably withheld. 

ARTICLE 31  LANDS OF WORK 

31.1. County shall provide, as may be indicated in this Contract, the lands upon which the Work 
is to be performed, rights‐of‐way and easements for access thereto, and such other lands as are 
designated by County for the use of Contractor. 

31.2. Contractor shall obtain, at Contractor’s own expense and without liability to County, any 
additional  rights  to  land and access  thereto that may be required  for  temporary construction  
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facilities, temporary easements, or for storage of materials. Contractor shall furnish to County 
copies of written permission obtained by Contractor from the owners of such land. 

ARTICLE 32  LEGAL RESTRICTIONS AND TRAFFIC PROVISIONS 

Contractor shall conform to and obey all applicable laws, regulations, or ordinances with regard 
to labor, hours of work, and Contractor’s operations.  Contractor shall conduct its operations so 
as not to close any thoroughfare, nor interfere in any way with traffic on railway, highways, or 
water, without the written consent of the proper authorities. 

ARTICLE 33  LOCATION AND DAMAGE TO EXISTING FACILITIES, EQUIPMENT, OR UTILITIES 

33.1. Utility lines in the Project area have been shown on the Plans. However, County does not 
represent or warrant that all lines are shown, or that the ones indicated are in their true location. 
Contractor must  identify  and  locate  all  underground and overhead utility  lines or  equipment 
affecting or affected by the Project. Contractor will not be entitled to any additional payment or 
extension of time due to discrepancies between actual location of utilities and Plan location of 
utilities. 

33.2. Contractor shall notify each utility company with facilities in the Project site, at least thirty 
(30)  days  prior  to  the  start  of  construction,  to  arrange  for  positive  underground  location, 
relocation, or support of its utility where that utility may be in conflict with or endangered by the 
Work. The cost of relocation of water mains or other utilities for the convenience of Contractor 
shall be paid by Contractor.  All charges by utility companies for temporary support of its utilities 
shall be paid for by Contractor. All costs of permanent utility relocation to avoid conflict shall be 
the responsibility of the utility company involved. Contractor will not be entitled to any additional 
payment or extension of time for utility relocations, regardless of reason for relocation. 

33.3. Contractor shall schedule the Work in such a manner that the Work is not delayed by the 
utility providers relocating or supporting their utilities. Contractor shall coordinate its activities 
with any and all public and private utility providers occupying the right‐of‐way.  Contractor will 
not be entitled to any additional compensation or extension of time for any delay associated with 
utility relocation or support. 

33.4. Contractor  shall  protect  all  overhead,  surface,  or  underground  structures  and  utilities 
from damage or displacement. Contractor will promptly and completely repair all damage to 
such structures within a reasonable time.  All damaged utilities must be replaced or fully repaired 
to the satisfaction of the utility owner.  All repairs are to be inspected by the utility owner prior 
to  backfilling.  County  reserves  the  right  to  remedy  such  damage  by making  such  repairs  or  
causing such repairs to be made at the expense of Contractor. County’s expense in causing such 
repairs shall be deducted from Contractor’s next Application for Payment. 
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ARTICLE 34  VALUE ENGINEERING 

Contractor may request substitution of Materials, articles, pieces of equipment, or any changes 
that reduce the Contract Price by making such request to Consultant in writing.  Consultant will 
be  the  sole  judge  of  the  acceptability  of  any  proposed  substitute,  and  no  substitute  will  be 
ordered, installed, used, or initiated without Consultant’s prior written acceptance by a Change 
Order or an approved Shop Drawing.  In no event will any substitution accepted by Consultant 
result in an increase in the Contract Price or Contract Time.  By making a request for substitution, 
Contractor  agrees  to  pay  directly  to  Consultant  all  Consultant’s  fees  and  charges related  to 
Consultant’s review  of  the  request  for  substitution,  regardless of  whether  the  request  for 
substitution is accepted by Consultant.  Any substitution submitted by Contractor must meet the 
form, fit, function, and life cycle criteria of the item proposed to be replaced, and there must be 
a reduction in Contract Price including Consultant review fees and charges.  If a substitution is 
approved, the net dollar savings shall be shared equally between Contractor and County and shall 
be  processed  as  a deductive  Change  Order.  County  may  require  Contractor  to  furnish,  at 
Contractor’s  expense,  a special  performance  guarantee  or other  surety  with  respect  to  any 
substitute approved after award of this Contract. 

ARTICLE 35  PAYMENT BY COUNTY FOR TESTS 

Except when otherwise specified in this Contract, the expense of all tests requested by Consultant 
shall  be  borne  by  County  and  performed  by  a testing  firm  chosen by  Consultant.  For  road 
construction  projects,  the  procedure  for  making  tests  required  by  Consultant  will  be  in 
conformance with the most recent edition of the State of Florida, Department of Transportation 
Standard Specifications for Road and Bridge Construction. Contractor is responsible for the cost 
of any required test in which the tested Work fails. 

ARTICLE 36  CHANGE IN THE WORK OR TERMS OF CONTRACT 

36.1. Without invalidating this Contract and without notice to any surety, County has the right 
to make such increases, decreases, or other changes in the character or quantity of the Work as 
may  be considered  necessary  or  desirable  by  County  to  fully  and acceptably  complete  the 
proposed Work in a satisfactory manner. Any extra or additional Work within the scope of this 
Project  must  be  accomplished  by  means  of  appropriate  Field  Orders  and  Supplemental 
Instructions or Change Orders. 

36.2. Any  changes  to  the  terms of  this  Contract  must  be  contained  in  a written document, 
executed by the Parties hereto, with the same formality and of equal dignity as this Contract prior 
to the initiation of any Work described in such change.  This section shall not prohibit the issuance 
of Change Orders executed only by County, as provided in this Contract. 
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ARTICLE 37  FIELD ORDERS AND SUPPLEMENTAL INSTRUCTIONS 

37.1. The Contract Administrator, through Consultant, shall have the right to approve and issue 
Field Orders setting forth written interpretations of the intent of this Contract and ordering minor 
changes in the Work.  Field Orders may not change the Contract Price or the Contract Time. 

37.2. Consultant shall have the right to approve and  issue Supplemental  Instructions setting 
forth  written  orders,  instructions,  or  interpretations  concerning  the  Contract  Documents  or 
performance of the Work.  Supplemental Instructions may not change the Contract Price or the 
Contract Time. 

ARTICLE 38  CHANGE ORDERS 

38.1. Changes  in  the quantity or character of  the Work within the scope of  the Project  that 
cannot be  accomplished by means of  Field Orders or  Supplemental Instructions,  including  all 
changes resulting in changes to the Contract Price or the Contract Time, shall be authorized only 
by  Change Orders  approved  in  advance  and  issued  in  accordance with  the  provisions  of  the 
Broward County Procurement Code, as amended from time to time. 

38.2. Contractor shall not start work on any changes requiring an increase in the Contract Price 
or the Contract Time until a Change Order setting forth the adjustments is approved by County. 
Upon receipt of a Change Order, Contractor shall promptly proceed with the Work set forth in 
the Change Order. 

38.3. In the event satisfactory adjustment cannot be reached for any item requiring a change 
in the Contract Price or Contract Time, and a Change Order has not been issued, County may, at 
its sole option, either terminate this Contract as it applies to the items in question and make such 
arrangements as County deems necessary to complete the work associated with the disputed 
item or submit the matter in dispute to Consultant as set forth in Article 12.   

38.4. Under  circumstances  determined  necessary by  County,  Change Orders may  be  issued  
unilaterally by County. During the pendency of the dispute, and upon receipt of a Change Order 
from County, Contractor shall promptly proceed with the change in the Work involved and advise 
Consultant  and  Contract  Administrator  in  writing  within  seven  (7)  days  after  receipt  of  the 
Change Order of Contractor’s agreement or disagreement with the method, if any, provided in 
the Change Order for determining the proposed adjustment  in the Contract Price or Contract 
Time. 

38.5. On  approval  of  any  Contract  change  increasing  the  Contract  Price,  Contractor  shall 
promptly  ensure  that  the  performance  bond  and  payment  bond  are  increased  so that  each 
reflects  the  total  Contract  Price  as  increased.  Contractor  will  promptly  provide  County  such 
updated bonds. 
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ARTICLE 39  VALUE OF CHANGE ORDER WORK 

39.1. The value of  any Work covered by a Change Order or of  any  claim  for  an  increase or  
decrease in the Contract Price shall be determined in one of the following ways: 

39.1.1 If  the  Work  involved  is  covered  by  unit  prices  contained  in  this  Contract,  by 
application of unit prices to the quantities of items involved, subject to the provisions of 
Section 39.7. 

39.1.2 By  mutual  acceptance  of  a  lump  sum,  which  sum  Contractor  and  County 
acknowledge contains a component for overhead and profit. 

39.1.3 On the basis of the “cost of work,” determined as provided in Sections 39.2 and 
39.3, plus a Contractor’s fee for overhead and profit as determined in Section 39.4. 

39.2. The term “cost of work” means the sum of all direct costs necessarily incurred and paid 
by Contractor in the proper performance of the Work described in the Change Order.  Except as 
otherwise may be agreed to in writing by County, such costs shall be in amounts no higher than 
those prevailing in the locality of the Project; shall include only the following items; and shall not 
include any of the costs itemized in Section 39.3.  

39.2.1 Payroll costs for employees in the direct employ of Contractor in the performance 
of the Work described in the Change Order under schedules of job classifications agreed 
upon by County and Contractor. Payroll costs for employees not employed full time on 
the Work covered by the Change Order shall be apportioned on the basis of their time 
spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages 
plus  the  cost  of  fringe  benefits,  which  shall  include  social  security  contributions, 
unemployment, excise and payroll taxes, workers’ compensation, health and retirement 
benefits,  bonuses,  sick  leave,  vacation  and  holiday  pay  application  thereto.  Such 
employees  shall  include  superintendents  and  foremen  at  the  site.  The  expenses  of 
performing the Work after regular working hours, on Sunday or legal holidays, shall be 
included in the above to the extent authorized in advance by County. 

39.2.2 Cost  of  all  materials  and  equipment  furnished  and  incorporated  in  the Work, 
including costs of transportation and storage thereof, and manufacturers’ field services 
required  in  connection  therewith. All  cash discounts  shall  accrue  to Contractor unless 
County  deposits  funds  with  Contractor  to  make  payments,  in  which  case  the  cash  
discounts shall accrue to County.  All trade discounts, rebates and refunds, and all returns 
from sale of surplus materials and equipment shall accrue to County, and Contractor shall 
make provisions so that they may be obtained. Rentals of all construction equipment and 
machinery,  and  the  parts  thereof,  whether  rented  by  Contractor, in  accordance with 
rental agreements approved by County with the advice of Consultant, and the costs of 
transportation,  loading, unloading,  installation, dismantling and removal  thereof, all  in 
accordance with the terms of said agreements.  County will not be responsible for the  
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cost of the rental of any such equipment, machinery, or parts when the use thereof is no 
longer necessary for the Work. 

39.2.3 Payments  made  by  Contractor  to  Subcontractors  for  work  performed  by 
Subcontractors.  If  required  by  County,  Contractor  shall  obtain  competitive  bids  from 
Subcontractors acceptable to Contractor, and shall deliver such bids to County who will 
then  determine,  with  the  advice  of  Consultant,  which  bids  will  be  accepted.    If  the  
subcontract provides that the Subcontractor is to be paid on the basis of cost of the work 
plus a fee, the Subcontractor’s cost of the work shall be determined in the same manner 
as  Contractor’s  cost  of the  work.  All  Subcontractors  shall  be  subject  to  the  other 
provisions of this Contract insofar as applicable. 

39.2.4 Cost  of  special  consultants,  including,  but  not  limited  to,  engineers,  architects, 
testing  laboratories,  and  surveyors employed  for  services  specifically  related  to  the 
performance of the work described in the Change Order. 

39.2.5 Supplemental costs including the following: 

39.2.5.1 All materials,  supplies,  equipment, machinery,  appliances,  office 
and temporary facilities, including transportation and maintenance thereof, at the 
site and hand tools not owned by  the workers used  in  the performance of  the 
Work, less market value of such items used but not consumed, and which items 
remain the property of Contractor. 

39.2.5.2 Sales, use, or  similar  taxes  related  to  the Work,  imposed by any 
governmental authority, for which Contractor is liable. 

39.2.5.3 The cost of utilities, fuel, and sanitary facilities at the site. 

39.2.5.4 Cost  of  premiums  for  additional  bonds  and  insurance  required 
because of changes in the Work. 

39.3 The term “cost of the work” shall not include any of the following: 

39.3.1 Payroll  costs  and  other  compensation  of  Contractor’s  officers,  executives, 
principals  (of  partnership  and  sole  proprietorships),  general  managers,  engineers, 
architects,  estimators,  schedulers, lawyers,  auditors,  accountants,  purchasing  and 
contracting  agents,  expediters,  timekeepers,  clerks  and  other  personnel  employed  by 
Contractor  whether  at  the  site  or  in  its  principal  or  a  branch  office, for general 
administration of the Work that are not specifically included in the agreed‐upon schedule 
of job classifications referred to in subsection 39.2.1, all of which payroll costs and other 
compensation are to be considered administrative costs covered by Contractor’s fee. 

39.3.2 Expenses of Contractor’s principal and branch offices other than Contractor’s field 
office at the Project site. 
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39.3.3 Any part of Contractor’s capital expenses, including but not limited to interest on 
Contractor’s  capital  employed  for  the  Work  as  well  as  charges  against  Contractor  for 
delinquent payments. 

39.3.4 Cost  of  premiums  for  all  bonds  and  for  all  insurance,  whether  Contractor  is 
required by this Contract to purchase and maintain the same, except for additional bonds 
and insurance required because of changes in the Work. 

39.3.5 Costs  due  to  the  negligence  or  neglect  of  Contractor,  any  Subcontractors,  or 
anyone directly or indirectly employed by any of them or for whose acts any of them may 
be  liable,  including  but  not  limited  to,  the  correction  of  defective  Work,  disposal  of 
materials  or  equipment wrongly  supplied,  and  repairing or  remedying  any damage  to 
property. 

39.3.6 Other overhead or general expense costs of any kind. 

39.4 Contractor’s fee for overhead and profit shall be determined as follows: 

39.4.1 A mutually acceptable fixed fee, or if no fixed fee can be agreed upon; 

39.4.2 A fee based on the following percentages of the various portions of the cost of the 
Work: 

39.4.2.1 For costs  incurred under subsections 39.2.1 and 39.2.2, Contractor’s 
fee shall not exceed ten percent (10%). 

39.4.2.2 For costs incurred under subsection 39.2.3, Contractor’s fee shall not 
exceed seven and one‐half percent (7.5%); and if a subcontract is on the basis of 
cost of the work plus a fee, the maximum allowable to the Subcontractor as a fee 
for overhead and profit shall not exceed ten percent (10%); and 

39.4.2.3 No  fee  shall  be  payable  on  the  basis  of  costs  itemized  under 
subsections 39.2.4 and 39.2.5 (except subsection 39.2.5.3) and Section 39.3. 

39.5 The amount of credit to County for any change that results in a net decrease in cost will 
be the amount of the actual net decrease.  When both additions and credits are involved in any 
one change, the combined overhead and profit shall be figured on the basis of the net increase, 
if any.  Contractor shall not be entitled to claim lost profits for any Work not performed. 

39.6 Whenever the cost of any Work is to be determined pursuant to Sections 39.2 and 39.3, 
Contractor will submit in a form acceptable to Consultant an itemized cost breakdown together 
with the supporting data. 

39.7  If the quantity of any item of the Work covered by a unit price is increased or decreased 
by more than twenty percent (20%) from the quantity of such Work indicated in this Contract, an 
appropriate Change Order shall be issued to adjust the unit price, if warranted. 
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39.8 Whenever a change  in  the Work  is  to be based on mutual acceptance of a  lump sum, 
whether the amount is an addition, credit or no change‐in‐cost, Contractor shall submit an initial 
cost estimate acceptable to Consultant and Contract Administrator. 

39.8.1 Such cost estimate shall include a breakdown listing the quantities and unit prices 
for materials, labor, equipment and other items of cost. 

39.8.2 Whenever a change involves Contractor and one or more Subcontractors and the 
change is an increase in the Contract Price, overhead and profit percentage for Contractor 
and each Subcontractor shall be itemized separately. 

39.9 Each Change Order must state within the body of the Change Order whether it is based 
upon unit price, negotiated lump sum, or “cost of the work.” 

ARTICLE 40  NOTIFICATION AND CLAIM FOR CHANGE OF  
CONTRACT TIME OR CONTRACT PRICE 

40.1 Any claim for a change in the Contract Time or Contract Price shall be made by written 
notice by Contractor to the Contract Administrator and to Consultant within five (5) days of the 
commencement of the event giving rise to the claim or Contractor’s knowledge of the claim, and 
the notice shall state the general nature and cause of the claim. Thereafter, within twenty (20) 
days after the termination of the event giving rise to the claim or Contractor’s knowledge of the 
claim,  Contractor  shall  submit  written  notice  of  the  extent  of  the  claim  with  supporting 
information  and  documentation  to  the  Contract  Administrator  and Consultant  (hereinafter 
“Claim Notice”). The Claim Notice shall include Contractor’s written notarized certification that 
the adjustment claimed is the entire adjustment to which Contractor has reason to believe it is 
entitled  as  a  result  of  the  occurrence  the  event  giving  rise  to  the  claim.    If  the  Contract  
Administrator and Contractor cannot resolve a claim for changes in the Contract Time or Contract 
Price within twenty (20) days after receipt of the Claim Notice by the Contract Administrator and 
Consultant, then Contractor shall submit the claim to Consultant within five (5) days from the 
date  of  impasse  in  accordance  with  Article  12  hereof.  IT  IS  EXPRESSLY  AND  SPECIFICALLY 
AGREED THAT ANY AND ALL CLAIMS FOR CHANGES TO THE CONTRACT TIME OR CONTRACT 
PRICE  SHALL  BE  WAIVED  IF  NOT  SUBMITTED  IN  STRICT  ACCORDANCE  WITH  THE 
REQUIREMENTS OF THIS SECTION. 

40.2 The Contract Time will be extended in an amount equal to time lost on critical Work items 
due to delays beyond the control of and through no fault or negligence of Contractor if a claim 
for an extension  in accordance with Section 40.1. Such delays shall include, but not be limited 
to, acts, omissions, or neglect by any separate contractor employed by County, fires, floods, labor 
disputes, epidemics, abnormal weather conditions or acts of God. 

ARTICLE 41  NO DAMAGES FOR DELAY 

No claim for damages or any claim, other than for an extension of time, shall be made or asserted 
against  County  by  reason  of  any  delays  except  as  provided  herein. Contractor  shall  not  be 
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entitled to an increase in the Contract Price or payment or compensation of any kind from County 
for direct, indirect, consequential, impact or other costs, expenses or damages, including but not 
limited to costs of acceleration or  inefficiency, arising  from delay, disruption,  interference or 
hindrance from any cause whatsoever, whether such delay, disruption, interference or hindrance 
be  reasonable  or  unreasonable,  foreseeable  or  unforeseeable,  or avoidable  or  unavoidable. 
Contractor shall be entitled only to extensions of the Contract Time  as the sole  and  exclusive  
remedy for such resulting delay, in accordance with and to the extent specifically provided above; 
provided, however, that this provision shall not preclude recovery of damages by Contractor for 
actual delays due solely to fraud, bad faith, or active interference on the part of County or its 
Consultant. 

ARTICLE 42  EXCUSABLE DELAY; COMPENSABLE; NON‐COMPENSABLE 

42.1 Excusable Delay.  Delay that extends the completion of the Work and that is caused by 
circumstances beyond the control of Contractor or its Subcontractors, suppliers, or vendors are 
Excusable Delay.  Contractor is entitled to a time extension of the Contract Time for each day the 
Work  is  delayed  due  to  Excusable  Delay.  Contractor  shall  document  its  claim  for  any  time  
extension as provided in Article 40 hereof.  Failure of Contractor to comply with Article 40 hereof 
as  to  any  particular  event  of  delay  shall  be  deemed  conclusively  to  constitute  a  waiver, 
abandonment, or  relinquishment of any and all  claims  resulting  from that particular event of 
delay.  Excusable Delay may be compensable or non‐compensable, as provided below. 

42.1.1 Compensable Excusable Delay. Excusable Delay is compensable when (i) the delay 
extends  the  Contract  Time;  (ii)  is  caused  by  circumstances  beyond  the  control  of 
Contractor or its Subcontractors, suppliers or vendor; and (iii) is caused solely by fraud, 
bad  faith  or  active  interference on  the part  of  County or  its  agents.  In  no  event  shall 
Contractor  be  compensated  for  interim delays that  do not  extend  the Contract  Time.  
Contractor shall be entitled to direct and indirect costs for Compensable Excusable Delay. 
Direct  costs recoverable by  Contractor  shall be  limited  to  the  actual  additional  costs 
allowed pursuant to Article 39 hereof. 

County  and  Contractor  recognize  and  agree  that  the  amount  of  Contractor’s  precise 
actual  indirect  costs  for  delay  in  the  performance  and  completion of  the  Work  is 
impossible to determine as of the date of execution of this Contract, and that proof of the 
precise amount will be difficult.  Therefore, indirect costs recoverable by Contractor shall 
be  liquidated  on  a daily basis  for  each  day  the  Contract  Time  is  delayed  due  to  a 
Compensable  Excusable  Delay.  These  liquidated  indirect  costs  shall  be  paid  to 
compensate Contractor for all indirect costs caused by a Compensable Excusable Delay, 
and shall include, but not be limited to, lost profits, all profit on indirect costs, home office 
overhead, acceleration, loss of earnings, loss of productivity, loss of bonding capacity, loss 
of  opportunity  and  all  other  indirect  costs  incurred  by  Contractor.  The  amount  of 
liquidated  indirect  costs  recoverable  shall  be  $_300.00__  per  day  for  each  day  this  
Contract is delayed due to a Compensable Excusable Delay. 
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42.1.2 Non‐Compensable  Excusable  Delay. When  Excusable  Delay  is  (i) caused  by 
circumstances  beyond  the  control  of  Contractor,  its  Subcontractors,  suppliers  and 
vendors; (ii) is caused by circumstances beyond the control of County or Consultant; or 
(iii)  is  caused  jointly  or  concurrently  by  Contractor  or  its  Subcontractors,  suppliers  or 
vendors and by County or Consultant,  then Contractor shall be entitled only  to a time 
extension and no further compensation for the delay. 

ARTICLE 43  SUBSTANTIAL COMPLETION 

When Contractor determines  in good faith that the Work, or a portion thereof designated by 
County pursuant to Article 30 hereof, has reached Substantial Completion, Contractor shall so 
notify  the Contract  Administrator  and  Consultant  in  writing.  Consultant  and  the  Contract 
Administrator shall then promptly inspect the Work. When Consultant, on the basis of such an 
inspection, determines that the Work or designated portion thereof is substantially complete, it 
will then prepare a Certificate of Substantial Completion (Form 10). The Contract Administrator 
shall affix its determination to the Certificate of Substantial Completion, which shall establish the 
Date  of  Substantial  Completion.  The  Certificate  of  Substantial  Completion  shall  state  the 
responsibilities of County and Contractor for security, maintenance, heat, utilities, damage to the 
Work, and insurance. Consultant and the Contract Administrator shall develop and Contractor 
shall review the list of all Work yet to be completed by Contractor to satisfy the requirements of 
this Contract for Final Completion and to make the Work satisfactory and acceptable. The  list 
shall  be provided  to Contractor  within five  (5)  days after final development and review. If the 
final list is not provided within the stated five (5) days, the Contract Time for completion shall be 
extended by the number of days exceeding the five (5) days. The failure to include any items of 
corrective Work on such list does not alter the responsibility of Contractor to complete all Work 
in accordance with this Contract.  Warranties required by this Contract shall commence on the 
date  of  Substantial  Completion  of the Work  or  designated  portion  thereof  unless  otherwise 
provided in the Certificate of Substantial Completion. The Certificate of Substantial Completion 
shall be submitted to the Contract Administrator and Contractor for their written acceptance of 
the responsibilities assigned to them in the Certificate of Substantial Completion. 

ARTICLE 44  NO INTEREST 

44.1  County shall not be liable to pay any interest to Contractor for any reason, whether as 
prejudgment interest or for any other purpose, and in furtherance thereof Contractor  waives,  
rejects, disclaims and surrenders any and all entitlement it has or may have to receive interest in 
connection with a dispute or claim arising from, related to, or in connection with this Contract.  
This section shall not apply to any claim for interest, including for post‐judgment interest, if such 
application would be contrary to applicable law. 

44.2  If the preceding section is inapplicable or is determined to be invalid or unenforceable by 
a  court  of  competent  jurisdiction,  the  annual  rate  of  interest  payable  by  County  under  this 
Contract, whether as prejudgment interest or for any other purpose, shall be, to the full extent 
permissible  under  applicable  law,  one  quarter  of  one  percent  (0.25%)  simple  interest 
(uncompounded). 
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ARTICLE 45  SHOP DRAWINGS 

45.1 Contractor shall submit Shop Drawings as required by the Technical Specifications. The 
purpose of the Shop Drawings is to show the suitability, efficiency, technique of manufacture, 
installation requirements, details of the item, and evidence of its compliance or noncompliance 
with this Contract. 

45.2 Within thirty (30) days after the Project Initiation Date specified in the Notice to Proceed, 
Contractor shall submit to Consultant a complete list of preliminary data on items for which Shop 
Drawings  are  to  be submitted  and  shall  identify  the  critical  items.  Approval  of this  list  by 
Consultant  shall  in  no way  relieve  Contractor  from  submitting  complete  Shop  Drawings  and 
providing  all  materials  and  equipment  in  accordance  with  this  Contract.  This  procedure  is 
required in order to expedite final approval of Shop Drawings. 

45.3 After  the approval of  the  list of  items required in Section 45.2 above, Contractor shall 
promptly request Shop Drawings from the various manufacturers, fabricators, and suppliers. 

45.4 Contractor shall thoroughly review and check the Shop Drawings, and shall approve each 
and every copy by initialing same, and shall transit a letter of approval to Consultant and County. 

45.5 If  the  Shop  Drawings  show  or  indicate  departures  from  the  Contract  requirements, 
Contractor shall specify such departures make specific mention thereof in its letter of transmittal 
to Consultant and County.  Failure to point out such departures shall not relieve Contractor from 
its responsibility to comply with this Contract. 

45.6 Consultant shall review and approve Shop Drawings within twenty‐one (21) days from the 
date  received,  unless  said  Shop  Drawings  are  rejected  by  Consultant  for  material  reasons.  
Consultant’s approval  of  Shop  Drawings  will  be  general  and  shall  not  relieve Contractor  of 
responsibility for the accuracy of such Shop Drawings, nor for the proper fitting and construction 
of  the  work,  nor  for  the  furnishing  of  materials  or  Work  required  by  this  Contract  but  not 
indicated on the Shop Drawings. No Work called for by Shop Drawings shall be performed until 
the said Shop Drawings have been approved by Consultant.  Approval by Consultant shall not 
relieve Contractor from responsibility for errors or omissions of any sort on the Shop Drawings. 

45.7 No  approval  will  be  given  to  partial  submittals  of  Shop  Drawings  for  items  that 
interconnect  or  are  interdependent where  necessary  to  properly  evaluate  the  design.  It  is 
Contractor’s  responsibility  to  assemble  the  Shop  Drawings  for  all  such  interconnecting  or 
interdependent items, check such items, and then make one submittal to Consultant along with 
Contractor’s comments as to compliance, noncompliance, or features requiring special attention. 

45.8 If catalog sheets  or prints  of manufacturers’  standard drawings  are submitted as Shop 
Drawings,  any  additional  information  or  changes  on  such  drawings  shall  be  typewritten  or 
lettered in ink. 
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45.9 Contractor shall submit the number of copies of Shop Drawings required by Consultant.  
Resubmissions  of  Shop  Drawings  shall  be  made  in  the  same  quantity  until  final  approval  is 
obtained. 

45.10 Contractor shall keep one set of Shop Drawings marked with Consultant’s approval at the 
job site at all times. 

ARTICLE 46  FIELD LAYOUT OF THE WORK AND RECORD DRAWINGS 

46.1 The entire responsibility for establishing and maintaining line and grade in the field lies 
with Contractor. Contractor shall maintain an accurate and precise record of the  location and 
elevation of all pipelines, conduits, structures, maintenance access structures, handholes, fittings 
and the like, and shall prepare record or “as‐built” drawings of the same, which must be sealed 
by a Professional Surveyor. Contractor shall deliver these records in good order to Consultant as 
the Work is completed.  The cost of all such field layout and recording work is included in the bid 
prices for the appropriate items. All record drawings shall be made on reproducible paper and 
shall be delivered to Consultant prior to, and as a condition of, final payment. 

46.2 Contractor  shall  maintain  in  a  safe place  at  the  Project site  one  record  copy  of  all 
Drawings, Plans, Specifications, Addenda, written amendments, Change Orders, Field Orders and 
written interpretations and clarifications in good order and annotated to show all changes made 
during  construction.  These  record  documents  together  with  all  approved  samples  and  a 
counterpart  of  all  approved  Shop  Drawings  shall  be  available  at  all  times  to  Consultant  for  
reference.  Upon  Final  Completion  of  the  Project  and  prior  to  Final  Payment,  these  record 
documents, samples and Shop Drawings shall be delivered to the Contract Administrator. 

46.3 Prior to, and as a condition precedent to Final Payment, Contractor shall submit to County 
Contractor’s record drawings or as‐built drawings acceptable to Consultant. 

ARTICLE 47  SAFETY AND PROTECTION 

47.1 Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 
precautions and programs  in  connection with  the Project.  Contractor  shall  take  all  necessary 
precautions for  the  safety of,  and shall provide  the necessary protection  to prevent damage, 
injury, or loss to: 

47.1.1 All employees on the work site and other persons who may be affected thereby; 

47.1.2 All the Work and all materials or equipment to be incorporated therein, whether 
in storage on or off the Project site; and 

47.1.3 Other  property  at  the Project  site or  adjacent  thereto,  including  trees,  shrubs, 
lawns, walks, pavements, roadways, structures, and utilities not designated for removal, 
relocation, or replacement in the course of construction. 
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47.2 Contractor shall comply with all applicable laws, ordinances, rules, regulations, and orders 
of any public body having jurisdiction for the safety of persons or property or to protect person 
or property from damage, injury, or loss, and Contractor shall erect and maintain all necessary 
safeguards for such safety and protection. Contractor shall notify owners of adjacent property 
and utilities when performance of the Work may affect them. All damage, injury, or loss to any 
property  referred  to  in  subsections  47.1.2  and  47.1.3  above,  caused  directly  or  indirectly,  in 
whole or in part, by Contractor, any Subcontractor or anyone directly or indirectly employed by 
any of them or anyone for whose acts any of them may be liable, shall be repaired or remedied 
by Contractor.  Contractor’s duties and responsibilities for the safety and protection of the Work 
shall continue until such time as all the Work is completed and Consultant has issued a notice to 
County and Contractor that the Work is acceptable except as otherwise provided in Article 30. 

47.3 Contractor shall designate a responsible member of  its organization at the Project site 
whose duty shall be the prevention of accidents. This person shall be Contractor’s superintendent 
unless otherwise designated in writing by Contractor to County. 

ARTICLE 48  FINAL BILL OF MATERIALS 

Contractor shall be required to submit to County and Consultant a final bill of materials with unit 
costs  for  each  bid  item  for  supply  of materials installed.  This shall  be  an  itemized  list  of  all 
materials with a unit cost for each material, and the total cost shall be determined on the basis 
of the unit costs established for each Contract item. A Final Certificate for Payment will not be 
issued by Consultant until Contractor submits the final bill of materials and Consultant verifies 
the accuracy of the units of Work. 

ARTICLE 49  PROJECT SIGN 

Any  requirements  for  a  project  sign shall  be  as  set  forth  within  the  Technical  Specifications 
section. 

ARTICLE 50  CLEANING UP; COUNTY’S RIGHT TO CLEAN UP 

Contractor  shall  at all  times  keep  the premises  free  from accumulation of waste materials or 
rubbish caused by its operations.  At the completion of the Project, Contractor shall remove all 
its waste materials  and  rubbish  from and  about  the Project  as well  as  its  tools,  construction  
equipment,  machinery  and  surplus  materials.    If  Contractor  fails  to  clean  up  during  the 
performance of  the Work or at  the completion of  the Work, County may do  so and  the cost 
thereof  shall  be  charged  to  Contractor.  If  a  dispute  arises  between  Contractor  and  separate 
contractors of County as to their responsibility for cleaning up, County may clean up and charge 
the cost thereof to the contractors responsible as Consultant shall determine to be appropriate 
and equitable. 
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ARTICLE 51  HURRICANE PRECAUTIONS 

51.1 During such periods of time as are designated by the National Weather Services as being 
a  hurricane  watch  or  warning,  Contractor,  at  no  cost  to  County,  shall  take  all  precautions 
necessary to secure the Project site from any damage that may be caused by all threatened storm 
events, regardless of whether County or Consultant has given notice of same. 

51.2 Compliance with any specific hurricane watch or warning precautions will not constitute 
additional work. 

51.3 Suspension  of  the  Work  caused  by  a  threatened  or  actual  storm  event,  regardless of 
whether County has directed such suspension, will entitle Contractor to additional Contract Time 
as noncompensable, excusable delay, and shall not give rise to a claim for compensable delay. 

ARTICLE 52  REMOVAL OF EQUIPMENT 

In case of termination of this Contract before completion for any cause whatsoever, Contractor, 
if notified to do so by County, shall promptly remove any part or all of Contractor’s equipment 
and supplies from the property of County, failing which County shall have the right to remove 
such equipment and supplies at the expense of Contractor. 

ARTICLE 53  DOMESTIC PARTNERSHIP REQUIREMENT 

Unless this Contract is exempt from the provisions of the Broward County Domestic Partnership 
Act, Section 16½‐157, Broward County Code of Ordinances, Contractor certifies and represents 
that it will comply with the provisions of Section 16½‐157 for the duration of this Contract, and 
the contract language referenced in Section 16½‐157 is deemed incorporated in this Contract as 
though fully set forth in this section. The failure of Contractor to comply shall be a material breach 
of this Contract, entitling County to pursue any and all remedies provided under applicable law 
including,  but  not  limited  to  (1)  retaining  all monies  due  or  to  become  due  Contractor  until 
Contractor  complies;  (2)  termination  of  this  Contract;  and  (3)  suspension  or  debarment  of 
Contractor from doing business with County. 

ARTICLE 54  EQUAL EMPLOYMENT OPPORTUNITY AND CBE/SBE COMPLIANCE 

54.1 No  party  to  this  Contract  may  discriminate  on the  basis  of  race,  color, sex,  religion, 
national origin, disability, age, marital status, political affiliation, sexual orientation, pregnancy, 
or gender identity and expression in the performance of this Contract, except that any project 
assisted by the U.S. Department of Transportation funds shall comply with the nondiscrimination 
requirements  in  49  C.F.R.  Parts  23  and  26.  Contractor  shall  include  the  foregoing or  similar 
language in its contracts with any Subcontractors. 

54.2 Contractor shall comply with all applicable requirements of Section 1‐81, Broward County 
Code of Ordinances, in the award and administration of this Contract.  Failure by Contractor to 
carry out any of the requirements of this article shall constitute a material breach of this Contract, 
which  shall  permit County  to  terminate  this Contract or exercise  any other  remedy provided 
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under this Contract, the Broward County Code of Ordinances, the Broward County Administrative 
Code, or under other applicable law, all such remedies being cumulative. 

54.3 Contractor will meet the required CBE or SBE goal by utilizing the CBE or SBE firms listed 
in Exhibit B (or a CBE/SBE firm substituted for a listed firm, if permitted) for Twenty‐five percent 
(25%) of total Services under this Contract (the “Commitment”). 

54.4 In performing the Services, Contractor shall utilize the CBE or SBE firms listed in Exhibit B 
for the scope of work and the percentage of work amounts identified on each Letter of Intent. 
Promptly upon execution of this Contract by County, Contractor shall enter into formal contracts 
with  the  CBE  or  SBE  firms  listed  in  Exhibit  B and,  upon  request,  shall  provide  copies  of  the 
contracts to the Contract Administrator and OESBD. 

54.5 Each CBE or SBE firm utilized by Contractor to meet the CBE or SBE goal must be certified 
by OESBD.  Contractor shall  inform County immediately when a CBE or SBE firm is not able to 
perform or if Contractor believes the CBE or SBE firm should be replaced for any other reason, so 
that OESBD can review and verify the good faith efforts of Contractor to substitute the CBE or 
SBE firm with another CBE or SBE firm.  Whenever a CBE or SBE firm is terminated for any reason, 
Contractor shall provide written notice to OESBD and, upon written approval of the Director of 
OESBD, shall substitute another CBE or SBE firm in order to meet the CBE or SBE goal, unless 
otherwise provided in this Contract or agreed to in writing by the Parties. Such substitution shall 
not be required in the event the termination results from modification of the Scope of Services 
and no CBE or SBE firm is available to perform the modified Scope of Services; in which event, 
Contractor shall notify County, and OESBD may adjust the CBE or SBE goal by written notice to 
Contractor.  Contractor shall not terminate a CBE or SBE firm for convenience without County’s 
prior written consent, which consent shall not be unreasonably withheld. 

54.6 The  Parties  stipulate  that  if  Contractor fails to  meet the Commitment, the damages to 
County  arising  from  such  failure  are  not  readily  ascertainable  at  the  time  of  contracting.    If  
Contractor fails to meet the Commitment and County determines, in the sole discretion of the 
OESBD Program Director, that Contractor failed to make Good Faith Efforts (as defined in Section 
1‐81,  Broward  County  Code  of  Ordinances)  to  meet  the  Commitment,  Contractor  shall  pay 
County liquidated damages in an amount equal to fifty percent (50%) of the actual dollar amount 
by which Contractor failed to achieve the Commitment, up to a maximum amount of ten percent 
(10%) of the total contract amount excluding costs and reimbursable expenses.  An example of 
this calculation is stated in Section 1‐81.7, Broward County Code of Ordinances.  As elected by 
County, such liquidated damages amount shall be either credited against any amounts due from 
County, or must be paid to County within thirty (30) days after written demand.  These liquidated 
damages shall be County’s sole contractual remedy for Contractor’s breach of the Commitment, 
but shall not affect the availability of administrative remedies under Section 1‐81.  Any failure to 
meet  the Commitment attributable solely  to force majeure, changes  to  the scope of work by 
County, or inability to substitute a CBE or SBE Subcontractor where the OESBD Program Director 
has determined that such inability is due to no fault of Contractor, shall not be deemed a failure 
by Contractor to meet the Commitment. 
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54.7 Contractor  acknowledges  that  the  Board,  acting  through  OESBD,  may  make  minor 
administrative modifications to Section 1‐81, Broward County Code of Ordinances, which shall 
become applicable  to  this  Contract if  the  administrative modifications  are  not  unreasonable. 
Written  notice  of  any  such modification  shall  be  provided to  Contractor  and  shall  include  a 
deadline for Contractor to notify County in writing if Contractor concludes that the modification 
exceeds  the authority under  this  section.  Failure of Contractor  to  timely  notify County  of  its  
conclusion  that  the modification  exceeds  such  authority  shall  be  deemed  acceptance  of  the 
modification by Contractor. 

54.8 County may modify  the  Commitment  in  connection with  any  amendment,  extension, 
modification, change order, or Work Authorization to this Contract that, by itself or aggregated 
with previous amendments, extensions, modifications, change orders, or Work Authorizations, 
increases the initial Contract price by ten percent (10%) or more.  Contractor shall make a good 
faith effort to include CBE or SBE firms in work resulting from any such amendment, extension, 
modification,  change  order,  or Work  Authorization,  and  shall  report  such  efforts, along with 
evidence thereof, to OESBD. 

54.9 Contractor shall provide written monthly reports to the Contract Administrator attesting 
to Contractor’s compliance with the Commitment. In addition, Contractor shall allow County to 
engage  in  onsite  reviews  to  monitor  Contractor’s  progress  in  achieving  and  maintaining 
Contractor’s contractual and CBE or SBE obligations.  The Contract Administrator in conjunction 
with  OESBD  shall  perform  such  review  and monitoring,  unless  otherwise  determined  by  the 
County Administrator. 

54.10 The  Contract  Administrator  may  increase  allowable  retainage  or  withhold  progress 
payments if Contractor fails to demonstrate timely payments of sums due to all Subcontractors 
and suppliers.  The presence of a “pay when paid” provision in a Contractor’s contract with a CBE 
or SBE  firm shall not preclude County or  its  representatives  from  inquiring  into allegations of 
nonpayment. 

ARTICLE 55  PUBLIC RECORDS 

To the extent Contactor is acting on behalf of County as provided in Section 119.0701, Florida 
Statutes, Contactor shall: 

55.1.1 Keep  and maintain  public  records required  by  County  to  perform  the  services 
under this Contract; 

55.1.2 Upon request from County, provide County with a copy of the requested records 
or allow the records to be inspected or copied within a reasonable time and at a cost that 
does not exceed that provided in Chapter 119, Florida Statutes, or as otherwise provided 
by law; 

55.1.3 Ensure that public records that are exempt or confidential and exempt from public 
record requirements are not disclosed except as authorized by law for the duration of this 

RLI/RFP/Contract # PNC2121515C1  [BCF #170 (Rev. 12.01.19)]  Page 54 of 90 

Exhibit 6 
Page 58 of 94

https://12.01.19


 

 

  

       

 
 

 

   
 

   
 

 
 

 
 

     

             
 

 
   

 

   
 

 

 
   

Contract and following completion or termination of this Contract if the records are not 
transferred to County; and 

55.1.4 Upon completion or termination of this Contract, transfer to County, at no cost, 
all  public  records  in  possession  of  Contractor  or  keep  and  maintain  public  records 
required by County to perform the services.  If Contactor transfers the records to County, 
Contactor shall destroy any duplicate public records that are exempt or confidential and 
exempt.  If  Contactor  keeps  and  maintains  public  records,  Contactor  shall  meet  all 
applicable  requirements  for  retaining  public  records.  All  records  stored  electronically 
must  be  provided  to  County  upon  request  in  a  format  that  is  compatible  with  the 
information technology systems of County. 

The failure of Contactor to comply with the provisions of this article shall constitute a material 
breach of this Contract entitling County to exercise any remedy provided in this Contract or under 
applicable law, all of such remedies being cumulative. 

A request for public records regarding this Contract must be made directly to County, who will 
be responsible for responding to any such public records requests.  Contactor will provide any 
requested records to County to enable County to respond to the public records request. 

Any material submitted to County that Contactor contends constitutes or contains trade secrets 
or contends is otherwise exempt from production under Florida public records laws (including 
Florida  Statutes  Chapter  119)  (“Trade  Secret  Materials”)  must  be  separately  submitted  and 
conspicuously  labeled  “EXEMPT  FROM  PUBLIC  RECORD  PRODUCTION  –  TRADE  SECRET.”    In  
addition,  Contactor  must,  simultaneous  with  the  submission  of  any Trade  Secret  Materials, 
provide a sworn affidavit from a person with personal knowledge attesting that the Trade Secret 
Materials constitute trade secrets under Florida Statutes Section 812.081 and stating the factual 
basis for same.  In the event  a third party submits a request to County for records designated by 
Contactor  as Trade  Secret  Materials,  County  shall  refrain  from  disclosing  the  Trade  Secret 
Materials, unless otherwise ordered by a court of competent jurisdiction or authorized in writing 
by Contactor.  Contactor shall indemnify and defend County and its employees and agents from 
any and all claims, causes of action, losses, fines, penalties, damages, judgments and liabilities of 
any  kind,  including  attorneys’  fees,  litigation  expenses,  and  court  costs,  relating  to  the  non‐
disclosure of any Trade Secret Materials in response to a records request by a third party. 

IF  CONTRACTOR  HAS  QUESTIONS  REGARDING  THE  APPLICATION  OF  FLORIDA 
STATUTES CHAPTER 119 TO CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS 
AT (954) 357‐6402, lclarkebroward.org, 115 S. ANDREWS AVE., SUITE A550, FORT 
LAUDERDALE, FLORIDA 33301. 

(The remainder of this page is intentionally left blank.) 
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SUPPLEMENTAL GENERAL CONDITIONS 

The following deviations are incorporated herein and made a part of this Contract, revising the 
respective article and section as noted below. 
Coding:  Words in struck through type are deleted from existing text.  Words in underlined 

text are additions to existing text. 

Deviation 1:  Article 11 PERMITS, LICENSES, AND IMPACT FEES, Sections 11.1 and 11.2 of the 
Contract General Conditions are hereby amended as follows: 

11.1  Except as otherwise provided within the Special Instructions for Vendors, 
Contractor shall  secure and pay  for all permits and  licenses required by 
federal, state, or local laws, rules, and regulations necessary for the Work. 
Contractor shall be reimbursed only for the actual amount of the permit 
fees  levied  by  the  permitting  authority  and  paid  by  the  Contractor  as 
evidenced by an invoice or other acceptable documentation issued by the 
permitting  authority.  Reimbursement  to  Contractor  shall  not  include 
profit  or  overhead  of  Contractor.  Contractor  shall  have  and  maintain 
appropriate  Certificate(s)  of  Competency,  valid  for  the  Work  to  be  
performed  and  valid  for  the  jurisdiction  in  which  the  Work  is  to  be 
performed, for all persons working on the Project for whom a Certificate 
of Competency is required. 

11.2  Contractor  County  shall  directly  pay  for  all  impact  fees  levied  by  any 
municipality governmental  entity  with  jurisdiction.  Contractor shall  be 
reimbursed  only  for  the  actual  amount  of  the  impact  fee  levied  by  the 
municipality  as  evidenced  by  an  invoice  or  other  acceptable 
documentation issued by the municipality. Reimbursement to Contractor 
shall not include profit or overhead of Contractor. 

Deviation 2: Article 35 PAYMENT BY COUNTY FOR TESTS, of the Contract General Conditions 
are hereby amended as follows: 

Except when otherwise specified in the Contract  Documents, the  expense of all 
tests requested by Consultant shall be borne by County and be performed by a 
testing firm selected chosen by County Consultant. Contractor is responsible for 
the cost of any required test in which the tested Work fails.  For road construction 
projects,  the  procedure  for  making  tests  required  by  Consultant will  be  in 
conformance with the most recent edition of the State of Florida, Department of 
Transportation  Standard Specifications  for  Road  and  Bridge  Construction. 
Contractor is responsible for the cost of any required test in which the tested Work 
fails. 
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SUPPLEMENTAL WAGE REQUIREMENTS 

1. Prevailing Wage Rate Ordinance ‐ This Project is not federally funded.  If the price 
of this Contract  is  in excess of Two Hundred Fifty Thousand Dollars  ($250,000.00), the 
following sections shall apply. 

1.1. The rate of wages and fringe benefit payments  for all laborers, mechanics, and 
apprentices shall not be  less  than  those payments  for similar  skills  in classifications of 
work in a like construction industry as determined by the Secretary of Labor and as the 
most recently published in the Federal Register. 

1.2. All mechanics, laborers, and apprentices, employed or working on the site of the 
Work shall be paid in accordance with the above referenced wage rates. Contractor shall 
post this section of the Contract (Supplemental Wage Requirements)  at the site  of the  
Work in a prominent place where it can be easily seen by the workers. 

1.3. If  the  Parties  cannot  agree  on  the  proper  classification  of  a  particular  class  of 
laborers or mechanics or apprentices  that will be used on  the Work site,  the Contract 
Administrator  shall  submit  the  question,  together  with  its  recommendation,  to  the 
County Administrator for final determination, which shall be binding. 

1.4. In the event the Contract Administrator determines that any laborer or mechanic 
or apprentice employed by Contractor or any Subcontractor on the site of the Work has 
been or is being paid wages less than the rate of wages required by the Prevailing Wage 
Ordinance, Section 26‐5 of the Broward County of Ordinances, as amended, the Contract 
Administrator may (1) by written notice to Contractor direct Contractor to terminate the 
Work or such part of Work for which there has been a failure to pay said required wages; 
and (2) contract with another party perform the Work or portion thereof to completion. 
Whereupon, Contractor and its Sureties shall be liable to County for any all costs incurred 
by County  to  complete  such Work  to  the  extent  such  costs  exceed  any  amounts  that  
Contractor would be due for performance of such Work. 

1.5. Contractor shall maintain payrolls and basic records relating thereto during the 
course of the Work and shall preserve such for a period of three (3) years thereafter for 
all laborers, mechanics, and apprentices working at the site of the Work.  Such records 
shall  contain  the  name  and  address  of  each  such  employee;  the  employee’s  current 
classification;  rate  of  pay  (including  rates  of  contributions  for,  or  costs  assumed  to 
provide, fringe benefits); daily and weekly number of hours worked; deductions made; 
and actual wages paid. 

1.6. Contractor shall submit, with each application for payment, a signed and sworn 
“Statement of Compliance” (007500‐8) attesting to compliance with the Prevailing Wage 
Ordinance, Section 26‐5 of the Broward County of Ordinances, as amended. 

1.7. The Contract Administrator may withhold or cause to be withheld from Contractor 
so much of the payments requisitioned as may be considered necessary to pay laborers 
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and mechanics,  including apprentices, trainees, and  guards employed by Contractor or 
any Subcontractor on the work, the full amount of wages required by this Contract. 

1.8. If  Contractor  or  any  Subcontractor  fails  to  pay  any  laborer,  mechanic,  or 
apprentice employed or working on the site of the Work all or part of the wages required 
by this Contract, the Contract Administrator may, after written notice to Contractor, take 
such action as may be necessary to cause suspension of any further payments or advances 
until such violations have ceased. 

2. Federal Grant Projects: 

2.1. Because  this  Project will  be  funded,  in whole or  in part,  by  the United  States 
government through  ____________[Federal  Agency]________  and  referred  to  as 
__________________________  No. ________________, all  Federal  assurances 
applicable to such funding, including any and all supervening assurances set forth in Rules 
and Regulations published in Federal Register or C.F.R.,  shall apply to this Contract. 

2.2. Accordingly, all clauses, terms, or conditions required by federal grantor agency 
with respect to the federal funding for this Project are hereby attached and made a part 
of this Contract.  [ATTACH RELEVANT DOCUMENTS IF SECTION 2 IS CHECKED] 
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FORM 1: PERFORMANCE BOND 

Project Name: 
Project Number: 

BY  THIS  BOND,  We  _______________________________________,  as Principal,  hereinafter 
called Contractor, and _______________________________, as Surety, under the assigned Bond 
Number  _____________________,  are  bound  to    Broward  County,  Florida,  as  Obligee, 
hereinafter  called  County,  in  the  amount of  ____________________________  Dollars 
($__________)  for  the payment whereof  Contractor  and  Surety  bind themselves,  their  heirs, 
executors, administrators, successors and assigns, jointly and severally. 

WHEREAS,  Contractor  has  by  written  agreement  dated  the  _______  day  of 
__________________, 20____, entered into a Contract, Bid/Contract No.  _____________, with 
County, the terms of which contract (including the Contract Documents, as those are defined in 
the contract) are incorporated by reference herein and made a part hereof as the “Contract,” 
which includes any and all provisions for liquidated damages, and other damages identified. 

THE CONDITION OF THIS BOND is that if Contractor: 

1)  Performs  the  Contract between Contractor  and  County  for  construction of 
_______________________________________________,  in  the  time  and  manner 
prescribed in the Contract; and 

2)  Pays County all losses, liquidated damages, expenses, costs and attorneys’ fees including 
appellate proceedings, that County sustains as a result of default by Contractor under the 
Contract; and 

3)  Performs the guaranties of all work and materials furnished under the Contract for the 
time specified in the Contract, then THIS BOND IS VOID; OTHERWISE IT REMAINS IN FULL 
FORCE AND EFFECT. 

Whenever Contractor shall be, and is declared by County to be, in default under the Contract, 
with County having performed its obligations thereunder, the Surety may promptly remedy the 
default, or shall promptly: 

a)  Complete the required performance in accordance with the terms and conditions 
of the Contract Documents; or 

b)  Obtain a bid or bids for completing the Project in accordance with the  terms and 
conditions  of  the  Contract  Documents,  and  upon  determination  by  Surety  of  the  lowest  
responsible Bidder, or, if County elects, upon determination by County and Surety jointly of the 
lowest responsible Bidder, arrange for a contract between such Bidder and County on the same 
terms and conditions as the Contract Documents unless otherwise agreed by County, and shall 
make available as work progresses sufficient funds to pay the cost of completion of the Work 
required by the Contract in an amount less but not exceeding the balance of the Contract Price , 
which  amount  shall  include  other  costs  and  damages  for  which  the  Surety  may  be  liable 
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_______________________________ 

_____________________________ 
_____________________________ 

hereunder, the amount set forth in the first paragraph hereof.  The term “balance of the Contract 
Price,” as used in this paragraph, shall mean the total amount payable by County to Contractor 
under the Contract and any amendments thereto, less the amount properly paid by County to 
Contractor. 

No right of action shall accrue on this bond to or for the use of any person or corporation other 
than Broward County named herein. 

The  Surety  hereby  waives  notice  of  and  agrees  that  any  changes  in  or  under  the  Contract 
Documents and compliance or noncompliance with any formalities connected with the Contract 
or the changes does not affect Surety’s obligation under this Bond. 

Signed and sealed this ______ day of _____________________, 20_____. 

ATTEST: 

Corporate Secretary or other 
person authorized to attest 

Print Name 

(CORPORATE SEAL OR NOTARY) 

IN THE PRESENCE OF: 

Signature 

CONTRACTOR 

By: ____________________________ 
Authorized Signor 

Print Name and Title 

_____ day of __________, 20___ 

SURETY: 
By  
Agent and Attorney‐in‐Fact 

(Print  Name)  (Print/Type Name) 

Signature 
Address:

 (Street) 

(City/State/Zip Code) 

Telephone  No.:  
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FORM 2: PAYMENT BOND 

Project Name: 
Project Number: 

KNOW ALL BY THESE PRESENTS: 

That  we  _________________________________,  as  Principal  (hereinafter  called 
“Contractor”),  located  at  __________________________,  phone  __________________,  and 
_________________________, as Surety, located at ____________________, phone ________, 
under the assigned Bond Number _________________ and pursuant to Section 255.05, Florida 
Statutes, are bound to Broward County, Florida (hereinafter “County”), as Obligee, in the amount 
of  _______________________ Dollars  ($____________)  for  the payment whereof  Contractor 
and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally. 

WHEREAS, Contractor has by written agreement dated the ___ of __________________, 
20______, entered into a Contract, Bid/Contract No. _________, with County for construction of 
______________________ located at _______________________, the terms of which contract 
(including  the Contract Documents, as  those are defined  in  the contract) are  incorporated by 
reference herein and made a part hereof as the “Contract.”  

THE CONDITION OF THIS BOND is that if Contractor: 

1.  Pays County all losses, damages, expenses, costs and attorneys’ fees including appellate 
proceedings, that County sustains because of default by Contractor under the Contract; 
and 

2.  Promptly makes payments to all claimants as defined by Florida Statute Section 255.05(1) 
for  all  labor,  materials  and  supplies  used  directly  or  indirectly  by  Contractor  in  the  
performance of the Contract; 

THEN CONTRACTOR’S OBLIGATION SHALL BE VOID; OTHERWISE, IT SHALL REMAIN IN FULL FORCE 
AND EFFECT SUBJECT, HOWEVER, TO THE FOLLOWING CONDITIONS: 

A. A  claimant,  except  a laborer,  who  is  not  in  privity  with  Contractor  and  who  has not 
received  payment  for  its  labor,  materials,  or  supplies  shall,  within  forty‐five  (45)  days  after 
beginning  to  furnish  labor, materials,  or  supplies  for  the  prosecution  of  the work,  furnish  to 
Contractor a notice that he or she intends to look to the bond for protection. 

B. A claimant who is not in privity with Contractor and who has not received payment for its 
labor, materials, or supplies shall, within ninety (90) days after performance of the labor or after 
complete delivery of the materials or supplies, deliver to Contractor and to the Surety, written 
notice  of  the  performance  of  the  labor  or  delivery  of  the  materials  or  supplies  and  of  the 
nonpayment. 
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_______________________________ 

_____________________________ 
_____________________________ 

C. No action for the labor, materials, or supplies may be instituted against Contractor or the 
Surety unless  the notices stated under the preceding conditions (A) and/or  (B), as applicable, 
have been given. 

D. Any action under this Bond must be instituted in accordance with the Notice and Time 
Limitations provisions prescribed in Sections 255.05(2) and 255.05(10), Florida Statutes. 

The  Surety  hereby  waives  notice  of  and  agrees  that  any  changes  in  or  under  the  Contract 
Documents and compliance or noncompliance with any formalities connected with the Contract 
or the changes does not affect the Surety’s obligation under this Bond. 

Signed and sealed this ____ day of _________________, 20____. 

ATTEST: 

Corporate Secretary or other 
person authorized to attest 

Print Name 

(CORPORATE SEAL OR NOTARY) 

IN  THE  PRESENCE  OF:  

Signature 

(Print  Name)  

Signature 

(Print  Name)  

CONTRACTOR 

By: ____________________________ 
Authorized Signor 

Print Name and Title 

_____ day of __________, 20___ 

SURETY:  

By  
Agent and Attorney‐in‐Fact 

(Print/Type Name) 

Address:  
    (Street)  

(City/State/Zip Code) 

Telephone  No.:  
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____________________________________________ 

__________________________ 

FORM 3: CERTIFICATE AS TO CORPORATE PRINCIPAL 

I, _________________________________________, certify that I am the Secretary of the 

corporation  named  as  Principal  in  the  foregoing  Performance  and Payment  Bonds;  that 

_________________________,  who  signed  the  Bond(s)  on  behalf  of  the  Principal,  was  then  

_______________  of  said  corporation;  that  I  know  his/her  signature;  that  his/her  signature 

thereto is genuine; and that said Bond(s) was (were) duly signed, sealed and attested to on behalf 

of said corporation by authority of its governing body. 

__________________________ (Seal) as Secretary of 

(Name of Corporation)

    (SEAL)  
STATE OF ______ 

COUNTY OF ______ 

) 
) SS. 
) 

Before  me,  a Notary  Public  duly  commissioned,  qualified  and  acting,  personally  appeared 

_______________________________________,  who  sworn  upon  oath  acknowledged  that 

he/she  is  authorized  to  execute  the  foregoing  Performance  and  Payment  Bond on  behalf of 

Contractor named therein in favor of County. 

Subscribed and Sworn to before me this _____ day of ________________, 20____. 

My commission expires:  ________________________________ 
Notary Public, State of Florida at Large 

Bonded by________________________ 
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_______________________  _______________________________ 

FORM 4: FORM OF CERTIFICATE AND AFFIDAVIT FOR BONDS $500,000.00 OR LESS 

TO: BROWARD COUNTY 
RE:  BID  NUMBER:  

BIDDER:  

Name:  

Address:  

Phone:  

AMOUNT OF BOND: _______________________________  

SURETY BOND COMPANY: 

Name:  

Address:  

Phone:  

This is to certify that, in accordance with Section 287.0935, Florida Statutes, the insurer 
named above: 

(1) Is licensed to do business in the State of Florida; 

(2) Holds a  certificate of authority authorizing  it  to write  surety bonds  in  the State of 

Florida; 

(3) Has twice the minimum surplus and capital required by the Florida Insurance Code; 

(4) Is otherwise in compliance with the provisions of the Florida Insurance Code; and 

(5) Currently holds a valid certificate of authority issued by the United States Department 

of Treasury under 31 U.S.C. §§ 9304‐9308. 

(Date  Signed)         Agent  and  Attorney‐in‐Fact  

(continued on next page) 
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___________________________________________ 

___________________________________________ 

___________________________________________ 

___________________________________________ 

AFFIDAVIT 
STATE OF ______  ) 

) SS. 
COUNTY OF ______  ) 

The foregoing instrument was acknowledged before me this _____ day of _________, 20__, by 
____________________________, Agent and Attorney‐in‐Fact of ________________________, 
who,  is  personally  known  to  me or who  has produced  _____________________________  as 
identification and who did/did not take an oath. 

WITNESS my hand and official seal, this _____ day of ____________, 20____. 

(NOTARY SEAL) 

(Signature of person taking acknowledgment) 

(Name of officer taking acknowledgment) 

(Title or rank) 

(Serial number, if any) 
My commission expires: 
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FORM 5: UNCONDITIONAL LETTER OF CREDIT (PERFORMANCE AND PAYMENT GUARANTY) 
FORM 

UNCONDITIONAL  LETTER  OF  CREDIT  

Beneficiary:  Applicant:  

Date  of  Issue  
Issuing  Bank’s  No.  

Broward  County,  Amount:  
County Administrator  (in United States Funds) 
Governmental Center, Room 409 
115 South Andrews Avenue   Expiry: 
Fort Lauderdale, FL 33301  (Date) 

Bid/Contract  Number  

We hereby authorize you to draw on   (Bank, Issuer Name) 

at (Branch Address)  by  order  of  and  for  the  account  of 

(Contractor, Applicant, Customer) 

up to an aggregate amount, in United States Funds, of $ 

available  by  your  drafts  at  sight,  accompanied  by:  A signed  statement  from  the  County 

Administrator of Broward County, or the County Administrator’s authorized representative that 

the drawing is due to default in performance of certain obligations on the part of  (Contractor, 

Applicant, Customer) agreed upon by and between Broward County and (Contractor, Applicant, 

Customer) pursuant to the Bid/Contract No.   for (Name of Project) and Section 255.05, 

Florida Statutes. Drafts must be drawn and negotiated not later than (expiration date). Drafts 

must  bear  the  clause:  “Drawn  under  Letter  of  Credit  No.  (number),  of

 (Bank  name)dated___________________.” 

This  Letter  of  Credit  shall  be  renewed  for  successive  periods  of  one  (1)  year  each unless we 
provide the Broward County Administrator with written notice of our  intent  to terminate the 
credit  herein  extended, which  notice must  be  provided  at  least  thirty  (30)  days  prior  to  the  
expiration date of the original term hereof or any renewed one (1) year term.  Notification to 
Broward  County  that  this  Letter  of  Credit  will  expire  prior  to  performance  of  Contractor’s 
obligations will be deemed a default. 

This Letter of Credit sets forth in full the terms of our undertaking, and such undertaking shall 
not  in  any  way  be  modified  or  amplified  by  reference to  any  documents,  instrument,  or 
agreement referred to herein or in which this Letter of Credit is referred to or this Letter of Credit 
relates,  and any  such  reference shall  not be deemed  to  incorporate herein by  reference any 
document, instrument, or agreement. 
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_______________________________ 

We hereby agree with the drawers, endorsers, and bona fide holders of all drafts drawn under 
and in compliance with the terms of this Letter of Credit that such drafts will be duly honored 
upon presentation to the drawee. 

Obligations under this Letter of Credit shall be released one (1) year after the final completion of 
the Project by the  (Contractor, Applicant, Customer)                    . 

This  Credit  is  subject  to  the  “Uniform  Customs  and  Practice  for Documentary  Credits,” 
International Chamber of Commerce (2007 revision), Publication No. 600 and to the provisions 
of Florida law.  If a conflict between the Uniform Customs and Practice for Documentary Credits 
and Florida law should arise, Florida law shall prevail.  If a conflict between the law of another 
state or country and Florida law should arise, Florida law shall prevail. 

Authorized Signature 
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FORM 6:  MONTHLY (CBE/SBE) UTILIZATION REPORT  
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FORM 7: FINAL (CBE/SBE) UTILIZATION REPORT 
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__________________________________________ 

__________________________________________ 

__________________________________________ 

__________________________________________ 

FORM 8A: STATEMENT OF COMPLIANCE (PREVAILING WAGE RATE) 

No. _________________________ 
Contract No. __________________ 
Project Title _______________________________________________________ 

The  undersigned  Contractor  hereby  swears  under  penalty  of  perjury  that,  during  the  period 
covered  by  the  application  for  payment  to  which  this  statement  is  attached,  all  mechanics, 
laborers,  and  apprentices, employed or  working  on the site  of  the Project,  have been paid  at  
wage rates, and that the wage rates of payments, contributions, or costs for fringe benefits have 
not been less than those required by Section 26‐5 of the Broward County Code of Ordinances 
and the applicable conditions of the Contract. 

Dated _____________, 20___  _________________________________ 
Contractor 

By_______________________________ 
(Signature) 

By_______________________________ 
(Name and Title) 

STATE OF ______  ) 
) SS. 

COUNTY OF ______  ) 

The  foregoing  instrument  was  acknowledged  before  me  this  ________  day  of  
__________________, 20___,  by  ______________________________________  who is 
personally known to me or who has produced ______________________ as identification and 
who did/did not take an oath. 

WITNESS my hand and official seal, this ______ day of ___________, 20____. 

(NOTARY SEAL) 

(Signature of person taking acknowledgment) 

(Name of officer taking acknowledgment) 

(Title or rank) 

(Serial number, if any) 
My commission expires: 
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______________________________________ 

______________________________________ 

______________________________________ 

______________________________________ 

FORM 8B: STATEMENT OF COMPLIANCE (DAVIS‐BACON ACT) 

No. _______________________________ 
Contract No. ________________________ 
Project Title _______________________________________________________ 

The  undersigned  Contractor  hereby  swears  under  penalty  of  perjury  that,  during  the  period 
covered  by  the  application  for  payment  to  which  this  statement  is  attached,  all  mechanics, 
laborers,  and  apprentices, employed or  working  on the site  of  the Project,  have been paid  at  
wage rates, and that the wage rates of payments, contributions, or costs for fringe benefits have 
not been less than those required by the Davis‐Bacon Act and the applicable conditions of the 
Contract. 
Dated _____________, 20___  _________________________________ 

Contractor 

By________________________________ 
(Signature) 

STATE OF ______ 

COUNTY OF ______ 

) 
) SS. 
) 

By________________________________ 
(Name and Title) 

The foregoing instrument was acknowledged before me this ________ day of _______________, 
20__, by __________________________________ who is personally known to me or who has 
produced ______________________ as identification and who did/did not take an oath. 
WITNESS my hand and official seal, this ______ day of ___________, 20____. 

(NOTARY SEAL) 

(Signature of person taking acknowledgment) 

(Print Name of officer taking acknowledgment) 

(Title or rank) 

My commission expires:  (Serial number, if any) 
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FORM 9: CERTIFICATION OF PAYMENTS TO SUBCONTRACTORS 

Contract No. ___________________ 
Project Title _______________________________________________________ 

The undersigned Contractor hereby swears under penalty of perjury that: 

1.  Contractor  has  paid  all  Subcontractors  all  undisputed  contract  obligations  for  labor,  
services, or materials provided on this Project within the time period set forth in Sections 
218.73 and 218.735, Florida Statutes, as applicable. 

2.  The  following  Subcontractors  have  not  been  paid  because  of  disputed  contractual 
obligations;  a  copy of  the  notification  sent  to each,  explaining  the  good  cause  why  
payment has not been made, is attached to this form: 

Subcontractor Name and Address  Date of Disputed 
Invoice 

Amount in 
Dispute 

Dated _____________, 20___  _________________________________ 
Contractor  

By_______________________________ 
(Signature) 

By________________________________ 
(Name and Title) 

STATE OF ____________  ) 
) SS. 

COUNTY OF  ________  ) 

The  foregoing  instrument  was  acknowledged  before me  this  ___  day  of  ______,  20___,  by 
___________________ as _______________ of _____________________, known to me to be 
the person described herein, or who produced ________________ as  identification, and who 
did/did not take an oath. 

NOTARY PUBLIC: 

________________________  SEAL 
(Signature) 
________________________  My commission expires:______________ 
(Print Name) 
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_____ 
____________________________________________________________________________ 
____________________________________________________________________________ 

____________________  _____________________  ________________ 

FORM 10: CERTIFICATE OF SUBSTANTIAL COMPLETION 

Contract No. ___________________ 
Project (Name and Address):  ________________________________________ 

To (County): ____________________________________________________ 

Consultant: _______________________________________________________ 

Contractor: _______________________________________________________ 

Notice to Proceed Date: _____________________________________________ 

Consultant: _______________________________________________________ 

Date of Issuance: ____________________ 

Project or Designated Portion Shall 
Include:_______________________________________________________________________ 

The Work  performed  under  this  Contract  has  been  reviewed  and  found  to  be  substantially 
complete  and  all  documents  required  to  be  submitted  by  Contractor  under  the  Contract 
Documents have been received and accepted. 

The  date  of Substantial  Completion  of  the  Project  or  portion  thereof  designated  above  is 
recommended  as:  

Unless  otherwise  defined  in  the  contract,  the definition  of  date  of  Substantial 
Completion  is  that  date,  as  certified  in  writing  by  Consultant  and  as  finally 
determined by Contract Administrator in its sole discretion, on which the Work, 
or a portion thereof, is at a level of completion in substantial compliance with the 
Contract Documents, such that all conditions of permits and regulatory agencies 
have been satisfied and the Owner or its designee can enjoy use or occupancy and 
can use or operate the Project in all respects for its intended purpose. A Certificate 
of  Occupancy  (or  a  Temporary  Certificate  of  Occupancy  or  other  alternate 
municipal/county authorization for  limited or conditional occupancy acceptable 
to the Contract Administrator) must be issued for Substantial Completion to be 
achieved; however, the issuance of a Certificate of Occupancy or the date thereof 
does not constitute Substantial Completion. 

A list of items to be completed or corrected that has been prepared by Consultant and approved 
by County is attached hereto.   The failure to include any items on such list does not alter the 
responsibility of Contractor to complete all work in accordance with the Contract Documents. 

Consultant       By         Date  
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________________________  _____________________  ________________ 

In accordance with the terms of the Contract, Contractor will complete or correct the work on 
the  list  of  items  attached  hereto  within ______________________ from  the  above  date  of 
Substantial Completion. 

Contractor       By         Date  
County,  through  the  Contract  Administrator,  has  determined  the  Work  or  portion  thereof 

designated  by  County  is  substantially  complete  and  will  assume  full  possession  thereof  at   

(time)   on  (date)  . 

BROWARD COUNTY:  _________________________  _________ 
        By  Contract  Administrator  Date  

The responsibilities of County and Contractor for security, maintenance, heat, utilities, damage 

to  the  work  and  insurance  shall  be  as  follows:  
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______________________________  _________________________  ___________ 

FORM 11: FINAL CERTIFICATE OF PAYMENT 

Contract No. ___________________ 

Project (Name and Address):  ________________________________________ 

To (County): ____________________________________________________ 

Consultant: _______________________________________________________ 

Contractor: _______________________________________________________ 

Notice to Proceed Date: _____________________________________________ 

Consultant: _______________________________________________________ 

Date of Issuance: ____________________ 

All conditions or requirements of any permits or regulatory agencies have been satisfied.  The 

documents required pursuant to the terms and conditions of the Contract, and the final bill of 

materials,  if  required, have been received and accepted.  The Work  required by  the Contract 

Documents  has  been  reviewed  and  the  undersigned  certifies  that  the Work,  including minor 

corrective  work,  has  been  completed  in  accordance  with  the  provision  of  the  Contract 

Documents and is accepted under the terms and conditions thereof. 

Consultant         By  Date 

County, through its Contract Administrator, accepts the work as fully complete and will assume 
full  possession  thereof  at  on  .  

(time)         (date)  
BROWARD COUNTY:  _________________________  _________ 

        By  Contract  Administrator  Date  
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FORM 12: FORM OF FINAL RECEIPT 

[The following form will be used to show receipt of final payment for this Contract.] 

FINAL RECEIPT FOR CONTRACT NO. ________________________ 

Received this ______ day of ______________________, 20______, from Broward County, the 
sum of ___________________ Dollars ($____________) as full and final payment to Contractor 
for all work and materials for the Project described as: 

This sum includes full and final payment for all extra work and material and all incidentals. 

Contractor hereby indemnifies  and releases Broward County  from all  liens  and  claims 
whatsoever arising out of the Contract  and Project. 

Contractor hereby certifies that all persons doing work upon or furnishing materials or 
supplies for the Project have been paid in full.  In lieu of this certification regarding payment for 
work, materials and supplies, Contractor may submit a consent of surety to final payment in a 
form satisfactory to County. 

Contractor further certifies that all taxes imposed by Chapter 212, Florida Statutes (Sales 
and Use Tax Act), as amended, have been paid and discharged. 

[If incorporated sign below.]

  CONTRACTOR  

ATTEST:  CONTRACTOR NAME 

_______________________________  By: ____________________________ 
Corporate Secretary or other  Authorized Signor 
person authorized to attest 

_____________________________ 
(CORPORATE SEAL OR NOTARY) Print Name and Title 

_____ day of __________, 20___ 
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_______________________________ 

_______________________________ 

_______________________________ 

_______________________________ 

_____________________________ 

_______________________________ 

[If not incorporated sign below.]

  CONTRACTOR  

WITNESSES: 

Witness signature 

Print/Type Name 

Witness signature 

Print/Type Name 

Business Name 

By: ____________________________ 
Authorized Signor 

Print/Type Name and Title 

_____ day of __________, 20___ 
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FORM 13: FINAL LIST OF NON‐CERTIFIED SUBCONTRACTORS AND SUPPLIERS 

To:         ,  Contractor  

From:  Broward County Purchasing Division 

Subject: Final List of Non‐certified Subcontractors/Sub‐vendors 

Re:  
(Project Title, Contract Number) 

The  attached  list  of  non‐certified  Subcontractors/sub‐vendors  have  performed  or  provided 
services  to  the County  for  the  referenced contract. Non‐certified Subcontractors/sub‐vendors 
are any Subcontractors/sub‐vendors whose services under the Contract were not approved to 
meet  the  County’s  participation  CBE/SBE  goal  establshed  for  this  Contract,  and  whose 
participation was not listed on Contractor’s “Schedule of Participation” and/or not aproved as 
substitutes or additions by the Broward County Office of Economic Small Business Development 
Division toward meeting the established goal. 

Contractor certifies the following: 

There were no other non‐certified Subcontractors/sub‐vendors who provided a service to 
the County for the referenced Contract. All participants on the Contract are listed on the 
attached list. 

There were other non‐certified Subcontractors/sub‐vendors who provided a  service and  
are not listed on the attached list. The additional Subcontractors/sub‐vendors are listed on 
the attached list. 

THE UNDERSIGNED VENDOR HEREBY CERTIFIES THAT THE INFORMATION PROVIDED HEREIN IS 
TRUE AND CORRECT. 
The foregoing instrument was acknowledged before me this ___ day of ____________, 20___, 

By__________________________________  (Print  Name)  as  ____________________  (Title) 

of  _________________________________________  (Contractor),  known  to  me  to  be  the 

person described herein, or who produced ____________________________ as identification, 

and who did/did not take an oath. 

Notary Public: 
______________________________ (Signature) 

(Seal) ______________________________ (Print Name) 
Commission No: ______Expires:___/___/___ 

State of ___________ at Large 
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___________________________________________ ______________________________    

LETTER OF INTENT (CBE/SBE) 
To Utilize a County Business Enterprise (CBE) or Small Business Enterprise (SBE) 

Subcontractor/Subconsultant 

Project Name:  «Project_Name» 
Project Number:  «Project_Number» 

From  (Name  of  Proposer/Bidder):  

Firm  Address:  

Project  Description:  

In  response  to Broward County’s RLI/Bid No. __________________________,  the undersigned hereby 
agree to utilize the CBE or SBE firm listed below, if awarded the contract. The undersigned further certify 
that  the firm has  been contacted and properly apprised  of  the  projected work  assignment(s)  upon 
execution of the contract with Broward County. 

Name of CBE/SBE Firm: ___________________________________________________________ 

Address of CBE/SBE Firm:  ______________________________________________________ 

Expiration of CBE/SBE Certification:__________ Projected CBE/SBE Work Assignment (description of work 
assignment):  

Projected  Percentage  of  Prime’s  Contract  Fees  to  be  Awarded  to  CBE/SBE (Percentage 
%):________ 

 _______________________________ 
(Signature of Owner or Authorized Rep. Prime)         (Date)  

Print Name (owner or authorized Rep. Prime):______________________________________ 

Subscribed and sworn to before me this _______ day of _____________________ 20_______. 
Notary’s Signature____________________________ 
Notary Seal: ___________________________ 

(ACKNOWLEDGEMENT BY THE PROPOSED CBE/SBE FIRM) 
The undersigned intends to perform work in connection with the above Contract as (check one) 
___ an individual ___ a partnership ___ a corporation ___ a joint venture. The undersigned agrees 

with  the  prime  contractor’s/consultant’s  proposal  and  further certifies  that  all  information  provided 
herein is true and correct.   

(Signature of Owner or Authorized Rep. CBE/SBE)  (Date) 
Print Name (owner or authorized Rep. CBE/SBE):_________________________________________ 

Subscribed and sworn to before me this _______ day of _____________________ 20_______. 

Notary’s Signature: ___________________________ 

Notary Seal: ___________________________ 
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ATTACHMENT A  :  Federal  Bureau  of  Investigation  (FBI)  Criminal  Justice  Information 
Services (CJIS) Security Addendum Certification 

Remainder of Page Left Intentionally Blank 

See Next Page 
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EXHIBIT A 
MINIMUM INSURANCE REQUIREMENTS 
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EXHIBIT B 
SCHEDULE OF CBE PARTICIPATION AND LETTER OF INTENT 

Bid/Contract No:  PNC2121515C1 
Project Title: PSB Fire Alarm and P.A. System Installation 

CBE  % of Basic 
CBE/Firm  Category  Description  Service Fees 

Florida  Palm  Construction, 
Inc. 

CBE Prime Contractor 25% 

Total CBE Participation  25% 
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