



# Broward County

## Legislation Details

<b>File #:</b>	21-2312	<b>Version:</b>	1	<b>Status:</b>	Agenda Ready
		<b>In control:</b>			Public Works - Construction Management Division
<b>On agenda:</b>	1/25/2022	<b>Final action:</b>	1/25/2022		
<b>Title:</b>	A. MOTION TO ADOPT budget Resolution within the General Capital Outlay Fund transferring funds in the amount of \$50,000 from the fund's reserve for project contingencies to the Main Jail Judges Bench, 1st Appearance Court Remodel project to allow for an increase in the project's change order allowance to support cost increases associated with this project. (Commission District 4)  ACTION: (T-10:56 AM) Approved Resolution No. 2022-002.  VOTE: 9-0. Commissioner Furr voted in the affirmative telephonically.  B. MOTION TO AUTHORIZE increase in change order allowance for contract between Florida Palm Construction, Inc., and Broward County (PNC2121779C1), for the Main Jail Judges Bench, 1st Appearance Court Remodel project, from \$35,844 or 10%, to \$179,442 or 50% of the original contract amount of \$358,844; and authorize Mayor and Clerk to execute the same. (Commission District 4)  ACTION: (T-10:56 AM) Approved.  VOTE: 9-0. Commissioner Furr voted in the affirmative telephonically.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. Exhibit 1 - Budget Resolution				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------