



Legislation Details

File #: 22-525 **Version**: 1

Status: Agenda Ready

In control: AVIATION DEPARTMENT

On agenda: 5/24/2022 **Final action:** 5/24/2022

Title: A. MOTION TO APPROVE Change Order No. 21 to the Agreement between Broward County and

Tutor Perini Building Corporation, Agreement No. PNC2116805C1, for Terminal 4 Federal Inspection Services Facility Expansion at Broward County's Fort Lauderdale-Hollywood International Airport, to resolve claims associated with extended time, delays, and other disputed costs, in the amount of \$4,800,000, increasing the Agreement amount from \$45,372,649 to \$50,172,649; and authorize the

Mayor and Clerk to execute.

(Per the Tuesday Agenda Memorandum, withdrawn for further staff review and is expected to be

brought back at the June 14, 2022 Commission Meeting.)

B. MOTION TO APPROVE increase to the Unforeseen Conditions and Stakeholder Changes allowance account, by \$850,000, increasing the allowance amount from \$6,410,550 to \$7,260,550, increasing the total Agreement amount from \$50,172,649 to \$51,022,649; and authorize the Mayor

and Clerk to execute.

(Per the Tuesday Agenda Memorandum, withdrawn for further staff review and is expected to be

brought back at the June 14, 2022 Commission Meeting.)

Sponsors:

Indexes: Established Commission Goals

Code sections:

Attachments: 1. Exhibit 1 - Change Order No. 21, 2. Exhibit 2 - OESBD Memorandum, 3. Exhibit 3 - Agreement

History

Date Ver. Action By Action Result