



Broward County

Legislation Details

| | | | |
|-----------------------|---|----------------------|---------------------|
| File #: | 22-979 | Version: | 1 |
| | | Status: | Agenda Ready |
| | | In control: | AVIATION DEPARTMENT |
| On agenda: | 6/14/2022 | Final action: | 6/14/2022 |
| Title: | A. MOTION TO APPROVE Change Order No. 21 to the Agreement between Broward County and Tutor Perini Building Corporation, Agreement No. PNC2116805C1, for Terminal 4 Federal Inspection Services Facility Expansion at Broward County's Fort Lauderdale-Hollywood International Airport, to resolve claims alleged to be associated with extended time, delays, and other disputed costs, in the amount of \$4,800,000, increasing the Agreement amount from \$45,372,649 to \$50,172,649; and authorize the Mayor and Clerk to execute. ACTION: (T-12:56 PM) Approved. (Refer to minutes for full discussion.) VOTE: 8-0. Commissioner Ryan was out of the room during the vote. B. MOTION TO APPROVE increase to the Unforeseen Conditions and Stakeholder Changes allowance account, by \$850,000, increasing the allowance amount from \$6,410,550 to \$7,260,550, increasing the total Agreement amount from \$50,172,649 to \$51,022,649. ACTION: (T-12:56 PM) Approved. (Refer to minutes for full discussion.) VOTE: 8-0. Commissioner Ryan was out of the room during the vote. | | |
| Sponsors: | | | |
| Indexes: | Established Commission Goals | | |
| Code sections: | | | |
| Attachments: | 1. Exhibit 1 - Tutor Perini CO 21, 2. Exhibit 2 - OESBD Memorandum, 3. Exhibit 3 - Agreement History | | |

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|