

Amendment #1 to Work Authorization No. WZA-2.27
for
Design, Permitting, and Construction Phase Services for Quiet Waters Cabins

1. This Amendment #1 to Work Authorization No. WZA-2.27 ("Amendment #1") between Broward County and Walters Zackria Associates, PLLC, for Design, Permitting, and Construction Phase Services for Quiet Waters Cabins, is entered into by and between Broward County ("County") and Walters Zackria Associates, PLLC ("Consultant"), pursuant to the Agreement for General Architectural and Engineering Consultant Services for Broward County Parks, RFP #R0898414P1 (as amended, the "Agreement").

2. Modifications.

2.1 The maximum amount not-to-exceed set forth in Work Authorization No. WZA-2.27 is hereby changed from \$24,480.34 to \$47,354.54.

2.2 The time period for Work Authorization No. WZA-2.27 is hereby changed from 510 calendar days to 2800 calendar days.

2.3 Consultant shall perform the services set forth in the Scope of Services attached hereto and incorporated herein as Exhibit A-1; such services shall be payable on an hourly "not-to-exceed" basis.

3. Except as expressly modified herein, all other terms and conditions in Work Authorization No. WZA-2.27 remains in full force and effect. Nothing contained in this Amendment #1 shall alter, modify, or change in any way the terms and conditions of the Agreement.

4. Compensation Summary:

	Lump Sum	Maximum Amount Not-to-Exceed	Reimbursables
Original Work Authorization Amount	\$68,408.80	\$24,480.34	\$4,000.00
This Amendment #1 Amount	-0-	22,874.20	-0-
Sub Total	\$68,408.80	\$47,354.54	\$4,000.00

New Total Work Authorization Amount: **\$119,763.34**

5. This Amendment #1 is effective upon complete execution by County and Consultant. This amendment may be executed in multiple originals, and may be executed in counterparts, whether signed physically or electronically, each of which shall be deemed to be an original, but all of which, taken together, shall constitute one and the same agreement.

IN WITNESS WHEREOF, the parties have made and executed this Amendment #1 to Work Authorization No. WZA-2.27: BROWARD COUNTY, through its Board of County Commissioners, signing by and through its Mayor or Vice-Mayor, authorized to execute same by Board action on the ___ day of _____, 20___, and Walters Zackria Associates, PLLC, signing by and through its _____ President _____, duly authorized to execute same.

County

ATTEST:

BROWARD COUNTY, by and through its Board of County Commissioners

Broward County Administrator, as ex officio Clerk of the Broward County Board of County Commissioners

By _____
Mayor/Vice-Mayor
____ day of _____, 20__

Approved as to form by
Andrew J. Meyers
Broward County Attorney
115 South Andrews Avenue, Suite 423
Fort Lauderdale, Florida 33301
Telephone: (954) 357-7600

By AI A DiCalvo Digitally signed by AI A DiCalvo
Date: 2022.06.23 14:57:16 -04'00'
AI A DiCalvo (Date)
Senior Assistant County Attorney

By MICHAEL KERR Digitally signed by MICHAEL KERR
Date: 2022.06.23 15:13:14 -04'00'
Michael J. Kerr (Date)
Deputy County Attorney

AAD
Amend 1 to WA WZA-2.27 (Quiet Waters Cabins)_v6Final-2020-0622
6/22/22

Amendment #1 to Work Authorization No. WZA-2.27 for Design, Permitting, and Construction Phase Services for Quiet Waters Cabins

Consultant

WITNESSES:

Walters Zackria Associates, PLLC

Signature

By: Abbas H Zackria Digitally signed by Abbas H
Zackria
Date: 2022.06.22 14:29:00 -04'00'
Authorized Signer

Print Name of Witness above

Abbas Zackria, President

Print Name and Title

Signature

22 day of June, 2022

Print Name of Witness above

EXHIBIT A-1
to Amendment #1 to WA WZA-2.27

SCOPE OF SERVICES

I. The following task replaces the existing TASK 8 in Exhibit A to WA WZA-2.27:

TASK 8 LIMITED CONSTRUCTION ADMINISTRATION ASSISTANCE

During the construction phase of the project, Consultant shall provide Limited Construction Administration Services for the County and awarded contractor on an as-needed basis. Consultant will provide RFI, request for information review. Limited Construction Administration Services shall include monthly on-site meetings with the general contractor, the subcontractors, and owner's representative. Consultant will review the construction when requested, review and approve payment applications, review change order requests, review actual progress with construction schedule. Limited Construction Administration Services are based on an hourly allowance of 116 combined hours for the construction duration.

II. TASK 9 and TASK 10 are as stated in Exhibit A to WA WZA-2.27.

REVISED COMPENSATION

Construction Phase Services (Hourly Not to Exceed)

Task	Original WA Amount	Amendment #1 Amount	Task Total
Task 8 - Limited Construction Administration Assistance	\$9,316.64	\$10,139.60	\$19,456.24
Task 9 - Civil Inspections and Certification	\$6,206.84	\$10,139.60	\$16,346.44
Task 10 - Landscape / Irrigation Inspections	\$2,595.00	\$2,595.00	\$5,190.00
This Amendment #1 Total		\$22,874.20	