BROWARD COUNTY

${\bf BOARD\ OF\ COUNTY\ COMMISSIONERS,\ BROWARD\ COUNTY,\ FLORIDA}$

AGREEMENT SUMMARY

EXHIBIT 1

| P L O R I D A | | | | | |
|---|--|-----|--|--------------------------------|-------------|
| 1. Other Contracting Party: Environmental Science Associates Corporation ("ESA") | | | | | |
| 2. Proposed Action: | | | | 3. Document Type (select one): | |
| □ New Contract | | | Renewal | First Amendment to the Agreen | ment |
| □ Extension | | | | | |
| 4. Purpose/Description: | | | | | |
| Extends the Agreement between the County and ESA to provide specialized aviation consultant services for FAR Part 150 Noise Compatibility Planning at Broward County's Fort Lauderdale-Hollywood International Airport ("FLL"). | | | | | |
| Special Provisions (<i>select if applicable</i>): | | | | | |
| | | | | | |
| Living Wage Program | | | SBE Sheltered Market Program | | |
| ☐ Workforce Investment Pilot Program | | | ☐ M/WBE Program | | |
| ☐ Federal DBE/ACDBE program | | | ☐ In-Kind Match Required: \$ or % | | |
| CBE Program | | | Cash Match Required: \$ or % | | |
| 6.a. Effective Dates (for new agreements only): | | | 6.b. Completion Dates (amendments only): | | |
| | | | ☐ No Change | | |
| Start : | | | ☐ Substantial Completion Date | | |
| End: | | | ☐ Final Completion Date | | |
| | | | ☐ End date has changed from April 11, 2021 to April | | |
| | | | 11, 2022. | | |
| 7. Contract Administrator: | | | 8. Contract Type: | | |
| Name: Michael Pacitto, Director Planning & Environmental | | | ☐ Cost reimbursement ☐ Open-end | | |
| Phone: 954-359-6103 | | | ☐ Firm fixed price ☐ Time and materials | | |
| | | | | nce-based 🗌 Oth | ner |
| 9.a. Contract Value (new contracts) | | | 9.b. Contract Value (amendments only) | | |
| ☐ Actual ☐ Estimated | | | ☐ No change ☐ Actual ☐ Estimated | | |
| Base amount | | | Original approved contract value \$2,500,000 | | |
| Reimbursables | | | Approved | previous adjustments | \$0 |
| Optional Services | | | | Value of this action | \$0 |
| Total contract value | | | Amend | ed total contract value | \$2,500,000 |
| 10. Payment Method | 11. Payment Terms | | 7.00.000.000.000.000 | | |
| □ Lump Sum Payment | Article 5.5; Upon satisfactory completion of each project task or phase and following receipt of | | | | |
| ☐ Milestone or Progress- | applicable deliverables. | | | | |
| Based | ** | | | | |
| ☐ Scheduled or Time-Based | | | | | |
| ☐ Other | | | | | |
| 12. Cost Adjustment | | | | | |
| | ☐ Fixed Percentage% ☐ Actual Cost | | | | |
| ☐ CPI or other Index | ☐ Fixed Amount - \$ ☐ Other: | | | | |
| 13. Equity Program Participation Summary | | | | | |
| a. County established, DBE participation goal for this action or project: 16% | | | | | |
| b. Contractor-committed, DBE participation goal planned for this action or project: 16% | | | | | |
| c. DBE, participation to date: <u>14.56%</u> | | | | | |
| | | | 5. Termination and Cancellation Provisions | | |
| | | | for Cause: Article 10.2; If party in breach has not corrected the breach | | |
| within | | | in ten (10) days o | written notice. | |
| Fo | | For | For Convenience: Article 10.2; By County and shall be effective on the | | |
| | | | ermination date stated in the written notice. | | |
| | | | | | |
| 16. Deliverables, milestones or scope of this action: Con | | | entinued specialized aviation consultant services. | | |
| 17. List terms, considerations or deviations from | | | - | | |
| standard county form. None. | | | | | |