## History of Gresham Smith Agreement For Consultant Services for Terminal Modernization At Broward County's Fort Lauderdale-Hollywood International Airport

Agreement Award/Amendments	Amount
Original Agreement Award	\$14,000,000
Amendments (1, 2, 3, 4 and 5)	\$31,600,000
TOTAL (to date)	\$45,600,000
Proposed Sixth Amendment	\$10,000,000
Revised Total Agreement Amount	\$55,600,000

On January 31, 2012 (Item No. 21), the Broward County Board of County Commissioners ("Board") approved the Agreement between Broward County ("County") and Gresham Smith for Terminal Modernization of Terminal 1 ("T1"), Terminal 2 ("T2"), and Terminal 3 ("T3") at FLL, for professional architectural, engineering and construction administration services, in the maximum not-to-exceed amount of \$14,000,000.

On June 3, 2014 (Item No. 2), the Board approved the First Amendment that redefined the Agreement terms and other such amendments, and transferred and reallocated funds between item categories, with no change to the original not-to-exceed contract award amount of \$14,000,000.

On June 9, 2015 (Item No. 62), the Board approved the Second Amendment for design services for the Airport's Signage and Wayfinding Master Plan and construction administration and inspection services of the Terminal Modernization projects, for an increase in the not-to-exceed amount of \$11,700,000, increasing the total Agreement from \$14,000,000 to \$25,700,000.

On December 6, 2016 (Item No. 3), the Board approved the Third Amendment to clarify the Agreement duration and reallocate funds between item categories, with no change to the not-to-exceed Agreement amount of \$25,700,000.

On June 5, 2018 (Item No. 2), the Board approved the Fourth Amendment for additional scope, to extend the contract time to December 31, 2022, and to update certain Agreement language and Exhibits, for an increase in the not-to-exceed amount of \$9,900,000, increasing the total Agreement from \$25,700,000 to \$35,600,000.

On December 10, 2019 (Item No. 4), the Board approved the Fifth Amendment for continued consultant services, and to update certain Agreement language and Exhibits, for an increase in the not-to-exceed amount of \$10,000,000, increasing the total Agreement from \$35,600,000 to \$45,600,000.