

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC
TRANSPORTATION GRANT AGREEMENT**

DATE: 1/20/26

TO: Kadian Alexander
Broward County

FROM: Jessica Veiga

SUBJECT: Mitigate RW 1L-19R Crossings & Extend TW A - (Planning/Design)
North Perry Airport

CONTRACT NUMBER: G2E93

AMENDMENT NUMBER: 4

FINANCIAL MANAGEMENT NUMBER: 449612-1

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Broward County ("Agency"), dated 12/14/2022, is scheduled to expire on the 31 day of March, 2026.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 31 day of July, 2026, for additional time to complete the Project for the following reasons: This FDOT design grant funded the design of the Taxiway Alpha Extension project, which was subsequently constructed using an FAA construction grant. Construction was completed in July 2025. Following the completion of this project, surplus grant funds remained in the FDOT design grant. These funds were used to design the Runway 1L-19R Intersection Mitigation project with the approval of FDOT. Although this project was not part of the Taxiway Alpha Extension project, it would reconstruct the taxiway-runway intersection to meet current FAA design standards and reduce the risk of runway incursions in this area. The Notice to Proceed (NTP) for designing Runway 1L-19R Intersection Mitigation was issued on May 30, 2025 and was completed on September 25, 2025. The consultant is currently revising the bid plans and specifications in response to comments provided by the BCAD team. Once these revisions are finalized and approved, the bid package will be submitted to the Purchasing Division for bidding. BCAD anticipates that the bid process may take approximately 90 to 120 days beyond March 31, 2026. Since the consultant's involvement is required through the bid phase, the grant should be extended to July 31, 2026.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on _____ (to be completed by Department).

Agency: Broward County

By: _____

Name: _____

Title: _____

Approved as to form by Andrew J. Meyers
Broward County Attorney, Aviation Office
320 Terminal Drive, Suite 200
Fort Lauderdale, Florida 33315
Telephone (954) 359-6100

By: Alexander J. Williams, Jr. Digitally signed by Alexander J. Williams, Jr.
Date: 2026.01.26 16:35:38 -05'00'
Alexander J. Williams, Jr. Date

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: _____

Name: John P. Krane, P.E.

Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:
