

Agreement Number
AJW-FN-ESA-18-SO-002472-A2

**AMENDMENT TO
NON-FEDERAL REIMBURSABLE AGREEMENT**

BETWEEN

**DEPARTMENT OF TRANSPORTATION
FEDERAL AVIATION ADMINISTRATION**

AND

**BROWARD COUNTY
FORT LAUDERDALE-HOLLYWOOD INTERNATIONAL AIRPORT
FORT LAUDERDALE, FLORIDA**

WHEREAS Reimbursable Agreement AJW-FN-ESA-AJW-FN-ESA-18-SO-002472, “Removal and Reconstruction of the Runway 10L/28R MALSR light bar stations and the components of the RWSL system at Fort Lauderdale-Hollywood International Airport, Fort Lauderdale, Florida”, was executed by the Federal Aviation Administration (FAA) and Broward County (Sponsor) effective 05/13/2019.

WHEREAS Article 10 requires that changes or modifications to the Agreement will be made by written modification signed by authorized representatives of each party.

NOW THEREFORE, the FAA and the Sponsor mutually agree that this Agreement be amended by modifying the article(s) of the existing Reimbursable Agreement as specifically stated herein. Other than the modified articles specified below, the original agreement remains unchanged. To the extent that there is any inconsistency between the original agreement and these modifications, the modifications shall take precedence.

ARTICLE 3. Scope

B. The following FAA activities will be added, modified, or deleted:

1. **[Added]** Perform additional project engineering design of the MALSR systems.
2. **[Modified]** Provide additional construction oversight for the installation of bores for the station 10L MALSR duct bank.
3. **[Added]** Provide construction oversight and perform installation for the replacement of the Polaris power cable splice kits with 3M Epoxy power splice kits for RWY 10L and 28R MALSR stations, threshold bar through 10+00.

Agreement Number
AJW-FN-ESA-18-SO-002472-A2

C. The following Sponsor activities will be added, modified, or deleted:

1. **[Modified]** Provide a designated representative who will be readily available to the FAA during the amended construction activities for the MALS systems.

ARTICLE 7. Estimated Costs

The estimated FAA costs associated with this Agreement are as follows:

DESCRIPTION OF REIMBURSABLE ITEM	ORIGINAL ESTIMATED COST	Amended Transfer of funds letter	AMENDED REIMBURSABLE COST
Labor			
WB4050 Construction	\$123,060.00	\$282,474.82	\$433,034.82
WB4060 Site Prep, Install, Test and Checkout	\$34,000.00		\$34,000.00
WB4070 JAI/Commissioning/Closeout	\$55,360.00		
Labor Subtotal	\$212,420.00	\$282,474.82	\$467,034.82
Labor Overhead	\$33,633.17	\$44,725.18	\$73,947.18
Total Labor	\$246,053.17	\$327,200.00	\$540,982.00
Non-Labor			
WB4050 TSSC Task Order	\$108,000.00		\$105,072.00
WB4050 FAA Travel	\$45,072.00		\$95,985.00
WB4060 Installation Materials	\$20,000.00	\$35,000.00	\$55,000.00
WB4060 FAA Travel	\$20,610.00		20,610.00
WB4060 Flight Inspection	\$100,000.00		\$106,500.00
WB4070 JAI/Commissioning/Closeout			\$55,360.00
Non-Labor Subtotal	\$293,682.00	\$35,000.00	\$438,527.00
Non-Labor Overhead	\$23,494.56	\$2,800.00	\$35,082.16
Total Non-Labor	\$317,176.56	\$37,800.00	473,609.16
TOTAL COST	\$563,229.73	\$365,000.00	\$1,014,591.16
ORIGINAL Amendment AGREEMENT AMOUNT	\$563,229.73		
Funding Transfer from AJW-FN-ESA-12-7132-A to the Original Agreement AJW-FN-ESA-18-SO-002472	\$365,000.00		

Agreement Number
AJW-FN-ESA-18-SO-002472-A2

TOTAL ORIGINAL AGREEMENT AMOUNT	\$928,229.73
TOTAL REVISED AGREEMENT AMOUNT	\$1,014,591.16
ADDITIONAL AMOUNT DUE	\$86,361.43

ARTICLE 21. Entire Amendment

This document modifies the Agreement of the parties, who accept the terms of this Amendment as shown by their signatures below. Any further modification of the original agreement will be outlined in an additional Amendment. If this Amendment is not executed by the Sponsor within 60 calendar days after the FAA transmits it to the Sponsor, the terms contained and set forth in this Amendment shall be null and void.

AGREED:

FEDERAL AVIATION ADMINISTRATION

SIGNATURE _____
NAME _____
TITLE Contracting Officer
DATE _____

BROWARD COUNTY

SIGNATURE _____
NAME _____
TITLE _____
DATE _____

Reviewed and approved as to form:
Andrew J. Meyers, County Attorney

By: _____
Yesenia Alfonso Date
Assistant County Attorney

By: _____
Alexander J. Williams Date
Senior Assistant County Attorney