

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION  
**AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION  
 GRANT AGREEMENT**

Form 725-000-04  
 STRATEGIC  
 DEVELOPMENT  
 OGC 02/19

**DATE:** March 7, 2024

**TO:** John Krane, P.E., Director of Transportation Development

**FROM:** Sharon Jackson, Administration: Grants Section

**SUBJECT:** Extension of Time

**CONTRACT NUMBER:** Contract: G1H10 I-95 Express (Capital)

**AMENDMENT NUMBER:** 2

**FINANCIAL MANAGEMENT NUMBER:** 423393-2-94-01

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Broward County Transit ("Agency"), dated January 15, 2020, is scheduled to expire March 31<sup>st</sup>, 2024.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to: March 31, 2025, for additional time to complete the Project for the following reasons:

To allow sufficient time to complete security enhancements at Miramar Park and Ride facility.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on \_\_\_\_\_  
 (to be completed by Department).

AGENCY

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Name: \_\_\_\_\_

Title: \_\_\_\_\_

Title: \_\_\_\_\_

By: **NATHANIEL A. KLITSBERG**  
 Digitally signed by  
 NATHANIEL A. KLITSBERG  
 Date: 2024.02.21 09:45:00  
 -05'00'

Nathaniel A. Klitsberg

Transportation Surtax General Counsel

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION  
 Legal Review: