



AGREEMENT SUMMARY

1. Other Contracting Party:
Liftech Consultants, Inc.

2. Proposed Action:
New Contract X Amendment, Number 4 Renewal Extension

3. Document Type (select one):
Agreement (Consultants)

4. Purpose/Description:
Amends existing Restated Agreement to include additional services associated with the manufacturing of gantry cranes in China, design a new emergency generator and additional crane rail at Port Everglades, and additional project management services.

5. Special Provisions (select if applicable):
Living Wage Program SBE Sheltered Market Program
Workforce Investment Pilot Program M/WBE Program
Federal DBE/ACDBE program In-Kind Match Required: \$ or 50%
CBE Program Cash Match Required: \$ or %

6.a. Effective Dates (for new agreements only):
Start :
End:

6.b. Effective Dates (amendments only):
No Change
End date has changed from DECEMBER 31, 2020 to DECEMBER 31, 2023.
Term has from to

7. Contract Administrator:
Name: Jeff White, Acting Director, Operations Division, Port Everglades
Phone: 954-468-0219

8. Contract Type:
Cost reimbursement Open-end
Firm fixed price X Time and materials
Performance-based Other

9.a. Contract Value (new contracts)
Actual Estimated
Base amount
Reimbursables 0
Optional Services 0
Total contract value

9.b. Contract Value (amendments only)
No change Actual X Estimated
Original approved contract value \$349,000
Approved previous adjustments \$12,672,886
Value of this action \$3,768,098
Amended total contract value \$16,789,984

10. Payment Method
Lump Sum Payment X
Milestone or Progress-Based X
Scheduled or Time-Based
Other

11. Payment Terms
Progress payments on Lump Sum amount of \$4,944,515 predicated on completion of tasks. Reimbursables as incurred to maximum-not-to-exceed amount of \$610,099. Not-to-exceed amount of up to \$11,235,370, paid at hourly rates as incurred.

12. Cost Adjustment
Not Applicable Fixed Percentage - % Actual Cost
CPI or other Index X Fixed Amount - \$ Other:

13. Equity Program Participation Summary
a. County established M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation goal for this action or project: None
b. Contractor-committed M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation goal planned for this action or project: None
c. M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation to date: N/A

14. Renewal or Extension Terms:
NONE

15. Termination and Cancellation Provisions
For Cause: 10 DAYS UPON WRITTEN NOTICE
For Convenience: 30 DAYS UPON WRITTEN NOTICE

16. Deliverables, milestones or scope of this action:
This is a deliberately phased agreement.

17. List terms, considerations or deviations from standard county form.
No County Business Enterprise participation goals. No Art in Public Places.