

Broward County Convention Center Hotel & Expansion

1950 Eisenhower Blvd.
Fort Lauderdale, Florida



Date: September 9, 2021

To: Bruce Ferguson
Contract Administrator
Broward County Administration

Re: BCCCH –Additional Project Budgets Requested 002

Project Description: Site Civil Revisions

Site Civil revisions based on the development of the Civil construction documents to support future County planned projects. Additionally, this project includes earthwork to support FGMP2 site civil infrastructure originally carried in future GMPs but were delayed due to the project suspension.

Earthwork and civil modifications are required to enable installation FGMP2 civil structures and to mitigate delays to pile installation and future vertical construction of the East Convention Center and Plaza.

Project Grand Total: \$1,293,555.24

Project Description: East Convention Center FPL Ductbank Relocation

Relocation of an existing FPL ductbank located within the building footprint of the future East Convention Center. Ductbank is in conflict with both FGMP2 East Convention Center piles and future FGMP4 structure.

The existing FPL ductbank is in direct conflict with FGMP2 piles and will significantly delay the East Convention Center vertical construction if not relocated as soon as possible.

Project Grand Total: \$2,674,394.74

Thank you.

Ben Diaz
Matthews Holdings Southwest

Cc: David Snell (MSW), Jerret Click (MSW), Terry Meistering (MSW), Glenn Gutheil (MSW)