



Broward County

Legislation Details (With Text)

File #:	21-830	Version:	1	Status:	Agenda Ready
				In control:	AVIATION DEPARTMENT
On agenda:	6/1/2021	Final action:	6/1/2021		
Title:	MOTION TO APPROVE Fifth Amendment to Work Authorization No. WA001TC, in accordance with the Construction Project Management Library Agreement between Broward County and Turner Construction Company, for continued Construction Project Management Services for the Terminal 4 Gate Replacement Project - Western and Eastern Expansions at Broward County's Fort Lauderdale-Hollywood International Airport, to increase the Professional Services amount by \$3,533,738, increasing the total Work Authorization amount from \$66,081,146 to \$69,614,884; and authorize the Mayor and Clerk to execute.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Exhibit 1 - Fifth Amendment, 2. Exhibit 2 - OESBD Memorandum, 3. Exhibit 3 - Work Authorization History				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Broward County Commission Regular Meeting

Director's Name: Mark Gale

Department: Aviation

Division: Capital Development

Information

Requested Action

MOTION TO APPROVE Fifth Amendment to Work Authorization No. WA001TC, in accordance with the Construction Project Management Library Agreement between Broward County and Turner Construction Company, for continued Construction Project Management Services for the Terminal 4 Gate Replacement Project - Western and Eastern Expansions at Broward County's Fort Lauderdale-Hollywood International Airport, to increase the Professional Services amount by \$3,533,738, increasing the total Work Authorization amount from \$66,081,146 to \$69,614,884; and authorize the Mayor and Clerk to execute.

Why Action is Necessary

In accordance with the Broward County Procurement Code, Section 21.47, any changes, including amendments to agreements, must be approved by the appropriate award authority, based on the amendment amount.

What Action Accomplishes

Amends Work Authorization No. WA001TC ("WA") to continue providing Construction Project Management ("CPM") Services for the Terminal 4 ("T4") Gate Replacement project at Broward County's Fort Lauderdale-Hollywood International Airport ("FLL").

Is this Action Goal Related

Yes

Previous Action Taken

None.

Summary Explanation/Background

THE AVIATION DEPARTMENT RECOMMENDS APPROVAL OF THE ABOVE MOTION.

This item supports the Board's Value for "Ensuring economic opportunities for all people and businesses in Broward County," its Goal to "Increase the economic strength and impact of revenue-generating County enterprises balancing economic, environmental, and community needs" and its Objective to increase passenger facilities in Terminal 4 at Broward County's FLL.

This action amends the WA to continue providing CPM Services for the T4 Gate Replacement project at FLL.

The Office of Economic and Small Business Development ("OESBD") established a County Business Enterprise ("CBE") goal of 25% for this project. Turner Construction Company ("Turner") committed to 28.20% CBE participation. To date, Turner has been paid \$63,882,336 and has paid CBE firms \$23,462,926 for 36.73% participation (Exhibit 2).

On February 14, 2012 (Item No. 35), the Board approved the deliberately phased Work Authorization No. WA001TC, in accordance with the CPM Library Agreement between Broward County and Turner for CPM Services for the T4 Gate Replacement project. The WA added the T4 Western Expansion project in the amount of \$25,175,738, with a time period commencing upon Board approval and ending upon completion of all warranty periods for the T4 Western Expansion project. Additional information on the original WA and subsequent Board actions is included in Exhibit 3.

The T4 Gate Replacement project is comprised of the T4 Western and Eastern expansions, T4 Apron Paving, T4 Checked Baggage Inspection System, and T4 Federal Inspection Services ("FIS") projects. Construction of these projects except the T4 FIS Facility, is complete and the contractors are working towards substantial completion and project close-out. Due to the COVID-19 pandemic, there is less construction workers availability and there are supply chain delays for the T4 FIS Facility project. In addition, the security requirements for U.S. Customs and Border Protection were revised, which impacted the T4 FIS Facility project. Substantial completion of the T4 FIS Facility project is now anticipated for the Fourth Quarter of 2021. Continued CPM Services are necessary in order to complete these deliberately phased projects, address unresolved disputes, and close out the construction contracts.

Approval of the proposed Fifth Amendment to the WA decreases the lump sum amount for Professional Services by \$75,000, and increases the maximum not-to-exceed amount for Professional Services by \$3,608,738, for a total Professional Services increase of \$3,533,738, with no change to the previously approved Reimbursable amount of \$2,277,437, for a revised total WA amount of \$69,614,884.

This Fifth Amendment to the WA has been reviewed and approved as to form by the Office of the County Attorney.

Source of Additional Information

Mark E. Gale, A.A.E., CEO/Director of Aviation, (954) 359-6199

Fiscal Impact

Fiscal Impact/Cost Summary

The proposed Fifth Amendment to the WA is funded through multiple projects in the Aviation Department's Capital Fund 40350 and PFC Capital Fund 40450.