



Broward County

Legislation Details (With Text)

File #:	20-555	Version:	1	Status:	Agenda Ready
				In control:	COUNTY ADMINISTRATION
On agenda:	3/10/2020	Final action:	3/10/2020		
Title:	MOTION TO DISCUSS progress of the Design Criteria Package (DCP) for the Joint Government Center Campus (JGCC).				
Sponsors:					
Indexes:	Established Commission Goals				
Code sections:					
Attachments:	1. Exhibit 1 - DCP Master Schedule, 2. Exhibit 2 - JGCC Policy Questions Requiring Board Input				
Date	Ver.	Action By	Action	Result	

Broward County Commission Regular Meeting

Director's Name: Bertha Henry

Department: County Administration

Information

Requested Action

MOTION TO DISCUSS progress of the Design Criteria Package (DCP) for the Joint Government Center Campus (JGCC).

Why Action is Necessary

To provide an update to, and solicit input from, the Board on the development of the DCP for the JGCC.

What Action Accomplishes

Board input will provide staff with direction that is needed for the continued development of the DCP.

Is this Action Goal Related

Yes

Previous Action Taken

May 7, 2019 Regular Meeting (Item No. 76), June 4, 2019 Regular Meeting (Item No. 74), June 11, 2019 Regular Meeting (Item No. 92), June 18, 2019 UDPA Meeting, October 15, 2019 UDPA Meeting, December 10, 2019 Regular Meeting (Item No. 66).

Summary Explanation/Background

This item supports the Commission value of "Consistently delivering responsive, efficient, quality services to the public and internal customers."

At its May 7, 2019 Regular Meeting (Item No. 76), the County approved an Interlocal Agreement

("ILA") with the City of Fort Lauderdale for the development of the JGCC.

The ILA established the Board and the City Commission as the Unified Direct Procurement Authority (UDPA) in connection with the development of the JGCC.

On October 15, 2019, the UDPA held an evaluation meeting for Request for Qualifications (RFQ) No. PNC2119087R1 and heard presentations from four firms. The UDPA named Zyscovich, Inc. as the first-ranked firm and directed that County and City staff commence negotiations with Zyscovich, Inc.

At the December 10, 2019 Regular Meeting (Item No. 66) the Board awarded a deliberately phased Agreement with Zyscovich Inc. for the services of a professional architecture firm to lead a multidisciplinary team to provide the planning services, including programming and needs assessment, for the creation of a DCP for the JGCC.

County and City staff have been working with the Zyscovich team on the programming and needs assessment phases of the DCP. Staff will provide a brief update on the project schedule (Exhibit 1) and results to date, and share policy questions (Exhibit 2) that staff needs Board input on.

Source of Additional Information

Alan Cohen, Assistant County Administrator, (954) 357-7364

Fiscal Impact

Fiscal Impact/Cost Summary

There is no fiscal impact for this agenda item.