



Broward County

Legislation Details (With Text)

File #:	20-1462	Version:	1
		Status:	Agenda Ready
		In control:	Public Works - Water and Wastewater Engineering Division
On agenda:	9/22/2020	Final action:	9/22/2020
Title:	MOTION TO APPROVE Second Amendment to the deliberately-phased Agreement between Broward County and Hazen and Sawyer, P.C. for Consultant Services for North Regional Wastewater Treatment Plant - Facility Improvements, RLI No. R1007402R1, extending the time for performance for a range of engineering services for Phases I through VII by 1,000 days for a total of 3,375 consecutive calendar days and authorize the Mayor and Clerk to execute same. (Commission District 4)		
Sponsors:			
Indexes:			
Code sections:			
Attachments:	1. Exhibit 1 - OESBD CBE Evaluation Memo, 2. Exhibit 2 - Agreement RLI R1007402R1, 3. Exhibit 3 - First Amendment to Agreement RLI R1007402R1, 4. Exhibit 4 - Second Amendment to Agreement R1007402R1		

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Broward County Commission Regular Meeting

Director's Name: Steve Hammond (Acting Director)

Department: Public Works **Division:** Water & Wastewater Engineering

Information

Requested Action

MOTION TO APPROVE Second Amendment to the deliberately-phased Agreement between Broward County and Hazen and Sawyer, P.C. for Consultant Services for North Regional Wastewater Treatment Plant - Facility Improvements, RLI No. R1007402R1, extending the time for performance for a range of engineering services for Phases I through VII by 1,000 days for a total of 3,375 consecutive calendar days and authorize the Mayor and Clerk to execute same. **(Commission District 4)**

Why Action is Necessary

In accordance with the Broward County Procurement Code, Section 21.94.a, Board approval is required for amendments to contracts exceeding the award authority of the Director of Purchasing.

What Action Accomplishes

Allows the Consultant to continue providing construction-phase engineering services for numerous projects by extending the Agreement time for performance.

Is this Action Goal Related

No

Previous Action Taken

None

Summary Explanation/Background

THE PUBLIC WORKS DEPARTMENT/WATER AND WASTEWATER SERVICES RECOMMENDS APPROVAL OF THE ABOVE MOTION.

The Office of Economic and Small Business Development established County Business Enterprise (CBE) participation goal for this Agreement of 30%. As of June 29, 2020, Hazen and Sawyer has been paid \$14,646,863 with \$3,797,247 paid to CBE firms, yielding a 25.9% CBE participation to date (Exhibit 1).

On February 11, 2014 (Item No. 15), the Board of County Commissioners approved the Agreement between Broward County and Hazen and Sawyer, P.C. for Consultant Engineering Services for the North Regional Wastewater Treatment Plant - Facility Improvements in Broward County, Florida, RLI No. R1007402R1 (Exhibit 2) for services associated with a range of engineering services for a total amount of \$10,902,161 and time for performance of 1,825 consecutive calendar days.

On November 10, 2015 (Item No. 8), the Board of County Commissioners approved the First Amendment to Agreement RLI R1007402R1 (Exhibit 3) for services associated with a range of engineering services related to the North Regional Wastewater Treatment Plant for studies, planning, design, procurement, and engineering services during construction of numerous projects, increasing the total Agreement amount to \$26,127,616 with a total time for performance of 2,375 consecutive calendar days.

The proposed Second Amendment to the Agreement (Exhibit 4) is a request for an increased time for performance of 1,000 days for a total time for performance of 3,375 consecutive calendar days.

The final negotiations for the Amendment was negotiated on May 22, 2020 and the Amendment has been reviewed and approved as to form by the Office of the County Attorney and the Risk Management Division.

All dollar amounts referenced in this agenda item have been rounded to the nearest dollar amount.

Source of Additional Information

Gregory M. Balicki, P.E., Director, Water and Wastewater Engineering Division, (954) 831-0745
Steve Hammond, AIA, Acting Director, Public Works Department, (954) 357-6410

Fiscal Impact

Fiscal Impact/Cost Summary

The source of funding is the Water and Wastewater Service Fund number 44250-44100-67301010-512110-100914 in the total amount of zero dollars.

Requisition WWE0000949