



Broward County

Legislation Details

File #:	21-103	Version:	1	Status:	Agenda Ready
				In control:	AVIATION DEPARTMENT
On agenda:	3/9/2021	Final action:	3/9/2021		
Title:	<p>A. MOTION TO APPROVE Change Order No. 10 to the Agreement between Broward County and Horsepower Electric, Inc., Agreement No. PNC2116244C1, for the Roadway & Garage Wayfinding Signage project at Broward County's Fort Lauderdale-Hollywood International Airport, to extend the contract duration by 240 days, and to provide funding for additional work, for an increase in the amount of \$1,203,445, increasing the Agreement amount from \$15,460,255 to \$16,663,700; and authorize the Mayor and Clerk to execute.</p> <p>ACTION: (T-11:17 AM) Approved. (Refer to minutes for full discussion.)</p> <p>VOTE: 8-0. Commissioner Bogen was out of the room during the vote.</p> <p>ACTION: (T-11:19 AM) Commissioner Bogen requested being shown voting in the affirmative.</p> <p>VOTE: 9-0.</p> <p>B. MOTION TO APPROVE increase in the change order allowance to the Agreement between Broward County and Horsepower Electric, Inc., Agreement No. PNC2116244C1, for the Roadway & Garage Wayfinding Signage project at Broward County's Fort Lauderdale-Hollywood International Airport, increasing from 13.89% (\$2,036,933) to 15% (\$2,199,712) of the original contract amount of \$14,664,747.</p> <p>ACTION: (T-11:17 AM) Approved. (Refer to minutes for full discussion.)</p> <p>VOTE: 8-0. Commissioner Bogen was out of the room during the vote.</p> <p>ACTION: (T-11:19 AM) Commissioner Bogen requested being shown voting in the affirmative.</p> <p>VOTE: 9-0.</p>				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Exhibit 1 - Change Order No 10, 2. Exhibit 2 - OESBD Memorandum				
Date	Ver.	Action By	Action		Result