



Broward County

Legislation Details

File #:	21-942	Version:	1	Status:	Agenda Ready
		In control:	County Administration - Parks And Recreation Division		
On agenda:	6/1/2021	Final action:	6/1/2021		
Title:	A. MOTION TO APPROVE Change Order No. 5 to the Contract between Broward County and MBR Construction, Inc., Contract No. PNC2119056C1, for Everglades Holiday Park Site Improvements, to extend the contract duration by 180 days, and to provide funding in the amount of \$588,850 for additional work, increasing the Contract amount from \$11,090,809 to \$11,679,659; and authorize the Mayor and Clerk to execute. (Commission District 1) ACTION: (T-11:24 AM) Approved. VOTE: 9-0. B. MOTION TO APPROVE increase in the change order allowance to the Contract between Broward County and MBR Construction, Inc., Contract No. PNC2119056C1, for Everglades Holiday Park Site Improvements, from 10.35% (\$1,095,449) to 14.13% (\$1,495,449) of the original contract amount of \$10,584,210. (Commission District 1) ACTION: (T-11:24 AM) Approved. VOTE: 9-0.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Exhibit 1_Change Order No. 5, 2. Exhibit 2 _OESBD Memorandum				
Date	Ver.	Action By	Action	Result	