



# Broward County

## Legislation Details

<b>File #:</b>	22-545	<b>Version:</b>	1	<b>Status:</b>	Agenda Ready
		<b>In control:</b>	AVIATION DEPARTMENT		
<b>On agenda:</b>	5/24/2022	<b>Final action:</b>	5/24/2022		
<b>Title:</b>	MOTION TO APPROVE Change Order No. 7 to the Agreement between Broward County and West Construction, Inc., Agreement No. PNC2119313C1, for the Rental Car Center, Cypress, Hibiscus, and Palm Garage Improvements; Phase 1, at Broward County's Fort Lauderdale-Hollywood International Airport, to extend the contract duration by 79 days, and to provide funding for additional work, for an increase in the amount of \$1,120,328, increasing the Agreement amount from \$12,711,803 to \$13,832,131; and authorize the Mayor and Clerk to execute.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. Exhibit 2 - OESBD Memorandum, 2. Exhibit 3 - Agreement History, 3. Additional Material - Information				
Date	Ver.	Action By	Action		Result