

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION
GRANT AGREEMENT**

Form 725-000-04
STRATEGIC
DEVELOPMENT
OGC 02/19

DATE: 05/07/2026

TO: David Anderton

FROM: Kadian Foster

SUBJECT: Time Extension - Dredging & Widening Project

CONTRACT NUMBER: G1W79

AMENDMENT NUMBER: 1

FINANCIAL MANAGEMENT NUMBER: 433414-1-94-04

The Public Transportation Grant Agreement (“Agreement”) between the Florida Department of Transportation (“Department”) and Broward County, a political subdivision of the State of Florida (“Agency”), dated May 11, 2021, is scheduled to expire on the 1 day of June, 2026.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to: the 1 day of June, 2029, for additional time to complete the Project for the following reasons: To ensure full compliance with regulatory review time-lines, environmental permitting, construction and sequencing activities to ensure full compliance with standards.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on _____
(to be completed by Department).

AGENCY

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: _____

Name: _____

Title: _____

By: _____

Name: John P. Krane, P.E

Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

Legal Review:
