

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION
 GRANT AGREEMENT**

Form 725-000-04
 STRATEGIC
 DEVELOPMENT
 OGC 02/19

DATE: March 7, 2024

TO: John Krane, P.E., Director of Transportation Development

FROM: Sharon Jackson, Administration: Grants Section

SUBJECT: Extension of Time

CONTRACT NUMBER: Contract: G1H10 I-95 Express (Capital)

AMENDMENT NUMBER: 2

FINANCIAL MANAGEMENT NUMBER: 423393-2-94-01

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Broward County Transit ("Agency"), dated January 15, 2020, is scheduled to expire March 31st, 2024.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to: March 31, 2025, for additional time to complete the Project for the following reasons:

To allow sufficient time to complete security enhancements at Miramar Park and Ride facility.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on _____
 (to be completed by Department).

AGENCY

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: _____

By: _____

Name: _____

Name: _____

Title: _____

Title: _____

By: **NATHANIEL A. KLITSBERG**
Digitally signed by
 NATHANIEL A. KLITSBERG
 Date: 2024.02.21 09:45:00
 -05'00'

Nathaniel A. Klitsberg

Transportation Surtax General Counsel

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
 Legal Review:
