STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION GRANT AGREEMENT

Form 725-000-04 STRATEGIC DEVELOPMENT OGC 02/19

DATE: March 26, 2025

TO: John Krane, P.E., Director of Transportation Development

FROM: Sharon Jackson

SUBJECT: Extension of Time

CONTRACT NUMBER: Contract: G1W45

Transportation Surtax General Counsel

AMENDMENT NUMBER: 2

FINANCIAL MANAGEMENT NUMBER: 423393-2-94-01

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Broward County ("Agency"), dated May 19, 2021, is scheduled to expire on June 30, 2025.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to: March 31, 2026, for additional time to complete the Project for the following reasons:

Broward County is requesting to extend contract number G1W45, which will expire on June 30, 2025. As it has been extensively documented previously, the COVID-19 pandemic adversely impacted access to construction materials and supplies, as well as related pricing. Consequently, Broward County has resumed projects post-pandemic. An extension of this contract would permit the County to install three (3) well-needed monument signs at the Miramar Park and Ride Facility and to complete the planned expansion of an existing bus bay/bus shelter location in support of our fixed-route I-95 Express Route Service. The anticipated completion of these projects is planned for March 31, 2026.

The Department agrees to the requested extension of the Agreement. All the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on		
(to be completed by Department).		
AGENCY		STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Ву:		By:
Name:		Name:
Title:		Title:
Approved as to form by Andrew J. Meyers Broward County Attorney		STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION Legal Review
By: Nahan Klitzter (04/23/25	
Nathaniel A. Klitsberg	Date	