STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION GRANT AGREEMENT

DATE:

10/24/25

Form 725-000-04 STRATEGIC DEVELOPMENT OGC 02/19

TO:	Kadian Alexander Broward County	
FROM:	Laurie McDermott	
SUBJECT:	Airfield Lighting Improvements - Co North Perry Airport	onstruction
CONTRACT	NUMBER: G2G27	
AMENDMEN	NT NUMBER: 1	
FINANCIAL	MANAGEMENT NUMBER: 448	090-1
	t") and <u>Broward County</u> ("Agency"), o	nent") between the Florida Department of Transportation dated _03/14/2023_, is scheduled to expire on the _31_ day of _
September , necessary to Precision Ap executed in Necessary to pushed the a	, 2026 , for additional time to complete complete construction of the new electric proach Path Indicator (PAPI) and Runwa March 2023, with design work beginning in anticipated completion date to December 2	the Project for the following reasons: This additional time is cal vault, implement airfield electrical improvements, and install y End Identifier Lights (REIL) units. The construction grant was n April 2023. However, several delays during the design phase 2024. The project was subsequently advertised in April 2025, and 5. Construction is now scheduled to begin in November 2025.
and any ame	endments thereto shall remain in full force WHEREOF, the Parties have executed t	the Agreement. All of the terms and conditions of the Agreement and effect. this Amendment on (to be completed by
•	oward County	
		STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Name:		Ву:
Title:		Name: John P. Krane P.E.
//	d as to form by	Title: Director of Transportation Development
	J. Meyers	
Broward	County Attorney	STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Aviation		Legal Review:
	ninal Drive, Suite 200	
	derdale, Florida 33315	·
Telephor	ke/(954)/359-6100	
By	Cly 11/4 pier	
7 71	er J. Williams, Jr. Date	
1 /	ssistant County Attorney	