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CONTRACT BETWEEN BROWARD COUNTY AND GREAT LAKES DREDGE & DOCK COMPANY, LLC  
FOR SAND BYPASS DREDGING PROJECT AT PORT EVERGLADES 

 
Project Title: Sand ByPass Dredging Project at Port Everglades 

Location: Offshore at and just north of the Port Everglades entrance 
RLI Number:  

Contract Number: PNC2126890C1 
Project Number:  

 
SUMMARY OF TERMS AND CONDITIONS 

Contractor:  Great Lakes Dredge & Dock Company, LLC 
Contractor Address: 9811 Katy Freeway, Suite 1200 

Houston, TX 77024-1273 
Federal Identification No.:  20-1354414 

  
Contract Administrator: Jacob Rice, Beach Program Manager 

Contract Administrator 
Address: 

115 S Andrews Ave, Room 329 
Fort Lauderdale, Florida 33301 

  
Consultant: Olsen Associates, Inc. 

Consultant Address: 2618 Herschel St., Jacksonville, FL 32204 
 
Article  Description  Instructions/Unit(s)  
3.2 Substantial Completion  _365_  Days after the Project 

Initiation Date in NTP 
3.2 Final Completion __30_  Days after Substantial 

Completion  
3.3 [If applicable] Liquidated Damages for each 

calendar day after time specified in Notice to 
Proceed 

$_N/A_  per day 

3.3 Liquidated Damages for each calendar day after 
time specified for Substantial Completion 

$5,000_  per day 

3.3 Liquidated Damages for each calendar day after 
time specified for Final Completion 

$500_  per day 

3.3 [If applicable] Liquidated Damages for each 
calendar day after time specified for interim 
Milestones (or phase): 
 
[Milestones 1, 2, 3, etc.: Division 1, Section _____] 

Interim Milestone #1  
$_N/A_  per day 
Interim Milestone #2  
$_N/A_  per day 
Interim Milestone #3  
$_N/A_  per day 

5.2 Will Materials and equipment be stored at the 
Project site? 

 Yes 
 No 
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Article  Description  Instructions/Unit(s)  
8.1 Is this Contract subject to Florida Department of 

Transportation (“FDOT”) provisions? 
 Yes 
 No 

8.4 The Parties designate the following as the 
respective places for giving of notice: 

For County: 
Dr. Jennifer Jurado 
Deputy Director and Chief 
Resilience Officer 
115 South Andrews Avenue, 
Room 329-B 
Fort Lauderdale, Florida 33301 
jjurado@broward.org 
For Contractor:  
Mark L. Reid, Sr. Vice President 
9811 Katy Freeway, Suite 1200 
Houston, TX 77024 
mlreid@gldd.com 

8.22 and 
8.23 

Select the sources of funding that apply to this 
Project: 

 Federal funding 
 State funding 
 County funding 

42 
(General 
Conditions) 

Compensable Excusable Delay for each calendar 
day beyond the Contract Time. 

$500_  per day 
 

54 
(General 
Conditions) 

County Business Enterprise (CBE), or  
Small Business Enterprise (SBE) commitment 

As awarded N/A 
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CONTRACT 

This construction contract (“Contract”) is between Broward County, a political subdivision 
of the State of Florida (“County”), and Great Lakes Dredge & Dock Company, LLC (“Contractor”) 
(each a “Party” and collectively referred to as the “Parties”), for the goods and services set forth 
herein.  

RECITALS 

A. [The Sand Bypass at Port Everglades Project includes the modification of inlet 
infrastructure at Port Everglades to facilitate the collection, temporary storage, and transfer of 
sand to the beaches south of the inlet.] 

Now, therefore, for good and valuable consideration, the receipt and sufficiency of which 
are hereby acknowledged, the Parties agree as follows: 

ARTICLE 1.  DEFINITIONS 

Whenever the following terms appear in the Contract Documents, the intent and meaning shall 
be interpreted as follows: 

1.1. Applicable Law means all applicable laws, codes, advisory circulars, rules, regulations, 
or ordinances of any federal, state, county, municipal, or other governmental entity, including as 
may be amended from time to time. 

1.2. Bidder means an entity or individual submitting a bid for this Project, acting directly or 
through a duly authorized representative. 

1.3. Board means the Board of County Commissioners of Broward County, Florida, its 
successors and assigns. 

1.4. Code means the Broward County Code of Ordinances. 

1.5. Change Order means a written document ordering a change in the Contract Price or 
Contract Time or a material change in the Work. 

1.6. Consultant means the architect or engineer who has contracted with County or who is an 
employee of County and provides professional services for this Project. 

1.7. Contract Administrator means the Beach Program Manager, or such other person 
designated by the Deputy Director and Chief Resilience Officer in writing. 

1.8. Contract Documents means the official documents setting forth bidding information, 
requirements, and contractual obligations for the Project, and includes Articles 1 through 8 of 
this Contract, the Contract Supplement, the General Conditions, the Supplemental General 
Conditions, the Scope of Work, Invitation to Bid, Addenda, Standard Instructions for Vendors, 
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Special Instructions for Vendors, Plans, Drawings, Exhibits, General Requirements, Technical 
Specifications, Bid Forms, Record of Award by Board, Bonds, Notice of Award, Notice(s) to 
Proceed, Supplements, Representations and Certifications, Certificates, Project Forms, Closeout 
Forms, Purchase Order(s), Change Order(s), Field Order(s), Special Provisions, BIM and Electronic 
Media Submittal Requirements, and any additional documents the submission of which is 
required by this Project. 

1.9. Contract Price means the amount established in the bid submittal and award by the 
Board, as may be amended by Change Order. 

1.10. Contract Time means the time between commencement and completion of the Work, 
including any milestone dates thereof, established in Article 3 of this Contract, as may be 
amended by Change Order. 

1.11. Contractor means the person, firm, or corporation identified in this Contract as the Party 
with whom County has contracted and who is responsible for the acceptable performance of the 
Work and for the payment of all legal debts or other obligations pertaining to the Work. All 
references in the Contract Documents to third parties under contract or control of Contractor 
shall be deemed to be a reference to Contractor. 

1.12. County Business Enterprise or CBE means a small business certified as meeting the 
applicable requirements of the Broward County Business Opportunity Act of 2012, Section 1-81, 
of the Code.  

1.13. Field Order means a written order of minor changes in the Work that does not involve a 
change in the Contract Price or Contract Time. 

1.14. Final Completion means the date certified by Consultant in the Final Certificate of 
Payment as the date upon which all conditions and requirements of any permits and regulatory 
agencies have been satisfied; any documents required by the Contract Documents have been 
received by Consultant; any other documents required to be provided by Contractor have been 
received by Consultant; and to the best of Consultant’s knowledge, information and belief, the 
Work has been fully completed in accordance with the terms and conditions of the Contract 
Documents. 

1.15. Materials means physical items incorporated in this Project or used or consumed in the 
performance of the Work. 

1.16. Notice(s) to Proceed means a written notice to Contractor authorizing the 
commencement of the activities identified in the notice or as described in the Contract 
Documents. 

1.17. Plans or Drawings means the official graphic representations of this Project. 

1.18. Project means the construction project described in the Contract Documents, including 
the Work described therein. 
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1.19. Project Initiation Date means the date upon which the Contract Time commences. 

1.20. Punch List means a document developed by Consultant and the Contract Administrator 
and provided to Contractor simultaneously with, or within thirty (30) to forty-five (45) calendar 
days after, the issuance of a Certificate of Substantial Completion or Partial Substantial 
Completion, that lists Work that Contractor has yet to complete or that does not conform to the 
Contract Documents and that Contractor must complete or correct, as indicated in the 
document, to satisfy the requirements of this Contract for Final Completion and to make the 
Work satisfactory and acceptable.  

1.21. Small Business Enterprise or SBE means an entity certified as meeting the applicable 
requirements of the Broward County Business Opportunity Act of 2012, Section 1-81, of the 
Code.  

1.22. Subcontractor means any person, firm, or corporation, including subconsultants, having 
a direct contract with Contractor, regardless of tier, to perform all or any portion of the Work 
described in the Contract Documents, including one who furnishes material worked to a special 
design according to the Contract Documents, but does not include one who merely furnishes 
Materials not so worked. 

1.23. Substantial Completion means that date, as certified in writing by Consultant and as 
finally determined by Contract Administrator in the Contract Administrator’s sole discretion, on 
which the Work, or a portion thereof, is at a level of completion in substantial compliance with 
the Contract Documents such that all conditions of permits and regulatory agencies have been 
satisfied and County or its designee can enjoy use or occupancy and can use or operate it in all 
respects for its intended purpose. A Certificate of Occupancy (or a Temporary Certificate of 
Occupancy (“TCO”) or other alternate municipal/county authorization for limited or conditional 
occupancy acceptable to the Contract Administrator) must be issued for Substantial Completion 
to be achieved; however, the issuance of a Certificate of Occupancy will not, by itself, constitute 
the achievement or date of Substantial Completion. 

1.24. Surety means the surety company or individual that is bound by the performance bond 
and payment bond with and for Contractor that is primarily liable for satisfactory performance 
of the Work, and which surety company or individual is responsible for Contractor’s satisfactory 
performance of the Work under this Contract and for the payment of all debts and other 
obligations pertaining thereto in accordance with Section 255.05, Florida Statutes. 

1.25. Work means the construction and other services required by the Contract Documents, 
whether completed or partially completed, and includes all labor, materials, equipment, and 
services provided or to be provided by Contractor to fulfill Contractor’s obligations. The Work 
may constitute the whole or a part of the Project. 
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ARTICLE 2.  SCOPE OF WORK 

Contractor hereby agrees to furnish all of the labor, materials, equipment, services, and 
incidentals necessary to perform all Work described in the Contract Documents for the Project. 

ARTICLE 3.  CONTRACT TIME 

3.1. Contractor shall be instructed to commence the Work by written instruction in the form 
of a Purchase Order issued by County’s Director of Purchasing and two or more Notices to 
Proceed issued by the Contract Administrator. The first Notice to Proceed and Purchase Order 
will not be issued until Contractor submits to County all required documents and after execution 
of this Contract by both Parties. Preliminary Work, including submission of a project schedule, 
schedule of values, submittals, submittal schedule, and other documents required for permitting, 
and performance of Work that does not require permits, shall commence within ten (10) days 
after the date of the first Notice to Proceed. Contractor shall have ten (10) days after receipt of 
signed and sealed contract Drawings from Consultant to apply for construction permits to the 
applicable permitting authority. Issuance of all permits by the permitting authority shall be a 
condition precedent to the issuance of a second Notice to Proceed for additional Work. Except 
for the reimbursement of permit application fees, impact fees, and performance and payment 
bond premiums, as may be provided for in the Contract Documents, Contractor shall not be 
entitled to compensation of any kind during the permitting process. The Work to be performed 
pursuant to the second Notice to Proceed shall commence within ten (10) days after the Project 
Initiation Date specified in the second Notice to Proceed. 

3.2. Time is of the essence for Contractor’s performance under this Contract. Contractor must 
obtain Substantial Completion of the Work within 365 days after the Project Initiation Date 
specified in the second Notice to Proceed, and Final Completion within 30 days after Substantial 
Completion. 

3.3. Upon failure of Contractor to obtain Substantial Completion within the deadline stated in 
Section 3.2, as extended by any approved time extensions, Contractor shall pay to County the 
sum of $5,000 for each day after the deadline for Substantial Completion, as extended by any 
approved time extensions, until Substantial Completion is obtained. After Substantial 
Completion, should Contractor fail to complete the remaining Work and obtain Final Completion 
within the deadline stated in Section 3.2, as extended by approved time extensions thereof, 
Contractor shall pay to County the sum of $500 for each day after the deadline for Final 
Completion, as extended by any approved extensions, until Final Completion is obtained. These 
amounts are not penalties but are liquidated damages to County for its inability to obtain full 
beneficial occupancy and/or use of the Project. Liquidated damages are hereby fixed and agreed 
upon between the Parties based on (1) a mutual recognition of the impossibility of precisely 
ascertaining the amount of damages that will be sustained by County as a consequence of 
Contractor’s failure to timely obtain Substantial Completion, Final Completion, or both; and 
(2) both Parties’ desire to obviate any question or dispute concerning the amount of said 
damages and the cost and effect of the failure of Contractor to achieve Substantial Completion, 
Final Completion, or both, on time. These liquidated damages shall apply separately to each 

Exhibit 5 
Page 9 of 125



 

RLI/RFP/Contract #PNC2126890C1   BCF #170 7/10/23  
 Page 7 of 122 

portion of the Project for which a deadline for Substantial Completion, Final Completion, or both, 
is given. Liquidated damages do not address costs incurred by County or Consultant: (a) due to 
an audit conducted pursuant to Article 17 of the General Conditions; or (b) in having Consultant 
administer the construction of the Project beyond the deadlines for Substantial Completion, Final 
Completion, or both. Contractor is separately responsible to County for the actual costs 
referenced in (a) and (b) above, pursuant to Section 3.5. 

3.4. County may, but is not obligated to, deduct liquidated damages from monies due to 
Contractor for the Work under this Contract or as much thereof as County may, in its sole 
discretion, deem just and reasonable.  

3.5. Separate and apart from the liquidated damages stated in Section 3.3, Contractor shall 
also reimburse County for all costs incurred by Consultant in administering the construction of 
the Project beyond the completion dates specified in Section 3.2, as extended by any approved 
time extensions. Consultant construction administration costs shall be in the amounts set forth 
in the contract between County and Consultant. County may, but is not obligated to, deduct such 
costs from the monies due Contractor for performance of Work under this Contract by means of 
unilateral credit Change Orders issued by County as costs are incurred by Consultant and agreed 
to by County.  

3.6. If County elects not to deduct all or a portion of either the Liquidated Damages or the 
Consultant costs incurred by County beyond the completion dates, as described in Section 3.5, 
from other monies due Contractor from County, Contractor must pay the claimed amounts 
within thirty (30) days after demand by the Contract Administrator. 

ARTICLE 4.  CONTRACT PRICE 

4.1.   This is a Unit Price Contract:* 

4.1.1. County shall pay to Contractor the amounts determined for the total number of 
each of the units of Work completed at the unit price stated in the Contract Price. The 
number of units contained in Contractor’s bid is an estimate only, and final payment shall 
be made for the actual number of units incorporated in or made necessary by the Work. 

4.1.2. Payment shall be made at the unit prices applicable to each integral part of the 
Work. These prices shall be full compensation to Contractor for all costs, including 
overhead and profit, associated with Contractor’s completion of all Work in full 
conformity with the requirements as stated or shown, or both, in the Contract 
Documents. The cost of any item of Work not covered by a specific Contract unit price 
shall be included in the Contract unit price or lump sum price to which the item is most 
applicable. 
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4.2.   This is a Lump Sum Contract:* 

4.2.1. County shall pay Contractor the Contract Price for the performance of the Work 
described in the Contract Documents. 

4.2.2. Payment shall be at the lump sum price stated in this Contract. This price shall be 
full compensation for all costs, including overhead and profit, associated with completion 
of all Work in full conformity with the requirements as stated or shown, or both, in the 
Contract Documents. The cost of any item of Work not covered by a specific Contract 
lump sum should be included in the lump sum price to which the item is most applicable. 

*Note: Only the subsections in the Contract Documents corresponding to any checked box in this 
Article 4 will apply to this Contract. Some Projects include both unit prices and lump sums, in 
which case both subsections shall apply as appropriate depending upon the type of Work being 
performed by Contractor and approved by County. 

ARTICLE 5.  PROGRESS PAYMENTS  

5.1. Contractor may make an application for payment (“Application for Payment”), at intervals 
of not more than once a month, for Work completed on the Project during the preceding interval. 
Contractor shall, where the Project involves CBE or SBE Subcontractors, make Application for 
Payment, at monthly intervals, for Work completed on the Project by such Subcontractors during 
the preceding monthly interval. Contractor’s Applications for Payment must show a complete 
breakdown of the Project components, the quantities completed during the applicable interval, 
and the amount of payment sought, together with such supporting evidence as may be required 
by Consultant or Contract Administrator. At a minimum, Contractor shall submit with each 
Application for Payment an updated progress schedule acceptable to Consultant as required by 
the Contract Documents; a Certification of Payments to Subcontractors Form (Form 9); a 
statement indicating the cumulative amount of CBE or SBE participation to date; and a release of 
claims relative to the Work that was the subject of any previous Applications for Payment or 
consent of surety relative to the Work that is the subject of the Application for Payment. If 
Contractor has not made payment to a Subcontractor, the Certification of Payments to 
Subcontractors Form shall be accompanied by a copy of the notification sent to each 
Subcontractor (listed in Item 2 of the Form) to whom payment has not been made, explaining 
the good cause why payment was not made. When applicable, each Application for Payment shall 
be accompanied by a completed Statement of Wage Compliance Form (Form 8A or 8B). Each 
Application for Payment shall be submitted in triplicate to Consultant for approval as follows:  

Christopher G. Creed, P.E., D.CE 
Principal / Vice President 
Olsen Associates, Inc. 
2618 Herschel Street 
Jacksonville, Florida 32204 USA 

 
All Applications for Payment shall be stamped as received on the date on which they are delivered 
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in the manner specified above. Payments of Applications for Payment shall be subject to approval 
as specified herein and, if approved, payment for the undisputed portion(s) of the Application for 
Payment shall be due twenty (20) business days after the date on which the Application for 
Payment is stamped received. At the end of the twenty (20) business days, Contractor may send 
the Contract Administrator an overdue notice. If the Application for Payment is not rejected 
within four (4) business days after delivery of the overdue notice, the Application for Payment 
shall be deemed accepted, excepting any portions that County determines to be fraudulent or 
misleading. If the Application for Payment does not meet the requirements of this Contract, 
County shall reject the Application for Payment within twenty (20) business days after the date 
stamped received and said rejection shall specify each deficiency and the action necessary by 
Contractor to cure each deficiency. If Contractor submits a request that corrects each deficiency, 
the corrected Application for Payment must be paid or rejected within ten (10) business days 
after the corrected Application for Payment is stamped as received. Any dispute between County 
and Contractor shall be communicated in writing and resolved in accordance with the Prompt 
Payment Ordinance (Section 1-51.6 of the Code), subject to the process and time frames for 
payment set forth above. For all other disputes related to payment, the dispute shall be resolved 
pursuant to the dispute resolution procedure set forth in Article 12 of the General Conditions. 

5.2. Prior to issuance of the Punch List, County may withhold retainage on each progress 
payment as set forth in Section 255.078, Florida Statutes, as may be amended during this 
Contract. Any reduction in retainage below the maximum amount set forth in Section 255.078, 
Florida Statutes, shall be at the sole discretion of the Contract Administrator, as may be 
recommended by Consultant. Any interest earned on retainage shall accrue to the benefit of 
County. 

If the Summary of Terms and Conditions indicates that Materials and equipment will be stored 
at the Project site, as payment for such storage, Contractor shall receive payment equal to ninety 
percent (90%) of the invoiced amount of the Materials and equipment in the manner set forth in 
this paragraph. The invoiced amount shall be based on the value of all acceptable Materials and 
equipment not yet incorporated in the Work but delivered and suitably stored at the Project site 
and scheduled for installation on-site within thirty (30) days after the date of the Application for 
Payment. Copies of the supplier’s invoices for the Materials and equipment shall be included with 
the Application for Payment. 

5.3. Notwithstanding any provision of this Contract to the contrary, County may withhold 
payment, in whole or in part, in accordance with Applicable Law, as a consequence of 
Contractor’s material breach of any obligation under the Contract Documents, or to such extent 
as may be necessary to protect itself from loss on account of: 

5.3.1 Inadequate or defective Work not remedied. 

5.3.2 Claims filed or reasonable evidence indicating probable filing of claims by other 
parties against Contractor or County relating to Contractor’s performance. 
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5.3.3 Failure of Contractor to make payments properly to Subcontractors or for material 
or labor. 

5.3.4 Damage to another contractor not remedied. 

5.3.5 Liquidated damages and costs incurred by Consultant for extended construction 
administration. 

5.3.6 Failure of Contractor to provide any document(s) required by the Contract 
Documents. 

When the above grounds are removed or resolved to the satisfaction of the Contract 
Administrator, any applicable withheld payment shall be made to the extent otherwise due.  

ARTICLE 6.  ACCEPTANCE AND FINAL PAYMENT 

6.1. Consultant shall conduct an inspection within ten (10) days after receipt of written notice 
from Contractor that all Work described in the Punch List has been completed and the Work is 
ready for final inspection and acceptance. A Final Certificate of Payment (Form 11) for the Work, 
or the applicable phase thereof, shall be issued if Consultant and Contract Administrator find 
that: (a) the Work is acceptable; (b) the requisite documents have been submitted; (c) the 
requirements of the Contract Documents are fully satisfied; and (d) all conditions of the permits 
and regulatory agencies have been met. Such Final Certificate of Payment (Form 11) shall be 
issued by Consultant, under its signature, stating that the applicable requirements of the Contract 
Documents have been performed and that the Work is ready for acceptance under the terms and 
conditions of the Contract Documents. 

6.2. Before issuance of the Final Certificate for Payment, Contractor shall deliver to Consultant 
the following final payment package: a complete release of all claims arising out of this Contract, 
or receipts in full in lieu thereof; an affidavit certifying that all suppliers and Subcontractors have 
been paid in full and that all other indebtedness and financial obligations connected with the 
applicable Work have been paid, or, in the alternative, a consent of the Surety to final payment 
on Contractor’s behalf; the final corrected as-built Drawings; the final bill of Materials, if required; 
and the final Application for Payment. This final payment package must include the certification 
document titled Final List of Non-Certified Subcontractors and Suppliers (Form 13), which must 
be signed and notarized by Contractor. A list of all noncertified Subcontractors and suppliers used 
must be attached to this certified document. 

6.3. If, after Substantial Completion, Final Completion is materially delayed through no fault 
of Contractor, and Consultant so certifies, County shall, upon certification of Consultant, and 
without terminating this Contract, make payment of the balance due for any portion of the Work 
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fully completed and accepted. Such payment shall be made under the terms and conditions 
governing final payment, but it shall not constitute a waiver of any claims by County.  

6.4. Final payment shall be made only after the Board or Director of Purchasing, as applicable, 
has reviewed a written evaluation of the performance of Contractor prepared by the Contract 
Administrator and has approved the final payment. The acceptance of final payment shall 
constitute a waiver of all claims by Contractor, except those previously made in strict accordance 
with the provisions of the General Conditions and identified by Contractor as unsettled at the 
time of the application for final payment. 

ARTICLE 7.  REPRESENTATIONS AND WARRANTIES 

7.1. Representation of Authority. Contractor represents and warrants that this Contract 
constitutes the legal, valid, binding, and enforceable obligation of Contractor, and that neither 
the execution nor performance of this Contract constitutes a breach of any agreement that 
Contractor has with any third party or violates Applicable Law. Contractor further represents and 
warrants that execution of this Contract is within Contractor’s legal powers, and each individual 
executing this Contract on behalf of Contractor is duly authorized by all necessary and 
appropriate action to do so on behalf of Contractor and does so with full legal authority. 

7.2. Solicitation Representations. Contractor represents and warrants that all statements and 
representations made in Contractor’s proposal, bid, or other supporting documents submitted 
to County in connection with the solicitation, negotiation, or award of this Contract, including 
during the procurement or evaluation process, were true and correct when made and are true 
and correct as of the date Contractor executes this Contract, unless otherwise expressly disclosed 
in writing by Contractor. 

7.3. Contingency Fee. Contractor represents and warrants that it has not employed or 
retained any person or entity, other than a bona fide employee working solely for Contractor, to 
solicit or secure this Contract, and that it has not paid or agreed to pay any person or entity, other 
than a bona fide employee working solely for Contractor, any fee, commission, percentage, gift, 
or other consideration contingent upon or resulting from the award or making of this Contract.  

7.4. Public Entity Crimes. Contractor represents that it is familiar with the requirements and 
prohibitions of the Public Entity Crime Act, Section 287.133, Florida Statutes, and represents that 
its entry into this Contract will not violate that Act. In addition to the foregoing, Contractor 
further represents that there has been no determination that it committed a “public entity crime” 
as defined by Section 287.133, Florida Statutes, and that it has not been formally charged with 
committing an act defined as a “public entity crime,” regardless of the amount of money involved 
or whether Contractor has been placed on the convicted vendor list.  

7.5. Discriminatory Vendor and Scrutinized Companies List; Countries of Concern. Contractor 
represents that it has not been placed on the discriminatory vendor list as provided in Section 
287.134, Florida Statutes, and that it is not a “scrutinized company” pursuant to Sections 215.473 
or 215.4725, Florida Statutes. Contractor further represents that it is not, and for the duration of 
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the Contract will not be, ineligible to contract with County on any of the grounds stated in Section 
287.135, Florida Statutes. Contractor represents that it is, and for the duration of this Contract 
will remain, in compliance with Section 286.101, Florida Statutes. 

7.6. Claims Against Contractor. Contractor represents and warrants that there is no action or 
proceeding, at law or in equity, before any court, mediator, arbitrator, governmental or other 
board or official, pending or, to the knowledge of Contractor, threatened against or affecting 
Contractor, the outcome of which may (a) affect the validity or enforceability of this Contract, 
(b) materially and adversely affect the authority or ability of Contractor to perform its obligations 
under this Contract, or (c) have a material and adverse effect on the consolidated financial 
condition or results of operations of Contractor or on the ability of Contractor to conduct its 
business as presently conducted or as proposed or contemplated to be conducted. 

7.7. Verification of Employment Eligibility. Contractor represents that Contractor and each 
Subcontractor have registered with and use the E-Verify system maintained by the United States 
Department of Homeland Security to verify the work authorization status of all newly hired 
employees in compliance with the requirements of Section 448.095, Florida Statutes, and that 
entry into this Contract will not violate that statute. If Contractor violates this section, County 
may immediately terminate this Contract for cause and Contractor shall be liable for all costs 
incurred by County due to the termination. 

7.8. Warranty of Performance. Contractor represents and warrants that it possesses the 
knowledge, skill, experience, and financial capability required to perform and provide all Work 
and that each person and entity that will perform or provide Work is duly qualified to perform 
such Work by all appropriate governmental authorities, where required, and is sufficiently 
experienced and skilled in the area(s) for which such person or entity will render such Work. 
Contractor represents and warrants that the Work shall be performed in a skillful and respectful 
manner, and that the quality of all such Work shall equal or exceed prevailing industry standards 
for such Work.  

7.9. Truth-In-Negotiation Representation. Contractor’s compensation under this Contract is 
based upon its representations to County, and Contractor certifies that the wage rates, factual 
unit costs, and other information supplied to substantiate Contractor’s compensation, including 
without limitation those made by Contractor during the negotiation of this Contract, are 
accurate, complete, and current as of the date Contractor executes this Contract. Contractor’s 
compensation may be reduced by County, in its sole discretion, to correct any inaccurate, 
incomplete, or noncurrent information provided to County as the basis for Contractor’s 
compensation in this Contract. 

7.10. Prohibited Telecommunications Equipment. Contractor represents and certifies that 
Contractor and all Subcontractors do not use any equipment, system, or service that uses covered 
telecommunications equipment or services as a substantial or essential component of any 
system, or as critical technology as part of any system, as such terms are used in 48 CFR §§ 
52.204-24 through 52.204-26. Contractor represents and certifies that Contractor and all 
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Subcontractors shall not provide or use such covered telecommunications equipment, system, 
or services at any time during the term of this Contract.  

7.11. Criminal History Screening Practices. If this Contract is subject to the requirements of 
Section 26-125(d) of the Code, Contractor represents and certifies that Contractor will comply 
with Section 26-125(d) of the Code for the duration of the Contract.  

7.12. Entities of Foreign Concern. The provisions of this section apply only if Contractor or any 
Subcontractor will have access to an individual’s personal identifying information under this 
Contract. Contractor represents and certifies: (a) Contractor is not owned by the government of 
a foreign country of concern; (b) the government of a foreign country of concern does not have 
a controlling interest in Contractor; and (c) Contractor is not organized under the laws of and 
does not have its principal place of business in a foreign country of concern. On or before the 
Effective Date, Contractor and any Subcontractor that will have access to personal identifying 
information shall submit to County executed affidavit(s) under penalty of perjury, in a form 
approved by County attesting that the entity does not meet any of the criteria in Section 
287.138(2), Florida Statutes. Compliance with the requirements of this section is included in the 
requirements of a proper Application for Payment for purposes of Article 5. Terms used in this 
section that are not otherwise defined in this Contract shall have the meanings ascribed to such 
terms in Section 287.138, Florida Statutes. 

7.13. Breach of Representations. Contractor acknowledges that County is materially relying on 
the representations, warranties, and certifications of Contractor stated in this article, and County 
shall be entitled to exercise any or all of the following remedies if any such representation, 
warranty, or certification is untrue: (a) recovery of damages incurred; (b) termination of this 
Contract without any further liability to Contractor; (c) set off from any amounts due Contractor 
the full amount of any damage incurred; and (d) debarment of Contractor. 

ARTICLE 8.  MISCELLANEOUS 

8.1. Contract Documents and Priority of Provisions. If there is any conflict between the terms 
contained in this Contract and those contained in a Contract Supplement, the terms of such 
Contract Supplement shall prevail. Furthermore, if there is any conflict between the terms of the 
General Conditions included in this Contract and those contained in any General Supplemental 
Provisions, the terms of such General Supplemental Provisions shall prevail. In addition, anything 
shown on the Drawings and not mentioned in the specifications or mentioned in the 
specifications and not shown on the Drawings, shall have the same effect as if shown or 
mentioned respectively in both. In the event of a conflict among the Contract Documents, 
Contractor shall provide the latest, most stringent, and more technical requirement(s), including, 
but not limited to, the requirements setting forth the better quality or greater quantity.  

Notwithstanding the forgoing, if this Contract is identified in the Summary of Terms and 
Conditions as being subject to Florida Department of Transportation (“FDOT”) provisions, the 
following priority of provisions shall apply in the event of a conflict: 
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First Priority:   Approved Change Orders, Addendums, or Amendments 
Second Priority:  Technical Specifications 
Third Priority:   Supplemental Conditions or Special Terms 
Fourth Priority:  General Terms and Conditions 
Fifth Priority:   Contract 
Sixth Priority:   Solicitation documents 
Seventh Priority:  Contractor’s response to solicitation documents 

8.2. Independent Contractor. Contractor is an independent contractor under this Contract. 
Work provided by Contractor (and all Subcontractors) pursuant to this Contract shall be subject 
to the supervision of Contractor. In providing such services, neither Contractor nor its agents shall 
act as officers, employees, or agents of County. This Contract shall not constitute or make the 
Parties a partnership or joint venture.  

8.3. Third-Party Beneficiaries. Neither Contractor nor County intends to primarily or directly 
benefit a third party by entering into this Contract. Therefore, the Parties agree that there are no 
third-party beneficiaries to this Contract (other than Consultant, and only to the extent this 
Contract expressly provides Consultant with specific rights or remedies).  

8.4. Notices. Unless otherwise stated herein, for notice to a Party to be effective under this 
Contract, notice must be sent via U.S. first-class mail, hand delivery, or commercial overnight 
delivery, each with a contemporaneous copy via email, to the addresses listed below and shall 
be effective upon mailing or hand delivery (provided the contemporaneous email is also sent). 
Addresses may be changed by the applicable Party giving notice of such change in accordance 
with this section. 

FOR COUNTY: 
Broward County Resilient Environment Department 
Dr. Jennifer Jurado, Deputy Director and Chief Resilience Officer 
115 South Andrews Avenue, Room 329-B 
Fort Lauderdale, Florida 33301 
Email address: jjurado@broward.org 
 
FOR CONTRACTOR:  
Mark L. Reid, Sr. Vice President 
9811 Katy Freeway, Suite 1200 
Houston, TX 77024 
Email address: mlreid@gldd.com 
 

8.5. Assignment. Neither this Contract nor any interest herein or proceeds hereof shall be 
assigned, transferred, or encumbered without the written consent of the other party, and 
Contractor shall not subcontract any portion of the Work required by this Contract except as 
authorized by Article 28 of the General Conditions. Any attempted assignment, transfer, 
encumbrance, or subcontract in violation of this section shall be void and ineffective, and shall 
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constitute a breach of this Contract. County reserves the right to condition its approval of any 
assignment, transfer, encumbrance, or subcontract upon further due diligence and an additional 
fee paid to County to reasonably compensate it for the performance of any such due diligence. 

8.6. Materiality and Waiver of Breach. Each requirement, duty, and obligation set forth in this 
Contract was bargained for at arm’s-length and is agreed to by the Parties. Each requirement, 
duty, and obligation set forth herein is substantial and important to the formation of this Contract 
and is, therefore, a material term. 

8.7. No Waiver. County’s failure to enforce any provision of this Contract shall not be deemed 
a waiver of its right or power to enforce such provision or a modification of this Contract. The 
failure to assert a breach of a provision of this Contract shall not be deemed a waiver of such 
breach or of any subsequent breach, nor shall it be construed to be a modification of the terms 
of this Contract. 

8.8. Severability. If any part of this Contract is found to be unenforceable by a court of 
competent jurisdiction, that part shall be deemed severed from this Contract and the balance of 
this Contract shall remain in full force and effect. 

8.9. Law, Jurisdiction, Venue, Waiver of Jury Trial. This Contract shall be interpreted and 
construed in accordance with and governed by the laws of the State of Florida. Jurisdiction of any 
controversies or legal problems arising out of this Contract, and any action involving the 
enforcement or interpretation of any rights hereunder, shall be exclusively in the state courts of 
the Seventeenth Judicial Circuit in Broward County, Florida, and venue for such litigation shall be 
exclusively in such state courts, forsaking any other jurisdiction that either party may claim by 
virtue of its residency or other jurisdictional device. EACH PARTY HEREBY EACH EXPRESSLY 
WAIVES ANY RIGHTS IT MAY HAVE TO A TRIAL BY JURY OF ANY CIVIL LITIGATION RELATED TO 
THIS CONTRACT. IF A PARTY FAILS TO WITHDRAW A DEMAND FOR A JURY TRIAL AFTER 
WRITTEN NOTICE BY THE OTHER PARTY, THE PARTY MAKING THE DEMAND FOR JURY TRIAL 
SHALL BE LIABLE FOR REASONABLE ATTORNEYS’ FEES AND COSTS OF THE OTHER PARTY TO 
CONTEST THE DEMAND FOR JURY TRIAL, AND SUCH AMOUNTS SHALL BE AWARDED BY THE 
COURT IN ADJUDICATING THE MOTION. CONTRACTOR, PURSUANT TO ARTICLE 28 OF THE 
GENERAL CONDITIONS, SHALL SPECIFICALLY BIND ALL SUBCONTRACTORS TO THE PROVISIONS 
OF THIS SECTION. 

8.10. Amendments. Unless otherwise expressly authorized herein, no modification, 
amendment, or alteration of any portion of this Contract shall be effective unless contained in a 
written document executed with the same or similar formality as this Contract by duly authorized 
representatives of County and Contractor. 

8.11. Prior Agreements. The Contract is the final and complete understanding of the Parties 
regarding the subject matter hereof and supersedes all prior and contemporaneous negotiations 
and discussions regarding that subject matter. All commitments, agreements, and 
understandings of the Parties concerning the subject matter of this Contract or the Contract 
Documents are contained herein. 
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8.12. Compliance with Laws. Contractor and the Work must comply with all Applicable Law, 
including, but not limited to, the Americans with Disabilities Act, 42 U.S.C. § 12101, Section 504 
of the Rehabilitation Act of 1973, and the requirements of any applicable grant agreements.  

8.13. Drug-Free Workplace. If required under Section 21.23(f), Broward County Administrative 
Code, or Section 287.087, Florida Statutes, Contractor certifies that it has and will maintain a 
drug-free workplace program throughout the duration of this Contract. 

8.14. Polystyrene Food Service Articles. Contractor shall not sell or provide for use on County 
property expanded polystyrene products or food service articles (e.g., Styrofoam), 
unencapsulated expanded polystyrene products, or single-use plastic straws or stirrers, as set 
forth in more detail in Section 27.173, Broward County Administrative Code. 

8.15. Regulatory Capacity. Notwithstanding the fact that County is a political subdivision with 
certain regulatory authority, County’s performance under this Contract is as a Party to this 
Contract and not in its regulatory capacity. If County exercises its regulatory authority, the 
exercise of such authority and the enforcement of Applicable Law shall have occurred pursuant 
to County’s regulatory authority as a governmental body separate and apart from this Contract, 
and shall not be attributable in any manner to County as a party to this Contract. 

8.16. Construction Apprenticeship Program. Intentionally deleted. 

8.17. Interpretation. The titles and headings in the Contract Documents are for reference 
purposes only and shall not in any way affect the meaning or interpretation of this Contract. All 
personal pronouns shall include any other gender, and the singular shall include the plural, and 
vice versa, unless the context otherwise requires. Terms such as “herein” refer to the Contract 
as a whole and not to any particular sentence, paragraph, or section where they appear, unless 
the context otherwise requires. Whenever reference is made to a section or article, such 
reference is to the section or article as a whole, including the subsections thereof, unless the 
reference is made to a particular subsection or subparagraph of such section or article. Any 
reference to “days” means calendar days, unless otherwise expressly stated. Any reference to 
approval by County shall require approval in writing, unless otherwise expressly stated. 

8.18. Incorporation by Reference. Any and all Recital clauses stated above are true and correct 
and are incorporated in this Contract by reference. The attached Exhibits are incorporated into 
and made a part of this Contract.  

8.19. Fiscal Year. The continuation of this Contract beyond the end of any County fiscal year is 
subject to both the appropriation and the availability of funds pursuant to Chapter 129 and, if 
applicable, Chapter 212, Florida Statutes. 

8.20. Sovereign Immunity. Except to the extent sovereign immunity may be deemed to be 
waived by entering into this Contract, nothing herein is intended to serve as a waiver of sovereign 
immunity by County nor shall anything included herein be construed as consent by County to be 
sued by third parties in any matter arising out of this Contract.  
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8.21. Counterparts and Multiple Originals. This Contract may be executed in multiple originals, 
and may be executed in counterparts, whether signed physically or electronically, each of which 
shall be deemed to be an original, but all of which, taken together, shall constitute one and the 
same agreement.  

8.22. Workforce Investment Program. Intentionally deleted. 

 
8.23. Special Funding Requirements. If the Summary of Terms and Conditions indicates there is 
any federal or state funding applicable to this Contract, Contractor certifies and represents that 
it will comply with the Special Funding Requirements attached as Exhibit A. 
 
8.24. Additional Security Requirements. Contractor certifies and represents that it will comply 
with the applicable security requirements attached as Exhibit B. 
 

(The remainder of this page is intentionally left blank.) 
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 IN WITNESS WHEREOF, the Parties hereto have made and executed this Contract: 
BROWARD COUNTY, through its BOARD OF COUNTY COMMISSIONERS, signing by and through 
its Mayor or Vice-Mayor, authorized to execute same by Board action on the _____ day of 
_____________, 2024, and Contractor, signing by and through its _______________ duly 
authorized to execute same. 

COUNTY 
 

ATTEST:     BROWARD COUNTY, by and through 
its Board of County Commissioners 

 
 
By: ____________________________ By: ____________________________ 
Broward County Administrator, as    Mayor 
ex officio Clerk of the Broward County  
Board of County Commissioners  ____ day of ______________, 20__ 
 

Approved as to form by 
Andrew J. Meyers 
Broward County Attorney 
115 South Andrews Avenue, Suite 423 
Fort Lauderdale, Florida 33301 
Telephone: (954) 357-7600 
 
 
By____________________________ 
Michael C. Owens  (Date) 
Senior Assistant County Attorney  
 
 
By____________________________ 
Maite Azcoitia   (Date) 
Deputy County Attorney 

MCO/gb 
Sand ByPass Dredging Project at Port Everglades.doc 
03/26/2024 
#____  
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CONTRACTOR 

GREAT LAKES & DOCK COMPANY, LLC 
 

By: ____________________________ 
Authorized Signer 

 
 

_____________________________ 
Print Name and Title 

 
 

_____ day of __________, 20___ 
 
 
WITNESS: 
 
 
_______________________________ 
Signature  
 
_______________________________ 
Print Name of Witness above 
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CONTRACT SUPPLEMENT 

The following deviations are incorporated herein and made a part of this Contract, revising the 
respective article and section as noted below. 
 
Coding: Words in strikethrough type are deletions from existing text. Words in underlined text 
are additions to existing text. 
 
The first paragraph of Section 5.1. of the Contract is amended as follows: 

5.1. Contractor may make an application for payment (“Application for Payment”), at intervals 
of not more than once a month, for Work completed on the Project during the preceding interval. 
Contractor shall, where the Project involves CBE or SBE Subcontractors, make Application for 
Payment, at monthly intervals, for Work completed on the Project by such Subcontractors during 
the preceding monthly interval. Contractor’s Applications for Payment must show a complete 
breakdown of the Project components, the quantities completed during the applicable interval, 
and the amount of payment sought, together with such supporting evidence as may be required 
by Consultant or Contract Administrator. At a minimum, Contractor shall submit with each 
Application for Payment an updated progress schedule acceptable to Consultant as required by 
the Contract Documents; a Certification of Payments to Subcontractors Form (Form 9); a 
statement indicating the cumulative amount of CBE or SBE participation to date; and a release of 
claimsliens relative to the Work that was the subject of any previous Applications for Payment or 
consent of surety relative to the Work that is the subject of the Application for Payment. If 
Contractor has not made payment to a Subcontractor, the Certification of Payments to 
Subcontractors Form shall be accompanied by a copy of the notification sent to each 
Subcontractor (listed in Item 2 of the Form) to whom payment has not been made, explaining 
the good cause why payment was not made. When applicable, each Application for Payment shall 
be accompanied by a completed Statement of Wage Compliance Form (Form 8A or 8B). Each 
Application for Payment shall be submitted in triplicate to Consultant for approval as follows:. . . 

Section 5.2. of the Contract is amended as follows:  

5.2. Prior to issuance of the Punch List, County may withhold retainage on each progress 
payment as set forth in Section 255.078, Florida Statutes, as may be amended during this 
Contract. Any reduction in retainage below the maximum amount set forth in Section 255.078, 
Florida Statutes, shall be at the sole discretion of the Contract Administrator, as may be 
recommended by Consultant. Any interest earned on retainage shall accrue to the benefit of 
County. 

If the Summary of Terms and Conditions indicates that Materials and equipment will be stored 
at the Project site, as payment for such storage, Contractor shall receive payment equal to ninety 
percent (90%) of the invoiced amount of the Materials and equipment in the manner set forth in 
this paragraph. The invoiced amount shall be based on the value of all acceptable Materials and 
equipment not yet incorporated in the Work but delivered and suitably stored at the Project site 
and scheduled for installation on-site within thirty (30) days after the date of the Application for 
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Payment. Copies of the supplier’s invoices for the Materials and equipment shall be included with 
the Application for Payment. 

Section 8.1. of the Contract is amended as follows: 

8.1. Contract Documents and Priority of Provisions. If there is any conflict between the terms 
contained in this Contract and those contained in a Contract Supplement, the terms of such 
Contract Supplement shall prevail. Furthermore, if there is any conflict between the terms of the 
General Conditions included in this Contract and those contained in any General Supplemental 
Provisions, the terms of such General Supplemental Provisions shall prevail. In addition, anything 
shown on the Drawings and not mentioned in the specifications or mentioned in the 
specifications and not shown on the Drawings, shall have the same effect as if shown or 
mentioned respectively in both. In the event of a conflict among the Contract Documents, 
Contractor shall provide the latest, most stringent, and more technical requirement(s), including, 
but not limited to, the requirements setting forth the better quality or greater quantity.  

Notwithstanding the forgoing, if this Contract is identified in the Summary of Terms and 
Conditions as being subject to Florida Department of Transportation (“FDOT”) provisions, the 
following priority of provisions shall apply in the event of a conflict: 

First Priority:   Approved Change Orders, Addendums, or Amendments 
Second Priority:  Technical Specifications 
Third Priority:   Supplemental Conditions or Special Terms 
Fourth Priority:  General Terms and Conditions 
Fifth Priority:   Contract 
Sixth Priority:   Solicitation documents 
Seventh Priority:  Contractor’s response to solicitation documents 

Section 8.16. of the Contract regarding the Construction Apprenticeship Program is deleted. 

Sections 8.22., 8.22.1., 8.22.2., and 8.22.3. of the Contract regarding the Workforce Investment 
Program are deleted.  
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GENERAL CONDITIONS 

ARTICLE 1.  CONTRACT DOCUMENTS 

1.1. The Contract Documents shall be followed in strict accordance as to Work, performance, 
material(s), and dimensions, except when Consultant may authorize, in writing, an exception. 

1.2. Dimensions given in figures shall predominate over scaled measurements from the 
Drawings; however, any discrepancies regarding figures must be resolved by Consultant prior to 
applicable Work commencing. Contractor shall not proceed when in doubt as to any dimension 
or measurement, but shall seek clarification from Consultant. 

ARTICLE 2.  INTENTION OF COUNTY 

County intends to describe in this Contract a functionally complete Project (or part thereof) to 
be constructed in accordance with this Contract and in accordance with all codes and regulations 
governing construction of the Project. The Work is a description of Contractor’s obligations and 
responsibilities and is deemed to include preliminary considerations and prerequisites, as well as 
all labor, materials, equipment, and tasks, that are such an inseparable part of the Work 
described that exclusion of them from the Work would render performance by Contractor 
impractical, illogical, or unconscionable, and shall be supplied by Contractor whether or not 
specifically called for. When words that have a well-known technical or trade meaning are used 
to describe Work, materials, or equipment, such words shall be interpreted in accordance with 
that meaning, unless specified otherwise herein. Reference to standard specifications, manuals, 
or codes of any technical society, organization, or association, or to the laws or regulations of any 
governmental authority, whether such reference be specific or by implication, shall mean the 
latest standard specification, manual, code, laws, or regulations in effect at the time of opening 
of bids for the Project. Contractor shall comply with such specifications, manuals, codes, laws, or 
regulations. County will have no duties other than those duties and obligations expressly set forth 
within this Contract. 

ARTICLE 3.  PRELIMINARY MATTERS 

3.1. At least five (5) days prior to the pre-construction meeting described in Section 3.2, 
Contractor shall submit to Consultant for Consultant’s review and acceptance: 

3.1.1. A progress schedule in the indicated form: 

 Bar Chart 

 Modified Critical Path Method (“CPM”) 

 CPM 

 Computerized CPM 
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(CPM is interpreted to be generally as outlined in the Association of General Contractors 
(“AGC”) publication, “The Use of CPM in Construction.”) 

The progress schedule shall indicate the start and completion dates of the various stages 
of the Work, and shall show an activity network for the planning and execution of the 
Work. Included with the progress schedule shall be a narrative description of the progress 
schedule. The progress schedule must be updated monthly by Contractor, submitted as 
part of each Application for Payment, and must be acceptable to Consultant. 

3.1.2. A preliminary schedule of shop drawing submissions; and 

3.1.3. In a lump sum contract or in a contract that includes lump sum bid items of Work, 
a preliminary schedule of values for all of the Work that includes quantities and prices of 
items aggregating the Contract Price, in as much detail as may be requested by County in 
writing, and that subdivides the Work into component parts in sufficient detail to serve 
as the basis for progress payments during construction. 

In addition, after award but prior to the submission of the progress schedule, Consultant, 
Contract Administrator, and Contractor shall meet with all utility owners and secure from them 
a schedule of utility relocation; provided, however, that neither Consultant nor County shall be 
responsible for the nonperformance by the utility owners. 

3.2. At a time specified by Consultant, but before Contractor starts the Work at the Project 
site, a conference attended by Contractor, Consultant, and others as deemed appropriate by 
Contract Administrator, will be held to discuss the schedules referred to in Section 3.1, to discuss 
procedures for handling shop drawings and other submittals and for processing Applications for 
Payment; and to establish a working understanding among the Parties as to the Work. 

3.3. Within thirty-five (35) days after the Project Initiation Date set forth in the applicable 
Notice to Proceed, a conference attended by Contractor, Consultant, and others, as appropriate, 
will be held to finalize the schedules submitted in accordance with Section 3.1. Within forty-five 
(45) days after the Project Initiation Date set forth in the applicable Notice to Proceed, Contractor 
shall revise the original schedule submittal to address all review comments from the progress 
schedule review conference and resubmit a revised progress schedule to Consultant for review. 
Consultant’s acceptance of the finalized progress schedule shall only be with respect to the 
orderly progression of the Work to completion within the Contract Time, but such acceptance 
shall not constitute acceptance by County or Consultant of the means or methods of construction 
or of the sequencing or scheduling of the Work. Such acceptance will not impose on Consultant 
or County responsibility for the progress or scheduling of the Work, or otherwise relieve 
Contractor from full responsibility therefor. The finalized schedule of shop drawing submissions 
must be acceptable to Consultant as providing a workable arrangement for processing such 
submissions. The finalized schedule of values must be acceptable to Consultant as to form and 
substance. 
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ARTICLE 4.  PERFORMANCE BOND AND PAYMENT BOND 

4.1. Within ten (10) days after being notified of the award, Contractor shall furnish a 
Performance Bond and a Payment Bond containing all the provisions of the Performance Bond 
(Form 1) and Payment Bond (Form 2). Each Bond shall be in the amount of one hundred percent 
(100%) of the Contract Price guaranteeing to County the completion and performance of the 
Work covered in such Contract as well as full payment of all suppliers, laborers, and 
Subcontractors employed pursuant to this Project. Each bond shall be with a surety company 
that is qualified pursuant to Article 5. 

4.2. Each bond shall continue in effect for one (1) year after Final Completion and acceptance 
of the Work with liability equal to one hundred percent (100%) of the Contract Price, or an 
additional bond provided to ensure that Contractor will, upon notification by County, correct any 
defective or faulty Work or materials that appear within one (1) year after Final Completion of 
this Contract. 

4.3. Pursuant to the requirements of Section 255.05, Florida Statutes, Contractor shall ensure 
that the bond(s) referenced above shall be recorded in the Official Records of Broward County 
and provide County with evidence of such recording. 

4.4. In lieu of a Performance Bond and a Payment Bond, Contractor may furnish alternate 
forms of security in the form of cash, money order, certified check, cashier’s check, or 
unconditional letter of credit. Such alternate forms of security shall be subject to the approval of 
County and for same purpose, and shall be subject to the same conditions as those applicable 
above, and shall be held by County for one (1) year after completion and acceptance of the Work. 

ARTICLE 5.  QUALIFICATION OF SURETY 

5.1. For all Bid Bonds, Performance Bonds, and Payment Bonds over $500,000.00: 

5.1.1. Each bond must be executed by a surety company of recognized standing, 
authorized to do business in the State of Florida as surety, having a resident agent in the 
State of Florida, and having been in business with a record of successful continuous 
operation for at least the past five (5) years. 

5.1.2. The surety company shall hold a current Certificate of Authority as acceptable 
surety on federal bonds in accordance with United States Department of Treasury Circular 
570, Current Revisions. If the amount of the Bond exceeds the underwriting limitation set 
forth in the circular, in order to qualify as a proper surety herein, the net retention of the 
surety company shall not exceed the underwriting limitation in the circular, and the 
excess risks must be protected by coinsurance, reinsurance, or other methods in 
accordance with Treasury Circular 297, Revised (31 C.F.R. §§ 223.10, 223.11). Further, the 
surety company shall provide County with evidence satisfactory to County that such 
excess risk has been protected in an acceptable manner. 
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5.1.3. A surety company that is rejected by County may be substituted by the Bidder or 
proposer with a surety company acceptable to County, but only if the bid amount does 
not increase. 

5.1.4. All bonds shall be written through surety insurers authorized to do business in the 
State of Florida as surety, with the following qualifications according to the latest edition 
of Best’s Insurance Guide, published by AM Best Company, Oldwick, New Jersey: 

Amount of Bond Minimum Policy Holder’s Ratings 
Strength/Financial Size 

$500,001 to $1,500,000  A / III 
$1,500,001 to $2,500,000  A / VI 
$2,500,001 to $5,000,000 A / VII 

$5,000,001 to $10,000,000 A / VIII 
Over $10,000,000 A / IX 

 
5.2. For projects that do not exceed $500,000.00, County may accept a Bid Bond, Performance 
Bond, or Payment Bond from a surety company that has twice the minimum surplus and capital 
required by the Florida Office of Insurance Regulation at the time the solicitation is issued, if the 
surety company is otherwise in compliance with the provisions of the Florida Insurance Code, 
and if the surety company holds a currently valid Certificate of Authority issued by the United 
States Department of the Treasury under Sections 9304 to 9308 of Title 31 of the United States 
Code. The Certificate and Affidavit (Form 4) so certifying should be submitted with the Bid Bond, 
Performance Bond, or Payment Bond. 

5.3. More stringent requirements of any grantor agency may be set forth within the 
Supplemental Conditions. If there are no more stringent requirements, the provisions of this 
article shall apply. 

ARTICLE 6.  INDEMNIFICATION 

Contractor shall indemnify and hold harmless County and its current, past, and future officers 
and employees (collectively, “Indemnified Party”), from liabilities, damages, losses, and costs, 
including, but not limited to, reasonable attorneys’ fees (collectively, a “Claim”), to the extent 
caused by the negligence, recklessness, or intentional wrongful misconduct of Contractor or 
persons employed or utilized by Contractor in the performance of this Contract, including but not 
limited to Contractor’s Subcontractors, sub-subcontractors, materialmen, or agents of any tier, 
or any of their respective employees. To the extent considered necessary by Contract 
Administrator and County Attorney, any sums due Contractor under this Contract may be 
retained by County until all of County’s claims for indemnification pursuant to this Contract have 
been settled or otherwise resolved, and any amount withheld shall not be subject to payment of 
interest by County. These indemnifications shall survive the term of this Contract. 
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ARTICLE 7.  INSURANCE REQUIREMENTS 

7.1. The specific insurance coverage requirements for this project are identified in the 
Minimum Insurance Requirements Exhibit C, which is a part of the Contract Documents. For 
purposes of this article, the term “County” shall include Broward County and its members, 
officials, officers, and employees. 

7.2. For the duration of the Contract, Contractor shall, at its sole expense, maintain at least 
the minimum limits of insurance coverage designated in the Contract Documents (inclusive of 
any amount provided by an umbrella or excess policy) in accordance with the terms and 
conditions stated in this article. If Contractor maintains broader coverage or higher limits than 
the insurance requirements stated in Exhibit C, County shall be entitled to all such broader 
coverages and higher limits. County reserves the right at any time to review and adjust the limits 
and types of coverage required under this article. Contractor shall add County as an additional 
insured on all required insurance coverage. 

7.3. Contractor shall maintain insurance coverage against claims relating to any act or 
omission by Contractor, its agents, representatives, employees, or Subcontractors in connection 
with the Contract. All required insurance under this article shall provide primary coverage, list 
County as an additional insured, and shall not require contribution from any County insurance, 
self-insurance or otherwise. All insurance held by County, as well as County’s self-insurance, shall 
be in excess of and shall not contribute to the insurance provided by Contractor. Unless 
prohibited by the applicable policy, Contractor waives any right to subrogation that any of 
Contractor’s insurers may acquire against County, and agrees to obtain same in an endorsement 
on all lines of insurance required of Contractor under this article including any excess or umbrella 
policies. 

7.4. All required insurance policies must be placed with insurers or surplus line carriers 
authorized to conduct business in the State of Florida with an A.M. Best rating of A- or better and 
a financial size category class VII or greater, unless otherwise approved by County’s Risk 
Management Division in writing. 

7.5. Contractor shall declare in writing any self-insured retentions or deductibles over the 
limit(s) prescribed in Exhibit C, and shall submit same to County, at least fifteen (15) days prior 
to the effective date of the Contract or commencement of the Work for County’s written 
approval of such retentions or deductibles. Contractor shall be solely responsible for and shall 
pay any deductible or self-insured retention applicable to any claim against County. County may, 
at any time, require Contractor to purchase coverage with a lower retention or provide proof of 
ability to pay losses and related investigations, claim administration, and defense expenses 
within the retention. Contractor agrees that any deductible or self-insured retention may be 
satisfied by either the named insured or County, if so elected by County, and Contractor agrees 
to obtain same in endorsements to the required policies. 
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7.6. To the extent insurance requirements are designated in the Minimum Insurance 
Requirements, the applicable policies shall comply with the following: 

7.6.1. Commercial General Liability Insurance. Policy shall be no more restrictive than 
that provided by the latest edition of the standard Commercial General Liability Form 
(Form CG 00 01) as filed for use in the State of Florida by the Insurance Services Office 
(ISO), with the exception of endorsements specifically required by ISO or the State of 
Florida, and liability arising out of: Mold, fungus, or bacteria; Terrorism; Silica, asbestos 
or lead; Sexual molestation; and Architects and engineers professional liability, unless 
coverage for professional liability is specifically required by this Contract. County and 
Consultant shall be included on the policy (and any excess or umbrella policy) as 
“Additional Insureds” on a form no more restrictive than ISO form CG 20 10 (Additional 
Insured – Owners, Lessees, or Contractor). 

7.6.2. Contractor shall maintain products or completed work coverage for a minimum of 
three (3) years from the date of the final completion of the Work, unless otherwise stated 
in the Insurance Requirements Exhibit. In that case, the term specified in the Insurance 
Requirements shall govern the duration of the coverage required by this paragraph. 

7.6.3. Business Automobile Liability Insurance. Policy shall be no more restrictive than 
that provided by Section II (Liability Coverage) of the most recent version of the standard 
Business Auto Policy (ISO Form CA 00 01) without any restrictive endorsements, including 
coverage for liability contractually assumed, and shall cover all owned, non-owned, and 
hired autos used in connection with the performance of Work under this Contract. County 
and Consultant shall be included on the policy (and any excess or umbrella policy) as 
“Additional Insureds.” 

7.6.4. Workers’ Compensation/Employer’s Liability Insurance. Such insurance shall be 
no more restrictive than that provided by the latest edition of the standard Workers’ 
Compensation Policy, as filed for use in Florida by the National Council on Compensation 
Insurance (NCCI), with the exception of endorsements required by NCCI or the State of 
Florida. The policy must be endorsed to waive the insurer’s right to subrogate against 
County in the manner which would result from the attachment of the NCCI form “Waiver 
of our Right to Recover from Others Endorsement” (Advisory Form WC 00 03 13) with 
County scheduled thereon. Where appropriate, coverage shall be included to the extent 
required by Applicable Law, including, but not limited to, the Federal Employer’s Liability 
Act, the Jones Act, and the Longshoreman and Harbor Workers’ Compensation Act. 

If Contractor provides all or a portion of the Workers’ Compensation/Employer’s Liability 
insurance required herein via a professional employer organization (“PEO”) or employee 
leasing company, any such Workers’ Compensation/Employer’s Liability insurance 
provided will only be deemed acceptable solely for the purposes of insuring Contractor’s 
enrolled employees. In addition, and notwithstanding the foregoing, in order to 
adequately protect County against injuries to uninsured employees of Subcontractors and 
non-enrolled employees of Contractor, Contractor must still procure, maintain, and 
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furnish County with evidence of a stand-alone separate Workers’ 
Compensation/Employer’s Liability insurance policy issued with Contractor as an 
additional insured, and complying with all requirements for Contractor provided Workers’ 
Compensation contained in the Contract Documents. It is permissible for Contractor to 
exclude payroll of leased employees from such separate Workers’ 
Compensation/Employer’s Liability insurance policy. 

7.6.5. Professional Liability Insurance. Such insurance shall cover Contractor for those 
sources of liability arising out of the rendering or failure to render professional services in 
the performance of the services required in this Contract. 

7.6.6. Cyber Liability, or Technology Errors and Omissions Insurance. Coverage is 
required for any system connected to, and, or accessible from the internet. Coverage may 
be included as part of the required Professional Liability Insurance. Such policy shall cover, 
at a minimum, the following: Data Loss and System Damage Liability; Security Liability; 
Privacy Liability; Privacy/Security Breach Response coverage, including Notification 
Expenses. 

7.6.7. Environmental Pollution Liability. Such insurance shall include clean-up costs and 
provide coverage to Contractor for liability resulting from pollution or other 
environmental impairment arising out of, or in connection with, Work performed under 
this Contract, or which arises out of, or in connection with this Contract, including 
coverage for clean-up of pollution conditions and third-party bodily injury and property 
damage arising from pollution conditions. Such insurance shall also include 
Transportation Coverage and Non-Owned Disposal Sites coverage. Should policy provide 
coverage on a claims-made basis, the coverage shall be in force and effect to respond to 
all claims reported within at least three years following the period for which coverage is 
required, unless a longer period is indicated in the Minimum Insurance Requirements, 
and which claims would have been covered had the coverage been provided on an 
occurrence basis.  

7.6.8. Property Insurance, Builder’s Risk, or Installation Floater. Such insurance shall be 
in force and evidenced to County as a condition precedent to the Notice to Proceed for 
construction. Coverage shall be “All Risks,” Completed Value form with a deductible not 
to exceed $10,000 for each claim for all perils except wind and flood. For the perils of 
wind and flood, Contractor shall maintain a deductible that is commercially feasible but 
which does not exceed five percent (5%) of the “values at risk at the time of loss” unless 
otherwise approved by County. 

Sublimits: With respect to coverage for the peril of wind, the policy shall not be subject 
to any sublimit less than $50,000,000 per occurrence. With respect to the peril of Flood, 
the policy shall not be subject to any sublimit less than $10,000,000 per occurrence. Any 
sublimit for wind or flood lower than those identified in the foregoing must be approved 
by County. 
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Waiver of Occupancy Clause or Warranty-Policy must be specifically endorsed to 
eliminate any “Occupancy Clause” or similar warranty or representation that the 
building(s), addition(s) or structure(s) in the course of construction shall not be occupied 
without specific endorsement of the policy. The policy must be endorsed to provide that 
the Builder’s Risk coverage will continue to apply until final acceptance of the building(s), 
addition(s) or structure(s) by County. 

County reserves the right to purchase or provide property insurance covering the 
materials, equipment and supplies that are intended for specific installation in the Project 
while such materials, equipment and supplies are located at the Project site (this coverage 
will be specifically to cover property under construction or similar coverage), in transit, 
and while temporarily located away from the Project site for the purpose of repair, 
adjustment or storage at the risk of one (1) of the insured parties. This coverage will not 
cover any of Contractor’s or Subcontractors’ tools, equipment, machinery or provide any 
business interruption or time element coverage to the contractors. If County elects to 
purchase property insurance or provide for coverage under its existing insurance for this 
Project, then in that case, the insurance required to be carried by Contractor may be 
modified to account for the insurance being provided by County, at County’s discretion. 
Such modification may also include execution of Waiver of Subrogation documentation. 
If a claim with respect to this Project is made upon County’s insurance policy, Contractor 
shall be responsible for up to the first $50,000 of the deductible amount for such claim. 

7.7. On or before the effective date of the Contract, or at least fifteen (15) days prior to 
commencement of the Work, as requested by County, Contractor shall provide County with a 
copy of all Certificates of Insurance or other documentation sufficient to demonstrate the 
insurance coverage required in this article. 

7.8. Contractor shall ensure that all insurance coverages required by this article remain in full 
force and effect without any lapse in coverage for the duration of this Contract and until all 
performance required by Contractor has been completed, as determined by Contract 
Administrator. Contractor shall provide notice to County of any cancellation or modification of 
any required policy at least thirty (30) days prior to the effective date of cancellation or 
modification, and at least ten (10) days prior to the effective date of any cancellation due to 
nonpayment, and shall concurrently provide County with a copy of its updated Certificates of 
Insurance evidencing continuation of the required coverage(s).  

7.9. If and to the extent requested by County, Contractor shall provide to County complete, 
certified copies of all required insurance policies and all required endorsements within thirty (30) 
days after County’s request. 

7.10. Contractor shall ensure that “Broward County, 115 S. Andrews Avenue, Fort Lauderdale, 
Florida 33301” and Consultant are listed as additional insureds on all policies required under this 
article. Broward County shall be listed as Certificate Holder. 
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7.11. Contractor shall require each Subcontractor to maintain insurance coverage that 
adequately covers the Work provided by that Subcontractor on substantially the same insurance 
terms and conditions required of Contractor under this article. Contractor shall ensure that all 
such Subcontractors comply with these requirements and that “Broward County” and Consultant 
are named as additional insureds under the Subcontractors’ applicable insurance policies. If 
Contractor or any Subcontractor fails to maintain the insurance required by the Contract 
Documents, County may pay any costs of premiums necessary to maintain the required coverage 
and deduct such costs from any payment otherwise due to Contractor. Contractor shall not permit 
any Subcontractor to provide services under the Contract unless and until the requirements of this 
section are satisfied. If requested by County, Contractor shall provide, within one (1) business day, 
evidence of each Subcontractor’s compliance with this article. 

7.12. If any of the policies required under this article provide claims-made coverage: (1) any 
retroactive date must be prior to the effective date of the Contract; (2) the required coverage 
must be maintained after termination or expiration of the Contract for at least the duration 
stated in Exhibit __; and (3) if coverage is canceled or nonrenewed and is not replaced with 
another claims-made policy form with a retroactive date prior to the effective date of the 
Contract, Contractor must obtain and maintain “extended reporting” coverage that applies after 
termination or expiration of the Contract for at least the duration stated in Exhibit C. 

ARTICLE 8.  LABOR AND MATERIALS 

8.1. Unless otherwise provided herein, Contractor shall provide and pay for all Materials, 
labor, water, tools, equipment, light, power, transportation, and other facilities and services 
necessary for the proper execution and completion of the Work, whether temporary or 
permanent, and whether or not incorporated or to be incorporated in the Work. 

8.2. Contractor shall at all times enforce strict discipline and good order among its employees 
and Subcontractors at the Project site and shall not employ any unfit person or anyone not skilled 
in the Work to which they are assigned. 

ARTICLE 9.  ROYALTIES AND PATENTS 

All fees, royalties, and claims for any invention, or pretended inventions, or patent of any article, 
material, arrangement, appliance, or method that may be used upon or in any manner be 
connected with the construction of the Work or appurtenances, are hereby included in the prices 
stipulated in this Contract for said Work. 

ARTICLE 10.  WEATHER 

Extensions to the Contract Time for delays caused by the effects of inclement weather shall be 
submitted as a request for a change in the Contract Time pursuant to Article 40. Time extensions 
are justified only when rain, other inclement weather conditions, or related adverse soil 
conditions result in Contractor being unable to work at least fifty percent (50%) of the normal 
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workday on controlling items of Work identified on the accepted schedule or updates to that 
schedule. 

ARTICLE 11.  PERMITS, LICENSES, AND IMPACT FEES 

11.1. Except as otherwise provided within the Special Instructions for Vendors, Contractor shall 
secure and pay for all necessary permits and licenses required for the Work pursuant to 
Applicable Law. Contractor shall be reimbursed for only the actual amount of the permit fees 
levied by the permitting authority and paid by the Contractor as evidenced by an invoice or other 
acceptable documentation issued by the permitting authority. Reimbursement to Contractor 
shall be on a pass-through basis and shall not include profit or overhead of Contractor. Contractor 
shall have and maintain appropriate Certificate(s) of Competency, valid for the Work to be 
performed and valid for the jurisdiction in which the Work is to be performed, for all persons 
working on the Project for whom a Certificate of Competency is required. 

11.2. County shall directly pay for all impact fees levied by any municipal governmental entity 
with jurisdiction.  

ARTICLE 12.  RESOLUTION OF DISPUTES 

12.1. To prevent all disputes and litigation, the Parties agree that Consultant shall decide all 
questions, claims, difficulties, and disputes of whatever nature that may arise relative to the 
technical interpretation of the Contract Documents or fulfillment of the Contract as to the 
character, quality, amount, and value of any Work done or materials furnished, or proposed to 
be done or furnished, under or by reason of the Contract Documents, and Consultant’s decisions 
of all claims, questions, difficulties, and disputes shall be final and binding to the extent provided 
in Section 12.2. Any claim, question, difficulty, or dispute that cannot be resolved by agreement 
of the Contract Administrator and Contractor shall be submitted to Consultant in writing within 
five (5) days after the date of impasse. Unless a different period of time is set forth in this 
Contract, Consultant shall notify the Contract Administrator and Contractor in writing of 
Consultant’s decision within fourteen (14) days after the date of the receipt of the claim, 
question, difficulty, or dispute, unless Consultant requires additional time to gather information 
or allow the Parties to provide additional information. Except for disputes directly related to the 
promptness of payment as set forth in Section 5.1 of the Contract, all nontechnical administrative 
disputes shall be determined by the Contract Administrator pursuant to the time periods 
provided herein. During the pendency of any dispute and after a determination thereof, 
Contractor, Consultant, and Contract Administrator shall act in good faith to mitigate any 
potential damages, including utilization of construction schedule changes and alternative means 
of construction. 

12.2. If the determination of a dispute under this article is unacceptable to either party, the 
party objecting to the determination must notify the other party in writing within ten (10) days 
after receipt of the written determination. The notice must state the basis of the objection and 
must be accompanied by a statement that any Contract Time or Contract Price adjustment 
claimed is the entire adjustment to which the objecting party has reason to believe it is entitled 
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to as a result of the determination. Within sixty (60) days after Final Completion of the Work, the 
Parties shall participate in mediation to address all objections to any determinations and to 
attempt to prevent litigation. Neither party shall commence litigation prior to the expiration of 
the sixty (60) day mediation period. The mediator shall be mutually agreed upon by the Parties. 
Should any objection not be resolved in mediation, the Parties retain all their legal rights and 
remedies provided under State law. A PARTY SPECIFICALLY WAIVES ALL OF ITS RIGHTS, 
INCLUDING, BUT NOT LIMITED TO, CLAIMS FOR CONTRACT TIME AND CONTRACT PRICE 
ADJUSTMENTS PROVIDED IN THE CONTRACT, INCLUDING ITS RIGHTS AND REMEDIES UNDER 
STATE LAW, IF SAID PARTY FAILS TO COMPLY IN STRICT ACCORDANCE WITH THE 
REQUIREMENTS OF THIS ARTICLE. 

12.3. In any lawsuit or legal proceeding arising under this Contract, Contractor hereby waives 
any claim or defense based on facts or evidentiary materials of which Contractor had knowledge 
but were not presented for consideration during the resolution of disputes process set forth in 
Sections 12.1 and 12.2 above.  

12.4. This article shall survive any dispute or litigation between the Parties, or expiration or 
termination of this Contract for any reason, and Contractor expressly acknowledges and agrees 
to be bound by this article throughout the course of any dispute or litigation with County. 

ARTICLE 13.  INSPECTION OF WORK 

13.1. Consultant and County shall at all times have access to the Work, and Contractor shall 
provide proper facilities for such access and for inspecting, measuring, and testing. 

13.1.1. Should the Contract Documents, Consultant’s instructions, or Applicable Law 
require any of the Work to be specially tested or approved, Contractor shall give 
Consultant timely notice of readiness of the Work for testing. If the testing or approval is 
to be made by an authority other than County, timely notice shall be given of the date 
fixed for such testing. Testing shall be performed promptly, and, where practicable, at the 
source of supply. If any of the Work is covered up without approval or consent of 
Consultant, it must, if required by Consultant, be uncovered for examination and properly 
restored at Contractor’s expense. 

13.1.2. Reexamination of any of the Work may be ordered by Consultant with prior 
written approval by the Contract Administrator, and if so ordered, the Work must be 
uncovered by Contractor. If such Work is found to be in accordance with this Contract, 
County shall pay the cost of reexamination and replacement by means of a Change Order. 
If such Work is not in accordance with this Contract, Contractor shall pay such cost. 

13.2. Inspectors shall have no authority to permit deviations from, or to relax or waive, any of 
the provisions of the Contract Documents, or to delay the Project by failure to inspect the 
materials and Work with reasonable promptness, without the written permission or instruction 
of Consultant. 

Exhibit 5 
Page 35 of 125



 

RLI/RFP/Contract #PNC2126890C1   BCF #170 7/10/23  
 Page 33 of 122 

13.3. The payment of any compensation, the giving of any gratuity, or the granting of any favor, 
of any character or form, by Contractor to any inspector, directly or indirectly, is strictly 
prohibited, and any such act on the part of Contractor will constitute a breach of this Contract. 

ARTICLE 14.  SUPERINTENDENCE AND SUPERVISION 

14.1. County’s instructions are to be given through Consultant, which instructions Contractor 
must strictly and promptly follow in every case. Contractor shall keep on the Project a full-time, 
competent, English-speaking superintendent and any necessary assistants, all of whom must be 
satisfactory to Consultant. The superintendent shall not be changed except with the written 
consent of Consultant unless the superintendent proves to be unsatisfactory to Contractor and 
ceases to be in its employ. The superintendent shall represent Contractor; all instructions given 
to the superintendent shall be as binding as if given to Contractor, and will be confirmed in writing 
by Consultant upon the written request of Contractor. Contractor shall provide efficient 
supervision of the Work, using its best skill and attention. 

14.2. On a daily basis, Contractor’s superintendent shall record, at a minimum, the following 
information in a bound log: the day; date; weather conditions and how any weather condition 
affected progress of the Work; time of commencement of Work for the day; the Work being 
performed; materials, labor, personnel, equipment and Subcontractors at the Project site; 
visitors to the Project site, including representatives of County, Consultant, or regulatory 
representatives; any event that caused or contributed a delay to the critical path of the Project; 
any special or unusual conditions or occurrences encountered; and the time of termination of 
Work for the day. All information shall be recorded in the daily log in ink, unless otherwise 
approved by Consultant. The daily log shall be kept on or accessible from the Project site and 
shall be available at all times for inspection and copying by County and Consultant. 

14.3. The Contract Administrator, Contractor, and Consultant shall meet at least every two (2) 
weeks (or as otherwise determined by the Contract Administrator) during the course of the Work 
to review and agree upon the Work performed to date and to establish the controlling items of 
Work for the next two (2) weeks. Consultant shall publish, keep, and distribute minutes and any 
comments thereto of each such meeting. 

14.4. If Contractor, in the course of performing the Work, finds any discrepancy between this 
Contract and the physical conditions of the locality, or any errors, omissions, or discrepancies in 
this Contract, it shall be Contractor’s duty to immediately inform Consultant, in writing, and 
Consultant will promptly review same. Any Work done after such discovery, until authorized, will 
be done at Contractor’s sole risk, without entitlement to reimbursement or compensation. 

14.5. Contractor shall supervise and direct the Work competently and efficiently, devoting such 
attention thereto and applying such skills and expertise as may be necessary to perform the Work 
in accordance with this Contract. Contractor shall be solely responsible for the means, methods, 
techniques, sequences, and procedures of construction. 
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ARTICLE 15.  COUNTY’S RIGHT TO TERMINATE CONTRACT 

15.1. The Contract Administrator may give notice in writing to Contractor and its Surety of 
delay, neglect, or default, specifying the same with a notice to cure, upon the occurrence of any 
of the following: 

15.1.1. Contractor fails to begin the Work within fifteen (15) days after the Project 
Initiation Date; 

15.1.2.  Contractor fails to perform the Work with sufficient workers, equipment, or 
materials to ensure the prompt completion of the Work; 

15.1.3. Contractor performs the Work unsuitably or causes it to be rejected as defective 
and unsuitable; 

15.1.4. Contractor discontinues performance of the Work in contravention of the 
accepted schedule; 

15.1.5. Contractor fails to perform any material term set forth in this Contract; 

15.1.6. Contractor becomes insolvent or declared bankrupt, commits any act of 
bankruptcy or insolvency, or makes an assignment for the benefit of creditors; or 

15.1.7. From any other cause whatsoever, Contractor fails to carry on the Work in an 
acceptable manner. 

15.2. If Contractor, within a period of ten (10) days after such notice, does not proceed to cure 
in accordance therewith, then County’s awarding authority for this Contract may, upon written 
certification from Consultant of the fact of such delay, neglect, or default and Contractor’s failure 
to comply with such notice, terminate the services of Contractor, exclude Contractor from the 
Project site and take the performance of the Work out of the hands of Contractor, and 
appropriate or use any or all materials and equipment on the Project site as may be suitable and 
acceptable. In such case, Contractor shall not be entitled to receive any further payment until the 
Project is completed. In addition, County may enter into an agreement for the completion of the 
Project according to the terms and provisions of this Contract, use such other methods as in the 
Contract Administrator’s sole opinion shall be required for the completion of the Project 
according to the terms and provisions of this Contract, or use such other methods as in the 
Contract Administrator’s sole opinion shall be required for the completion of the Project in an 
acceptable manner. All damages, costs, and charges incurred by County, together with the costs 
of completing the Project, shall be deducted from any monies due or which may become due to 
Contractor. If the damages and expenses so incurred by County shall exceed the unpaid balance, 
Contractor shall be liable and shall pay to County the amount of said excess.  

15.3. Unless otherwise stated in this Contract, if this Contract was approved by Board action, 
termination for cause by County must be by action of the Board or the County Administrator; in 
any other instance, termination for cause may be by the County Administrator, the County 
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representative expressly authorized under this Contract, or the County representative (including 
any successor) who executed the Contract on behalf of County. If County erroneously, 
improperly, or unjustifiably terminates for cause, such termination shall be deemed a 
termination for convenience and the rights and obligations of County and Contractor shall be the 
same as if the termination had been exercised pursuant to the Termination for Convenience 
clause as set forth in Section 15.4 below. 

15.4. This Contract may be terminated for convenience, for any reason or no reason, in writing 
by the Board with at least ten (10) days’ advance written notice to Contractor (delivered by 
certified mail, return receipt requested) of intent to terminate and the date on which such 
termination becomes effective. If this Contract is terminated by County pursuant to this section, 
Contractor shall be paid for all Work properly executed and actual expenses incurred prior to 
termination in addition to termination settlement costs reasonably incurred by Contractor 
relating to commitments that had become firm prior to the termination. Payment shall include 
reasonable profit for Work and services performed as limited by Article 39 hereof. All actual 
expenses incurred shall have sufficient back-up documentation to verify that such expenses were 
actually incurred by Contractor. No payment shall be made for profit for Work and services that 
Contractor has not performed. Contractor acknowledges that it has received good, valuable, and 
sufficient consideration for County’s right to terminate this Contract for convenience including in 
the form of County’s obligation to provide advance notice to Contractor of such termination in 
accordance with this Section 15.4. 

15.5. Upon receipt of a notice of termination pursuant to Sections 15.2, 15.4, or 15.6, 
Contractor shall promptly discontinue all affected Work unless the notice of termination directs 
otherwise, and shall deliver or otherwise make available to County all data, drawings, 
specifications, reports, estimates, summaries, and such other information as may have been 
required by this Contract whether completed or in process. 

15.6. This Contract may also be terminated by the Board: 

15.6.1. Upon the disqualification of Contractor as a CBE or SBE firm by County’s Director 
of the Office of Economic and Small Business Development (“OESBD”) if Contractor’s 
status as a CBE or SBE firm was a factor in the award of this Contract; 

15.6.2. Upon the disqualification of Contractor by County’s Director of the OESBD due to 
fraud, misrepresentation, or material misstatement by Contractor in the course of 
obtaining this Contract or attempting to meet the CBE or SBE contractual obligations; 

15.6.3. Upon the disqualification of one or more of Contractor’s CBE or SBE participants 
by County’s Director of the OESBD if any such participant’s status as a CBE or SBE firm was 
a factor in the award of this Contract; 

15.6.4. Upon the disqualification of one or more of Contractor’s CBE or SBE participants 
by County’s Director of the OESBD if such CBE or SBE participant attempted to meet its 
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CBE or SBE contractual obligations through fraud, misrepresentation, or material 
misstatement; 

15.6.5. If Contractor is determined by County’s Director of the OESBD to have been 
knowingly involved in any fraud, misrepresentation, or material misstatement concerning 
the CBE or SBE status of its disqualified CBE or SBE participant; or 

15.6.6. If Contractor is a “scrutinized company” pursuant to Sections 215.473 or 
215.4725, Florida Statutes, if Contractor is placed on a “discriminatory vendor list” 
pursuant to Section 287.134, Florida Statutes, or if Contractor is otherwise ineligible to 
transact business with County under Applicable Law or provides a false certification 
submitted pursuant to Section 287.135, Florida Statutes. 

ARTICLE 16.  SUSPENSION OF WORK 

Contractor shall carry on the Work and adhere to the progress schedule during all disputes or 
disagreements with County. No Work shall be delayed or postponed pending resolution of any 
disputes or disagreements except as Contractor and County may otherwise agree in writing. 
Suspension of Work by Contractor during any dispute or disagreement with County shall entitle 
County to terminate this Contract for cause. 

ARTICLE 17.  PROJECT RECORDS AND RIGHT TO AUDIT 

17.1. Audit Rights and Retention of Records. Contractor and all Subcontractors shall preserve 
all Contract Records (as defined below) for a minimum period of three (3) years after expiration 
or termination of this Contract or until resolution of any audit findings, whichever is longer. This 
article shall survive any dispute or litigation between the Parties, and Contractor expressly 
acknowledges and agrees to be bound by this article throughout the course of any dispute or 
litigation with County. Contract Records shall, upon reasonable notice, be open to County 
inspection and subject to audit and reproduction during normal business hours. County audits 
and inspections pursuant to this article may be performed by any County representative 
(including any outside representative engaged by County). County may conduct audits or 
inspections at any time during the term of this Contract and for a period of three years after the 
expiration or termination of this Contract (or longer if required by Applicable Law). County may, 
without limitation, verify information, payroll distribution, and amounts through interviews, 
written affirmations, and on-site inspection with Contractor’s employees, Subcontractors, 
vendors, or other labor. 

County shall have the right to audit, review, examine, inspect, analyze, and make copies of all 
Contract Records at a location within Broward County. County reserves the right to conduct such 
audit or review at Contractor’s place of business, if deemed appropriate by County, with seventy-
two (72) hours’ advance notice. Contractor agrees to provide adequate and appropriate 
workspace for such review. Contractor shall provide County with reasonable access to 
Contractor’s facilities, and County shall be allowed to interview all current or former employees 
to discuss matters pertinent to the performance of this Contract. Contractor shall make all 

Exhibit 5 
Page 39 of 125



 

RLI/RFP/Contract #PNC2126890C1   BCF #170 7/10/23  
 Page 37 of 122 

Contract Records available electronically in common file formats or via remote access if, and to 
the extent, requested by County. 

  
17.2. Contract Records include any and all information, materials and data of every kind and 
character, including without limitation, records, books, papers, documents, subscriptions, 
recordings, agreements, purchase orders, leases, contracts, commitments, arrangements, notes, 
daily diaries, drawings, receipts, vouchers and memoranda, and any and all other documents that 
pertain to rights, duties, obligations, or performance under this Contract. Contract Records 
include hard copy and electronic records, written policies and procedures, time sheets, payroll 
records and registers, cancelled payroll checks, estimating work sheets, correspondence, invoices 
and related payment documentation, general ledgers, insurance rebates and dividends, and any 
other records pertaining to rights, duties, obligations or performance under this Contract, 
whether by Contractor or Subcontractors, or otherwise necessary to adequately permit 
evaluation and verification of any or all of the following: 

a) Compliance with Contract  
b) Compliance with the Code (including County’s code of ethics)  
c) Compliance with Contract provisions regarding the pricing of Change Orders 
d) Accuracy of Contractor representations regarding the pricing of invoices 
e) Accuracy of Contractor representations related to claims submitted by Contractor 

including Subcontractors, or any of its other payees. 

In addition to the normal documentation Contractor typically furnishes to County, in order to 
facilitate efficient use of County resources when reviewing or auditing Contractor’s billings and 
related reimbursable cost records, Contractor agrees to furnish (upon request) the following 
types of information in the specified computer readable file format(s): 

Type of Record File format 
Monthly Job Cost Detail .pdf and Excel 
Detailed Job Cost History to Date .pdf and Excel 
Monthly Labor Distribution detail (if not already separately detailed in the Job 
Cost Detail) .pdf and Excel 

Total Job to Date Labor Distribution detail (if not already included in the 
detailed Job Cost History to date) .pdf and Excel 

Employee Timesheets documenting time worked by all individuals who 
charge reimbursable time to the project .pdf 

Daily Foreman Reports listing names and hours and tasks of personnel who 
worked on the project .pdf 

Daily Superintendent Reports .pdf 
Detailed Subcontract Status Reports (showing original subcontract value, 
approved subcontract change orders, Subcontractor invoices, payment to 
Subcontractors, etc. 

.pdf and Excel 

Copies of Executed Subcontracts with all Subcontractors .pdf 
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Copies of all executed Change Orders issued to Subcontractors .pdf 
Copies of all documentation supporting reimbursable job costs (Subcontractor 
payment applications, vendor invoices, internal cost charges, etc.) .pdf 

 
17.3. Contractor shall, by written contract, require all Subcontractors to agree to the 
requirements and obligations of this article. 

17.4. Any incomplete or incorrect entry in such books, records, and accounts shall be a basis 
for County’s disallowance and recovery of any payment reliant upon such entry. 

17.5. If an audit inspection or examination reveals overpricing or overcharges to County of any 
nature by Contractor or its Subcontractors in excess of five percent (5%) of the total contract 
billings reviewed by County, in addition to adjusting for the overcharges, Contractor shall pay the 
reasonable cost of County’s audit. Any adjustments or payments due as a result of any such audit 
or inspection shall be made within thirty (30) days after presentation of County’s findings to 
Contractor. 

ARTICLE 18.  RIGHTS OF VARIOUS INTERESTS 

Whenever work being done by County’s forces or by other contractors is contiguous to or within 
the limits of Work covered by this Contract, the respective rights of the various interests involved 
shall be established by the Contract Administrator to secure the completion of the various 
portions of the Work in general harmony. 

ARTICLE 19.  EXPLOSIVES 

When the use of explosives is necessary in performance of the Work, Contractor shall exercise 
the utmost care in the handling and usage of such explosives for the protection of life and 
property. All explosives shall be stored in a safe manner in storage clearly marked “Dangerous-
Explosives,” and shall be placed in the care of competent watchmen. When the use of explosives 
becomes necessary, Contractor shall furnish to County proof of insurance coverage, adequately 
providing public liability and property damage insurance as a rider attached to its regular policies, 
unless otherwise included in the policies themselves. 

ARTICLE 20.  DIFFERING SITE CONDITIONS 

If during the course of the Work Contractor encounters (1) subsurface or concealed conditions 
at the Project site that differ materially from those shown in the Contract Documents and from 
those ordinarily encountered and generally recognized as inherent in work of the character called 
for in this Contract; or (2) unknown physical conditions of the Project site, of an unusual nature, 
which differ materially from that ordinarily encountered and generally recognized as inherent in 
work of the character called for in this Contract, then Contractor, without disturbing the 
conditions and before performing any Work affected by such conditions, shall, within twenty-
four (24) hours of their discovery, notify Contract Administrator and Consultant in writing of the 
existence of the aforesaid conditions. Consultant and Contract Administrator shall, within two (2) 
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business days after receipt of Contractor’s written notice, investigate the site conditions 
identified by Contractor. If, in the sole opinion of Contract Administrator, the conditions do 
materially so differ and cause an increase or decrease in Contractor’s cost of, or the time required 
for, the performance of any part of the Work, whether or not charged as a result of the 
conditions, Contract Administrator may recommend an equitable adjustment to the Contract 
Price, or the Contract Time, or both. If Contract Administrator and Contractor cannot agree on 
an adjustment in the Contract Price or Contract Time, the adjustment shall be referred to 
Consultant for determination in accordance with the provisions of Article 12. No request by 
Contractor for an equitable adjustment to this Contract under this provision shall be allowed 
unless Contractor has given written notice to Contract Administrator in strict accordance with 
the provisions of this article. No request for an equitable adjustment or change to the Contract 
Price or Contract Time for differing site conditions shall be allowed if made after the date 
certified by Contract Administrator as the date of Substantial Completion. 

ARTICLE 21.  PLANS AND WORKING DRAWINGS 

County, through Consultant, shall have the right to modify the details of the plans and 
specifications and to supplement the plans and specifications with additional plans, drawings, or 
additional information as the Work proceeds, all of which shall be considered as part of this 
Contract. In case of disagreement between the written and graphic portions of this Contract, the 
written portion shall govern. 

ARTICLE 22.  CONTRACTOR TO CHECK PLANS, SPECIFICATIONS, AND DATA  

Contractor shall verify all dimensions, quantities, and details shown on the plans, specifications 
or other data received from Consultant, and shall notify Consultant of all errors, omissions, or 
discrepancies found therein within three (3) days after discovery. Contractor will not be allowed 
to take advantage of any error, omission, or discrepancy to stop or delay Work, because 
Consultant will advise Contractor how to proceed to avoid stoppage or delay of Work. Contractor 
shall not be liable for damages resulting from errors, omissions, or discrepancies in this Contract 
unless Contractor recognized such error, omission, or discrepancy, and failed to report it to 
Consultant. 

ARTICLE 23.  CONTRACTOR’S RESPONSIBILITY FOR DAMAGES AND ACCIDENTS 

23.1. Contractor shall accept full responsibility for the Work against all loss or damage of 
whatsoever nature sustained until final acceptance by County, and shall promptly repair any 
damage done from any cause whatsoever, except as provided in Article 30. 

23.2. Contractor shall be responsible for all Materials, equipment and supplies pertaining to 
the Project. If any such Materials, equipment or supplies are lost, stolen, damaged, or destroyed 
prior to final acceptance by County, Contractor shall replace same without cost to County, except 
as provided in Article 30. 
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ARTICLE 24.  WARRANTY 

Contractor warrants to County that all Materials and equipment furnished under this Contract 
will be new unless otherwise specified and that all of the Work will be of good quality, free from 
faults and defects, and in conformance with this Contract. All Work not conforming to these 
requirements, including substitutions not properly approved and authorized, may be considered 
defective. If required by Consultant, Contractor shall furnish satisfactory evidence as to the kind 
and quality of Materials and equipment. This warranty is not limited by the provisions of Article 
26 herein.  

ARTICLE 25.  SUPPLEMENTARY DRAWINGS 

25.1. When, in the opinion of Consultant, it becomes necessary to explain the Work to be done 
more fully, or to illustrate the Work further, or to show any changes that may be required, 
supplementary drawings, with specifications pertaining thereto, will be prepared by Consultant. 

25.2. The supplementary drawings shall be binding upon Contractor with the same force as this 
Contract. Where such supplementary drawings require either less or more than the original 
quantities of Work, appropriate adjustments shall be made by Change Order. 

ARTICLE 26.  DEFECTIVE WORK 

26.1. Consultant has the authority to reject or disapprove Work that Consultant finds to be 
defective. If required by Consultant, Contractor shall promptly either correct all defective Work 
or remove such defective Work and replace it with non-defective Work. Contractor shall bear all 
direct, indirect, and consequential costs of such removal or corrections including cost of testing 
laboratories and personnel. 

26.2. Should Contractor fail or refuse to remove or correct any defective Work or to make any 
necessary repairs in accordance with the requirements of this Contract within the time indicated 
in writing by Consultant, County shall have the authority to cause the defective Work to be 
removed or corrected, or make such repairs as may be necessary, at Contractor’s expense. Any 
expense incurred by County in making such removals, corrections, or repairs, shall, at County’s 
election, be paid for out of any monies due or which may become due to Contractor or charged 
against the Performance Bond. In the event of failure of Contractor to make all necessary repairs 
promptly and fully, County may declare Contractor in default. 

26.3. If, within one (1) year after Substantial Completion or such longer period of time as may 
be prescribed by the terms of any applicable special warranty required by this Contract, or by any 
specific provision of this Contract, any of the Work is found to be defective or not in accordance 
with this Contract, Contractor, after receipt of written notice from County, shall promptly correct 
such defective or nonconforming Work within the time specified by County, without cost to 
County. Nothing contained herein shall be construed to establish a period of limitation with 
respect to any other obligation that Contractor might have under this Contract, including, but not 
limited to, Article 24 hereof and any claim regarding latent defects. 
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26.4. Failure to reject any defective Work or material shall not in any way prevent later 
rejection when such defect is discovered, nor shall such failure obligate County to final 
acceptance. 

ARTICLE 27.  TAXES 

Contractor shall pay all applicable sales, consumer, use, and other taxes required by Applicable 
Law. Contractor is responsible for reviewing the pertinent state statutes involving state taxes and 
complying with all their requirements. 

ARTICLE 28.  SUBCONTRACTS 

28.1. Each Subcontractor must possess certificates of competency and licenses required by 
Applicable Law. Contractor shall notify the Contract Administrator and Consultant of any change 
in Subcontractors. 

28.2. Contractor shall not employ any Subcontractor against whom County or Consultant may 
have a reasonable objection. Contractor shall not be required to employ any Subcontractor 
against whom Contractor has a reasonable objection. 

28.3. Contractor shall be fully responsible for all acts and omissions of its Subcontractors, 
persons directly or indirectly employed by its Subcontractors, and persons for whose acts any of 
its Subcontractors may be liable to the same extent that Contractor is responsible for the acts 
and omissions of persons directly employed by it. Nothing in this Contract shall create any 
contractual relationship between any Subcontractor and County or any obligation on the part of 
County to pay or to see the payment of any monies due any Subcontractor. County or Consultant 
may furnish to any Subcontractor evidence of amounts paid to Contractor on account of specific 
Work performed. 

28.4. Contractor shall bind specifically every Subcontractor to the applicable terms and 
conditions of this Contract for the benefit of County. 

28.5.  Contractor shall perform the Work with its own organization, amounting to not less 
than _________ percent (___%) of the Contract Price. 

ARTICLE 29.  SEPARATE CONTRACTS 

29.1. County has the right to enter into contracts with other parties in connection with this 
Project. Contractor shall afford such other parties reasonable opportunity for the introduction 
and storage of their materials and the execution of their work, and shall properly connect and 
coordinate this Work with theirs. 

29.2. If any part of Contractor’s Work depends for proper execution or results on the work of 
any third parties, Contractor shall inspect and promptly report to Consultant any defects in such 
work that render it unsuitable for such proper execution and results of Contractor’s Work. 
Contractor’s failure to so inspect and report shall constitute an acceptance of the third party’s 
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work as fit and proper for the performance of Contractor’s Work, except as to defects which may 
develop in the third parties’ work after the execution of Contractor’s Work. 

29.3. Contractor shall conduct its operations and take all reasonable steps to coordinate the 
prosecution of the Work so as to not interfere with or impact any other contractor on the site. 
Should such interference or impact occur, Contractor shall indemnify County from any liability to 
the affected contractor related to such interference or impact. 

29.4. To ensure the proper execution of subsequent Work, Contractor shall inspect the Work 
already in place and shall immediately report to Consultant any discrepancy between the 
executed Work and the requirements of this Contract. 

ARTICLE 30.  USE OF COMPLETED PORTIONS 

30.1. County has the right at its sole option to take possession of and use any completed or 
partially completed portions of the Project (“Designated Area”). Such possession and use shall 
not be deemed an acceptance of any of the Work not completed in accordance with this Contract. 
If such possession and use increase the cost of or delays the Work, Contractor shall be entitled 
to reasonable extra compensation or reasonable extension of time, or both, as recommended by 
Consultant and approved by County. 

30.2. If County decides to take possession of any completed or partially completed portions of 
the Project, the following shall occur: 

30.2.1. County shall give notice to Contractor in writing at least thirty (30) days prior to 
County’s intended occupancy of a Designated Area. 

30.2.2. Contractor shall complete to the point of Substantial Completion the Designated 
Area and request inspection and issuance of a Certificate of Substantial Completion 
(007600-1) from Consultant. 

30.2.3. Upon Consultant’s issuance of a Certificate of Substantial Completion for the 
Designated Area, County will assume full responsibility for maintenance, utilities, 
subsequent damages of County and public, adjustment of insurance coverages, and start 
of warranty for the Designated Area. 

30.2.4. Contractor shall complete all items noted on the Certificate of Substantial 
Completion within the time specified by Consultant on the Certificate of Substantial 
Completion, and request final inspection and final acceptance of the portion of the Work 
occupied. Upon completion of final inspection and receipt of an application for final 
payment, Consultant shall issue a Final Certificate of Payment relative to the Designated 
Area. 

30.2.5. If County decides to occupy or use a portion or portions of the Work prior to 
Substantial Completion thereof, such occupancy or use shall not commence prior to a 
time mutually agreed upon by County and Contractor and to which the insurance 
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company or companies providing the property insurance have consented by 
endorsement to the policy or policies. Insurance on the unoccupied or unused portion or 
portions shall not be canceled or lapsed on account of such partial occupancy or use. 
Consent of Contractor and of the insurance company or companies to such occupancy or 
use shall not be unreasonably withheld. 

ARTICLE 31.  LANDS OF WORK 

31.1. County shall provide, as may be indicated in this Contract, the lands upon which the Work 
is to be performed, rights-of-way and easements for access thereto, and such other lands as are 
designated by County for the use of Contractor. 

31.2. Contractor shall obtain, at Contractor’s own expense and without liability to County, any 
additional rights to land and access thereto that may be required for temporary construction 
facilities, temporary easements, or for storage of materials. Contractor shall furnish to County 
copies of written permission obtained by Contractor from the owners of such land. 

ARTICLE 32.  LEGAL RESTRICTIONS AND TRAFFIC PROVISIONS 

Contractor shall conform to and obey all Applicable Law with regard to labor, hours of work, and 
Contractor’s operations. Contractor shall conduct its operations so as not to close any 
thoroughfare, nor interfere in any way with traffic on railway, highways, or water, without the 
written consent of the proper authorities. 

ARTICLE 33.  LOCATION AND DAMAGE TO EXISTING FACILITIES, EQUIPMENT, OR 
UTILITIES 

33.1. Utility lines in the Project area have been shown on the Plans. However, County does not 
represent or warrant that all lines are shown, or that the ones indicated are in their true location. 
Contractor must identify and locate all underground and overhead utility lines or equipment 
affecting or affected by the Project. Contractor will not be entitled to any additional payment due 
to discrepancies between actual location of utilities and Plan location of utilities.  

33.2. Contractor shall notify each utility company with facilities in the Project site, at least thirty 
(30) days prior to the start of construction, to arrange for positive underground location, 
relocation, or support of its utility where that utility may be in conflict with or endangered by the 
Work. The cost of relocation of water mains or other utilities for the convenience of Contractor 
shall be paid by Contractor. All charges by utility companies for temporary support of its utilities 
shall be paid for by Contractor. All costs of permanent utility relocation to avoid conflict shall be 
the responsibility of the utility company involved. Contractor will not be entitled to any additional 
payment or extension of time for utility relocations, regardless of reason for relocation. 

33.3. Contractor shall schedule the Work in such a manner that the Work is not delayed by the 
utility providers relocating or supporting their utilities. Contractor shall coordinate its activities 
with any and all public and private utility providers occupying the right-of-way. Contractor will 
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not be entitled to any additional compensation or extension of time for any delay associated with 
utility relocation or support. 

33.4. Contractor shall protect all overhead, surface, or underground structures and utilities 
from damage or displacement. Contractor will promptly and completely repair all damage to such 
structures within a reasonable time. All damaged utilities must be replaced or fully repaired to 
the satisfaction of the utility owner. All repairs are to be inspected by the utility owner prior to 
backfilling. County reserves the right to remedy such damage by making such repairs or causing 
such repairs to be made at the expense of Contractor. County’s expense in causing such repairs 
shall be deducted from Contractor’s next Application for Payment. 

ARTICLE 34.  VALUE ENGINEERING 

Contractor may request substitution of Materials, articles, pieces of equipment, or any changes 
that reduce the Contract Price by making such request to Consultant in writing. Consultant will 
be the sole judge of the acceptability of any proposed substitute, and no substitute will be 
ordered, installed, used, or initiated without Consultant’s prior written acceptance by a Change 
Order or an approved shop drawing. In no event will any substitution accepted by Consultant 
result in an increase in the Contract Price or Contract Time. By making a request for substitution, 
Contractor agrees to pay directly to Consultant all Consultant’s fees and charges related to 
Consultant’s review of the request for substitution, regardless of whether the request for 
substitution is accepted by Consultant. Any substitution submitted by Contractor must meet the 
form, fit, function, and life cycle criteria of the item proposed to be replaced, and there must be 
a reduction in Contract Price including Consultant review fees and charges. Unless otherwise 
indicated in the relevant Change Order, if a substitution is approved, the net dollar savings shall 
be shared equally between Contractor and County and processed as a deductive Change Order. 
County may require Contractor to furnish, at Contractor’s expense, a special performance 
guarantee or other surety with respect to any substitute approved after award of this Contract. 

ARTICLE 35.  PAYMENT BY COUNTY FOR TESTS 

Except when otherwise specified in the Contract Documents, the expense of all tests shall be 
borne by County and be performed by a testing firm selected by County. Contractor is responsible 
for reimbursement to County the costs of any required test in which the tested Work fails. For 
road construction projects, the procedure for making tests required by County will be in 
conformance with the most recent edition of the State of Florida, Department of Transportation 
Standard Specifications for Road and Bridge Construction.  

 
ARTICLE 36.  CHANGE IN THE WORK OR TERMS OF CONTRACT 

36.1. Without invalidating this Contract and without notice to any surety, County has the right 
to make such increases, decreases, or other changes in the character or quantity of the Work as 
may be considered necessary or desirable by County to fully and acceptably complete the 
proposed Work in a satisfactory manner. Any extra or additional Work within the scope of this 

Exhibit 5 
Page 47 of 125



 

RLI/RFP/Contract #PNC2126890C1   BCF #170 7/10/23  
 Page 45 of 122 

Project must be accomplished by means of appropriate Field Orders and Supplemental 
Instructions or Change Orders. 

36.2. Any changes to the terms of this Contract must be contained in a written document, 
executed by the Parties hereto, with the same formality and of equal dignity as this Contract prior 
to the initiation of any Work described in such change. This section shall not prohibit the issuance 
of Change Orders executed only by County, as provided in this Contract. 

ARTICLE 37.  FIELD ORDERS AND SUPPLEMENTAL INSTRUCTIONS 

37.1. The Contract Administrator, through Consultant, shall have the right to approve and issue 
Field Orders setting forth written interpretations of the intent of this Contract and ordering minor 
changes in the Work. Field Orders may not change the Contract Price or the Contract Time. 

37.2. Consultant shall have the right to approve and issue Supplemental Instructions setting 
forth written orders, instructions, or interpretations concerning the Contract Documents or 
performance of the Work. Supplemental Instructions may not change the Contract Price or the 
Contract Time. 

ARTICLE 38.  CHANGE ORDERS 

38.1. Changes in the quantity or character of the Work within the scope of the Project that 
cannot be accomplished by means of Field Orders or Supplemental Instructions, including all 
changes resulting in changes to the Contract Price or the Contract Time, shall be authorized only 
by Change Orders approved in advance and issued in accordance with the provisions of the 
Broward County Procurement Code, as amended from time to time. 

38.2. Contractor shall not start work on any changes requiring an increase in the Contract Price 
or the Contract Time until a Change Order setting forth the adjustments is approved by County. 
Upon receipt of a Change Order, Contractor shall promptly proceed with the Work set forth in 
the Change Order. 

38.3. If satisfactory adjustment cannot be reached for any item requiring a change in the 
Contract Price or Contract Time, and a Change Order has not been issued, County may, at its sole 
option, either terminate this Contract as it applies to the items in question and make such 
arrangements as County deems necessary to complete the work associated with the disputed 
item or submit the matter in dispute to Consultant as set forth in Article 12.  

38.4. Under circumstances determined necessary by County, Change Orders may be issued 
unilaterally by County. During the pendency of the dispute, and upon receipt of a Change Order 
from County, Contractor shall promptly proceed with the change in the Work involved and advise 
Consultant and Contract Administrator in writing within seven (7) days after receipt of the 
Change Order of Contractor’s agreement or disagreement with the method, if any, provided in 
the Change Order for determining the proposed adjustment in the Contract Price or Contract 
Time. 
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38.5. On approval of any Contract change increasing the Contract Price, Contractor shall 
promptly ensure that the performance bond and payment bond are increased so that each 
reflects the total Contract Price as increased. Contractor will promptly provide County such 
updated bonds.  

ARTICLE 39.  VALUE OF CHANGE ORDER WORK 

39.1. The value of any Work covered by a Change Order or of any claim for an increase or 
decrease in the Contract Price shall be determined in one of the following ways: 

39.1.1. If the Work involved is covered by unit prices contained in this Contract, by 
application of unit prices to the quantities of items involved, subject to the provisions of 
Section 39.7. 

39.1.2. By mutual acceptance of a lump sum, which sum Contractor and County 
acknowledge contains a component for overhead and profit. 

39.1.3. On the basis of the “Cost of Work,” determined as provided in Sections 39.2 and 
39.3, plus a Contractor’s fee for overhead and profit as determined in Section 39.4. 

39.2. The term “Cost of Work” means the sum of all direct costs necessarily incurred and paid 
by Contractor (or, if applicable, Subcontractor) in the proper performance of the Work described 
in the Change Order. Except as otherwise may be agreed to in writing by County, such costs shall 
be in amounts no higher than those prevailing in the locality of the Project; shall include only the 
following items; and shall not include any of the costs itemized in Section 39.3.  

39.2.1. Payroll costs for employees in the direct employ of Contractor in the performance 
of the Work described in the Change Order under schedules of job classifications agreed 
upon by County and Contractor. Payroll costs for employees not employed full time on 
the Work covered by the Change Order shall be apportioned on the basis of their time 
spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages 
plus the cost of fringe benefits, which shall include social security contributions, 
unemployment, excise and payroll taxes, workers’ compensation, health and retirement 
benefits, bonuses, sick leave, vacation and holiday pay application thereto. Such 
employees shall include superintendents and foremen at the site. The expenses of 
performing the Work after regular working hours, on Sunday or legal holidays, shall be 
included in the above to the extent authorized in advance by County. 

39.2.2. Cost of all materials and equipment furnished and incorporated in the Work, 
including costs of transportation and storage thereof, and manufacturers’ field services 
required in connection therewith. All cash discounts shall accrue to Contractor unless 
County deposits funds with Contractor to make payments, in which case the cash 
discounts shall accrue to County. All trade discounts, rebates and refunds, and all returns 
from sale of surplus materials and equipment shall accrue to County, and Contractor shall 
make provisions so that they may be obtained. Rentals of all construction equipment and 
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machinery, and the parts thereof, whether rented by Contractor, in accordance with 
rental agreements approved by County with the advice of Consultant, and the costs of 
transportation, loading, unloading, installation, dismantling and removal thereof, all in 
accordance with the terms of said agreements. County will not be responsible for the cost 
of the rental of any such equipment, machinery, or parts when the use thereof is no 
longer necessary for the Work. 

39.2.3. If required by County, Contractor shall obtain competitive bids from 
Subcontractors acceptable to Contractor, and shall deliver such bids to County who will 
then determine, with the advice of Consultant, which bids will be accepted. If the 
subcontract provides that the Subcontractor is to be paid on the basis of Cost of Work 
plus a fee, the Subcontractor’s Cost of Work shall be determined in the same manner as 
Contractor’s Cost of Work. All Subcontractors shall be subject to the other provisions of 
this Contract insofar as applicable. 

39.2.4. Cost of special consultants, including, but not limited to, engineers, architects, 
testing laboratories, and surveyors employed for services specifically related to the 
performance of the work described in the Change Order. 

39.2.5. Supplemental costs including the following: 

39.2.5.1. All materials, supplies, equipment, machinery, appliances, office and 
temporary facilities, including transportation and maintenance thereof, at the site 
and hand tools not owned by the workers used in the performance of the Work, 
less market value of such items used but not consumed, and which items remain 
the property of Contractor. 

39.2.5.2. Sales, use, or similar taxes related to the Work, imposed by any 
governmental authority, for which Contractor is liable. 

39.2.5.3. The cost of utilities, fuel, and sanitary facilities at the site. 

39.2.5.4. Cost of premiums for additional bonds and insurance required because 
of changes in the Work. 

39.3. The term “Cost of Work” shall not include any of the following: 

39.3.1. Payroll costs and other compensation of Contractor’s officers, executives, 
principals (of partnership and sole proprietorships), general managers, engineers, 
architects, estimators, schedulers, lawyers, auditors, accountants, purchasing and 
contracting agents, expediters, timekeepers, clerks and other personnel employed by 
Contractor whether at the site or in its principal or a branch office, for general 
administration of the Work that are not specifically included in the agreed-upon schedule 
of job classifications referred to in subsection 39.2.1, all of which payroll costs and other 
compensation are to be considered administrative costs covered by Contractor’s fee. 
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39.3.2. Expenses of Contractor’s principal and branch offices other than Contractor’s field 
office at the Project site. 

39.3.3. Any part of Contractor’s capital expenses, including but not limited to interest on 
Contractor’s capital employed for the Work as well as charges against Contractor for 
delinquent payments. 

39.3.4. Cost of premiums for all bonds and for all insurance, whether Contractor is 
required by this Contract to purchase and maintain the same, except for additional bonds 
and insurance required because of changes in the Work. 

39.3.5. Costs due to the negligence or neglect of Contractor, any Subcontractors, or 
anyone directly or indirectly employed by any of them or for whose acts any of them may 
be liable, including but not limited to, the correction of defective Work, disposal of 
materials or equipment wrongly supplied, and repairing or remedying any damage to 
property. 

39.3.6. Other overhead or general expense costs of any kind. 

39.4. Contractor’s fee for overhead and profit shall be determined as follows: 

39.4.1. A mutually acceptable fixed fee, or if no fixed fee can be agreed upon; 

39.4.2. A fee based on the following percentages of the various portions of the cost of the 
Work: 

39.4.2.1. For costs incurred under subsections 39.2.1 and 39.2.2, Contractor’s 
fee shall not exceed ten percent (10%). 

39.4.2.2. For costs incurred under subsection 39.2.3, Contractor’s fee shall not 
exceed seven and one-half percent (7.5%); and if a subcontract is on the basis of 
cost of the work plus a fee, the maximum allowable to the Subcontractor as a fee 
for overhead and profit shall not exceed ten percent (10%); and 

39.4.2.3. No fee shall be payable on the basis of costs itemized under 
subsections 39.2.4 and 39.2.5 (except subsection 39.2.5.3) and Section 39.3. 

39.5. The amount of credit to County for any change that results in a net decrease in cost will 
be the amount of the actual net decrease. When both additions and credits are involved in any 
one change, the combined overhead and profit shall be figured on the basis of the net increase, 
if any. Contractor shall not be entitled to claim lost profits for any Work not performed. 

39.6. Whenever the cost of any Work is to be determined pursuant to Sections 39.2 and 39.3, 
Contractor will submit in a form acceptable to Consultant an itemized cost breakdown together 
with the supporting data. 
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39.7.  If the quantity of any item of the Work covered by a unit price is increased or decreased 
by more than twenty percent (20%) from the quantity of such Work indicated in this Contract, an 
appropriate Change Order shall be issued to adjust the unit price, if warranted. 

39.8. Whenever a change in the Work is to be based on mutual acceptance of a lump sum, 
whether the amount is an addition, credit or no change-in-cost, Contractor shall submit an initial 
cost estimate acceptable to Consultant and Contract Administrator. 

39.8.1. Such cost estimate shall include a breakdown listing the quantities and unit prices 
for materials, labor, equipment and other items of cost. 

39.8.2. Whenever a change involves Contractor and one or more Subcontractors and the 
change is an increase in the Contract Price, overhead and profit percentage for Contractor 
and each Subcontractor shall be itemized separately. 

39.9. Each Change Order must state within the body of the Change Order whether it is based 
upon unit price, negotiated lump sum, or “cost of the work.” 

ARTICLE 40.  NOTIFICATION AND CLAIM FOR CHANGE OF 
CONTRACT TIME OR CONTRACT PRICE  

40.1. Any claim for a change in the Contract Time or Contract Price shall be made by written 
notice by Contractor to the Contract Administrator and to Consultant within five (5) days after 
the commencement of the event giving rise to the claim or Contractor’s knowledge of the claim, 
and the notice shall state the general nature and cause of the claim. Thereafter, within twenty 
(20) days after the termination of the event giving rise to the claim or Contractor’s knowledge of 
the claim, Contractor shall submit written notice of the extent of the claim with supporting 
information and documentation to the Contract Administrator and Consultant (hereinafter 
“Claim Notice”). The Claim Notice shall include Contractor’s written notarized certification that 
the adjustment claimed is the entire adjustment to which Contractor has reason to believe it is 
entitled as a result of the occurrence of the event giving rise to the claim. If the Contract 
Administrator and Contractor cannot resolve a claim for changes in the Contract Time or Contract 
Price within twenty (20) days after receipt of the Claim Notice by the Contract Administrator and 
Consultant, then Contractor shall submit the claim to Consultant within five (5) days after the 
date of impasse in accordance with Article 12 hereof. IT IS EXPRESSLY AND SPECIFICALLY 
AGREED THAT ANY AND ALL CLAIMS FOR CHANGES TO THE CONTRACT TIME OR CONTRACT 
PRICE SHALL BE WAIVED IF NOT SUBMITTED IN STRICT ACCORDANCE WITH THE 
REQUIREMENTS OF THIS SECTION. 

40.2. The Contract Time will be extended in an amount equal to time lost on critical Work items 
due to delays beyond the control of and through no fault or negligence of Contractor if a claim 
for an extension is made in accordance with Section 40.1. Such delays shall include, but not be 
limited to, acts, omissions, or neglect by any separate contractor employed by County, fires, 
floods, labor disputes, epidemics, abnormal weather conditions, or acts of God. 
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ARTICLE 41.  NO DAMAGES FOR DELAY 

No claim for damages or any claim, other than for an extension of time, shall be made or asserted 
against County by reason of any delays except as provided herein. Contractor shall not be entitled 
to an increase in the Contract Price or payment or compensation of any kind from County for 
direct, indirect, consequential, impact or other costs, expenses or damages, including but not 
limited to costs of acceleration or inefficiency, arising from delay, disruption, interference or 
hindrance from any cause whatsoever, whether such delay, disruption, interference or hindrance 
be reasonable or unreasonable, foreseeable or unforeseeable, or avoidable or unavoidable. 
Contractor shall be entitled only to extensions of the Contract Time as the sole and exclusive 
remedy for such resulting delay, in accordance with and to the extent specifically provided above; 
provided, however, that this provision shall not preclude recovery of damages by Contractor for 
actual delays due solely to fraud, bad faith, or active interference on the part of County or its 
Consultant. 

ARTICLE 42.  EXCUSABLE DELAY; COMPENSABLE; NON-COMPENSABLE 

42.1. Excusable Delay. Delay that extends the completion of the Work and that is caused by 
circumstances beyond the control of Contractor or its Subcontractors, suppliers, or vendors are 
Excusable Delay. Contractor is entitled to a time extension of the Contract Time for each day the 
Work is delayed due to Excusable Delay. Contractor shall document its claim for any time 
extension as provided in Article 40 hereof. Failure of Contractor to comply with Article 40 hereof 
as to any particular event of delay shall be deemed conclusively to constitute a waiver, 
abandonment, or relinquishment of any and all claims resulting from that particular event of 
delay. Excusable Delay may be compensable or non-compensable, as provided below. 

42.1.1. Compensable Excusable Delay. Excusable Delay is compensable when (a) the delay 
extends the Contract Time; (b) is caused by circumstances beyond the control of 
Contractor or its Subcontractors, suppliers, or vendors; and (c) is caused solely by fraud, 
bad faith, or active interference on the part of County or its agents. In no event shall 
Contractor be compensated for interim delays that do not extend the Contract Time. 
Contractor shall be entitled to direct and indirect costs for Compensable Excusable Delay. 
Direct costs recoverable by Contractor shall be limited to the actual additional costs 
allowed pursuant to Article 39 hereof. 

County and Contractor recognize and agree that the amount of Contractor’s precise 
actual indirect costs for delay in the performance and completion of the Work is 
impossible to determine as of the date of execution of this Contract, and that proof of the 
precise amount will be difficult. Therefore, indirect costs recoverable by Contractor shall 
be liquidated on a daily basis for each day the Contract Time is delayed due to a 
Compensable Excusable Delay. These liquidated indirect costs shall be paid to 
compensate Contractor for all indirect costs caused by a Compensable Excusable Delay, 
and shall include, but not be limited to, lost profits, all profit on indirect costs, home office 
overhead, acceleration, loss of earnings, loss of productivity, loss of bonding capacity, loss 
of opportunity and all other indirect costs incurred by Contractor. The amount of 
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liquidated indirect costs recoverable shall be $1,100 per day for each day this Contract is 
delayed due to a Compensable Excusable Delay. 

42.1.2. Non-Compensable Excusable Delay. When Excusable Delay is (a) caused by 
circumstances beyond the control of Contractor, its Subcontractors, suppliers, and 
vendors; (b) caused by circumstances beyond the control of County or Consultant; or (c) 
caused jointly or concurrently by Contractor or its Subcontractors, suppliers, or vendors 
and by County or Consultant, then Contractor shall be entitled only to a time extension 
and no further compensation for the delay. 

ARTICLE 43.  SUBSTANTIAL COMPLETION 

When Contractor determines in good faith that the Work, or a portion thereof designated by 
County pursuant to Article 30 hereof, has reached Substantial Completion, Contractor shall so 
notify the Contract Administrator and Consultant in writing. Consultant and the Contract 
Administrator shall then promptly inspect the Work. When Consultant, on the basis of such an 
inspection, determines that the Work or designated portion thereof is substantially complete, it 
will then prepare a Certificate of Substantial Completion (Form 10). The Contract Administrator 
shall affix its determination to the Certificate of Substantial Completion, which shall establish the 
Date of Substantial Completion. The Certificate of Substantial Completion shall state the 
responsibilities of County and Contractor for security, maintenance, heat, utilities, damage to the 
Work, and insurance.  

The estimated cost of the Project is as follows (select one): 

 less than $10,000,000. Within thirty (30) calendar days after the issuance of 
the Certificate of Substantial Completion, Consultant and the Contract 
Administrator shall develop and Contractor shall review the Punch List. 

 equal to or greater than $10,000,000. Within forty-five (45) calendar days 
after the issuance of the Certificate of Substantial Completion, Consultant and the 
Contract Administrator shall develop and Contractor shall review the Punch List. 

The Punch List shall describe all Work yet to be completed by Contractor, including the estimated 
cost to complete each item of Work on the Punch List, to satisfy the requirements of this Contract 
for Final Completion and to make the Work satisfactory and acceptable. The Punch List shall be 
provided to Contractor within five (5) days after final development and review. If the final Punch 
List is not provided within the stated five (5) days, the Contract Time for completion shall be 
extended by the number of days exceeding the five (5) days. The failure to include any items of 
corrective Work or remaining Work on such Punch List does not alter the responsibility of 
Contractor to complete all Work in accordance with this Contract. Warranties required by this 
Contract shall commence on the date of Substantial Completion of the Work or designated 
portion thereof unless otherwise provided in the Certificate of Substantial Completion. The 
Certificate of Substantial Completion shall be submitted to the Contract Administrator and 
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Contractor for their written acceptance of the responsibilities assigned to them in the Certificate 
of Substantial Completion. 

The process for developing the estimated cost of each item of Work on the Punch List shall use 
the following methodology or methodologies (select all that apply):  

 Direct costs 

 Prorated value of outstanding Work based on Contractor’s original Schedule 
of Values 

 Unit prices provided in the bid 

 Labor costs per hour 

 Per square foot of site area 

 Per assembly 

 Historical and current prices for similar work 

 Industry cost database(s) 

 Other: __________________________. 

ARTICLE 44.  NO INTEREST 

44.1. Unless prohibited by Applicable Law, County shall not be liable to pay any interest to 
Contractor for any reason, whether as prejudgment interest or for any other purpose, and 
Contractor waives, rejects, disclaims and surrenders any and all entitlement to interest in 
connection with a dispute or claim arising from, related to, or in connection with this Contract.  

44.2. If the preceding section is inapplicable or is determined to be invalid or unenforceable by 
a court of competent jurisdiction, the annual rate of interest payable by County under this 
Contract, whether as prejudgment interest or for any other purpose, shall be, to the full extent 
permissible under Applicable Law, one quarter of one percent (0.25%) simple interest 
(uncompounded). 

ARTICLE 45.  SHOP DRAWINGS 

45.1. Contractor shall submit shop drawings as required by the Technical Specifications. The 
purpose of the shop drawings is to show the suitability, efficiency, technique of manufacture, 
installation requirements, details of the item, and evidence of its compliance or noncompliance 
with this Contract. 
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45.2. Within thirty (30) days after the Project Initiation Date specified in the Notice to Proceed, 
Contractor shall submit to Consultant a complete list of preliminary data on items for which shop 
drawings are to be submitted and shall identify the critical items. Approval of this list by 
Consultant shall in no way relieve Contractor from submitting complete shop drawings and 
providing all materials and equipment in accordance with this Contract. This procedure is 
required in order to expedite final approval of shop drawings. 

45.3. After the approval of the list of items required in Section 45.2 above, Contractor shall 
promptly request shop drawings from the various manufacturers, fabricators, and suppliers.  

45.4. Contractor shall thoroughly review and check the shop drawings, and shall approve each 
and every copy by initialing same, and shall transit a letter of approval to Consultant and County.  

45.5. If the shop drawings show or indicate departures from the Contract requirements, 
Contractor shall specify such departures and make specific mention thereof in its letter of 
transmittal to Consultant and County. Failure to point out such departures shall not relieve 
Contractor from its responsibility to comply with this Contract. 

45.6. Consultant shall review and approve shop drawings within twenty-one (21) days after the 
date received, unless said shop drawings are rejected by Consultant for material reasons. 
Consultant’s approval of shop drawings will be general and shall not relieve Contractor of 
responsibility for the accuracy of such shop drawings, nor for the proper fitting and construction 
of the Work, nor for the furnishing of materials or Work required by this Contract but not 
indicated on the shop drawings. No Work called for by shop drawings shall be performed until 
the said shop drawings have been approved by Consultant. Approval by Consultant shall not 
relieve Contractor from responsibility for errors or omissions of any sort on the shop drawings. 

45.7. No approval will be given to partial submittals of shop drawings for items that 
interconnect or are interdependent where necessary to properly evaluate the design. It is 
Contractor’s responsibility to assemble the shop drawings for all such interconnecting or 
interdependent items, check such items, and then make one submittal to Consultant along with 
Contractor’s comments as to compliance, noncompliance, or features requiring special attention. 

45.8. If catalog sheets or prints of manufacturers’ standard drawings are submitted as shop 
drawings, any additional information or changes on such drawings shall be typewritten or 
lettered in ink. 

45.9. Contractor shall submit the number of copies of shop drawings required by Consultant. 
Resubmissions of shop drawings shall be made in the same quantity until final approval is 
obtained. 

45.10. Contractor shall keep one set of shop drawings marked with Consultant’s approval at the 
job site at all times. 
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ARTICLE 46.  FIELD LAYOUT OF THE WORK AND RECORD DRAWINGS 

46.1. The entire responsibility for establishing and maintaining line and grade in the field lies 
with Contractor. Contractor shall maintain an accurate and precise record of the location and 
elevation of all pipelines, conduits, structures, maintenance access structures, handholes, fittings 
and the like, and shall prepare record or “as-built” drawings of the same, which must be sealed 
by a Professional Surveyor. Contractor shall deliver these records in good order to Consultant as 
the Work is completed. The cost of all such field layout and recording work is included in the bid 
prices for the appropriate items. All record drawings shall be made on reproducible paper and 
shall be delivered to Consultant prior to, and as a condition of, final payment. 

46.2. Contractor shall maintain in a safe place at the Project site one record copy of all 
Drawings, Plans, Specifications, Addenda, written amendments, Change Orders, Field Orders and 
written interpretations and clarifications in good order and annotated to show all changes made 
during construction. These record documents together with all approved samples and a 
counterpart of all approved shop drawings shall be available at all times to Consultant for 
reference. Upon Final Completion of the Project and prior to Final Payment, these record 
documents, samples, and shop drawings shall be delivered to the Contract Administrator. 

46.3. Prior to, and as a condition precedent to Final Payment, Contractor shall submit to County 
Contractor’s record drawings or as-built drawings acceptable to Consultant. 

ARTICLE 47.  SAFETY AND PROTECTION 

47.1. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the Project. Contractor shall take all necessary 
precautions for the safety of, and shall provide the necessary protection to prevent damage, 
injury, or loss to: 

47.1.1. All employees on the work site and other persons who may be affected thereby; 

47.1.2. All the Work and all materials or equipment to be incorporated therein, whether 
in storage on or off the Project site; and 

47.1.3. Other property at the Project site or adjacent thereto, including trees, shrubs, 
lawns, walks, pavements, roadways, structures, and utilities not designated for removal, 
relocation, or replacement in the course of construction. 

47.2. Contractor shall comply with all Applicable Law of any public body having jurisdiction for 
the safety of persons or property or to protect person or property from damage, injury, or loss, 
and Contractor shall erect and maintain all necessary safeguards for such safety and protection. 
Contractor shall notify owners of adjacent property and utilities when performance of the Work 
may affect them. All damage, injury, or loss to any property referred to in subsections 47.1.2 and 
47.1.3 above, caused directly or indirectly, in whole or in part, by Contractor, any Subcontractor 
or anyone directly or indirectly employed by any of them or anyone for whose acts any of them 
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may be liable, shall be repaired or remedied by Contractor. Contractor’s duties and 
responsibilities for the safety and protection of the Work shall continue until such time as all the 
Work is completed and Consultant has issued a notice to County and Contractor that the Work is 
acceptable except as otherwise provided in Article 30. 

47.3. Contractor shall designate a responsible member of its organization at the Project site 
whose duty shall be the prevention of accidents. This person shall be Contractor’s superintendent 
unless otherwise designated in writing by Contractor to County. 

ARTICLE 48.  FINAL BILL OF MATERIALS 

Contractor shall be required to submit to County and Consultant a final bill of materials with unit 
costs for each bid item for supply of materials installed. This shall be an itemized list of all 
materials with a unit cost for each material, and the total cost shall be determined on the basis 
of the unit costs established for each Contract item.  

ARTICLE 49.  PROJECT SIGN 

Any requirements for a project sign shall be as set forth within the Technical Specifications 
section. 

ARTICLE 50.  CLEANING UP; COUNTY’S RIGHT TO CLEAN UP 

Contractor shall at all times keep the premises free from accumulation of waste materials or 
rubbish caused by its operations. At the completion of the Project, Contractor shall remove all its 
waste materials and rubbish from and about the Project as well as its tools, construction 
equipment, machinery and surplus materials. If Contractor fails to clean up during the 
performance of the Work or at the completion of the Work, County may do so and the cost 
thereof shall be charged to Contractor. If a dispute arises between Contractor and separate 
contractors of County as to their responsibility for cleaning up, County may clean up and charge 
the cost thereof to the contractors responsible as Consultant shall determine to be appropriate 
and equitable.  

ARTICLE 51.  HURRICANE PRECAUTIONS 

51.1. During such periods of time as are designated by the National Weather Services as being 
a hurricane watch or warning, Contractor, at no cost to County, shall take all precautions 
necessary to secure the Project site from any damage that may be caused by all threatened storm 
events, regardless of whether County or Consultant has given notice of same. 

51.2. Compliance with any specific hurricane watch or warning precautions will not constitute 
additional work. 
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51.3. Suspension of the Work caused by a threatened or actual storm event, regardless of 
whether County has directed such suspension, will entitle Contractor to additional Contract Time 
as non-compensable, excusable delay, and shall not give rise to a claim for compensable delay. 

ARTICLE 52.  REMOVAL OF EQUIPMENT 

In case of termination of this Contract before completion for any cause whatsoever, Contractor, 
if notified to do so by County, shall promptly remove any part or all of Contractor’s equipment 
and supplies from the property of County, failing which County shall have the right to remove 
such equipment and supplies at the expense of Contractor. 

ARTICLE 53.  DOMESTIC PARTNERSHIP REQUIREMENT 

Unless this Contract is exempt from the provisions of the Broward County Domestic Partnership 
Act, Section 16½-157, of the Code (“Act”), or will be paid with State-appropriated funds, 
Contractor certifies and represents that it will at all times comply with the provisions of the Act, 
and the contract language referenced in the Act is deemed incorporated in this Contract as 
though fully set forth in this section. The failure of Contractor to comply shall be a material breach 
of this Contract, entitling County to pursue any and all remedies provided under Applicable Law 
including, but not limited to (1) retaining all monies due or to become due Contractor until 
Contractor complies; (2) termination of this Contract; and (3) suspension or debarment of 
Contractor. 

ARTICLE 54.  EQUAL EMPLOYMENT OPPORTUNITY AND CBE/SBE COMPLIANCE 

54.1. Contractor and Subcontractors shall not discriminate on the basis of race, color, sex, 
religion, national origin, disability, age, marital status, political affiliation, sexual orientation, 
pregnancy, or gender identity and expression in the performance of this Contract, except that 
any project assisted by the U.S. Department of Transportation funds shall comply with the 
nondiscrimination requirements in 49 C.F.R. Parts 23 and 26. Contractor shall include the 
foregoing or similar language in its contracts with any Subcontractors. 

54.2. By January 1 of each year, Contractor must submit, and cause each of its Subcontractors 
to submit, an Ownership Disclosure Form (or such other form or information designated by 
County), available at https://www.broward.org/econdev/Pages/forms.aspx, identifying the 
ownership of the entity and indicating whether the entity is majority-owned by persons fitting 
specified classifications. 

Sections 54.3 – 54.10 Intentionally Deleted. 
 

ARTICLE 55.  PUBLIC RECORDS 

Notwithstanding any other provision in this Contract, any action taken by County in compliance 
with, or in a good faith attempt to comply with, the requirements of Chapter 119, Florida 
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Statutes, shall not constitute a breach of this Contract. If Contractor is acting on behalf of County 
as provided in Section 119.0701, Florida Statutes, Contractor shall:  

55.1. Keep and maintain public records required by County to perform the services 
under this Contract; 

55.2. Upon request from County, provide County with a copy of the requested records 
or allow the records to be inspected or copied within a reasonable time and at a cost that 
does not exceed that provided in Chapter 119, Florida Statutes, or as otherwise provided 
by Applicable Law; 

55.3. Ensure that public records that are exempt or confidential and exempt from public 
record requirements are not disclosed except as authorized by Applicable Law for the 
duration of this Contract and after completion or termination of this Contract if the 
records are not transferred to County; and 

55.4. Upon completion or termination of this Contract, transfer to County, at no cost, 
all public records in possession of Contractor or keep and maintain public records 
required by County to perform the services. If Contractor transfers the records to County, 
Contractor shall destroy any duplicate public records that are exempt or confidential and 
exempt. If Contractor keeps and maintains public records, Contractor shall meet all 
requirements of Applicable Law for retaining public records. All records stored 
electronically must be provided to County upon request in a format that is compatible 
with the information technology systems of County. 

The failure of Contractor to comply with the provisions of this article shall constitute a material 
breach of this Contract entitling County to exercise any remedy provided in this Contract or under 
Applicable Law, all of such remedies being cumulative. 

If Contractor receives a request for public records regarding this Contract or the Services, 
Contractor must immediately notify the Contract Administrator in writing and provide all 
requested records to County to enable County to timely respond to the public records request. 
County will respond to all such public records requests.  
 
Contractor must separately submit and conspicuously label as “RESTRICTED MATERIAL – DO NOT 
PRODUCE” any material (a) that Contractor contends constitutes or contains its trade secrets 
under Chapter 688, Florida Statutes, or (b) for which Contractor asserts a right to withhold from 
public disclosure as confidential or otherwise exempt from production under Florida public 
records laws (including Chapter 119, Florida Statutes) (collectively, “Restricted Material”). In 
addition, Contractor must, simultaneous with the submission of any Restricted Material, provide 
a sworn declaration or affidavit in a form acceptable to County from a person with personal 
knowledge attesting that the Restricted Material constitutes trade secrets or is otherwise exempt 
or confidential under Florida public records laws, including citing the applicable Florida statute 
and specifying the factual basis for each such claim. Upon request by County, Contractor must 
promptly identify the specific applicable statutory section that protects any particular document. 
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If a third party submits a request to County for records designated by Contractor as Restricted 
Material, County shall refrain from disclosing such material unless otherwise ordered by a court 
of competent jurisdiction, authorized in writing by Contractor, or the claimed exemption is 
waived. Any failure by Contractor to strictly comply with the requirements of this section shall 
constitute Contractor’s waiver of County’s obligation to treat the records as Restricted Material. 
Contractor must indemnify and hold harmless County and its employees and agents from any 
and all claims, causes of action, losses, fines, penalties, damages, judgments, and liabilities of any 
kind, including attorneys’ fees, litigation expenses, and court costs, relating to nondisclosure of 
Restricted Material in response to a third-party request. 
 
IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF FLORIDA 
STATUTES CHAPTER 119 TO CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS 
AT TELEPHONE 954-519-1231, EMAIL JRICE@BROWARD.ORG, 115 S. ANDREWS 
AVENUE, ROOM 329, FORT LAUDERDALE, FL 33301. 

 
(The remainder of this page is intentionally left blank.) 
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SUPPLEMENTAL GENERAL CONDITIONS 

The following deviations are incorporated herein and made a part of this Contract, revising the 
respective article and section as noted below. 
 
Coding: Words in strikethrough type are deletions from existing text. Words in underlined text 
are additions to existing text. 
 
Article 15.6 of the General Conditions is amended to read as follows: 
15.6 If Contractor is a “scrutinized company” pursuant to Sections 215.473 or 215.4725, Florida 
Statutes, if Contractor is placed on a “discriminatory vendor list” pursuant to Section 287.134, 
Florida Statutes, or if Contractor is otherwise ineligible to transact business with County under 
Applicable Law or provides a false certification submitted pursuant to Section 287.135, Florida 
Statutes. 
 
The title of Article 54 of the General Conditions is amended as follows: 

ARTICLE 54. EQUAL EMPLOYMENT OPPORTUNITY AND CBE/SBE COMPLIANCE 
 
Sections 54.3 – 54.10 are intentionally deleted as CBE/SBE requirements to not apply due to 
state funding requirements. 
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SUPPLEMENTAL WAGE REQUIREMENTS  

1.   Prevailing Wage Rate Ordinance - This Project is not federally or state-funded. If 
the price of this Contract is in excess of $250,000.00, the following sections shall apply. 

1.1. The rate of wages and fringe benefit payments for all laborers, mechanics, and 
apprentices shall not be less than those payments for similar skills in classifications of work in a 
like construction industry as determined by the Secretary of Labor and as the most recently 
published in the Federal Register. 

1.2. All mechanics, laborers, and apprentices, employed or working on the site of the 
Work, shall be paid in accordance with the above referenced wage rates. Contractor shall post 
this section of the Contract (Supplemental Wage Requirements) at the site of the Work in a 
prominent place where it can be easily seen by the workers. 

1.3. If the Parties cannot agree on the proper classification of a particular class of 
laborers or mechanics or apprentices that will be used on the Work site, the Contract 
Administrator shall submit the question, together with its recommendation, to the County 
Administrator for final determination, which shall be binding. 

1.4. If the Contract Administrator determines that any laborer or mechanic or 
apprentice employed by Contractor or any Subcontractor on the site of the Work has been or is 
being paid wages less than the rate of wages required by the Prevailing Wage Ordinance, Section 
26-5 of the Broward County Code of Ordinances, as amended, the Contract Administrator may 
(1) by written notice to Contractor direct Contractor to terminate the Work or such part of Work 
for which there has been a failure to pay said required wages; and (2) contract with another party 
perform the Work or portion thereof to completion. Whereupon, Contractor and its Sureties shall 
be liable to County for any and all costs incurred by County to complete such Work to the extent 
such costs exceed any amounts that Contractor would be due for performance of such Work. 

1.5. Contractor shall maintain payrolls and basic records relating thereto during the 
course of the Work and shall preserve such records for a period of three (3) years thereafter for 
all laborers, mechanics, and apprentices working at the site of the Work. Such records shall 
contain the name and address of each such employee; the employee’s current classification; rate 
of pay (including rates of contributions for, or costs assumed to provide, fringe benefits); daily 
and weekly number of hours worked; deductions made; and actual wages paid. 

1.6. Contractor shall submit, with each application for payment, a signed and sworn 
“Statement of Compliance” (Form 8A) attesting to compliance with the Prevailing Wage 
Ordinance, Section 26-5 of the Broward County Code of Ordinances, as amended. 

1.7. The Contract Administrator may withhold or cause to be withheld from Contractor 
so much of the payments requisitioned as may be considered necessary to pay laborers and 
mechanics, including apprentices, trainees, and guards employed by Contractor or any 
Subcontractor on the Work, the full amount of wages required by this Contract. 
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1.8. If Contractor or any Subcontractor fails to pay any laborer, mechanic, or 
apprentice employed or working on the site of the Work all or part of the wages required by this 
Contract, the Contract Administrator may, after written notice to Contractor, take such action as 
may be necessary to cause suspension of any further payments or advances until such violations 
have ceased. 

2.   Federal Grant Projects: 

2.1. Because this Project will be funded, in whole or in part, by the United States 
government through ____________[Federal Agency]________ and referred to as 
__________________________ No. ________________, all Federal assurances applicable to 
such funding, including any and all supervening assurances set forth in Rules and Regulations 
published in Federal Register or C.F.R., shall apply to this Contract. 

2.2. Accordingly, all clauses, terms, or conditions required by federal grantor agency 
with respect to the federal funding for this Project are hereby attached and made a part of this 
Contract. [ATTACH RELEVANT DOCUMENTS IF SECTION 2 IS CHECKED] 
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FORM 1: PERFORMANCE BOND 

Project Name:  «Project_Name» 
Project Number: «Project_Number» 

BY THIS BOND, We _______________________________________, as Principal, hereinafter 
called Contractor, located at __________________________, with a phone number of 
__________________, and _______________________________, as Surety, located at 
____________________, with a phone number of ________, under the assigned Bond Number 
_____________________, are bound to Broward County, Florida, as Obligee, hereinafter called 
County, located at ____________________, with a phone number of ________, in the amount 
of ____________________________ Dollars ($__________) for the payment whereof Contractor 
and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally. 

WHEREAS, Contractor has by written agreement dated the _______ day of 
__________________, 20__, entered into a Contract, Bid/Contract No. _____________, with 
County, the terms of which contract (including the Contract Documents, as those are defined in 
the contract) are incorporated by reference herein and made a part hereof as the “Contract,” 
which includes any and all provisions for liquidated damages, and other damages identified.  

THE CONDITION OF THIS BOND is that if Contractor: 

1) Performs the Contract between Contractor and County for construction of 
_______________________________________________, in the time and manner 
prescribed in the Contract; and 

2) Pays County all losses, liquidated damages, expenses, costs and attorneys’ fees including 
appellate proceedings, that County sustains as a result of default by Contractor under the 
Contract; and 

3) Performs the guaranties of all Work (as defined in the Contract) and materials furnished 
under the Contract for the time specified in the Contract, then THIS BOND IS VOID; 
OTHERWISE IT REMAINS IN FULL FORCE AND EFFECT. 

Whenever Contractor shall be, and is declared by County to be, in default under the Contract, 
with County having performed its obligations thereunder, the Surety may promptly remedy the 
default, or shall promptly:  

a) Complete the required performance in accordance with the terms and conditions of the 
Contract Documents; or 

b) Obtain a bid or bids for completing the Project in accordance with the terms and 
conditions of the Contract Documents, and upon determination by Surety of the lowest 
responsible Bidder, or, if County elects, upon determination by County and Surety jointly of the 
lowest responsible Bidder, arrange for a contract between such Bidder and County on the same 
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terms and conditions as the Contract Documents unless otherwise agreed by County, and shall 
make available as Work progresses sufficient funds to pay the cost of completion of the Work 
required by the Contract in an amount less but not exceeding the balance of the Contract Price , 
which amount shall include other costs and damages for which the Surety may be liable 
hereunder, the amount set forth in the first paragraph hereof. The term “balance of the Contract 
Price,” as used in this paragraph, shall mean the total amount payable by County to Contractor 
under the Contract and any amendments thereto, less the amount properly paid by County to 
Contractor. 

No right of action shall accrue on this bond to or for the use of any person or corporation other 
than Broward County named herein.  

The Surety hereby waives notice of and agrees that any changes in or under the Contract 
Documents and compliance or noncompliance with any formalities connected with the Contract 
or the changes does not affect Surety’s obligation under this Bond. 

Signed and sealed this ______ day of _____________________, 20__. 

ATTEST: CONTRACTOR  
 

_______________________________ 
Corporate Secretary or other  
person authorized to attest 

 
_____________________________ 
Print Name  
 
(CORPORATE SEAL OR NOTARY) 

 
By: ____________________________ 
Authorized Signer 

 
_____________________________ 
Print Name and Title 

 
_____ day of __________, 20__ 

 
IN THE PRESENCE OF:   SURETY: 

       
Signature 
 
 

By        
Agent and Attorney-in-Fact 

       
(Print Name)    

   

       
(Print/Type Name)  

       
Signature 

 
 

Address:      
(Street) 

      
(City/State/Zip Code) 

 
Telephone No.:      
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FORM 2: PAYMENT BOND 

Project Name:  «Project_Name» 
Project Number: «Project_Number» 

KNOW ALL BY THESE PRESENTS: 

That we _________________________________, as Principal (hereinafter called 
“Contractor”), located at __________________________, with a phone number of 
__________________, and _________________________, as Surety, located at 
____________________, with a phone number of ________, under the assigned Bond Number 
_________________ and pursuant to Section 255.05, Florida Statutes, are bound to Broward 
County, Florida (hereinafter “County”), as Obligee, located at ____________________, with a 
phone number of ________, in the amount of _______________________ Dollars 
($____________) for the payment whereof Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally. 

 
WHEREAS, Contractor has by written agreement dated the ___ of __________________, 

20__, entered into a Contract, Bid/Contract No. _________, with County for construction of 
______________________ located at _______________________, the terms of which contract 
(including the Contract Documents, as those are defined in the contract) are incorporated by 
reference herein and made a part hereof as the “Contract.”  

 
THE CONDITION OF THIS BOND is that if Contractor: 

1. Pays County all losses, damages, expenses, costs and attorneys’ fees including appellate 
proceedings, that County sustains because of default by Contractor under the Contract; 
and 

2. Promptly makes payments to all claimants as defined by Florida Statute Section 255.05(1) 
for all labor, materials and supplies used directly or indirectly by Contractor in the 
performance of the Contract; 

THEN CONTRACTOR’S OBLIGATION SHALL BE VOID; OTHERWISE, IT SHALL REMAIN IN FULL FORCE 
AND EFFECT SUBJECT, HOWEVER, TO THE FOLLOWING CONDITIONS: 

A. A claimant, except a laborer, who is not in privity with Contractor and who has not 
received payment for its labor, materials, or supplies shall, within forty-five (45) days after 
beginning to furnish labor, materials, or supplies for the prosecution of the Work (as defined in 
the Contract), furnish to Contractor a notice that he or she intends to look to the bond for 
protection. 

B. A claimant who is not in privity with Contractor and who has not received payment for its 
labor, materials, or supplies shall, within ninety (90) days after performance of the labor or after 
complete delivery of the materials or supplies, deliver to Contractor and to the Surety, written 
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notice of the performance of the labor or delivery of the materials or supplies and of the 
nonpayment. 

C. No action for the labor, materials, or supplies may be instituted against Contractor or the 
Surety unless the notices stated under the preceding conditions (A) and/or (B), as applicable, 
have been given. 

D. Any action under this Bond must be instituted in accordance with the Notice and Time 
Limitations provisions prescribed in Sections 255.05(2) and 255.05(10), Florida Statutes. 

The Surety hereby waives notice of and agrees that any changes in or under the Contract 
Documents and compliance or noncompliance with any formalities connected with the Contract 
or the changes does not affect the Surety’s obligation under this Bond. 

Signed and sealed this ____ day of _________________, 20__. 

ATTEST: CONTRACTOR  
 
_______________________________ 
Corporate Secretary or other  
person authorized to attest 
 
_____________________________ 
Print Name  
 

(CORPORATE SEAL OR NOTARY) 

 
By: ____________________________ 
Authorized Signer 
 
_____________________________ 
Print Name and Title 
 
_____ day of __________, 20__ 

 
IN THE PRESENCE OF:     SURETY: 
 
       
Signature 
 

 
By        
Agent and Attorney-in-Fact 

       
(Print Name)      

       
(Print/Type Name)  

 
       
Signature 
 
       
(Print Name)      

 
Address:      
  (Street) 
       
(City/State/Zip Code) 
 
Telephone No.:      
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FORM 3: CERTIFICATE AS TO CORPORATE PRINCIPAL 

 
I, _________________________________________, certify that I am the Secretary of the 

corporation named as Principal in the foregoing Performance and Payment Bonds; that 

_________________________, who signed the Bond(s) on behalf of the Principal, was then 

_______________ of said corporation; that I know his/her signature; that his/her signature 

thereto is genuine; and that said Bond(s) was (were) duly signed, sealed and attested to on behalf 

of said corporation by authority of its governing body. 

 
__________________________ (Seal) as Secretary of 

 
____________________________________________ 
(Name of Corporation) 

 
  (SEAL) 

STATE OF ______ ) 
) SS. 

COUNTY OF ______  ) 

The foregoing instrument was acknowledged before me, by means of ☐ physical presence 
or ☐ online notarization, this ________ day of ________________, 20__, by 
_____________________________________, who is personally known to me or who has 
produced _________________________________ as identification. 

NOTARY PUBLIC: 

Signature: _________________________ 

Print Name: ________________________ 

(NOTARY SEAL) 

My commission expires: 
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FORM 4: FORM OF CERTIFICATE AND AFFIDAVIT FOR BONDS $500,000.00 OR LESS 

 
TO: BROWARD COUNTY 
RE: BID NUMBER:          
 

BIDDER:            
 

Name:            

Address:          

           

Phone:           

AMOUNT OF BOND: _______________________________  

SURETY BOND COMPANY: 

Name:            

Address:          

           

Phone:           

This is to certify that, in accordance with Section 287.0935, Florida Statutes, the insurer 
named above: 

 
(1) Is licensed to do business in the State of Florida; 

(2) Holds a certificate of authority authorizing it to write surety bonds in the State of 

Florida; 

(3) Has twice the minimum surplus and capital required by the Florida Insurance Code; 

(4) Is otherwise in compliance with the provisions of the Florida Insurance Code; and 

(5) Currently holds a valid certificate of authority issued by the United States Department 

of Treasury under 31 U.S.C. §§ 9304-9308. 

_______________________   _______________________________ 
(Date Signed)     Agent and Attorney-in-Fact 
 
 
(continued on next page)  
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AFFIDAVIT 
STATE OF ______ ) 

) SS. 
COUNTY OF ______  ) 

The foregoing instrument was acknowledged before me, by means of ☐ physical presence 
or ☐ online notarization, this ________ day of ________________, 20__, by 
_____________________________________, who is personally known to me or who has 
produced _________________________________ as identification. 

NOTARY PUBLIC: 

Signature: _________________________ 

Print Name: ________________________ 

(NOTARY SEAL) 

My commission expires: 
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FORM 5: UNCONDITIONAL LETTER OF CREDIT 
(PERFORMANCE AND PAYMENT GUARANTY) FORM 

UNCONDITIONAL LETTER OF CREDIT Date of Issue       
Issuing Bank’s No.      

Beneficiary:  Applicant:       
Broward County,  Amount:       
County Administrator    (in United States Funds) 
Governmental Center, Room 409 
115 South Andrews Avenue  Expiry:        
Fort Lauderdale, FL 33301   (Date) 

 Bid/Contract Number      
 

We hereby authorize you to draw on (Bank, Issuer Name) at (Branch Address) by order of and for 
the account of (Contractor, Applicant, Customer) up to an aggregate amount, in United States 
Funds, of $(Dollar Amount) available by your drafts at sight, accompanied by: A signed statement 
from the County Administrator of Broward County, or the County Administrator’s authorized 
representative that the drawing is due to default in performance of certain obligations on the 
part of (Contractor, Applicant, Customer) agreed upon by and between Broward County and 
(Contractor, Applicant, Customer) pursuant to the Bid/Contract No. for (Name of Project) and 
Section 255.05, Florida Statutes. Drafts must be drawn and negotiated not later than (expiration 
date). Drafts must bear the clause: “Drawn under Letter of Credit No. (number), of (Bank Name) 
dated___________________.” 
 
This Letter of Credit shall be renewed for successive periods of one (1) year each unless we 
provide the Broward County Administrator with written notice of our intent to terminate the 
credit herein extended, which notice must be provided at least thirty (30) days prior to the 
expiration date of the original term hereof or any renewed one (1) year term. Notification to 
Broward County that this Letter of Credit will expire prior to performance of Contractor’s 
obligations will be deemed a default. 
 
This Letter of Credit sets forth in full the terms of our undertaking, and such undertaking shall 
not in any way be modified or amplified by reference to any documents, instrument, or 
agreement referred to herein or in which this Letter of Credit is referred to or this Letter of Credit 
relates, and any such reference shall not be deemed to incorporate herein by reference any 
document, instrument, or agreement. 
 
We hereby agree with the drawers, endorsers, and bona fide holders of all drafts drawn under 
and in compliance with the terms of this Letter of Credit that such drafts will be duly honored 
upon presentation to the drawee. 

Obligations under this Letter of Credit shall be released one (1) year after the final completion of 
the Project by the   (Contractor, Applicant, Customer)   . 
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This Credit is subject to the “Uniform Customs and Practice for Documentary Credits,” 
International Chamber of Commerce (2007 revision), Publication No. 600 and to the provisions 
of Florida law. If a conflict between the Uniform Customs and Practice for Documentary Credits 
and Florida law should arise, Florida law shall prevail. If a conflict between the law of another 
state or country and Florida law should arise, Florida law shall prevail. 

_______________________________ 
Authorized Signature 
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FORM 6: MONTHLY (CBE/SBE) UTILIZATION REPORT  
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FORM 7: FINAL (CBE/SBE) UTILIZATION REPORT 
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FORM 8A: STATEMENT OF COMPLIANCE (PREVAILING WAGE RATE) 

 
No. _________________________ 
Contract No. __________________    
Project Title _______________________________________________________ 

The undersigned Contractor hereby swears under penalty of perjury that, during the period 
covered by the application for payment to which this statement is attached, all mechanics, 
laborers, and apprentices, employed or working on the site of the Project, have been paid at 
wage rates, and that the wage rates of payments, contributions, or costs for fringe benefits have 
not been less than those required by Section 26-5 of the Broward County Code of Ordinances 
and the applicable conditions of the Contract. 

Dated _____________, 20__ _________________________________ 
Contractor 
 

By_______________________________ 
(Signature) 
 

By_______________________________ 
(Name and Title) 

STATE OF ______ ) 
) SS. 

COUNTY OF ______  ) 

The foregoing instrument was acknowledged before me, by means of ☐ physical presence 
or ☐ online notarization, this ________ day of ________________, 20__, by 
_____________________________________, who is personally known to me or who has 
produced _________________________________ as identification. 

NOTARY PUBLIC: 

Signature: _________________________ 

Print Name: ________________________ 

(NOTARY SEAL) 

My commission expires: 
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FORM 8B: STATEMENT OF COMPLIANCE (DAVIS-BACON ACT) 

No. _______________________________ 
Contract No. ________________________ 
Project Title _______________________________________________________ 

The undersigned Contractor hereby swears under penalty of perjury that, during the period 
covered by the application for payment to which this statement is attached, all mechanics, 
laborers, and apprentices, employed or working on the site of the Project, have been paid at 
wage rates, and that the wage rates of payments, contributions, or costs for fringe benefits have 
not been less than those required by the Davis-Bacon Act and the applicable conditions of the 
Contract. 
Dated _____________, 20__ _________________________________ 

Contractor 
 

By________________________________ 
(Signature) 
 
By________________________________ 
(Name and Title) 

STATE OF ______ ) 
) SS. 

COUNTY OF ______  ) 

The foregoing instrument was acknowledged before me, by means of ☐ physical presence 
or ☐ online notarization, this ________ day of ________________, 20__, by 
_____________________________________, who is personally known to me or who has 
produced _________________________________ as identification. 

NOTARY PUBLIC: 

Signature: _________________________ 

Print Name: ________________________ 

(NOTARY SEAL) 

My commission expires: 
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FORM 9: CERTIFICATION OF PAYMENTS TO SUBCONTRACTORS 

Contract No. ___________________ 
Project Title _______________________________________________________ 

The undersigned Contractor hereby swears under penalty of perjury that: 

1. Contractor has paid all Subcontractors all undisputed contract obligations for labor, 
services, or materials provided on this Project within the time period set forth in Sections 
218.73 and 218.735, Florida Statutes, as applicable. 

2. The following Subcontractors have not been paid because of disputed contractual 
obligations; a copy of the notification sent to each, explaining the good cause why 
payment has not been made, is attached to this form: 

Subcontractor Name and Address Date of Disputed 
Invoice 

Amount in 
Dispute 

    

   

   

   

 
Dated _____________, 20__ _________________________________ 

Contractor  

By_______________________________ 
(Signature) 

By________________________________ 
(Name and Title) 

STATE OF ____________ ) 
) SS. 

COUNTY OF ________ ) 
The foregoing instrument was acknowledged before me, by means of ☐ physical presence 

or ☐ online notarization, this ________ day of ________________, 20__, by 
_____________________________________, who is personally known to me or who has 
produced ___________________________as identification. 

NOTARY PUBLIC: 

Signature: _________________________ 

Print Name: ________________________ 

(NOTARY SEAL) 

My commission expires: 
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FORM 10: CERTIFICATE OF SUBSTANTIAL COMPLETION 

Contract No. ___________________ 
Project (Name and Address): ________________________________________  
To (County): ____________________________________________________ 
Consultant: _______________________________________________________ 
Contractor: _______________________________________________________ 
Notice to Proceed Date: _____________________________________________ 
Consultant: _______________________________________________________ 
Date of Issuance: ____________________  

Project or Designated Portion Shall Include: 
______________________________________________________________________________
______________________________________________________________________________
_____________________________________________________________________________ 
The Work performed under this Contract has been reviewed and found to be substantially 
complete and all documents required to be submitted by Contractor under the Contract 
Documents have been received and accepted. 

The date of Substantial Completion of the Project or portion thereof designated above is 
recommended as:       

Unless otherwise defined in the contract, the definition of date of Substantial 
Completion is that date, as certified in writing by Consultant and as finally 
determined by Contract Administrator in its sole discretion, on which the Work, 
or a portion thereof, is at a level of completion in substantial compliance with the 
Contract Documents, such that all conditions of permits and regulatory agencies 
have been satisfied and the Owner or its designee can enjoy use or occupancy and 
can use or operate the Project in all respects for its intended purpose. A Certificate 
of Occupancy (or a Temporary Certificate of Occupancy or other alternate 
municipal/county authorization for limited or conditional occupancy acceptable 
to the Contract Administrator) must be issued for Substantial Completion to be 
achieved; however, the issuance of a Certificate of Occupancy or the date thereof 
does not constitute Substantial Completion. 

A Punch List to be completed or corrected that has been prepared by Consultant and approved 
by County is attached hereto. The failure to include any items on such list does not alter the 
responsibility of Contractor to complete all work in accordance with the Contract Documents. 

____________________  _____________________  ________________ 
Consultant    By     Date 
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In accordance with the terms of the Contract, Contractor will complete or correct the work on 
the Punch List attached hereto within ______________________ from the above date of 
Substantial Completion. 
 
________________________  _____________________  ________________ 
Contractor    By     Date 
 

County, through the Contract Administrator, has determined the Work or portion thereof 
designated by County is substantially complete and will assume full possession thereof at 
 (time)    on   (date)  . 
 
BROWARD COUNTY:   _________________________ _________ 

    By Contract Administrator  Date 
 

The responsibilities of County and Contractor for security, maintenance, heat, utilities, damage 

to the work and insurance shall be as follows:        
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FORM 11: FINAL CERTIFICATE OF PAYMENT 

Contract No. ___________________ 
Project (Name and Address): ________________________________________  
To (County): ____________________________________________________ 
Consultant: _______________________________________________________ 
Contractor: _______________________________________________________ 
Notice to Proceed Date: _____________________________________________ 
Consultant: _______________________________________________________ 
Date of Issuance: ____________________  

All conditions or requirements of any permits or regulatory agencies have been satisfied. The 

documents required pursuant to the terms and conditions of the Contract, and the final bill of 

materials, if required, have been received and accepted. The Work required by the Contract 

Documents has been reviewed and the undersigned certifies that the Work, including minor 

corrective work, has been completed in accordance with the provision of the Contract 

Documents and is accepted under the terms and conditions thereof. 

______________________________  _________________________ ___________ 
Consultant     By     Date 

 

County, through its Contract Administrator, accepts the Work as fully complete and will assume 
 
full possession thereof at       on     . 

    (time)      (date) 
 
BROWARD COUNTY:   _________________________ _________ 

    By Contract Administrator  Date 
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FORM 12: FORM OF FINAL RECEIPT 

[The following form will be used to show receipt of final payment for this Contract.] 

FINAL RECEIPT FOR CONTRACT NO. ________________________ 

Received this ______ day of ______________________, 20__, from Broward County, the sum of 
$____________ as full and final payment to Contractor for all Work and materials for the Project 
described as: 

 

 

 
This sum includes full and final payment for all extra Work and material and all incidentals. 

 Contractor hereby indemnifies and releases Broward County from all liens and claims 
whatsoever arising out of the Contract and/or Project. 

Contractor hereby certifies that all persons doing Work upon or furnishing materials or 
supplies for the Project have been paid in full. In lieu of this certification regarding payment for 
Work, materials and supplies, Contractor may submit a consent of surety to final payment in a 
form satisfactory to County. 

Contractor further certifies that all taxes imposed by Chapter 212, Florida Statutes (Sales 
and Use Tax Act), as amended, have been paid and discharged. 

[IF INCORPORATED SIGN BELOW.] 

 CONTRACTOR 

ATTEST: CONTRACTOR NAME 
 
 

_______________________________ 
Corporate Secretary or other  
person authorized to attest 
 
(CORPORATE SEAL OR NOTARY) 

 

 
 
By: ____________________________ 
Authorized Signer 
 
_____________________________ 
Print Name and Title 
 
_____ day of __________, 20__ 
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[IF NOT INCORPORATED SIGN BELOW.] 
 
 CONTRACTOR 
 

WITNESSES:  
 

_______________________________ 
Witness signature 
 
_______________________________ 
Print/Type Name 
 

_______________________________ 
Witness signature 
 
_______________________________ 
Print/Type Name 
 

 
_____________________________ 
Business Name  
 
By: ____________________________ 
Authorized Signer 
 
_______________________________ 
Print/Type Name and Title 
 
 
_____ day of __________, 20__ 
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FORM 13: FINAL LIST OF NON-CERTIFIED SUBCONTRACTORS AND SUPPLIERS 

To:      , Contractor 

From:  Broward County Purchasing Division 

Subject: Final List of Non-certified Subcontractors/Sub-vendors 

Re:              
 (Project Title, Contract Number) 

The attached list of non-certified Subcontractors/sub-vendors have performed or provided 
services to County for the referenced contract. Non-certified Subcontractors/sub-vendors are 
any Subcontractors/sub-vendors whose services under the Contract were not approved to meet 
the County’s participation CBE/SBE goal establshed for this Contract, and whose participation 
was not listed on Contractor’s “Schedule of Participation” and/or not aproved as substitutes or 
additions by the Broward County Office of Economic Small Business Development Division 
toward meeting the established goal. 

Contractor certifies the following: 

 There were no other non-certified Subcontractors/sub-vendors who provided a service to 
County for the referenced Contract. All participants on the Contract are listed on the 
attached list. 

 There were other non-certified Subcontractors/sub-vendors who provided a service and 
are not listed on the attached list. The additional Subcontractors/sub-vendors are listed on 
the attached list. 

THE UNDERSIGNED VENDOR HEREBY CERTIFIES THAT THE INFORMATION PROVIDED HEREIN IS 
TRUE AND CORRECT. 
 
The foregoing instrument was acknowledged before me, by means of ☐ physical presence or ☐ 
online notarization, this ________ day of ________________, 20__, by 
_____________________________________, who is personally known to me or who has 
produced _________________________________ as identification. 

NOTARY PUBLIC: 

Signature: _________________________ 

Print Name: ________________________ 

(NOTARY SEAL) 

My commission expires: 
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FORM 14: LETTER OF INTENT (CBE/SBE)  

To Utilize a County Business Enterprise (CBE) or Small Business Enterprise (SBE) 
Subcontractor/Subconsultant 

 
Project Name:  «Project_Name» 
Project Number: «Project_Number» 

 
From (Name of Proposer/Bidder):           

Firm Address:              

Project Description:             

In response to Broward County’s RFP/Bid No. __________________________, the undersigned 
hereby agree to utilize the CBE or SBE firm listed below, if awarded the contract. The undersigned 
further certify that the firm has been contacted and properly apprised of the projected work 
assignment(s) upon execution of the contract with Broward County.  

Name of CBE/SBE Firm: ___________________________________________________________ 

Address of CBE/SBE Firm:  ______________________________________________________ 

Expiration of CBE/SBE Certification:__________ Projected CBE/SBE Work Assignment 
(description of work assignment):          
    

Projected Percentage of Prime’s Contract Fees to be Awarded to CBE/SBE (Percentage 
%):________ 

 
 _______________________________         
(Signature of Owner or Authorized Rep. Prime)     (Date) 

 
Print Name (owner or authorized Rep. Prime):______________________________________ 

 
The foregoing instrument was acknowledged before me, by means of ☐ physical presence or ☐ 
online notarization, this ________ day of ________________, 20__, by 
_____________________________________, who is personally known to me or who has 
produced _________________________________ as identification. 

NOTARY PUBLIC: 

Signature: _________________________ 

Print Name: ________________________ 
(NOTARY SEAL) 
My commission expires: 

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  
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(ACKNOWLEDGEMENT BY THE PROPOSED CBE/SBE FIRM) 
The undersigned intends to perform Work in connection with the above Contract as 

(check one): ___ an individual ___ a partnership ___ a corporation ___ a joint venture. The 
undersigned agrees with the prime contractor’s/consultant’s proposal and further certifies that 
all information provided herein is true and correct.  

 
___________________________________________   ______________________________   
(Signature of Owner or Authorized Rep. CBE/SBE)    (Date) 
 

Print Name (owner or authorized Rep. CBE/SBE):_________________________________________ 

 

The foregoing instrument was acknowledged before me, by means of ☐ physical presence or ☐ 
online notarization, this ________ day of ________________, 20__, by 
_____________________________________, who is personally known to me or who has 
produced _________________________________ as identification. 

NOTARY PUBLIC: 

Signature: _________________________ 

Print Name: ________________________ 

(NOTARY SEAL) 

My commission expires: 
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EXHIBIT A: SPECIAL FUNDING REQUIREMENTS 
STATE OF FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION GRANT AGREEMENT  
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EXHIBIT B: ADDITIONAL SECURITY REQUIREMENTS 
PORT EVERGLADES SECURITY REQUIREMENTS 

A. The Department of Port Everglades requires persons to present, at Port entry, a valid 
driver's license, and valid reason for wishing to be granted Port access in order to obtain a 
temporary/visitor ID badge. For persons who will visit the Port more than fifteen (15) times 
in a 90-day period, a permanent identification badge must be obtained and paid for by the   
Contractor for all employees, subcontractors, agents and servants visiting or working on 
the port project. A Transportation Worker Identification Credential (TWIC) must be 
obtained in order to be granted unescorted access in designated restricted areas. Badges 
must be renewed annually, and the fees, if applicable, paid pursuant to Broward County 
Administrative Code, Section 42.6. For further information, please call (954) 765-4604 or 
(954) 765-4225. 

 
B. All vehicles that are used regularly on the dock apron must have a Dockside Parking 

Permit. Only a limited number of permits will be issued per business entity. The fee is 
$100.00 per permit/vehicle. Individuals requesting a permit must possess a valid Port-
issued Restricted Access Area badge with a "Dock" destination. Requests for Dockside 
Parking Permits must be submitted in writing, on company letterhead, to the ID Badge 
Office. Applicants must demonstrate a need for access to the dock apron. Requests 
shall be investigated, and approved, if appropriate justification is provided. Supporting 
documentation must be supplied, if requested. Dock permits are not transferable and must 
be affixed to the lower left corner of the permitted vehicle's windshield. Should the permit 
holder wish to transfer the permit to another vehicle during the term of issuance, the 
permit will be removed and exchanged at no charge for a new permit. 

 
C. The Federal Government has instituted requirements for a TWIC for all personnel requiring 

unescorted access to designated secure areas within Port Everglades. The Contractor will 
be responsible for complying with the applicable TWIC requirements. For further 
information, please call 1-866-347-8371, or go online to 
https://universalenroll.dhs.gov/twic-home. 
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EXHIBIT C: MINIMUM INSURANCE REQUIREMENTS 
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