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AGREEMENT 

Between 

BROWARD COUNTY 

and 

HAZEN AND SAWYER, P.C. 

for 

CONSULT ANT SERVICES FOR 

ENGINEERING SERVICES FOR FINE BUBBLE AERATION BASIN CONVERSION 

IN BROWARD COUNTY, FLORIDA 

RFP # R1061305P1 

This is an Agreement between: BROWARD COUNTY, a political subdivision of 
the State of Florida, its successors and assigns, hereinafter referred to as "COUNTY," 
through its Board of County Commissioners, 

AND 

HAZEN AND SAWYER, P.C., a foreign profit corporation, authorized to conduct 
business in the State of Florida, hereinafter referred to as "CONSUL TANT." 

WITNESS ETH 

WHEREAS, COUNTY issued RFP No. R1061305P1 for professional engineering 
services for conversion of existing aeration basins from mechanical aeration to fine 
bubble aeration at the North Regional Wastewater Treatment Plant (NRWWTP); and 

WHEREAS, CONSUL TANT represents that it is experienced in providing a full 
range of engineering services, for all engineering disciplines, to design (including 
related engineering reports), procure permits, negotiate and provide support related to 
environmental regulations, prepare construction contract documents, and provide 
engineering services during construction, related to the conversion of the existing 
aeration basins; and 

WHEREAS, COUNTY wishes to engage CONSULTANT to provide professional 
engineering services for the conversion of existing aeration basins at the NRWWTP; 
and 
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WHEREAS, negotiations pertaining to this Project were undertaken between 
COUNTY and CONSUL TANT, and this Agreement incorporates the results of such 
negotiations; NOW THEREFORE, 

In consideration of the mutual terms and conditions, promises, covenants and 
payments hereinafter set forth, COUNTY and CONSULT ANT agree as follows: 

ARTICLE 1 
DEFINITIONS AND IDENTIFICATIONS 

For purposes of this Agreement, reference to one gender shall include the other, 
use of the plural shall include the singular, and use of the singular shall include the 
plural. The following definitions and identifications set forth below apply unless the 
context in which the word or phrase is used requires a different definition: 

1.1 Agreement: means this document, Articles 1 through 10, inclusive. Other terms 
and conditions are included in the exhibits and documents that are expressly 
incorporated by reference. 

1.2 Board: The Board of County Commissioners of Broward County, Florida, which 
is the governing body of the Broward County government created by the Broward 
County Charter. 

1.3 CONSULT ANT: The architect or engineer selected to perform the services 
pursuant to this Agreement. 

1.4 Contract Administrator: The Director of Water and Wastewater Engineering 
Division, or Assistant Director of Water and Wastewater Engineering Division, 
who is the representative of the County concerning the Project. In the 
administration of this Agreement, as contrasted with matters of policy, all parties 
may rely upon instructions or determinations made by the Contract Administrator; 
provided, however, that such instructions and determinations do not change the 
Scope of Services. 

1.5 Contractor: The person, firm, corporation or other entity who enters into an 
agreement with COUNTY to perform the construction work for the Project. 

1.6 County Administrator: The administrative head of COUNTY pursuant to 
Sections 3.02 and 3.03 of the Broward County Charter. 

1.7 County Attorney: The chief legal counsel for COUNTY who directs and 
supervises the Office of the County Attorney pursuant to Section 2.10 of the 
Broward County Charter. 

1.8 County Business Enterprise or "CBE": A small business located in Broward 
County, Florida, which meets the criteria and eligibility requirements of Broward 
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County's CSE Program and must be certified by Broward County's Office of 
Economic and Small Business Development. 

1.9 Notice To Proceed: A written authorization to proceed with the Project, phase, 
or task thereof, issued by the Contract Administrator. 

1.10 Project: The Project consists of the conversion of existing aeration basins from 
mechanical aeration to fine bubble aeration, including any repair work on the 
concrete basins, piping, and related blower equipment and controls, located at 
the North Regional Wastewater Treatment Plant (NRWWTP). 

1.11 Subconsultant: A firm, partnership, corporation, independent contractor 
(including 1099 individuals), or combination thereof providing services to the 
County through the Consultant for all or any portion of the advertised work or 
who furnishes skills or materials worked into a special design according to the 
plans and specifications for such work, but not those who merely furnish 
equipment or materials required by the plans and specifications. 

ARTICLE 2 
PREAMBLE 

In order to establish the background, context, and frame of reference for this 
Agreement and to generally express the objectives and intentions of the 
respective parties hereto, the following statements, representations, and 
explanations shall be accepted as predicates for the undertakings and 
commitments included within the provisions which follow and may be relied upon 
by the parties as essential elements of the mutual considerations upon which this 
Agreement is based. 

2.1 COUNTY has budgeted funds for the Project. This Project is funded with 
COUNTY funds. 

2.2 COUNTY has met the requirements of Section 287.055, Florida Statutes, the 
Consultants' Competitive Negotiation Act, and has selected CONSULTANT to 
perform the services hereunder. 

2.3 Negotiations pertaining to the services to be performed by CONSUL TANT were 
undertaken with CONSUL TANT, and this Agreement incorporates the results of 
such negotiations. 

ARTICLE 3 
SCOPE OF SERVICES 

3.1 CONSUL TANT's services shall consist of the phases set forth in Exhibit "A," 
attached hereto and made a part hereof, and shall include design and related 
engineering reports, permitting, negotiation and support related to environmental 
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regulations, construction contract documents, bid and award assistance, and 
engineering services during construction, with coordination required among 
multiple engineering disciplines (such as, civil, structural, mechanical, and 
electrical engineering, architectural services, and other professional design 
services), as applicable for the Project. CONSULTANT shall provide all services 
as set forth in Exhibit "A" including all necessary, incidental, and related activities 
and services required by the Scope of Services and contemplated in 
CONSULT ANT's level of effort. 

3.2 The Scope of Services does not delineate every detail and minor work task 
required to be performed by CONSUL TANT to complete the Project. If, during 
the course of the performance of the services included in this Agreement, 
CONSUL TANT determines that work should be performed to complete the 
Project which is in CONSUL TANT's opinion outside the level of effort originally 
anticipated, whether or not the Scope of Services identifies the work items, 
CONSUL TANT shall notify Contract Administrator in writing in a timely manner 
before proceeding with the work. If CONSULTANT proceeds with said work 
without notifying the Contract Administrator, said work shall be deemed to be 
within the original level of effort, whether or not specifically addressed in the 
Scope of Services. Notice to Contract Administrator does not constitute 
authorization or approval by COUNTY to CONSULT ANT to perform the work. 
Performance of work by CONSULT ANT outside the originally anticipated level of 
effort without prior written COUNTY approval is at CONSUL TANT's sole risk. 

3.3 Exhibit "A" is for the first portion of services related to the Project and that 
additional negotiations will be required for subsequent phases or for additional 
services except as otherwise provided herein. COUNTY and CONSULTANT 
may negotiate additional scopes of services, compensation, time of performance, 
and other related matters for future phases of Project. If COUNTY and 
CONSUL TANT cannot contractually agree, COUNTY shall have the right to 
immediately terminate negotiations at no cost to COUNTY and procure services 
for future Project phases from another source. 

3.4 CONSUL TANT shall pay its subconsultants, subcontractors, and suppliers, within 
fifteen (15) days following receipt of payment from COUNTY for such 
subcontracted work or supplies. CONSULT ANT agrees that if it withholds an 
amount as retainage from subconsultants, subcontractors, or suppliers that it will 
release such retainage and pay same within fifteen (15) days following receipt of 
payment of retained amounts from COUNTY. 

ARTICLE 4 
TIME FOR PERFORMANCE: CONTRACTOR DAMAGES; 

LIQUIDATED DAMAGES 

4.1 CONSULTANT shall perform the services described in Exhibit "A" within the time 
periods specified in the Project Schedule included in Exhibit "A"; said time 
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periods shall commence from the date of the Notice to Proceed for such 
services. 

4.2 Prior to beginning the performance of any services under this Agreement, 
CONSULTANT must receive a Notice to Proceed. CONSULTANT must receive 
a Notice to Proceed from the Contract Administrator prior to beginning the 
performance of services in any subsequent phases of this Agreement. Prior to 
granting approval for CONSUL TANT to proceed to a subsequent phase, the 
Contract Administrator may, at his or her sole option, require CONSULTANT to 
submit the itemized deliverables and documents identified in Exhibit "A" for the 
Contract Administrator's review. 

4.3 In the event CONSUL TANT is unable to complete the above services because of 
delays resulting from untimely review by COUNTY or other governmental 
authorities having jurisdiction over the Project, and such delays are not the fault 
of CONSULT ANT, or because of delays which were caused by factors outside 
the control of CONSULTANT, COUNTY shall grant a reasonable extension of 
time for completion of the services and shall provide reasonable compensation, if 
appropriate. It shall be the responsibility of CONSUL TANT to notify the Contract 
Administrator promptly in writing whenever a delay in approval by a 
governmental agency is anticipated or experienced, and to inform the Contract 
Administrator of all facts and details related to the delay. 

4.4 In the event Contractor fails to substantially complete the Project on or before the 
substantial completion date specified in its agreement with COUNTY or if 
Contractor is granted an extension of time beyond said substantial completion 
date, and CONSUL TANT's services are extended beyond the substantial 
completion date, through no fault of CONSULTANT, CONSUL TANT shall be 
compensated in accordance with Article 5 for all services rendered by 
CONSUL TANT beyond the substantial completion date. 

4.5 In the event Contractor fails to substantially complete the Project on or before the 
substantial completion date specified in its agreement with COUNTY, and the 
failure to substantially complete is caused in whole or in part by CONSULT ANT, 
then CONSUL TANT shall pay to COUNTY its proportional share of any claim or 
damages to Contractor arising out of the delay. By reference hereto, the 
provisions for the computation of delay costs/damages and any amounts 
included therein, whether direct or indirect, in the agreement between the 
Contractor and COUNTY are incorporated herein. This provision shall not affect 
the rights and obligations of either party as set forth in Section 10.7, 
INDEMNIFICATION OF COUNTY. 

4.6 [Intentionally Left Blank.] 

4.7 [Intentionally Left Blank.] 
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ARTICLE 5 
COMPENSATION AND METHOD OF PAYMENT 

5.1 AMOUNT AND METHOD OF COMPENSATION 

5.1.1 Maximum Amount Not-To-Exceed Compensation 

Compensation to CONSULT ANT for the performance of Basic Services 
identified in Exhibit "A," Tasks 1 - 3, as payable on a "Maximum Amount 
Not-To-Exceed" basis, and as otherwise required by this Agreement, shall 
be based upon the Salary Costs as described in Section 5.2 up to a 
maximum amount not-to-exceed of $3,696,976. CONSUL TANT shall 
perform all services designated as Maximum Amount Not-To-Exceed set 
forth herein for total compensation in the amount of or less than that 
stated above. 

5.1.2 [Intentionally Left Blank.] 

5.1.3 Optional Additional Service 

COUNTY has established an amount of $150,000 for the performance of 
additional Basic Services as identified in Task 4 of Exhibit "A." Services 
provided under Task 4 shall be payable on a "Maximum Amount Not-To­
Exceed" basis or an agreed upon "Lump Sum" basis, based upon the 
Salary Costs as described in Section 5.2, up to the specified amount. 
Services performed under this task must be initiated by a separate written 
Notice to Proceed issued by the Contract Administrator. Any unused 
amounts shall be retained by COUNTY. 

5.1 .4 Reimbursable Expenses 

COUNTY has established a maximum amount not-to-exceed of $54,312 
for potential reimbursable expenses which may be utilized pursuant to 
Section 5.3. Unused amounts of those monies established for 
reimbursable expenses shall be retained by COUNTY. 

5.1.5 Salary Rate 

The maximum hourly rates payable by COUNTY for each of 
CONSUL TANT's employee categories are shown on Exhibit "B" and are 
further described in Section 5.2. COUNTY shall not pay CONSUL TANT 
any additional sum for reimbursable expenses, additional or optional 
services, if any, unless otherwise stated in Section 5.3 and Article 6. 

If, for services designated as payable on a Maximum Amount Not-To­
Exceed, CONSULTANT has "lump sum" agreements with any 
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subconsultant( s ), then CONSULT ANT shall bill all "lump sum" 
subconsultant fees with no "markup." Likewise, CONSUL TANT shall bill, 
with no mark-up, all maximum not to exceed subconsultant fees using the 
employee categories for Salary Costs on Exhibit "B" as defined in 
Section 5.2 and Reimbursables defined in Section 5.3. All Subconsultant 
fees shall be billed in the actual amount paid by CONSUL TANT. 

5.1.6 [Intentionally Left Blank.] 

5.1.7 The dollar limitation set forth in Sections 5.1 is a limitation upon, and 
describes the maximum extent of, COUNTY's obligation to 
CONSUL TANT, but does not constitute a limitation, of any sort, upon 
CONSULTANT'S obligation to incur such expenses in the performance of 
services hereunder. 

5.2 SALARY COSTS 

The term Salary Costs as used herein shall mean the hourly rate actually paid to 
all personnel engaged directly on the Project, as adjusted by an overall multiplier 
which consists of the following: 1) a fringe benefits factor; 2) an overhead factor; 
and 3) an operating profit margin as set forth on Exhibit "8." Said Salary Costs 
are to be used only for time directly attributable to the Project. The fringe benefit 
and overhead factors shall be certified by an independent Certified Public 
Accountant in accordance with the Federal Acquisition Regulation ("FAR") 
guidelines. Said certification shall be dated within one hundred eighty (180) days 
after CONSUL TANT's most recently completed fiscal year. If the certification is 
not available at the time of contracting, the certification shall be provided when it 
becomes available; provided, however, CONSUL TANT certifies that the rates 
and factors set forth herein are accurate, complete, and consistent with the FAR 
guidelines at the time of contracting. 

5.2.1 CONSUL TANT shall require all of its subconsultants to comply with the 
requirements of Section 5.2. Subconsultants may be exempted from the 
FAR audit requirements of Section 5.2 upon application to, and written 
approval by, the County Auditor. 

5.2.2 Salary Costs for CONSUL TANT and subconsultants as shown in 
Exhibit "B" are the Maximum Billing Rates which are provisional, subject to 
audit of actual costs, and if the audit discloses that the actual costs are 
less than the costs set forth on Exhibit 8 for the CONSUL TANT or any 
subconsultant, the CONSULTANT shall reimburse the COUNTY based 
upon the actual costs determined by the audit. 

5.2.3 Unless otherwise noted, the Salary Costs stated above are based upon 
the CONSUL TANT's 'home office' rates. Should it become appropriate 
during the course of the agreement that a 'field office' rate be applied, then 
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it is incumbent upon the CONSULTANT to submit a supplemental 
Exhibit "B" reflective of such rates for approval by Contract Administrator 
and invoice the COUNTY accordingly. 

5.2.4 The total hours payable by the COUNTY for any "exempt" or "non-exempt" 
personnel shall not exceed forty (40) hours in any week. In no event shall 
CONSULTANT be paid additional compensation for exempt employees. In 
the event the work requires non-exempt personnel to work in excess of 40 
hours per week (overtime), any additional hours must be authorized in 
advance, in writing, by the Contract Administrator. In such an event, 
Salary Costs for overtime hours shall be payable at no more than one and 
one half of the maximum hourly rate as shown on Exhibit "B," adjusted by 
a multiplier reflective of applicable overhead and fringe costs, if any, and 
the agreed upon operating profit margin. 

5.2.5 Notwithstanding the Salary Costs (formula and requirements) set forth in 
Section 5.2 above, hourly rates have been negotiated with CONSUL TANT 
utilizing a method and factors agreed to by CONSUL TANT and the 
Contract Administrator which do not comply with Section 5.2. The method 
and factors utilized to determine the hourly rates are set forth on 
Exhibit "B," attached hereto. 

5.3 REIMBURSABLES 

5.3.1 In accordance with and pursuant to the Broward County Procurement 
Code, direct nonsalary expenses, entitled Reimbursables, directly 
attributable to the Project, and as not otherwise specified in Exhibit A, may 
be charged at actual cost with prior written approval by the Contract 
Administrator, and shall be limited to the following: 

a) Transportation expenses, subject to the limitations of Section 
112.061, Florida Statutes to locations outside the Miami-Dade­
Broward-Palm Beach County area or from locations outside 
Miami-Dade-Broward-Palm Beach County. 

b) Per diem, meals and lodgings, taxi fares and miscellaneous 
travel-connected expenses for CONSUL TANT's personnel subject 
to the limitations of Section 112.061 Florida Statutes. Meals for 
class C travel inside Broward County will not be reimbursed. Meals 
and lodging expenses will not be reimbursed for temporarily 
relocating CONSULTANT's employees from one of 
CONSUL TANT's offices to another office if the employee is 
relocated for more than ten (10) consecutive working days. 

c) Cost of printing, reproduction, or photography. 
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d) Testing costs. 

e) All fees paid to regulatory agencies, excluding those permits 
required for the Contractor. 

f) Other miscellaneous expenses. 

Reimbursable subconsultant expenses are limited to the items described 
above when the subconsultant agreement provides for reimbursable 
expenses. 

5.4 METHOD OF BILLING 

5.4.1 For Maximum Amount Not-To-Exceed Compensation under Section 5.1.1 

CONSULTANT shall submit billings which are identified by the specific 
project number on a monthly basis in a timely manner for all Salary Costs 
and Reimbursables attributable to the Project. These billings shall identify 
the nature of the work performed, the total hours of work performed, and 
the employee category of the individuals performing same. Billings shall 
itemize and summarize Reimbursables by category and identify same as 
to the personnel incurring the expense and the nature of the work with 
which such expense was associated. Where prior written approval by 
Contract Administrator is required for Reimbursables, a copy of said 
approval shall accompany the billing for such reimbursable. Billings shall 
also indicate the cumulative amount of CBE participation to date. The 
statement shall show a summary of Salary Costs and Reimbursables with 
accrual of the total and credits for portions paid previously. External 
Reimbursables and subconsultant fees must be documented by copies of 
invoices or receipts which describe the nature of the expenses and 
contain a project number or other identifier which clearly indicates the 
expense is identifiable to the Project. Subsequent addition of the identifier 
to the invoice or receipt by CONSULT ANT is not acceptable except for 
meals and travel expenses. Internal expenses must be documented by 
appropriate CONSUL TANT's cost accounting forms with a summary of 
charges by category. When requested, CONSULTANT shall provide 
backup for past and current invoices that records hours and Salary Costs 
by employee category, Reimbursables by category, and subcontractor 
fees on a task basis, so that total hours and costs by task may be 
determined. 

5.4.2 For Lump Sum Compensation under Section 5.1.2 

CONSUL TANT shall submit billings which are identified by the specific 
project number on a monthly basis in a timely manner. These billings 
shall identify the nature of the work performed, the phase of work, and the 
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estimated percent of work accomplished. Billings for each phase shall not 
exceed the amounts allocated to said phase. Billings shall also indicate 
the cumulative amount of CSE participation to date. The statement shall 
show a summary of fees with accrual of the total and credits for portions 
paid previously. When requested, CONSULTANT shall provide backup 
for past and current invoices that record hours, salary costs, and expense 
costs on a task basis, so that total hours and costs by task may be 
determined. 

5.5 METHOD OF PAYMENT 

5.5.1 COUNTY shall pay CONSUL TANT within thirty (30) calendar days from 
receipt of CONSULT ANT's proper statement, as defined by COUNTY's 
Prompt Payment Ordinance, ninety percent (90%) of the total shown to be 
due on such statement. When the services to be performed on each 
phase of the Project are fifty percent ( 50%) complete and upon written 
request by CONSUL TANT and written approval by the Contract 
Administrator that the Project is progressing in a satisfactory manner, the 
Contract Administrator, in his or her sole discretion, may authorize that 
subsequent payments for each phase may be increased to ninety-five 
percent (95%) of the total shown to be due on subsequent statements. No 
amount shall be withheld from payments for Reimbursables or for services 
performed during the construction phase. 

5.5.2 Upon CONSULT ANT's satisfactory completion of each phase and after 
the Contract Administrator's review and approval, COUNTY shall remit to 
CONSULTANT that ten percent (10%) or five percent (5%) portion of the 
amounts previously withheld. Final payment for the Project must be 
approved by the Director of the Broward County Purchasing Division. 

5.5.3 Payment will be made to CONSUL TANT at: 

Hazen and Sawyer, P.C. 
4000 Hollywood Blvd., Suite 750N 
Hollywood, FL 33021 

ARTICLE 6 
ADDITIONAL SERVICES; CHANGES IN SCOPE OF SERVICES 

6.1 COUNTY or CONSUL TANT may request changes that would increase, 
decrease, or otherwise modify the Scope of Services to be provided under this 
Agreement. Such changes must be made in accordance with the provisions of 
the Broward County Procurement Code and must be contained in a written 
amendment, executed by the parties hereto, with the same formality and of equal 
dignity herewith, prior to any deviation from the terms of this Agreement, 
including the initiation of any Additional Services. 
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6.2 Costs of Additional Services identified by the Contract Administrator during the 
life of this Agreement and as contained in a written amendment will be 
compensated on an hourly basis, or an agreed upon lump sum, or as a 
reimbursable as provided in Article 5. Additional Services authorized by the 
Contract Administrator shall include a required completion date for 
CONSULT ANT's performance of those additional services. 

6.3 In the event a dispute between the Contract Administrator and CONSUL TANT 
arises over whether requested services constitute additional services and such 
dispute cannot be resolved by the Contract Administrator and CONSULTANT, 
such dispute shall be promptly presented to COUNTY's Director of Purchasing 
for resolution. The Director's decision shall be final and binding on the parties. 
The resolution shall be set forth in a written document in accordance with Section 
6.1 above, if applicable. During the pendency of any dispute, CONSUL TANT 
shall promptly perform the disputed services. 

6.4 As provided in Section 9.2, each proposed contract modification request that, by 
itself or aggregated with previous modification requests, increases the contract 
value by ten percent ( 10%) or more of the initial contract value shall be reviewed 
by COUNTY for opportunities to include or increase CBE participation. 
CONSULTANT shall demonstrate good faith efforts to include CBE participation 
in change order work and shall report such efforts to the Office of Economic and 
Small Business Development. 

ARTICLE 7 
COUNTY'S RESPONSIBILITIES 

7.1 COUNTY shall assist CONSUL TANT by placing at CONSUL TANT's disposal all 
information COUNTY has available pertinent to the Project including previous 
reports and any other data relative to design or construction of the Project. 

7.2 COUNTY shall arrange for access to, and make all provIsIons for, 
CONSUL TANT to enter upon public and private property as required for 
CONSULTANT to perform its services. 

7.3 COUNTY shall review the itemized deliverables/documents identified in 
Exhibit "A" of CONSUL TANT and respond in writing with any comment within the 
time set forth on the approved Project Schedule. 

7.4 COUNTY shall give prompt written notice to CONSUL TANT whenever COUNTY 
observes or otherwise becomes aware of any development that affects the scope 
or timing of CONSUL TANT's services or any defect in the work of the Contractor. 
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ARTICLE 8 
INSURANCE 

8.1 CONSUL TANT shall maintain at its sole expense, at all times during the term of 
this Agreement (unless a different time period is otherwise stated herein), at least 
the minimum insurance coverage designated in Exhibit "D" in accordance with 
the terms and conditions stated in this Article. 

8.2 Such policies shall be issued by companies authorized to do business in the 
State of Florida, with a minimum AM Best financial rating of A-. Coverage shall 
be provided on forms no more restrictive than the latest edition of the applicable 
form filed by the Insurance Services Office. CONSUL TANT shall name Broward 
County as an additional insured under the primary and non-contributory 
Commercial General Liability policy, Business Automobile Liability policy as well 
as on any Excess Liability policy. The official title of the Certificate Holder is 
Broward County. This official title shall be used in all insurance documentation. 

8.3 Within fifteen (15) days of notification of award, CONSULTANT shall provide to 
COUNTY proof of insurance in the form of Certificate(s) of Insurance and 
applicable endorsements, Declaration pages, or insurance policies evidencing all 
insurance required by this Article. COUNTY reserves the right to obtain a 
certified copy of any policies required by the Article upon request. Coverage is 
not to cease and is to remain in force until the COUNTY determines all 
performance required of CONSULTANT is completed. For Professional Liability 
Insurance, coverage shall remain in force for two (2) years after the completion of 
services unless a different time period is stated in Exhibit "D." COUNTY shall be 
notified of any restriction or cancellation of coverage within thirty (30) days. If 
any of the insurance coverage will expire prior to the completion of the work, 
proof of insurance renewal shall be provided to COUNTY upon expiration. 

8.4 COUNTY reserves the right to review and revise any insurance requirements at 
the time of renewal or amendment of this Agreement, including, but not limited to, 
deductibles, limits, coverage, and endorsements. 

8.5 If CONSUL TANT uses a subconsultant or subcontractor, CONSULT ANT shall 
ensure that each subconsultant or subcontractor names "Broward County" as an 
additional insured under the subconsultant's or subcontractor's Commercial 
General Liability, Business Automobile Liability, and Excess/Umbrella policies. 

ARTICLE 9 
EEO AND CBE COMPLIANCE 

9.1 No party to this Agreement may discriminate on the basis of race, color, sex, 
religion, national origin, disability, age, marital status, political affiliation, sexual 
orientation, pregnancy, or gender identity and expression in the performance of 
this contract. CONSUL TANT shall comply with all applicable requirements of the 
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Broward County Business Enterprise ("CBE") Program in the award and 
administration of this Agreement. Failure by CONSUL TANT to carry out any of 
these requirements shall constitute a material breach of this Agreement, which 
shall permit COUNTY, to terminate this Agreement or to exercise any other 
remedy provided under this Agreement, under the Broward County Code of 
Ordinances, or Administrative Code, or under applicable law, with all of such 
remedies being cumulative. 

CONSUL TANT shall include the foregoing or similar language in its contracts 
with any subconsultants, subcontractors or suppliers, except that any project 
assisted by the U.S. Department of Transportation funds shall comply with the 
non-discrimination requirements in 49 C.F.R. Parts 23 and 26, as amended. 
Failure to comply with the foregoing requirements is a material breach of this 
Agreement, which may result in the termination of this Agreement or such other 
remedy as COUNTY deems appropriate. 

CONSULTANT shall not unlawfully discriminate against any person in its 
operations and activities or in its use or expenditure of funds in fulfilling its 
obligations under this Agreement and shall not otherwise unlawfully discriminate 
in violation of the Broward County Code, Chapter 16½, as may be amended from 
time to time. CONSUL TANT shall affirmatively comply with all applicable 
provisions of the Americans with Disabilities Act (ADA) in the course of providing 
any services funded by COUNTY, including Titles I and II of the ADA (regarding 
nondiscrimination on the basis of disability), and all applicable regulations, 
guidelines, and standards. In addition, CONSUL TANT shall take affirmative 
steps to ensure nondiscrimination in employment against disabled persons. 

By execution of this Agreement, CONSULT ANT represents that it has not been 
placed on the discriminatory vendor list ( as provided in Section 287.134, Florida 
Statutes, as may be amended from time to time). COUNTY hereby materially 
relies on such representation in entering into this Agreement. An untrue 
representation of the foregoing shall entitle COUNTY to terminate this Agreement 
and recover from CONSUL TANT all monies paid by COUNTY pursuant to this 
Agreement, and may result in debarment from COUNTY's competitive 
procurement activities. 

9.2 The CSE Program, which is implemented under the Broward County Business 
Opportunity Act of 2012 (Broward County Ordinance No. 2012-33 as may be 
amended from time to time), referred to as the "Act," provides for the 
establishment and implementation of CSE participation goals, initiatives, and 
other opportunities for COUNTY contracts. In completing this Project, 
CONSUL TANT agrees to and shall comply with all applicable requirements of the 
CSE Program in the award and administration of the Agreement. CONSULT ANT 
acknowledges that the Broward County Board of County Commissioners, acting 
by and through the Director of the Broward County Office of Equal Opportunity, 
may make minor administrative modifications to the CSE Program which shall 
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become applicable to this Agreement if the administrative modifications are not 
unreasonable. Written notice of any such modification shall be provided to 
CONSULTANT and shall include a deadline for CONSULTANT to notify 
COUNTY if CONSULTANT concludes that the modification exceeds the authority 
of this section of this Agreement. Failure of CONSUL TANT to timely notify 
COUNTY of its conclusion that the modification exceeds such authority shall be 
deemed acceptance of the modification by CONSUL TANT. 

The COUNTY shall have the right to review each proposed amendment, 
extension, modification, or change order to this Agreement that, by itself or 
aggregated with previous amendments, extensions, modifications, or change 
orders increases the initial Agreement price by ten percent (10%), for 
opportunities to include or increase the participation of CBE firms already 
involved in this Agreement. CONSUL TANT shall make a good faith effort to 
include CBE firms in work resulting from any such amendment, extension, 
modification, or change order and shall report such efforts, along with evidence 
thereof, to the Office of Economic and Small Business Development. 

9.3 The Parties acknowledge that subcontract awards to CBE firms are crucial to the 
achievement of the Project's CBE participation goal. CONSULTANT 
understands that each CBE firm utilized on the Project to meet the participation 
goal must be certified by the Broward County Office of Economic and Small 
Business Development. In an effort to assist COUNTY in achieving its 
established goal for this Project, CONSUL TANT agrees to meet the following 
CBE participation goal by utilizing the CBE firms for the work and the percentage 
of work amounts described in Section 9.4: 

Total CBE Goal 22% 

CONSUL TANT may not terminate for convenience a CBE firm listed as a 
subcontractor in the CONSUL TANT's bid or offer without the County's prior 
written consent, which consent shall not be unreasonably withheld. 
CONSULT ANT shall inform COUNTY immediately when a CBE firm is not able 
to perform or if CONSULTANT believes the CBE firm should be replaced for any 
other reason, so that the Office of Economic and Small Business Development 
may review and verify the good faith efforts of CONSUL TANT to substitute the 
CBE firm with another CSE firm. Whenever a CBE firm is terminated for any 
reason, including for cause, CONSULTANT shall with notice to and concurrence 
of the Broward County Office of Economic and Small Business Development 
Division, substitute another CBE firm in order to meet the level of CBE 
participation provided herein. Such substitution shall not be required in the event 
the termination results from COUNTY changing the Scope of Work hereunder 
and there is no available CBE to perform the new Scope of Work_ 

9.4 In performing services for this Project, the Parties hereby incorporate 
CONSULTANT's participating CBE firms, addresses, scope of work, and the 
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percentage of work amounts identified on each Letter of Intent into this 
Agreement (Exhibit "C"). Upon execution of this Agreement by COUNTY, 
CONSUL TANT shall enter into a formal contract with the CBE firms 
CONSUL TANT selected to fulfill the CBE participation goal for this Agreement 
and agrees to provide copies of its contracts with such firms to the Contract 
Administrator and the Broward County Office of Economic and Small Business 
Development. 

9.5 CONSUL TANT shall allow COUNTY to engage in on-site reviews to monitor 
CONSUL TANT's progress in achieving and maintaining its contractual and CBE 
Program obligations. Such review and monitoring shall be by the Contract 
Administrator in conjunction with the Office of Economic and Small Business 
Development. COUNTY shall have access, without limitation, to 
CONSUL TANT's books and records, including payroll records, tax returns and 
records, and books of account, on five (5) business days' notice, to allow 
COUNTY to determine CONSUL TANT's compliance with its commitment to the 
CBE participation goal and the status of any CBE firm performing any portion of 
this Agreement. 

9.6 CONSUL TANT understands that it is the responsibility of the Contract 
Administrator and the Broward County Office of Economic and Small Business 
Development to monitor compliance with the CBE requirements. In that regard, 
CONSULTANT shall report monthly regarding compliance with its CBE 
obligations in accordance with Section 5.4 of this Agreement. 

9.7 In the event of CONSULTANT's noncompliance with its participation commitment 
to a CBE firm (including without limitation the unexcused reduction of the CSE 
firm's participation), the affected CBE firm shall have the right to the following 
remedies if the noncompliance is or was alleged to be due to no fault of the CBE 
firm, and alleged to be due to the willful action or omission of CONSUL TANT: 

9.7.1 The affected CBE firm shall be entitled to damages pursuant to its 
agreement with CONSULTANT. 

9.7.2 If the CBE firm has the right to arbitrate and institutes arbitration 
proceedings claiming non-compliance with the Act by CONSULTANT, 
then in such event the CSE firm may submit the dispute to arbitration. 
However, arbitration shall not be available as to any dispute between 
CONSULTANT and COUNTY; nor shall COUNTY incur any cost, fee, or 
liability relative to any arbitration proceeding. 

9.7.3 Nothing under this Section 9.7 shall be construed to limit the rights of and 
remedies available to COUNTY, including the right to seek its own 
damages pursuant to this Agreement. 
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9.8 Nonpayment of a CBE subconsultant, subcontractor or supplier as required by 
Section 3.4 of this Agreement shall be a material breach of this Agreement and 
that COUNTY's Contract Administrator may, at its option, increase allowable 
retainage or withhold progress payments unless and until CONSULTANT 
demonstrates timely payments of sums due to such subconsultant, subcontractor 
or supplier. CONSULTANT agrees that the presence of a "pay when paid" 
provision in its contract with a CBE firm shall not preclude COUNTY or its 
representatives from inquiring into allegations of nonpayment. The foregoing 
remedies under this Section 9.8 shall not be employed when CONSUL TANT 
demonstrates that failure to pay results from a bona fide dispute with its CBE 
subconsultant, subcontractor, or supplier. 

9.9 If CONSUL TANT fails to comply with the requirements of this Agreement, or the 
requirements of the Broward County Business Opportunity Act of 2012, COUNTY 
shall have the right to exercise any administrative remedies provided by the 
Broward County Business Opportunity Act of 2012, or any other right or remedy 
provided in the Administrative Procedures of the Office of Economic and Small 
Business Development, this Agreement, or under applicable law, with all such 
rights and remedies being cumulative. 

ARTICLE 10 
MISCELLANEOUS 

10.1 OWNERSHIP OF DOCUMENTS 

All finished or unfinished documents, data, studies, surveys, drawings, maps, 
models, photographs, specifications and reports prepared or provided by 
CONSUL TANT in connection with this Agreement shall become the property of 
COUNTY, whether the Project for which they are made is completed or not, and 
shall be delivered by CONSUL TANT to Contract Administrator within fifteen ( 15) 
days of the receipt of the written notice of termination. If applicable, COUNTY 
may withhold any payments then due to CONSULTANT until CONSULTANT 
complies with the provisions of this section. 

10.2 TERMINATION 

10.2.1 This Agreement or any Work Authorization issued under this Agreement 
may be terminated for cause by the aggrieved party if the party in breach 
has not corrected the breach within ten (10) days after written notice from 
the aggrieved party identifying the breach. This Agreement may also be 
terminated for convenience by the Board. Termination for convenience by 
the Board shall be effective on the termination date stated in written notice 
provided by the COUNTY, which termination date shall be not less than 
thirty (30) days after the date of such written notice. If this Agreement or 
Work Authorization was entered into on behalf of COUNTY by someone 
other than the Board, termination by COUNTY may be by action of the 
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County Administrator or the COUNTY representative (including his or her 
successor) who entered in this Agreement on behalf of COUNTY. This 
Agreement may also be terminated by the County Administrator upon 
such notice as the County Administrator deems appropriate under the 
circumstances in the event the County Administrator determines that 
termination is necessary to protect the public health or safety. The parties 
agree that if the COUNTY erroneously, improperly or unjustifiably 
terminates for cause, such termination shall be deemed a termination for 
convenience, which shall be effective thirty (30) days after such notice of 
termination for cause is provided. 

10.2.2 This Agreement may be terminated for cause for reasons including, 
but not limited to, CONSUL TANT's repeated (whether negligent or 
intentional) submission for payment of false or incorrect bills or invoices, 
failure to suitably perform the work; or failure to continuously perform the 
work in a manner calculated to meet or accomplish the objectives as set 
forth in this Agreement or Work Authorization. The Agreement may also 
be terminated for cause if the CONSUL TANT is placed on the Scrutinized 
Companies with Activities in Sudan List or the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List created pursuant to 
Section 215.473, Florida Statutes, as amended or if the CONSULTANT 
provides a false certification submitted pursuant to Section 287.135, 
Florida Statutes, as amended. This Agreement or a Work Authorization 
may also be terminated by the Board: 

10.2.2.1 Upon the disqualification of CONSUL TANT as a CBE by 
COUNTY's Director of the Office of Economic and Small 
Business Development if CONSUL TANT's status as a CBE was 
a factor in the award of this Agreement or the Work 
Authorization, and such status was misrepresented by 
CONSUL TANT; 

10.2.2.2 Upon the disqualification of CONSULTANT by COUNTY's 
Director of the Office of Economic and Small Business 
Development due to fraud, misrepresentation, or material 
misstatement by CONSULTANT in the course of obtaining this 
Agreement or the Work Authorization, or attempting to meet the 
CBE contractual obligations; 

10.2.2.3 Upon the disqualification of one or more of CONSULTANT's 
CSE participants by COUNTY's Director of the Office of 
Economic and Small Business Development if any such 
participant's status as a CSE firm was a factor in the award of 
this Agreement or the Work Authorization, and such status was 
misrepresented by CONSULTANT or such participant; 
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10.2.2.4 Upon the disqualification of one or more of CONSUL TANT's 
CSE participants by COUNTY's Director of the Office of 
Economic and Small Business Development if such CSE 
participant attempted to meet its CSE contractual obligations 
through fraud, misrepresentation, or material misstatement; or 

10.2.2.5 If CONSUL TANT is determined by COUNTY's Director of the 
Office of Economic and Small Business Development to have 
been knowingly involved in any fraud, misrepresentation, or 
material misstatement concerning the CBE status of its 
disqualified CBE participant. 

10.2.3 Notice of termination shall be provided in accordance with the "NOTICES" 
section of this Agreement except that notice of termination by the County 
Administrator which the County Administrator deems necessary to protect 
the public health or safety may be verbal notice that shall be promptly 
confirmed in writing in accordance with the "NOTICES" section of this 
Agreement. 

10.2.4 In the event this Agreement or a Work Authorization issued under this 
Agreement is terminated for convenience, CONSULTANT shall be paid for 
any services properly performed under the Agreement or Work 
Authorization through the termination date specified in the written notice of 
termination. CONSULT ANT acknowledges and agrees that it has 
received good, valuable and sufficient consideration from COUNTY, the 
receipt and adequacy of which are hereby acknowledged by 
CONSULTANT, for COUNTY's right to terminate this Agreement for 
convenience. 

10.2.5 In the event this Agreement or a Work Authorization is terminated, for any 
reason, any amounts due CONSUL TANT shall be withheld by COUNTY 
until all documents are provided to COUNTY pursuant to Section 10.1 of 
Article 10. 

10.3 PUBLIC RECORDS 

COUNTY is a public agency subject to Chapter 119, Florida Statutes. As 
required by Chapter 119, Florida Statutes, CONSUL TANT and all its 
subconsultants and subcontractors shall comply with Florida's Public Records 
Law. To the extent CONSUL TANT is a contractor acting on behalf of the 
COUNTY pursuant to Section 119.0701, Florida Statutes, CONSUL TANT and its 
subconsultants and subcontractors shall: 

10.3.1 Keep and maintain public records that ordinarily and necessarily would be 
required by COUNTY in order to perform the service; 
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10.3.2 Provide the public with access to such public records on the same terms 
and conditions that COUNTY would provide the records and at a cost that 
does not exceed that provided in Chapter 119, Florida Statutes, or as 
otherwise provided by law; 

10.3.3 Ensure that public records that are exempt or that are confidential and 
exempt from public record requirements are not disclosed except as 
authorized by law; and 

10.3.4 Meet all requirements for retaining public records and transfer to 
COUNTY, at no cost, all public records in its possession upon termination 
of the applicable contract and destroy any duplicate public records that are 
exempt or confidential and exempt. All records stored electronically must 
be provided to COUNTY in a format that is compatible with the information 
technology systems of COUNTY. 

The failure of CONSUL TANT to comply with the provisions set forth in this 
Section shall constitute a default and breach of this Agreement, and COUNTY 
shall enforce the default in accordance with the provisions set forth in 
Section 10.2. 

10.4 PUBLIC ENTITY CRIME ACT 

CONSUL TANT represents that the execution of this Agreement will not violate 
Section 287.133, Florida Statutes, the Public Entity Crimes Act, which essentially 
provides that a person or affiliate who is a contractor, consultant or other provider 
and who has been placed on the convicted vendor list following a conviction for a 
Public Entity Crime may not submit a bid on a contract to provide any goods or 
services to COUNTY, may not submit a bid on a contract with COUNTY for the 
construction or repair of a public building or public work, may not submit bids on 
leases of real property to COUNTY, may not be awarded or perform work as a 
contractor, supplier, subcontractor, or consultant under a contract with COUNTY, 
and may not transact any business with COUNTY in excess of the threshold 
amount provided in Section 287.017, Florida Statutes, for category two 
purchases for a period of 36 months from the date of being placed on the 
convicted vendor list. Violation of this section shall result in termination of this 
Agreement and recovery of all monies paid hereto, and may result in debarment 
from COUNTY's competitive procurement activities. 

In addition to the foregoing, CONSUL TANT further represents that there has 
been no determination, based on an audit, that it committed an act defined by 
Section 287.133, Florida Statutes, as a "public entity crime" and that it has not 
been formally charged with committing an act defined as a "public entity crime" 
regardless of the amount of money involved or whether CONSUL TANT has been 
placed on the convicted vendor list. 
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10.5 SUBCONSULTANTS 

10.5.1 CONSUL TANT shall utilize the subconsultants identified in the proposal 
that were a material part of the selection of CONSULT ANT to provide the 
services for this Project. CONSUL TANT shall obtain written approval of 
Contract Administrator prior to changing or modifying the list of 
subconsultants submitted by CONSUL TANT. Where CONSUL TANT's 
failure to use subconsultant results in CONSUL TANT's noncompliance 
with CBE participation goals, such failure shall entitle the affected CBE 
firm to damages available under this Agreement and under local and state 
law. The list of subconsultants is provided on Exhibit C-1, Schedule of 
Subconsultants as attached hereto and made a part hereof. 

10.5.2 CONSULTANT shall bind in writing each and every approved 
subconsultant to the terms stated in this Agreement, provided that this 
provision shall not, in and of itself, impose the insurance requirements set 
forth in Article 8 on CONSUL TANT's subconsultants. 

10.6 ASSIGNMENT AND PERFORMANCE 

Neither this Agreement nor any interest herein shall be assigned, transferred, or 
encumbered without the written consent of the other party and CONSULT ANT 
shall not subcontract any portion of the work required by this Agreement except 
as authorized pursuant to Section 10.5. COUNTY shall have the right to 
terminate this Agreement, effective immediately, if there is an assignment, or 
attempted assignment, transfer, or encumbrance, of this Agreement or any right 
or interest herein by CONSULTANT without COUNTY's written consent. 

CONSULTANT represents that all persons delivering the services required by 
this Agreement have the knowledge and skills, either by training, experience, 
education, or a combination thereof, to adequately and competently perform the 
duties, obligations, and services set forth in the Scope of Services and to provide 
and perform such services to COUNTY's satisfaction for the agreed 
compensation. 

CONSULTANT shall perform its duties, obligations, and services under this 
Agreement in a skillful and respectable manner. The quality of CONSULTANT's 
performance and all interim and final product(s) provided to or on behalf of 
COUNTY shall be comparable to the best local and national standards. 

10.7 INDEMNIFICATION OF COUNTY 

CONSUL TANT shall indemnify and hold harmless COUNTY, its officers and 
employees from liabilities, damages, losses, and costs, including, but not limited 
to, reasonable attorneys' fees, to the extent caused by the negligence, 
recklessness or intentionally wrongful conduct of CONSUL TANT, and other 
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persons employed or utilized by CONSUL TANT in the performance of this 
Agreement. The provisions of this section shall survive the expiration or earlier 
termination of this Agreement. To the extent considered necessary by Contract 
Administrator and County Attorney, any sums due CONSULT ANT under this 
Agreement may be retained by COUNTY until all of COUNTY's claims for 
indemnification pursuant to this Agreement have been settled or otherwise 
resolved, and any amount withheld shall not be subject to payment of interest by 
COUNTY. 

PURSUANT TO SECTION 558.0035, FLORIDA 
STATUTES, A DESIGN PROFESSIONAL WHO IS AN 
INDIVIDUAL EMPLOYEE OR AGENT OF 
CONSUL TANT MAY NOT BE HELD INDIVIDUALLY 
LIABLE FOR NEGLIGENCE OCCURRING WITHIN THE 
COURSE AND SCOPE OF THIS PROFESSIONAL 
SERVICES AGREEMENT. 

10.8 REPRESENTATIVE OF COUNTY AND CONSULTANT 

10.8.1 The parties recognize that questions in the day-to-day conduct of the 
Project will arise. The Contract Administrator, upon CONSULTANT's 
request, shall advise CONSUL TANT in writing of one (1) or more 
COUNTY employees to whom all communications pertaining to the 
day-to-day conduct of the Project shall be addressed. 

10.8.2 CONSULTANT shall inform the Contract Administrator in writing of 
CONSUL TANT's representative to whom matters involving the conduct 
of the Project shall be addressed. 

10.9 ALL PRIOR AGREEMENTS SUPERSEDED 

This document incorporates and includes all prior negotiations, correspondence, 
conversations, agreements or understandings applicable to the matters 
contained herein; and the parties agree that there are no commitments, 
agreements or understandings concerning the subject matter of this Agreement 
that are not contained in this document. Accordingly, the parties agree that no 
deviation from the terms hereof shall be predicated upon any prior 
representations or agreements whether oral or written. 

10.10 AMENDMENTS 

No modification, amendment or alteration in the terms or conditions contained 
herein shall be effective unless contained in a written document executed with 
the same formality and of equal dignity herewith. 
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10.11 NOTICES 

Whenever either party desires to give notice to the other, such notice must be in 
writing, sent by certified United States Mail, postage prepaid, return receipt 
requested, or sent by commercial express carrier with acknowledgement of 
delivery, or by hand delivery with a request for a written receipt of 
acknowledgment of delivery, addressed to the party for whom it is intended at the 
place last specified. The place for giving notice shall remain the same as set 
forth herein until changed in writing in the manner provided in this section. For 
the present, the parties designate the following as the respective places for 
giving of notice: 

FOR COUNTY: 

Director, Broward County Water and Wastewater Engineering Division 
2555 W. Copans Road 
Pompano Beach, FL 33069 

FOR CONSUL TANT: 

Patrick A. Davis, P.E. 
Hazen and Sawyer, P.C. 
4000 Hollywood Blvd., Suite 750N 
Hollywood, FL 33021 

10.12 TRUTH-IN-NEGOTIATION CERTIFICATE 

CONSULT ANT's signature on this Agreement shall act as the execution of a 
truth-in-negotiation certificate stating that wage rates, unit costs, and any other 
representations supporting the compensation of this Agreement are accurate, 
complete, and current at the time of contracting. The original contract price and 
any additions thereto shall be adjusted to exclude any significant sums by which 
COUNTY determines the contract price was increased due to inaccurate, 
incomplete, or noncurrent wage rates, unit costs, and any other representations. 
All such contract adjustments shall be made within one (1) year following the end 
of this Agreement. For this purpose, the end of the Agreement is the date of final 
billing or acceptance of the work, whichever is later. 

10.13 INTERPRETATION 

The language of this Agreement has been agreed to by both parties to express 
their mutual intent and no rule of strict construction shall be applied against either 
party hereto. The headings contained in this Agreement are for reference 
purposes only and shall not affect in any way the meaning or interpretation of this 
Agreement. All personal pronouns used in this Agreement shall include the other 
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gender, and the singular shall include the plural, and vice versa, unless the 
context otherwise requires. Terms such as "herein," "hereof," "hereunder," and 
"hereinafter" refer to this Agreement as a whole and not to any particular 
sentence, paragraph, or section where they appear, unless the context otherwise 
requires. Whenever reference is made to a Section or Article of this Agreement, 
such reference is to the Section or Article as a whole, including all of the 
subsections of such Section, unless the reference is made to a particular 
subsection or subparagraph of such Section or Article. 

10.14 CONSULTANT'S STAFF 

CONSUL TANT will provide the key staff identified in their proposal for Project as 
long as said key staff are in CONSUL TANT's employment. 

CONSUL TANT will obtain prior written approval of Contract Administrator to 
change key staff. CONSUL TANT shall provide Contract Administrator with such 
information as necessary to determine the suitability of proposed new key staff. 
Contract Administrator will be reasonable in evaluating key staff qualifications. 

If Contract Administrator desires to request removal of any of CONSUL TANT's 
staff, Contract Administrator shall first meet with CONSUL TANT and provide 
reasonable justification for said removal. 

10.15 DRUG-FREE WORKPLACE 

It is a requirement of COUNTY that it enter into contracts only with firms that 
certify the establishment of a drug-free work place in accordance with Section 
21.31(a) of the Broward County Procurement Code. Execution of this Agreement 
by CONSUL TANT shall also serve as CONSUL TANT's required certification that 
it either has or that it will establish a drug-free work place in accordance with 
Section 21.31(a) of the Broward County Procurement Code. 

10.16 [Intentionally Left Blank.] 

10.17 INDEPENDENT CONTRACTOR 

CONSULT ANT is an independent contractor under this Agreement. Services 
provided by CONSUL TANT shall be subject to the supervision of CONSULTANT. 
In providing the services, CONSUL TANT or its agents shall not be acting and 
shall not be deemed as acting as officers, employees, or agents of COUNTY, 
except as authorized by the Contract Administrator for permitting, licensing, or 
other regulatory requirements. 
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10.18 THIRD PARTY BENEFICIARIES 

Except as provided under Section 9.7, neither CONSUL TANT nor COUNTY 
intend to directly or substantially benefit a third party by this Agreement. The 
parties expressly acknowledge that it is not their intent to create any rights or 
obligations in any third person or entity under this Agreement. Therefore, the 
parties agree that there are no third party beneficiaries to this Agreement and 
that no third party shall be entitled to assert a claim against either of them based 
upon this Agreement. 

10.19 CONFLICTS 

Neither CONSUL TANT nor its employees shall have or hold any continuing or 
frequently recurring employment or contractual relationship that is substantially 
antagonistic or incompatible with CONSUL TANT's loyal and conscientious 
exercise of judgment related to its performance under this Agreement. 

CONSUL TANT agrees that none of its officers or employees shall, during the 
term of this Agreement, serve as an expert witness against COUNTY in any legal 
or administrative proceeding in which he or she is not a party, unless compelled 
by court process, nor shall such persons give sworn testimony or issue a report 
or writing, as an expression of his or her expert opinion, which is adverse or 
prejudicial to the interests of COUNTY or in connection with any such pending or 
threatened legal or administrative proceeding. The limitations of this section 
shall not preclude such persons from representing themselves in any action or in 
any administrative or legal proceeding. 

In the event CONSUL TANT is permitted to utilize subcontractors to perform any 
services required by this Agreement, CONSUL TANT agrees to prohibit such 
subcontractors, by written contract, from having any conflicts as within the 
meaning of this section. 

10.20 CONTINGENCY FEE 

CONSULTANT warrants that it has not employed or retained any company or 
person, other than a bona fide employee working solely for CONSUL TANT, to 
solicit or secure this Agreement and that it has not paid or agreed to pay any 
person, company, corporation, individual or firm, other than a bona fide employee 
working solely for CONSUL TANT, any fee, commission, percentage, gift, or other 
consideration contingent upon or resulting from the award or making of this 
Agreement. For a breach or violation of this provision, Board shall have the right 
to terminate this Agreement without liability at its discretion, or to deduct from the 
Agreement price or otherwise recover the full amount of such fee, commission, 
percentage, gift or consideration. 
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10.21 MATERIALITY AND WAIVER OF BREACH 

COUNTY and CONSUL TANT agree that each requirement, duty, and obligation 
set forth herein was bargained for at arms-length and is agreed to by the parties 
in exchange for quid pro quo, that each is substantial and important to the 
formation of this Agreement and that each is, therefore, a material term hereof. 

COUNTY's failure to enforce any provision of this Agreement shall not be 
deemed a waiver of such provision or modification of this Agreement. A waiver 
of any breach of a provision of this Agreement shall not be deemed a waiver of 
any subsequent breach and shall not be construed to be a modification of the 
terms of this Agreement. 

10.22 COMPLIANCE WITH LAWS 

CONSUL TANT shall comply with all federal, state, and local laws, codes, 
ordinances, rules, and regulations in performing its duties, responsibilities, and 
obligations related to this Agreement. 

10.23 SEVERANCE 

In the event this Agreement or a portion of this Agreement is found by a court of 
competent jurisdiction to be invalid, the remaining provisions shall continue to be 
effective unless COUNTY or CONSUL TANT elects to terminate this Agreement. 
The election to terminate this Agreement based upon this provision shall be 
made within seven (7) days after the finding by the court becomes final. 

10.24 JOINT PREPARATION 

Preparation of this Agreement has been a joint effort of COUNTY and 
CONSUL TANT and the resulting document shall not, solely as a matter of judicial 
construction, be construed more severely against one of the parties than any 
other. 

10.25 PRIORITY OF PROVISIONS 

If there is a conflict or inconsistency between any term, statement, requirement, 
or provision of any exhibit attached hereto, any document or events referred to 
herein, or any document incorporated into this Agreement by reference and a 
term, statement, requirement, or provision of this Agreement, the term, 
statement, requirement, or provision contained in Articles 1 through 10 of this 
Agreement shall prevail and be given effect. 
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10.26 LAW, JURISDICTION. VENUE. WAIVER OF JURY TRIAL 

This Agreement shall be interpreted and construed in accordance with and 
governed by the laws of the state of Florida. All Parties acknowledge and accept 
that jurisdiction of any controversies or legal problems arising out of this 
Agreement, and any action involving the enforcement or interpretation of any 
rights hereunder, shall be exclusively in the state courts of the Seventeenth 
Judicial Circuit in Broward County, Florida, and venue for litigation arising out of 
this Agreement shall be exclusively in such state courts, forsaking any other 
jurisdiction which either party may claim by virtue of its residency or other 
jurisdictional device. BY ENTERING INTO THIS AGREEMENT, CONSULTANT 
AND COUNTY HEREBY EXPRESSLY WAIVE ANY RIGHTS EITHER PARTY 
MAY HAVE TO A TRIAL BY JURY OF ANY CIVIL LITIGATION RELATED TO 
THIS AGREEMENT. IF A PARTY FAILS TO WITHDRAW A REQUEST FOR A 
JURY TRIAL IN A LAWSUIT ARISING OUT OF THIS AGREEMENT AFTER 
WRITTEN NOTICE BY THE OTHER PARTY OF VIOLATION OF THIS 
SECTION, THE PARTY MAKING THE REQUEST FOR JURY TRIAL SHALL 
BE LIABLE FOR THE REASONABLE ATTORNEYS' FEES AND COSTS OF 
THE OTHER PARTY IN CONTESTING THE REQUEST FOR JURY TRIAL, 
AND SUCH AMOUNTS SHALL BE AWARDED BY THE COURT IN 
ADJUDICATING THE MOTION. 

10.27 INCORPORATION BY REFERENCE 

The attached Exhibits A, B, C, C-1, and Dare incorporated into and made a part 
of this Agreement. 

10.28 RE-USE OF PROJECT 

COUNTY may, at its option, re-use (in whole or in part) the resulting end-product 
or deliverables resulting from CONSUL TANT's professional services (including, 
but not limited to, drawings, specifications, other documents, and services as 
described herein and in Exhibit A, Scope of Services); and CONSUL TANT 
agrees to such re-use in accordance with this provision. 

If the Contract Administrator elects to re-use the services, drawings, 
specifications, and other documents, in whole or in part, prepared for this Project 
for other projects on other sites, CONSUL TANT will be paid a re-use fee to be 
negotiated between CONSUL TANT and COUNTY's Purchasing Negotiator, 
subject to approval by the proper awarding authority. 

Each re-use shall include all Basic Services and modifications to the drawings, 
specifications, and other documents normally required to adapt the design 
documents to a new site. This re-use may include preparation of reverse plans, 
changes to the program, provision for exceptional site conditions, preparation of 
documents for off-site improvements, provisions for revised solar orientation, 
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provisions for revised vehicular and pedestrian access, and modifications to 
building elevations, ornament, or other aesthetic features. In all re-use 
assignments, the design documents shall be revised to comply with building 
codes and other jurisdictional requirements current at the time of re-use for the 
new site location. 

The terms and conditions of this Agreement shall remain in force for each re-use 
project, unless otherwise agreed by the parties in writing. 

10.29 PAYABLE INTEREST 

10.29.1 Payment of Interest. Except as required by the Broward County 
Prompt Payment Ordinance, COUNTY shall not be liable for 
interest for any reason, whether as prejudgment interest or for any 
other purpose, and in furtherance thereof CONSUL TANT waives, 
rejects, disclaims and surrenders any and all entitlement it has or 
may have to receive interest in connection with a dispute or claim 
based on or related to this Agreement. 

10.29.2 Rate of Interest. In any instance where the prohibition or limitations 
of Section 10.29.1 are determined to be invalid or unenforceable, 
the annual rate of interest payable by COUNTY under this 
Agreement, whether as prejudgment interest or for any other 
purpose, shall be .025 percent simple interest (uncompounded). 

10.30 REPRESENTATION OF AUTHORITY 

Each individual executing this Agreement on behalf of a party hereto hereby 
represents and warrants that he or she is, on the date he or she signs this 
Agreement, duly authorized by all necessary and appropriate action to execute 
this Agreement on behalf of such party and does so with full and legal authority. 

10.31 MULTIPLE ORIGINALS 

Multiple copies of this Agreement may be executed by all parties, each of which, 
bearing original signatures, shall have the force and effect of an original 
document. 

10.32 DOMESTIC PARTNERSHIP REQUIREMENT 

CONSUL TANT certifies and represents that it will comply with COUNTY's 
Domestic Partnership Act (Section 16½-157 of the Broward County Code of 
Ordinances, as amended) during the entire term of the Agreement. The failure of 
CONSUL TANT to comply shall be a material breach of the Agreement, entitling 
COUNTY to pursue any and all remedies provided under applicable law 
including, but not limited to (1) retaining all monies due or to become due 
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CONSUL TANT until CONSUL TANT complies; (2) termination of the Agreement; 
and (3) suspension or debarment of CONSULTANT from doing business with 
COUNTY. 

10.33 AUDIT RIGHTS AND RETENTION OF RECORDS 

CONSULTANT shall preserve all Contract Records (as defined below) for a 
minimum period of three (3) years after expiration or termination of this 
Agreement or until resolution of any audit findings, whichever is longer. Contract 
Records shall, upon reasonable notice, be open to COUNTY inspection and 
subject to audit and reproduction during normal business hours. COUNTY audits 
and inspections pursuant to this Section may be performed by any COUNTY 
representative (including any outside representative engaged by COUNTY). 
COUNTY may conduct audits or inspections at any time during the term of this 
Agreement and for a period of three years after the expiration or termination of 
the Agreement (or longer if required by law). COUNTY may, without limitation, 
verify information, payroll distribution, and amounts through interviews, written 
affirmations, and on-site inspection with CONSUL TANT's employees, 
Subconsultants, vendors, or other labor. 

Contract Records include any and all information, materials and data of every 
kind and character, including without limitation, records, books, papers, 
documents, subscriptions, recordings, agreements, purchase orders, leases, 
contracts, commitments, arrangements, notes, daily diaries, drawings, receipts, 
vouchers and memoranda, and any and all other documents that pertain to 
rights, duties, obligations or performance under this Agreement. Contract 
Records include hard copy and electronic records, written policies and 
procedures, time sheets, payroll records and registers, cancelled payroll checks, 
estimating work sheets, correspondence, invoices and related payment 
documentation, general ledgers, insurance rebates and dividends, and any other 
records pertaining to rights, duties, obligations or performance under this 
Agreement, whether by CONSULTANT or Subconsultants. 

COUNTY shall have the right to audit, review, examine, inspect, analyze, and 
make copies of all Contract Records at a location within Broward County. 
COUNTY reserves the right to conduct such audit or review at CONSUL TANT's 
place of business, if deemed appropriate by COUNTY, with seventy-two (72) 
hours' advance notice. CONSULT ANT agrees to provide adequate and 
appropriate work space. CONSUL TANT shall provide COUNTY with reasonable 
access to the CONSUL TANT's facilities, and COUNTY shall be allowed to 
interview all current or former employees to discuss matters pertinent to the 
performance of this Agreement. 

CONSULT ANT shall, by written contract, require its Subconsultants and 
subcontractors to agree to the requirements and obligations of this Section. 
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Any incomplete or incorrect entry in such books, records, and accounts shall be a 
basis for COUNTY's disallowance and recovery of any payment reliant upon 
such entry. If an audit or inspection in accordance with this Section discloses 
overpricing or overcharges to COUNTY of any nature by the CONSUL TANT or 
its Subconsultants in excess of five percent (5%) of the total contract billings 
reviewed by COUNTY, the reasonable actual cost of the COUNTY's audit shall 
be reimbursed to the COUNTY by the CONSULTANT in addition to making 
adjustments for the overcharges. Any adjustments and/or payments due as a 
result of such audit or inspection shall be made within thirty (30) days from 
presentation of COUNTY's findings to CONSUL TANT. 

(The remainder of this page is intentionally left blank.) 
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IN WITNESS WHEREOF, the parties hereto have made and executed this 
Agreement: BROWARD COUNTY, through its BOARD OF COUNTY 
COMMISSIONERS, signing by and through its Mayor or1V;-Mayor, authori_zed to 
execute same by Board action on the lD,._ day of -...u, ~20.~nd 
HAZEN AND SAWYER, P.C., signing by and through its ~JA~ , 
duly authorized to execute same. 

COUNTY 

Board of County Co'l\WffiftWnR.rs 
/OY- dayof=1,,._b.....::....,."""""'-"'--,44---' 20/~/,.,,"'''' oNI At 1 111"-~ 

~...--,~ C,•• ••••••••••8_'I.;• .....~ 
;tl:A... •• • ••• 'o'\. ~ ~. . 

§~/ CREATED \ ~\ 
~ __, • Approved as to form by • 1w• •

jot: OCT 1st gE ;a; Joni Armstrong Coffey 
iu \<i. 191s .....: "'i Broward County Attorney ~ •• .,,... L!o.l~' ... 
~ •.Tl) ~ Governmental Center, Suite 423 &~,; -.• 

~ ••..court,;.·· ~ 115 South Andrews A venue .,,,.~ •······• ,.~..~ 
Insurance require'-,»ts * 1,,,,,"'­ Fort Lauderdale, Florida 33301 
approved by Browaro'~liUHfV' Telephone: (954) 357-7600 
Risk Management Division Telecopier: (954) 357-7641 

J?~n· I 
By • kJ,.} 

Al A.iC8\/0 
Assistant County Attorney 

1!1.--IS"
( ate) 

~ ,1,k----: I j_;,, I I ..r 
ichael ~err 

Chief Tria ounsel 

B ward County Adrrimistrator, a 
Ex-Officio Clerk of the Broward County 

BROW by and through 
its Bo 

By__-+-_____,,,______ 

Mayor 

MD 
Hazen&Sawyer-EnginSvcsFineBubbleAerationBasinConv(RFP-R 1061305P1 )__v2Final-0 11215,a0 1 
1/12/15 
#13-077,16 
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HAZEN AND SAWYER, P.C. 

By~~
Secretary > PresidenWi~ident 

?o..~,\c¼ \\\Jk~\~ ~,~~'6~ AlhC!.t:t nwr,;2, /vlc.e.. P~t:l~d­
(Print/Type Name) (Print/Type Name and Title) 

~ 
~ 

day of ""So..svvos:y ,20\S . 
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AGREEMENT BETWEEN BROWARD COUNTY AND HAZEN AND SAWYER, P.C., 
FOR CONSULTANT SERVICES FOR ENGINEERING SERVICES FOR FINE BUBBLE 
AERATION BASIN CONVERSION IN BROWARD COUNTY, FLORIDA, RFP # 
R1061305P1 

CONSULTANT 
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EXHIBIT "A" 
SCOPE OF SERVICES 
RFP No. R1061305P1 

ENGINEERING SERVICES FOR FINE BUBBLE AERATION BASIN CONVERSION 
December 23, 2014 

PREAMBLE 

The North Regional Wastewater Treatment Plant (NRWWTP) has 20 basins arranged in five modules. 
Two of the modules are equipped with fine bubble aeration systems (Module E constructed new and 
Module C retrofitted from mechanical aeration in 2004). The remaining three modules (A, B, and D), 
are equipped with the original mechanical aerators. The purpose of this Scope is for CONSULTANT 
to provide the engineering services necessary for design, permitting and engineering services during 
construction for the conversion of the mechanical aeration systems with Modules A, B, and D of the 
NRWWTP to fine bubble aeration systems. 

SCOPE OF WORK 

PHASE I - DESIGN PHASE SERVICES 

Phase IA- Preliminary Design 

Task IA.1 - Project Kick-Off Meeting / Design Preference Review Meeting 

CONSULT ANT shall conduct a project kick-off meeting within two weeks after receiving the Notice to 
Proceed. The purpose of this task is to identify project protocols, establish coordination between 
CONSUL TANT and COUNTY staff, and collect available documents from COUNTY on the existing 
facilities and the functional requirements for the proposed facilities. CONSUL TANT shall prepare an 
agenda prior to the meeting and prepare and electronically distribute meeting minutes following the 
meeting. 

At the kickoff meeting, the CONSULTANT shall also review with COUNTY specific objectives of 
project, discuss design criteria, as well as confirm specific equipment preferences of COUNTY. Items 
to be addressed shall include, as applicable: 

• Tie-ins for foul air conveyance 

• Blower equipment manufacturer preferences 

• Diffuser equipment manufacturer preferences 

• Modifications to existing plant and ancillary systems/structures (including electrical tie-ins) 

• Instrumentation and control preferences 

• Electrical system modifications and improvements, including the new Electrical Building AB to 
house switchgear for the new Module A and B Blower Facility and duct banks. (Module D 
blower switchgear will be housed in the existing Module E Blower and Electrical Building.) 
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• Instrumentation and control modifications and improvements interfaced with the COUNTY's 
existing supervisory control and data acquisition (SCADA) system 

• Conceptual construction cost - review of budget assumptions 

Task IA.2 - Technical Memorandum 

Following completion of the Kickoff Meeting/Design Preference Review Meeting, the CONSUL TANT 
shall prepare a technical memorandum (TM) to summarize the design. The TM shall be based on 
previously developed documents and shall include a summary of the following: 

• COUNTY treatment goals for the fine bubble aeration conversion of Modules A, B and D at 
the NRWWTP 

• An updated process schematic for fine bubble aeration conversion of Modules A, B and D 
depicting associated equipment, showing interconnections to existing plant piping and/or 
equipment 

• A preliminary site layout showing the approximate locations of proposed major process 
components, including storm water improvements to accommodate the new Module A and B 
Blower Facility. Site layout shall also include proposed foul air piping. 

• Preliminary equipment layout plans for process equipment. 

• A brief discussion of proposed preliminary designs for each major component (blowers, 
diffusers), including design criteria, materials selections, recommended manufacturers, and 
specific recommended design features. 

• A discussion of the structural basis of design outlining the structural design criteria for the 
proposed structures. This discussion shall include applicable design standards and building 
codes, design loads, descriptions and properties of building materials, type of construction, 
soil and foundation design parameters, existing site conditions, constructability issues (if any), 
and preliminary structural layouts of the proposed structures. 

• A quantification of electrical loading from the intended conversion of Modules A, B and D of 
the NRWWTP to fine bubble aeration and evaluation of any needed improvements relative to 
proposed electrical loading. 

• A summary of instrumentation and control requirements for the fine bubble aeration conversion 
of Modules A, Band D relative to the COUNTY's existing systems at NRWWTP. 

• An updated opinion of construction costs for the proposed improvements. 

To maintain the project within the County's established construction budget, the fine bubble aeration 
conversions will generally follow the design established under the Module C fine bubble conversion 
project. Select revisions based on NRWWTP operational experience, particularly with regard to the 
addition of a fourth aeration zone (drop leg) and targeted automation of anoxic zone aeration control 
(bumping) may be incorporated into the design. 

It is assumed that the blower design will general comply with Alternative 3 Blower Layouts as 
developed under NRWWTP Cogeneration Project (9111) predesign efforts. This will include a new 
five blower facility to service Modules A and B, plus two additional blowers installed at the existing 
Module E Blower Facility to service Module D. 
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CONSULTANT shall prepare and submit the TM electronically. It is assumed that the COUNTY will 
review the draft TM submittal, compile all COUNTY comments and meet with CONSULTANT to 
discuss comments within 14 days of delivery of the draft TM to the COUNTY. Following this review 
meeting, CONSUL TANT shall address COUNTY comments and deliver final TM electronically to the 
COUNTY. CONSUL TANT shall deliver ten copies of the final TM to the COUNTY. 

Phase 18 - Detailed Design 

Task 18.1 - Final Design 

CONSUL TANT shall prepare contract drawings and specifications for delivery to COUNTY at the 50% 
and 90% milestones. Each milestone submittal shall be delivered both electronically and as four 
bound copies to COUNTY. It is assumed that COUNTY will review each submittal for no longer than 
two weeks. CONSULTANT shall meet with COUNTY to review comments. CONSULTANT shall 
prepare meeting minutes and submit electronically to COUNTY. 

Task 18.2 - Probable Construction Cost Estimate 

CONSULT ANT shall develop an opinion of probable cost of construction based on the 50% and 
90% design milestone stages of the project. 

At the 50% design milestone, CONSUL TANT shall provide a Class 3 Opinion of Probable 
construction cost as defined by the Association for Advancement of Cost Engineering 
International (AACE International). Major equipment costs shall be obtained from approved 
vendors. The opinion of probable cost shall be provided at the 50% review meeting. 

At the 90% design milestone, CONSUL TANT shall update the 50% opinion of probable 
construction cost to be a Class 2 AACE Opinion of Probable Cost. Major equipment costs shall 
be reviewed with vendors and updated to reflect revisions. The updated opinion of probable cost 
shall be provide at the 90% review meeting. 

Task 18.3 - Permitting 

Following the 90% review meeting, CONSUL TANT shall incorporate review comments and submit the 
design documents to the permitting agencies listed below tor review or permit issuance as noted. 

• Florida Department of Environmental Protection 

• Broward County Department of Environmental Protection and Growth Management 

PHASE II - BID PHASE SERVICES 

Phase IIA - Final Contract Documents 

Prepurchasing Review: CONSUL TANT shall provide COUNTY with construction contract documents 
that incorporate final comments received from COUNTY during the 90% design review meeting, 
information received from permitting agencies, and COUNTY'S front end documents. CONSUL TANT 
shall submit specifications and drawings (as .pdfs) electronically for COUNTY final check review. 
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Purchasing Review: Following receipt of prepurchasing review comments from COUNTY, 
CONSUL TANT shall revise documents and resubmit to COUNTY electronically for purchasing review. 

Final Bid Set: Following receipt of purchasing review comments from COUNTY, CONSUL TANT shall 
revise documents and resubmit to COUNTY electronically for bidding. 

Phase 11B - Bidding and Award 

CONSUL TANT shall assist the COUI\JTY in bidding and award of the contract. CONSUL TANT shall 
attend one prebid meeting and one site visit prior to bid with COUNTY and prospective bidders. 

COI\JSULTANT shall provide timely responses to the inquiries of prospective bidders by addenda. 
These queries shall be transmitted electronically to the CONSUL TANT by COUNTY. CONSUL TANT 
shall provide information electronically to COUNTY for incorporation into addenda by COUNTY. 

COUNTY shall forward the lowest responsive bid to CONSUL TANT. CONSULT ANT shall assist in the 
evaluation of the bids for technical compliance and shall prepare a letter documenting the review to 
the COUNTY in regard to the award of the contract. CONSUL TANT shall forward the evaluation form, 
as provided by the COUNTY, to up to six references for the CONTRACTOR for completion as 
reference checks. Non-technical bid requirements shall be evaluated by COUNTY. This Scope of 
Services does not include time for CONSUL TANT to assist COUNTY in the event of a bid protest. 

In addition, CONSULTANT shall provide limited procurement assistance related to two major pieces 
of equipment, blowers and diffusers. CONSUL TANT shall develop a cost evaluation TM for the 
COUNTY to utilize in price negotiations for the diffusers. COUNTY will utilize previously developed 
TM for the price negotiations for the blowers. 

CONSUL TANT shall prepare five sets of as-bid sets for execution. As-bid sets shall include the 
addendum as bid inserted into the initial portion of the contract documents as well as the contract and 
specification as compiled during bidding. 

PHASE Ill - CONSTRUCTION PHASE SERVICES 

Phase IIIA - Assistance to Contractor for Procuring Agency Permit and Approval 

The following services shall be provided by CONSULT ANT between the issuance of Notice to Proceed 
1 and Notice to Proceed 2. 

Building Department: CONSULTANT shall provide assistance to the Contractor for procuring the 
Building Department permit from the City of Pompano Beach. CONSUL TANT shall participate in up 
to two meetings with the Building Department to resolve outstanding issues. CONSULTANT shall 
address up to two sets of comments from the Building Department and prepare drawing modifications 
in response to these comments as required. 

Florida Power and Light: COI\JSUL TANT shall provide assistance for coordinating the activities of 
Florida Power and Light if required during construction. Services shall be limited to providing required 
electrical design drawings for FPL and attending one meeting on site to meet with COUNTY, FPL, and 
other parties involved in the construction. 
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Phase 1118 - Engineering Services During Construction 

Task 1118.1- Construction Administration 

CONSULTANT shall provide construction administration services during the construction phase, 
including: 

General Management - CONSUL TANT shall provide necessary services for the 
management of the project during the construction phase. Such management activities 
shall include coordination and general correspondence with the COUNTY, Contractor and 
subcontractors as well as handling and processing of submittals. This task also includes 
requests for contract interpretations and clarifications required by the Contractor which do 
not result in the submittal of formal Requests for Information. 

Contract Interpretations and Clarifications - CONSULTANT shall log requests for 
information and issue necessary technical interpretations and clarifications of the Contract 
Documents in a timely manner. 

Change Orders - CONSUL TANT shall provide technical input for requests for routine 
project cost and/or schedule changes from the Contractor. Changes may be the result 
of unforeseen conditions or interferences arising during routine progress of work or 
additional improvements requested by COUNTY after the project bid date. 
CONSUL TANT shall evaluate the impact of the change request in terms of project cost 
and schedule. CONSUL TANT shall prepare a recommendation of the change order 
request and if accepted, a statement noting that the requested cost / schedule impacts 
are fair and reasonable. CONSULTANT'S analysis of the change request shall be 
forwarded to COUNTY for processing. 

Task 1118.2 - Submittal Review 

CONSULT ANT shall perform the submittal review tasks detailed below. 

Pay Requests - The CONSULTANT shall review applications for payment and 
accompanying data, determine the amounts owed, and recommend approval of payments 
due the Contractor. It is understood that the CONSULTANT's recommendation of any 
payment requested in an application for payment constitutes a representation by the 
CONSULTANT to the COUNTY, based on CONSULTANT's on-site observations of 
construction in progress as an experienced and qualified professional and on the 
CONSUL TANT's review of the application for payment and the accompanying data and 
schedules, that construction has progressed to the point indicated. In addition, it is 
understood that to the best of the CONSULTANT's knowledge, information and belief, the 
quality of construction is in substantial accordance with the Contract Documents; subject 
to an evaluation of construction upon substantial completion, to the results of any 
subsequent tests called for in the Contract Documents, and any qualifications stated in 
the recommendation; and that the Contractor is due the amount recommended. 

Shop Drawings - CONSULTANT shall log, track, review and process shop drawings and 
any other submittals which the Contractor is required to submit within 21 working days of 
receipt of the submittal except for special items requiring longer review time if so noted in 
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the Contract Documents. The review shall be for conformance with the design intent and 
compliance with the information presented in the Contract Documents. CONSULT ANT 
shall determine the acceptability of materials and equipment proposed by the Construction 
Contractor. 

Task 111B.3 Construction Meetings 

CONSUL TANT shall attend meetings as follows: 

Preconstruction Conference - CONSUL TANT's Resident Project Representative (APR) 
shall conduct a preconstruction conference attended by representatives of COUNTY and 
by the construction contractor. CONSULTANT shall provide the attendees with a written 
summary of the meeting which will be distributed electronically. 

Construction Progress Meetings - Twice per month, CONSULT ANT's APR shall conduct 
a progress meeting with the Construction Contractor and the COUNTY to review project 
status and identify issues that may affect the project schedule. CONSUL TANT shall 
provide COUNTY with a written summary of each progress meeting which will be 
distributed electronically to the attendees, including updated versions of submittal and RFI 
logs. 

Pre-Pour Concrete Conferences - CONSUL TANT's APR shall conduct pre-pour concrete 
conferences attended by the construction contractor and representatives of COUNTY. 
CONSULT ANT shall provide the attendees with a written summary of the meetings which 
will be distributed electronically. 

Task 111B.4 - Field Observation Services 

CONSULTANT shall provide a Resident Project Representative (APR} to provide field 
observation services of the proposed Work. The APR will perform the following duties and 
responsibilities: 

• Attend pre-construction conference, progress meetings and other job conferences. 
• Serve as the construction liaison, working primarily with the Contractor(s} 

superintendent(s) and plant staff. 
• Assist in obtaining additional details or information when required at the job site. 
• Conduct on-site observations of construction in progress (including specialized 

field tests) to assist in determining if construction is proceeding in substantial 
accordance with the Contract Documents. 

• Inform the Contractor whenever the APR believes that construction is 
unsatisfactory, faulty or defective, does not conform to the Contract Documents, 
does not meet the requirements of any inspections, tests or approval required to 
be made, or has been damaged before final payment. 

• Immediately inform the Contractor upon the commencement of any construction 
requiring a submittal, if the submittal has not been accepted. 

• Visually review suitability and method of storage of materials, equipment and 
supplies delivered to the construction site. 

• Verify that operating and maintenance procedures are available to the COUNTY 
before equipment start-up and operator training is conducted by the Contractor. 
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• Observe, record, and report appropriate details relative to testing and start-up 
procedures. 

• Prepare daily reports and maintain a daily diary or log book, recording hours on 
the job site, weather conditions, data pertaining to questions of extras or 
deductions, list of visiting officials and representatives of manufacturers, 
fabricators, suppliers and distributors, daily activities, decisions, observations in 
general and specific observations in more detail as in observing test procedures. 
Record names, addresses and telephone numbers of Contractor, subcontractor 
and major supplier personnel. Provide electronically to COUNTY on a monthly 
basis. 

• Accompany visiting inspectors representing public or other agencies having 
jurisdiction over the Project(s), and record the outcome of these inspections in the 
daily report. 

• Review applications for payment with the Contractor for accuracy, back-up detail 
and completeness. 

• During the course of construction, verify that certificates, maintenance and 
operation manuals and other data required to be assembled and furnished by the 
Contractor are applicable to the items actually installed. 

• Before issuance of a determination of substantial completion, prepare a list of 
items requiring completion or correction, in concert with the COUNTY. Participate 
in the final inspection. 

• Coordinate with the COUNTY and Contractor for necessary shutdowns and 
interruptions of COUNTY facilities. 

It is important to note that in performance of the duties noted herein, the RPR shall not: 

• Undertake any of the responsibilities of Contractor or its subcontractors, nor direct 
any of their work. 

• Advise on or issue directions pertaining to any aspect of the means, method, 
techniques, sequences or procedures of construction unless such is specifically 
called for in the Contract Documents. 

• Advise on, or issue directions about, safety precautions and programs related to 
the Contractor's Work. 

• Approve any interruptions or modification of COUNTY's facilities without the 
approval of COUNTY. 

Task 111B.5 - On-Site Startup Services 

CONSULTANT shall monitor startup activities and shall participate during the startup phase for 
each treatment module (A, B, and D). Participation shall include but not be limited to: blower 
startup, control valve startup, signal loop testing including electrical and instrumentation 
terminations; review of as-built documentation prior to startup; instrument calibrations; 
coordination of new signals with existing SCADA system; and process tuning during startup. 

Task 111B.6 - Specialty Discipline Site Reviews 

CONSUL TANT shall undertake periodic site reviews sufficient for all Engineers of Record to 
certify completion of the project for each discipline. 
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Task 111B.7 - Project Closeout 

Upon receiving notice from the Contractor that the project is substantially complete, 
CONSULTANT, in conjunction with appropriate COUNTY staff, shall develop a "punch list" of the 
project. The "punch list" shall include items needing completion or correction prior to 
consideration of final acceptance. CONSUL TANT shall develop the list with assistance from 
COUNTY. The list shall be forwarded to the Contractor by the COUNTY. Upon notification from 
the Contractor that all remaining "punch list" items have been resolved, CONSULTANT, in 
conjunction with appropriate COUNTY staff, shall perform a final review of the finished project. 
Based on successful completion of all outstanding work items by the Contractor, CONSULTANT 
shall assist in closing out the construction contract by certifying final construction to jurisdictional 
agencies. Final certifications include the following: 

• DEP Form 62-620.910(12), Notification of Completion of Construction for Wastewater 
Facilities or Activities. 

Task 111B.8 - Record Drawings 

CONSULTANT shall prepare and distribute to the COUNTY within thirty days of the date of receipt 
of marked-up, red-lined field drawings from the Contractor and COUNTY, two sets of 22" x 34" 
signed and sealed prints. CONSULTANT shall also deliver the AutoCAD version of the record 
drawings electronically. The record drawings shall incorporate those changes made during the 
construction process, based on the marked-up prints, drawings and other data furnished by the 
Contractor and COUNTY to CONSULTANT. 

Task 111B.9 - O&M Manual Updates 

CONSUL TAI\IT shall prepare one Operation and Maintenance Manual (O&M) update for all of the new 
facilities and modifications constructed under this project, as applicable, in a format acceptable to 
COUNTY and as necessary to meet typical FDEP requirements for submittal in support of an operation 
permit application. Ten bound sets of the O&M Manual update shall be provided to COUNTY. An 
electronic copy shall also be provided. No revisions or changes to the existing O&M Manual are 
included under this task. The format of the new manual shall be consistent with the existing manual. 

PHASE IV - OPTIONAL ADDITIONAL SERVICES 

CONSUL TANT shall provide additional services, as identified by the Contract Administrator, which are 
related to but beyond the level of effort of the scope of work outlined above. Services provided under 
this Phase shall be billed on an hourly basis up to the specified amount as authorized by the Contract 
Administrator, subject to the limits set in the Agreement. Services performed under this Phase must 
be initiated by a separate written Notice to Proceed issued by the Contract Administrator. 

EXH A ENGINEERING SERVICES FOR FINE BUBBLE AERATION_SCOPE _FINAL_R2 
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PROJECT SCHEDULE 

Work Element Approximate 
Schedule 

Comments 

Phase I - Design Phase Services 365 calendar days 
from NTP 

Includes 14 days for County 
review of TM, 14 days for 
50% design review and 14 
days for 90% design review; 
also includes 30 days 
following 90% design for 
permitting review 

Phase II - Bidding Phase Services 
365 calendar days 
after Phase I 
Completion 

Includes 60 days for 
Prepurchasing review/front 
end preparation by 
COUNTY, 60 days for 
purchasing review, and 180 
days for bidding and award 

Phase Ill - Construction Phase Services 
1305 calendar 
days after Phase 
II completion 

Includes 180 days between 
Contractor's NTP1 and 
NTP2 for contractor to obtain 
permits, submit shop 
drawings, etc. and 120 days 
at end of project for 
processing of contractor's 
final change order and final 
payment application 

Phase IV - Optional Additional Services 
As may be needed 
throughout project duration 

The estimated schedule for the work performed under this scope of services is as follows. 

Key Assumptions 

• Days are defined as calendar days. 
• A single construction bid package shall be prepared with no owner furnished equipment. 
• Additional emergency generator capacity is not required and will not be provided under this 

project. 
• There is no existing soil contamination in the area to be impacted by construction. 
• COUNTY will provide a single version of their Front End documentation that can be 

modified electronically. Any changes to the standard language or format of the Front End 
required prior to Bid will be completed by COUNTY and delivered to CONSULTANT 
electronically. 

• Public relations with neighborhood residents, businesses and homeowner's associations are 
not included. 

• The Construction Period is anticipated to last approximately 33 months from the 
Contractor's construction Notice-to-Proceed to Substantial Completion. The level of 

EXH A ENGINEERING SERVICES FOR FINE BUBBLE AERA T/ON_SCOPE _FINAL_R2 
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effort (as referenced in Article 3, Section 3.2 of the Agreement) for APR services on-site 
is calculated to be a total of 5,164 hours. 

• CONSUL TANT shall not be responsible for the acts or omissions of any Construction 
Contractor, any construction subcontractor or any other person (except CONSULTANT's 
own employees, subconsultants or other agents) at the project site. 

• CONSUL TANT shall not be responsible for Construction Contractor's means, methods, 
techniques, sequences or procedures of construction, or the safety precautions and 
programs incident thereto. 

• The project schedule is calculated based on 14 days for COUNTY review and contractor 
project initiation. 

• The level of effort (as referenced in Article 3, Section 3.2 of the Agreement) for this design 
is based on the compatible manufacturer for the existing fine bubble diffuser equipment 
and for the existing multistage centrifugal blower equipment. 

• The level of effort (as referenced in Article 3, Section 3.2 of the Agreement) for the 
submittal review subtask is calculated to be a total of 342 submittals (includes 
resubmittals). 

EXH A ENGINEERING SERVICES FOR FINE BUBBLE AERA TION_SCOPE _FINAL_R2 
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Professional Services Agreement 

EXHIBIT B 

SALARY COSTS 

Project No: RFP #R1061305P1 
Project Title: Engineering Services for Fine Bubble Aeration Basin Conversion 
Consultant/ 
SubConsultant 
Name: Hazen and Sawyer, PC 

TITLE 

Vice President 

Senior Associate 

Associate 
Senior Principal 
:Engineer 

Principal Engineer 

Assistant Engineer $56.27 

Senior Principal 
Scientist $44.18 

Principal Scientist $44.02 

Sclent!st $24.08 
Senior Principal 
Designer $57.62 

Principal Designer $43.45 

Senior Designer $33.50 

Principal Graphic 
Designer $36.90 

Technical Typist $27.06 

Technician $36.65 

MAXIMUM 
HOURLY RATE 

($/HR) 

$81.78 

$80.71 

$66.73 

$58.66 

$51.67 

X MULTIPLIER 

3.07 

3.07 

3.07 

3.07 

3.07 

3.07 

3.07 

3.07 

3.07 

3.07 

3.07 

3.07 

3.07 

3.07 

3.07 

= 

MAXIMUM BILLING 
RATE 

($/HR) 

$251.08 

$247.79 

$204.86 

$180.08 

$158.61 

$172.75 

$135.62 

$135.13 

$73.93 

$176.89 

$133.41 

$102.85 

$113.28 

$83.09 

$112.53 
Multiplier of 3.07 is calculated as follows: 
OVERHEAD= HOURLY RATE X OVERHEAD (123.82%) 
FRlNGE ($/HR)= HOURLY RATE X FRINGE (62.68%) 
PROFIT ($/HR)= (HOURLY RATE+ OVERHEAD+ FRINGE) X PROFIT (7.24%) 

MULTIPLIER= (HOURLY RATE+ OVERHEAD+ FRINGE + 3.07 
PROFIT)/ HOURLY RATE 



Professional Services Agreement 

EXHIBIT B 

SALARY COSTS 

Project No: RFP No. R1061305P1 
Project Title: Engineering Services for Fine Bubble Aeration Basin Conversion 

Consultant/ 
SubConsultant Name Hazen and Sawyer, PC/ Ghislaine Carr, PE 
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FIXED 
HOURLY RATE 

TITLE ($/HR) 

Senior Engineer $80,00 

Note. These rates were established in accordance with Section 5.2.5 of the Agreement, utilizing previously established 
rates with other municipalities for similar engineering services 
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Professional Services Agreement 

EXHIBIT B 

SALARY COSTS 

Project No: RFP #R1061305P1 
Project Title: Engineering Services for Fine Bubble Aeration Basin Conversion 
Consultant/ 
SubConsultant 
Name: Hazen and Sawyer, PC!Metco Southeast,LLC. 

MAXIMUM 
MAXIMUM BILLING RATE 

HOURLY RATE 
TITLE ($/HR) X MULTIPLIER = ($/HR)

General Manager $70.35 2.79 $196.28 

Associate $56.70 2.79 $158.19

Senior Project 
Engineer $39.90 2.79 $111.32 

Engineer $33.60 2.79 $93.74

Sr. Designer/Drafter $38.00 2.79 $106.02 

Designer/Drafter $29.40 2.79 $82.03 

Senior Adminstrative 
Assistant $27.30 2.79 $76.17

Technician $21.00 2.79 $58.59

Multiplier of 2.79 is calculated as follows: 
OVERflEAD = HOURLY RATE X OVERHEAD (108.10%) 
f-'RINGE ($/HR)= HOUR.LY RATE X FRINGE (41 
PROFIT ($/HR)= (HOURLY RATE+ OVERHEAD+ FRINGE) X PROFIT (11.50%) 

MULTIPLIER= (HOURLY RATE+ OVERHEAD+ FRINGE+ 2.79 
PROFIT)/ HOURLY RATE 
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Professional Services Agreement 

EXHIBIT B 

SALARY COSTS 

Project No: RFP #R1061305P1 
Project Title: Engineering Services for Fine Bubble Aeration Basin Conversion 
Consultant/ 
SubConsultant 
Name: Hazen and Sawyer, PC/Craven Thompson & Associates, Inc. 

MAXIMUM BILLING 
MAXIMUM RATE 

HOURLY RATE 
TITLE ($/HR) X MULTIPLIER = ($/HR) 

Principal $89.28 2.80 $249.98 

Principal Engineer $71.00 2.80 $198.80 

Senior Supervising 
Engineer $66.50 2.80 $186.20 

Director of 
Construction 
Manager $59.00 2.80 $165.20 

Senior Engineer $52.00 2.80 $145.60 

Project Engineer $41.00 2.80 $114.80 

Engineering 
Designer $39.00 2.80 $109.20 

Senior Technician $31.50 2.80 $88.20 

Clerical $27.00 2.80 $75.60 

Principal Land 
Surveyor $53.00 2.80 $148.40 

Professional Land 
Surveyor $44.00 2.80 $123.20 

Project Surveyor $39.00 2.80 $109.20 

2-Man Survey Crew $45.00 2.80 $126.00 

3-Man Survey Crew $62.50 2.80 $175.00 

Senior Field 
Representative $40.00 2.80 $112.00 
Multiplier of 2.80 is calculated as follows: 
OVERHEAD= HOURLY RATE X OVERHEAD (103.34%) 
FRINGE ($/HR)= HOURLY RATE X FRINGE (51.00%) 
PROFIT ($/HR)= (HOURLY RATE+ OVERHEAD+ FRINGE)X PROFIT (10.00%) 

MULTIPLIER= (HOURLY RATE+ OVERHEAD + FRINGE + 2.80 
PROFIT)/ HOURLY RATE 
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Professional Services Agreement 

EXHIBIT B 

SALARY COSTS 

Project No: RFP #R1061305P1 
Project Title: Engineering Services for Fine Bubble Aeration Basin Conversion 
ConsultanU 
SubConsultant 
Name: Hazen and Sawyer, PC/CES Consultants, Inc. 

MAXIMUM BILLING! 
MAXIMUM RATE 

, HOURLY RATE 
TITLE ($/HR) X MULTIPLIER = ($/HR) 

Principal $85.00 2.20 $187.00 

Principal Engineer $70.00 2.20 $154.00 

Project Manager $60.00 2.20 $132.00 

Senior Project Engineer $55.00 2.20 $121.00 

Project Engineer $45.00 2.20 $99.00 

Engineer $40.00 2.20 $88.00 

Staff Engineer $35.00 2.20 $77.00 

CADD Technician $35.00 220 $77.00 

Construction Manager $72.00 2.20 $158.40 ; 

Resident Engineer $55.00 2.20 $121.00 I 
Inspector $45.00 2.20 $99.00 

; 
Manager $65.00 2.20 $143.00 

Scheduler $45.00 2.20 $99.00 

Estimator $45.00 2.20 $99.00 

Project Administrator $30.00 2.20 $66.00 

Clerk $25.00 2.20 $55.00 
Mult1pl1er of 2.20 1s 

OVERHEAD= HOURLY RATE X OVERHEAD (70.24%) 
FRINGE ($/HR)= HOURLY RATE X FRINGE (29.94%) 
PROFIT ($/HR)= (HOURLY RATE+ OVERHEAD+ FRINGE) X PROFIT (10 00%) 

MULTIPLIER= (HOURLY RATE+ OVERHEAD+ FRINGE+ PROFIT)/ 2.20 
HOURLY RATE 

calculated as follows: 
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Exhibit "C" - Letter of Intent CBE

OFFICE OF ECONOMIC AND SMALL BUSINESS DEVELOPMENT 

B~XWVARD 
COUNTY 

FLORIDA 

LETTER OF INTENT BETWEEN PROPOSER/OFFEROR 
AND COUNTY BUSINESS ENTERPRISE (CBE) SUBCONTRACTOR/SUPPLIER 

(Form to be completed and signed for each CBE firm) 
Solicitation Number: Project Title: 

R1061305P1 Engineering Services for Fine Bubble Aeration Basin Conversion 

Proposer/Offeror Name: 
Hazen and Sawyer, P.C. 

Address: 4000 Hollywood Boulevard, 750N City: Hollywood State: Florida Zip: 33021 

Authorized Representative: _,_P.....a=t.:..:.ric=k_,_A'-'-'-.=D-==a'-'-v=isCL..:...P-=E,_____________Phone: (954) 987-0066 

CBE Subcontractor/Supplier Name: _C=E=S-"C"'"o"""n....;.;s_u_lt_a_n_ts.....,;.;ln...;.;c;;.;.._________________ 

Address: 14361 Commerce Way, Suite 103 City: Miami Lakes State: _F_;;L;____Zip: 33016 

Authorized Representative: _R_u_d_y~M_._O_rt_i_z~,P_E_____________Phone: (305) 827-2220 

A. This is a letter of intent between the proposer/offeror on this project and a CBE firm for the CBE to perform 
subcontracting work on this project. 
B. By signing below, the proposer/offeror is committing to utilize the above-named CBE to perform the work described 
below. 
C. By signing below, the above-named CBE is committing to perform the work described below. 
D. By signing below, the proposer/offeror and CBE affirm that if the CBE subcontracts any of the work described below, 
it may only subcontract that work to another CBE. 

Work to be performed by CBE Firm 

Description NAICS* 
CBE Contract 
Amountt 

t;BE Percentage of 
rrotal Project Value 

Testing Services 541380 TBD 2% 

1 20 2014 
(Signatu , PE (Title) (Date) 

AFFIRMATION: I hereby affirm that the information above is true and correct. 
CBE Sub orized Representative 

resident CEO 

Proposer/O resentative 
Vice President 01/20/2014 

(Signature) Patrick A Davis, PE (Title) (Date) 

* Visit http://www.census.gov/eos/www/naics/ to search. Match type of work with NAICS code as closely as possible. 
t To be provided only when the solicitation requires that proposer/offer include a dollar amount in its bid-offer. 
In the event the proposerlofferor does not receive award of the prime contract, any and all representations in this Letter 
of Intent and Affirmation shall be null and void. 
CBE Letter of Intent July 2012 

Exhibit C to Hazen and Sawyer Agreement Page 1 of 2 
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ExhibH 11 - Letter of Intent CBE 

OFFICE OF ECONOMIC AND SMALL BUSINESS DEVELOPMENT 

LETTER OF INTENT BETWEEN PROPOSER/OFFEROR 
AND COUNTY BUSINESS ENTERPRISE (CBE) SUBCONTRACTOR/SUPPLIER 

(Form to be completed and signed for each CBE firm) 
Solicitation Number: Project Title: 

R1061305P1 Engineering Services for Fine Bubble Aeration Basin Conversion 

Proposer/Offeror Name: 
Hazen and Sawyer. P.C. 

Address: 4000 Hollywood Boulevard, 750N City: Hollywood State: Florida Zip· 33021 

Authorized Representative ......P...,a=tri-·c...k;;..;A...;,.;..;D=a=v=is=•....ap--=E=-------------Phone {954) 987-0066 

CBE Subcontractor/Supplier Name: """M=et=co.;;;....;;S;;..;o;.;;;u__th__e__a=s....t.--=L=L=C'--_______________ 

Address: 305 South Andrews Avenue. Suite 509 City: Ft. Lauderdale State Florida Zip 33301 

Authorized Representative. Lakshman Thallapally. PE Phone (954) 523-1010 

A This is a letter of intent between the proposerfofferor on this project and a CBE firm for the CBE to perform 
subcontracting work on this project. 
B. By signing below. the proposer/offerer is committing to utilize the above-named CBE to perform the work described 
below 
C. By signing below. the above-named CBE is committing to perform the work described below 
D. By signing below, the proposer/offeror and CBE affirm that if the CBE subcontracts any of the work described below. 
it may only subcontract that work to another CBE 

·• -~•--,.. 

iWork to be perfonned by CBE Firm 

CBE Contract CBE Percentage of 
Description NArcs· Amountt Tota! Project Value 

Electrical Engineering 541330 TBD 20%

·-

(Signatu apally, PE 
Proposer/Offero tative 

(Signature) 

AFFIRMATION: I hereby affirm thal the information above is true and correct. 
CBE Subcontrac.t6iJSilm,plier Authorized Representative 

G.H 
(Title) (Date) 

Vice President 01/20/2014 
(Title} (Date) 

• Visit httpiN,N,w.cens;..s gc11IeosJ>1rM•::na cs! to search. Match type of work with NAICS code as closely as possible. 
t To be provided only when the solicitation requires that proposer/offer include a dollar amount in its bid-offer. 
In the event the proposerlofferor does not receive award of the prime contract, any and aft representations in this Letter 
of Intent and Affirmation shall be null and vok.J. 
CBE Letter of Intent July 2012 
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Professional Services Agreement 

EXHIBIT C-1 

SCHEDULE OF SUBCONSUL TANTS 

Project No: RFP #R1061305P1 
Project Title: Engineering Services for Fine Bubble Aeration Basin Conversion 
Consultant/ 
SubConsultant 
Name: Hazen and Sawyer, PC 

No. Firm Name Discipline 
Ghislaine Carr, PE Process mechanical design assistance 

2 Metco Services Southeast, LLC HVAC, PlumbinQ and portions of electrical design 

3 Craven Thompson & Associates, Inc Civil desiQn 

4 CES Consultants, Inc. Structural design assistance, testing services 

Exhibit C-1 to Hazen and Sawyer Agreement I of I 
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EXHIBIT D 

Insurance Requirement 

Commercial General Liability Insurance 

Combined single limit for bodily injury and property damage: 

$1,000,000.00 (One Million Dollars) minimum limits per occurrence 

$2,000,000.00 (Two Million Dollars) minimum limits per aggregate 

Business Automobile Liability Insurance 
Combined single limit for bodily injury and property damage: 

$1,000,000.00 (One Million Dollars) minimum limits per occurrence 

Workers' Compensation Insurance 

In compliance with state statutes and all federal laws 

Operations in Florida comply with Chapter 440 FSS as amended 

Employer's Liability Insurance 

$1,000,000.00 (One Million Dollars) minimum limits each accident 

Professional Liability Insurance 

$1,000,000.00 (One Million Dollars) per occurrence 

Extended reporting of two (2) years is required if coverage is on a claims-made basis 

http:1,000,000.00
http:1,000,000.00
http:1,000,000.00
http:2,000,000.00
http:1,000,000.00
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